

अप्रैल-2023 से जून-2023 में सीएडपी डिजीजन द्वारा दिए गए एलओए/एस.ओ./कार्य आदेश का विवरण/Details of LOA/S.O./Work Order awarded from C&P Division in Jul '23 to Sept '23

उरी-II पावर स्टेशन/ Uri-II Power Station

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	
क्रम सं. SL No.	निविदा संख्या Tender No.	मद/कार्य की प्रकृति Item/Nature of Work	निविदा पृष्ठताछ का तरीका Mode of Tender Enquiry	एनआईटी के प्रकाशन की तिथि Date of Publication of NIT	बोली का प्रकार (एकल/दो बोली) Type of Bidding(Single/ Two Bid)	निविदा प्राप्ति की अंतिम तिथि Last date of receipt of tender	प्राप्त निविदाओं की संख्या Nos of tenders received	तकनीकी मूल्यांकन के बाद योग्य पार्टियों की संख्या और नाम Nos. and names of parties qualified after technical evaluation	तकनीकी मूल्यांकन के बाद योग्य नहीं पार्टियों की संख्या और नाम Nos. and names of parties not qualified after technical evaluation	क्या अनुबंध सबसे कम निविदाकर्ता को दिया गया है, इसी ने एन।ओ. को सम्मानित किया है Whether contract awarded to lowest tenderer/ Evaluated L1	अनुबंध संख्या और दिनांक Contract No. and Date	ठेकेदार का नाम Name of Contractor	सरकारी या गैर सरकारी Whether Govt. or Non Govt.	नामांकन के आधार पर कार्य का औचित्य Justification of work on Nomination basis	अनुबंध का मूल्य Value of Contract	आपूर्ति के पूरा होने की निर्धारित तिथि Scheduled date of Completion of Supplies
<b>A सविदा/Contracts</b>																
1	Nil	Annual maintenance contract of sewage treatment plant (STP) of 5KLD capacity for Power House of Uri-II Power Station	Work Order	-	Work Order	-	-	-	-	NH/Uri-II/PH(CIVIL)/2022-23/152 DT: 20-04-2022	M/s Advance Equipment and Project Pvt. Ltd., Greater Noida, UP	Non-Govt.	The maintenance of sewage treatment plant (STP) of 5KLD capacity of Power House of Uri -II Power Station is essential work and it can not be stopped in view of providing clean environment /hygienic conditions for working officials and in compliance of guidelines of the State Pollution Control Board (SPCB). The contract awarded on open tender basis was expiring on 20.04.2022 but the existing contractor demanded high price escalation for further extension of service period . The finalisation of new contract was under tendering process . As there was no option and the work was required without any break , hence budgetary offers were collected from three agencies and the work was awarded on work order basis to the lowest bidder on 20.04.2022. Meanwhile, the tender was cancelled twice , resulting further delay in award of new contract , hence, extension in work order given upto 31.07.2023. Finally, after fresh tendering process , the work has been awarded to M /s Sisodia Research Laboratories Pvt . Lt., Lucknow, UP on 21.07.2023 for the period 01.08.2023 to 31.07.2024.	50,000.00	31.07.2023	
<b>B क्रय/Procurement</b>																
1	Bid No.GEM/2023/B/3426994 Dt. 15-5-2023	Purchase of Cooling water filter element for Uri-II PS	GeM bidding (PAC Basis)	15-05-2023	Two bid	05.06.2023	1	M/s FILTRATION ENGINEERS INDIA PRIVATE LIMITED	Nil	yes	GEMC- 511687790480119 dt. 21.07.2023	M/s FILTRATION ENGINEERS INDIA PRIVATE LIMITED	Non-Govt.	Being OEM of the product	18,37,941.00	98 Days
2	GEM/2023/B/304 0435 Dated 27/02/2023	Supply, Installation, Testing & Commissioning of Excitation Controller, RX3I CPE310 in existing Control system of Excitation system of Power House, Uri-II Power Station	GeM bidding (PAC Basis)	27.02.2023	Two bid	04.04.2023	1	M/s GE POWER INDIA LIMITED	Nil	yes	GEMC- 511687724070929 dt.28.07.2023	M/s GE POWER INDIA LIMITED	Non-Govt.	Being OEM of the product	64,54,420.00	172 Days
<b>C कार्य आदेश/ Work Order</b>																
1	NH/Uri-II/ TS & Infra/2023/816	Repair & Painting work of 08 nos. B-type quarters at Nowpora of Uri-II Power Station.	Work Order	Nil	Nil	Nil	Nil	Nil	Nil	Nil	NH/Uri-II/ TS & Infra/2023/816 dt: 08.09.2023	M/s Waseem Mohammad Khan, Salamabad, Uri	Non Govt.	The officers presently staying in Guest House are to be accommodated suitably at the earliest for keeping VIP Guest House readily available for other guests (officers on tours )/ visiting dignitaries / VIP etc . Keeping in view of above requirements, it is proposed that eight (08) nos. quarters are to be repaired on urgent basis for early shifting of officers from the Guest House.	3,21,212.00	01 month
2	Nil	Providing temporary steel barrier to prohibit the movement of heavy vehicles at Bandi Bridge.	Work Order		Work Order						NH/Uri-II/Dam&PH(C)/2023/ 678 Dt.: 19/08/2023	M/s Syed Javid Hussain, Paranjillan, Uri, Baramulla, J&K	Non-Govt.	As per the local administration and people also observed that there is slight increase in the gap between approach road (towards right abutment of the bridge ) and the steel span of the bridge. A proposal for carry out technical inspection of the bridge components and their structural stability to ascertain the fitness of the bridge for vehicular traffic is under process . A temporary MS pipe barricade was provided to restrict the movement of heavy vehicles on dt. 13/12/2021. Recently it was observed that the barricade has been broken down due to unknown causes . Hence, once again steel barrier has been provided till the technical inspection carried out done to restrict the movement of heavy vehicles in view of the safety	1,09,576.00	15 Days
3	-	R&M of workshop/ Transport and Store division of Uri-II PS	Work Order		Work Order						NH/Uri-II/S&M/23-24/LOA/1764-67, dt 30.06.23	M/s Ghulam Mustafa Awan, Pringal, Tehsil Boniyar	Non-Govt.	Running contract was going to expire on 30.06.23, before the expiry of contract the contractor was requested for extension the contract on same rate , terms and condition, but he had refuse in written to continue the contract on same rate . However, a fresh estimate of R &M of S &M division for one year has already under tendering process in C&P division and would be take time atleast two-three months. As the work is important and can not be stopped, hence it was proposed to continue the said R &M work of S &M division through work order basis . Hence budgetary offers were collected from three agencies and the work awarded on work order basis to the lowest bidder.	₹ 9,94,476	89 days