



Annual Procurement Plan for
DIBANG BASIN PROJECT

Report Generate Date:6/20/2024 12:10:42 PM
Finacial Year : 2024-2025

Values Rs in Lakhs.

A) Procurement of Goods:-

Sno	Description	Quanity	Unit	Approximate Value	Tender Type	Item Type	Oem/Mou Type
1	Purchase of Miscellaneous items	25	No	50	Domestic	Indigenous	Non-OEM
2	Purchase of electrical items for internal electrification at chimiri/new Apali	1	lot	25	Domestic	Indigenous	Non-OEM
3	Furnishing and equipping of field hostel of officers and staff	1	No	10	Domestic	Indigenous	Non-OEM
4	Furnishing of office /transit camp etc. at chimiri/new Apali Colony	1	lot	20	Domestic	Indigenous	Non-OEM
5	Purchase of Stationary items	180	No	5	Domestic	Indigenous	Non-OEM
6	Purchase of Communication System	1	lot	8	Domestic	Indigenous	Non-OEM
7	Purchase of computer and other IT Equipment	1	lot	65	Domestic	Indigenous	Non-OEM
8	Purchase of Computer software	1	lot	4	Domestic	Indigenous	Non-OEM
9	Purchase of IT Consumables	1	lot	13	Domestic	Indigenous	Non-OEM
10	Purchase of water purification material	1	lot	20	Domestic	Indigenous	Non-OEM
11	Furnishing and equipping of office building	1	No	5	Domestic	Indigenous	Non-OEM
12	Furnishing and equipping of type E quarter officers and staff	1	No	2	Domestic	Indigenous	Non-OEM
13	Purchase of equipment for yoga and Gym	1	lot	25	Domestic	Indigenous	Non-OEM
14	Purchase of miscellaneous items	50	No	20	Domestic	Indigenous	Non-OEM
15	Purchase of Boat	2	No	18	Domestic	Indigenous	Non-OEM
16	Purchase of Miscellaneous software	10	No	10	Domestic	Indigenous	OEM
17	Purchase of electrical items for external electrification at Chimiri/New Apali	1	lot	60	Domestic	Indigenous	Non-OEM
18	Purchase of Distribution Panel/Feeder Panel	1	lot	10	Domestic	Indigenous	Non-OEM
19	Purchase of DG set along with AMF Panel	1	No	50	Domestic	Indigenous	Non-OEM
20	Purchase of Miscellaneous electrical items for R&M at Chimiri/New Apali	1	lot	10	Domestic	Indigenous	Non-OEM
21	Procurement of tool/electrical testing instrument at Chimiri Colony/New Apali	1	lot	5	Domestic	Indigenous	Non-OEM
22	Procurement of King Size Bed for Transit Camp, Dibrugarh	3	No	1.8	Domestic	Indigenous	Non-OEM
23	Procurement of King Size Mattress	3	No	0.6	Domestic	Indigenous	Non-OEM
24	Procurement of 06 seater Dinning Table for Transit Camp, Dibrugarh	1	No	0.8	Domestic	Indigenous	Non-OEM
Sub Total				438.20			

B) Procurement of Services:-

Sno	Description	Quanity	Unit	Approximate Value	Tender Type	Oem/Mou Type
1	Providing Running & Maintenance services of office complex and Adjoining areas including sweeping and cleaning for a period of one year	1	Job	60	Domestic	Non-OEM
2	Providing Services for Running and Maintenance of Land Acquisition, R&R and Environment division of Dibang Multipurpose Project, Arunachal Pradesh for 12 months.	1	Job	33.5	Domestic	Non-OEM
3	Providing Services for Running and Maintenance of Mechanical & Transport Division, DMPP, Roing for a period of 12 months.	1	Job	30	Domestic	Non-OEM
4	Hiring of Vehicles	20	No	160	Domestic	Non-OEM

B) Procurement of Services:-						
5	Providing Running and maintenance services of various site camps, survey and other necessary works of Dam and power Division, DMPP House Division of DMPP, A.P.	1	Job	75	Domestic	Non-OEM
6	Servicing and Maintenance of DG set at Roing and site.	1	Job	3	Domestic	Non-OEM
7	Running & Maintenance services of Electrical installation at Roing and site, DMPP	1	Job	60	Domestic	Non-OEM
8	Miscellaneous expenditure on repairing and maintenance of electrical apparatus/equipment if required	1	lot	7	Domestic	Non-OEM
9	Watch and Ward services in DMPP	0.5	Job	50	Domestic	Hiring of Security Service through DGR
10	Running & Maintenance of KU Band Vsat, MPLS, Internet Leased lines	1	lot	22	Domestic	Non-OEM
11	Running & Maintenance services of IT Communication equipment, DMPP.	1	lot	6	Domestic	Non-OEM
12	Running & Maintenance services of water supply	1	Job	6	Domestic	Non-OEM
13	Running & Maintenance services of sanitation and drainage facilities	1	Job	6	Domestic	Non-OEM
14	Sweeping, cleaning, horticulture and floriculture in colony	1	Job	6	Domestic	Non-OEM
15	Running & Maintenance services of Field hostel for a period of 12 months	1	Job	42	Domestic	Non-OEM
16	Running & Maintenance services of office building for a period of 12 months	1	Job	42	Domestic	Non-OEM
17	Hiring of Consultant for finalization of layout plan of Chimiri colony	0.5	Job	200	Domestic	Non-OEM
18	Providing assistance for Running and maintenance services in Liaison Office cum Transit Camp at Dibrugah of Dibang Multipurpose Project, Arunachal Pradesh, Roing for a period of 1 year	1	Job	18.5	Domestic	Non-OEM
19	Providing assistance services of Hydro-Meteorological works, Dibang Multipurpose Project, Roing	1	Job	48	Domestic	Non-OEM
20	Providing services for Running & Maintenance of Medical division of Dibang Multipurpose Project, Arunachal Pradesh for 12 months	1	Job	26	Domestic	Non-OEM
21	Providing assistance services to Hydro-meteorological works of Dibang Multipurpose Project, Roing, Arunachal Pradesh	1	Job	6	Domestic	Non-OEM
Sub Total				907.00		

C) Procurement of Works:-						
Sno	Description	Quantity	Unit	Approximate Value	Tender Type	
1	Internal Electrification at chimiri colony/New Apali	1	lot	50	Domestic	
2	External Electrical at chimiri colony /New Apali	1	lot	60	Domestic	
3	Installation of LAN/CCTV at chimiri colony	1	lot	13	Domestic	
4	Installation of communication system at chimiri colony/New Apali	1	lot	6.5	Domestic	
5	Construction of temporary CISF Barrack	800	Sqm	190	Domestic	
6	Construction of temporary Check post	2	No	10	Domestic	
7	Construction of water purification unit and distribution arrangement at Chimri Colony	0.5	Job	25	Domestic	
8	Construction of new Colony road	1	Km	188.3	Domestic	
9	Construction of temporary quarters	896	Sqm	210	Domestic	
10	Construction of permanent field hostel for executive (E1 to E6)	2020	Sqm	686.3	Domestic	
Sub Total				1439.10		

Grand Total (A)+(B)+(C)=	2784.30
--------------------------	---------