



एनएचपीसी लिमिटेड
(भारत सरकार का एक नवरत्न उद्यम)
NHPC Limited
(A Government of India Navratna Enterprise)

फोन/Phone: 0129-2278018

संदर्भ सं./Ref. No. NH/CS/199

Manager/ मैनेजर, Listing Department/ लिस्टिंग विभाग, M/s BSE Limited/ बीएसई लिमिटेड, Phiroze Jeejeebhoy Towers, Dalal Street/ पि.जे. टावर्स,दलालस्ट्रीट Mumbai/ मुंबई -400 001 Scrip Code: 533098	General Manager/ महाप्रबंधक, Listing Department/ लिस्टिंग विभाग, M/s National Stock Exchange of India Limited/ नेशनल स्टॉक एक्सचेंज ऑफ इंडिया लिमिटेड, Exchange Plaza, Bandra Kurla Complex/ एक्सचेंज प्लाजा, बांद्रा कुर्ला कॉम्प्लेक्स, Bandra (E)/ बांद्रा (ई), Mumbai/ मुंबई - 400 051 Scrip Code: NHPC
-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

ISIN No. INE848E01016

Sub: Update on Subansiri Lower HE Project and Teesta-V Power Station of NHPC Limited

विषय: एनएचपीसी लिमिटेड के सुबनसिरी लोअर एचई प्रोजेक्ट और तीस्ता-V पावर स्टेशन पर अपडेट

Sir/ महोदय,

In continuation to our earlier letters of even numbers dated 05.10.2023, 13.10.2023, 22.05.2024, 20.08.2024, 22.10.2024 and in compliance to Regulation 30 of SEBI (Listing Obligations & Disclosure Requirements) Regulations, 2015, update in respect of Subansiri Lower HE Project (2000 MW), Arunachal Pradesh/Assam and Teesta-V Power Station (510 MW), Sikkim of the Company is submitted as under:-

S. No.	Name of Project/ Power Station	Update
1.	Subansiri Lower HE Power Project (2000 MW)	It is now anticipated that 3 units of 250 MW each of Subansiri Lower HE Project will be completed by May, 2025 and remaining units i.e. 5 units of 250 MW each will be completed by May, 2026 in phased manner.
2.	Teesta-V Power Station (510 MW)	The updated information on flash flood occurred on 04.10.2023 and landslide occurred on 20.08.2024 are given at Annexure-A and Annexure-B respectively.

This is for your information and record.

धन्यवाद।

भवदीय,

(रूपा देब)
कंपनी सचिव

पंजीकृत कार्यालय : एनएचपीसी ऑफिस कॉम्प्लेक्स, सेक्टर-33, फरीदाबाद - 121003, हरियाणा

Regd. Office : NHPC Office Complex, Sector - 33, Faridabad - 121003, Haryana

CIN:L40101HR1975GOI032564; Website: www.nhpcindia.com

E-mail : webmaster@nhpc.nic.in; EPABX No. : 0129-2588110 / 2588500

बिजली से संबंधित शिकायतों के लिए 1912 डायल करें। Dial 1912 for Complaints on Electricity

Information as per SEBI Circular no. SEBI/HO/CFD/CFD-PoD-1/P/CIR/2023/123 dated 13.07.2023**(Pertaining to flash flood occurred on 4th October 2023 at Teesta-V Power Station, Sikkim)**

Sl. No.	Information	Update
i)	Insurance amount claimed and realized by the listed entity for the loss/ damage;	<ul style="list-style-type: none">• The loss amounting to Rs.1005.10 Crore (Rs.517.02 Crore towards Material Damage loss and Rs.488.08 Crore towards Business Interruption (BI) loss) has been further revised to Rs.1075.97 Crore (Rs.538.70 Crore towards material damage and Rs.537.27 Crore towards BI loss) and intimated to the Insurer.• An on-account payment of Rs.150.00 Crore against Material Damage loss has been received and on-account payment of Rs.250 Crore against BI loss is in advance stage of approval and likely to be released by Insurer shortly.
ii)	The actual amount of damage caused due to the natural calamity or other force majeure events	The amount of damage caused by flash flood occurred on 4 th October 2023 was to the tune of Rs.1075.97 Crore (Rs.538.70 Crore towards material damage and Rs.537.27 Crore towards BI loss), which has been reported to the Insurer.
iii)	Details of steps taken to restore normalcy and the impact of the natural calamity/ other force majeure events on production or service, financials of the entity.	<p>All the Major Restoration Work (Civil & HM) Packages 1 to 5 have been awarded and restoration activities are ongoing.</p> <p>The indemnity period for BI loss under Mega Risk Policy was 12 months and accordingly BI loss has been worked out and intimated to Insurer. Further loss on account of BI is being charged to P&L account.</p>

Annexure-B**Information as per SEBI Circular no. SEBI/HO/CFD/CFD-PoD-1/P/CIR/2023/123 dated 13.07.2023****(Pertaining to landslide occurred on 20th August 2024 at Teesta-V Power Station, Sikkim)**

Sl. No.	Information	Update
i)	Insurance amount claimed and realized by the listed entity for the loss/ damage;	Initial assessment of loss amounting to Rs.327.67 Crore towards Material Damage has been intimated to the Insurer, based upon preliminary assessment/ inspection as part of Tail Race Tunnel (TRT) and GIS are still buried under debris, thus causing hindrance to further inspection of damaged components.
ii)	The actual amount of damage caused due to the natural calamity or other force majeure events	The amount of damage caused by landslide occurred on 20 th August 2024 was to the tune of Rs.327.67 Crore towards Material Damage. The assessment of actual amount of damage is underway and the same shall be ascertained once the debris are removed from TRT & GIS area.
iii)	Details of steps taken to restore normalcy and the impact of the natural calamity/ other force majeure events on production or service, financials of the entity.	Presently after Monsoon season, removal of debris at TRT outlet area and dismantling of damaged pothead yard components as well as GIS components is under progress. Award of contract(s) for restoration works (E&M and H&M) is in advanced stages of tendering.