

Awarded Works/Supply/ Services (January 2025)

Rangit Power Station

S. No.	Name of Work/Supply/Service	Date of Issue of NIT	Bid Validity Date as per NIT	Date of Award	Awarded to (with address)	Reason for Delay in Award (If Any)
Works Contracts						
1	Providing chain link fencing and Concertina wire along river side of Power House area of Rangit Power Station.	NH-RPS- PHC011(11)/3/2023-PH C/29 Date: 04/06/2024	30.10.2024	17.01.2025	M/s R S Construction, Hingdam, South Sikkim - 737111	Delay in Submission of Shortfall Documents.
2	Repair of Stilling Basin along with submerged part of spillway glacis at dam of Rangit Power Station	NH-RPS- DC011(12)/6/2024- DAM C/101 Date: 07/10/2024	06.03.2025	22.01.2025	M/s Alpha Pacific Systems Pvt. Ltd. MSME B-1, DSIDC Complex, Kirti Nagar, New Delhi – 110015	
Supply Contracts						
1	SUPPLY AND INSTALLATION OF UAB PANEL FOR RANGIT POWER HOUSE	NH-RPS- PH011(11)/15/2023- PH/20 Date: 14.05.2024	04.10.2024	21.01.2025	ASSAM ELECTRICALS,A.T ROAD,ASSAM ELECTRICALS,PANITOL A,LAIPULI, TINSUKIA, ASSAM- 786183	Delay in Submission of Shortfall Documents.

Ganesh

GSM(PB)0120
156
06/02/25

2	Purchase of TGB Supporting Stud, GV Link Rod and Split Dowel	GEM/2024/B/5098203, Dtd-19.07.2024	07.11.2024	21.01.2025	PAL ENGINEERING WORKS,2/1, E ROAD,BAMUNGAC HI,BELGACHIA,SA LKIA, Howrah, WEST BENGAL-711105	Delay in Submission of Shortfall Documents.
3	Purchase of Hydro Cyclone Separator for cooling system of 3x20 MW Hydro Generating unit of Rangit Power Station	GEM/2023/B/3536041 Dated: 06-06-2023	03.12.2024	06.01.2025	CBS TECHNOLOGIES PRIVATE LIMITED,110,111 , 1 ST FLOOR,Rishabh Ipex Mall,Road No. 58A,I.P. Extension, New Delhi, DELHI- 110092, India	Delay in Submission of Shortfall Documents.
4	Turn Buckle for Servomotor for operation of Regulating Ring from	GEM/2024/B/5339892 Dated : 29-08-2024	17.03.2025	07.01.2025	M/s Bharat Heavy Electricals Limited, Spares & Service Business Group Power Sector Eastern Region, DJ-9/1, Salt Lake City , Sector-II, Kolkata -700 091	

(Signature)

Services Contracts					
	Running & Maintenance work of Store and Disposal Division for two year of Rangit Power Station	GEM/2024/B/5180585 19-07-2024	09.12.2025	28.1.2025	M/s ARP Services, A 13, 2 nd Floor, Gali No. 4, Shashi Garden, Delhi, 110091
					Delay in Submission of Shortfall Documents.

28/06/2025

PVO-RPS

