

asmr/05/03/25

Awarded Works/Supply/ Services (March 2025)

Rangit Power Station

S. No.	Name of Work/Supply/Service	Date of Issue of NIT	Bid Validity Date as per NIT	Date of Award	Awarded to (with address)	Reason for Delay in Award (If Any)
Works Contracts						
1	Painting of various types of Hydro Mechanical Installations / Gates under HM - Division of Rangit Power Station.	12.08.2024	31.12.2024	07.03.2025	M/s R S Construction, Hingdam, South Sikkim 737111	Delay in Submission of Shortfall Documents.
2	Painting of side walls stilling basin including piers of dam at Rangit Power station.	04.11.2024	25.03.2025	20.03.2025	M/s R S Construction, Hingdam, South Sikkim 737111	
Supply Contracts						
1	PURCHASE OF AIR RELEASE VALVE from M/s. BHEL, Salt Lake City, Kolkata	04.07.2024	16.01.2025	25.03.2025	M/s Bharat Heavy Electricals Limited, Spares & Service Business Group, Power Sector Eastern Region, DJ-9/1, Salt Lake City, Sector-II, Kolkata -700 091	Delay in Submission of Shortfall Documents.
Services Contracts						
NIL						

Kishor JF (K)

Rangit
mib) 03.04.2025
25/04