

ASM/P&S/PLW


21  
4/6/25

Awarded Works/Supply/ Services (MAY 2025)

Rangit Power Station

S. No.	Name of Work/Supply/Service	Date of Issue of NIT	Bid Validity Date as per NIT	Date of Award	Awarded to (with address)	Reason for Delay in Award (if Any)
Works Contracts						
1	Protection Work of Radial Gate at Dam of Rangit Power Station.	06.09.2024	26.12.2025	20.05.2025	M/s R S Construction, Hingdam, South Sikkim - 737111	Delay in Submission of Shortfall Documents by Bidder.
Supply Contracts						
1	Purchase of Spares for Control Panels of Radial, SFG & SFT Gates of Rangit Dam	19.02.2025	10.07.2025	07.05.2025	HEMPRONICS SYSTEMS PRIVATE LIMITED,MUMBAI, MAHARASHTRA-400086	
Services Contracts						
NIL						

P110-RPS





Kishan  
J E (C)  
09.06.25