

45M/286/D/NO
47
06/10/25

Details of Awarded Contracts in respect of Works, Services and Supply Orders for September 2025						
S. No.	Name of Work	Date of issue of NIT	Bid validity as per NIT	Date of award	Awarded to (with address)	Reason of delay
Work contract						
1	"General up Keeping & Housekeeping of colony (Sector-B) of Rangit Power Station for	10.06.2025	08.10.2025	19.10.2025	M/s A. G. Construction & Services, Hingdam, South Sikkim, SIKKIM-737139	Delay in submission Of short fall Document
2	"R&M of Electrical Installations and Fire safety of Rangit Power House"	05.06.2025	28.10.2025	27.09.2025	M/s MAHAMAYA CONSTRUCTION, Hingdam, Rangit Nagar, South Sikkim - 737111	—
3	"Running & Maintenance (R&M) of Store and Disposal of Rangit Power Station"	31.05.2025	19.10.2025	23.09.2025	M/s P. B. Rai, Legship, Bazar, West Sikkim, SIKKIM-737111	—
4	Overhauling, Servicing / Alignment of 132KV & 66KV Isolators of Rangit Power Station Switchyard.	26-05-2025	14-10-2025	09-09-2025	M/s BIMCO ISOLATORS Limited, Regd. Office & Works: Plot No. 11 to 16, Sy. No. 7.14 & 15, Behind HZ Bavarchi Hotel, Vijayawada High, Hayathnagar Ranga Reddy, Telangana-501505	—
Supply contract						
1	Supply, installation, testing and commissioning (SITC) of 04 nos. of SMA (Strong Motion Accelerograph) along with AMC at Rangit Power Station	09-06-2025	28.10.2025	15.09.2025	CHRISVIN GEOMET SERVICES PRIVATE LIMITED தனியார் முகவரி : 825, Tarapore Towers Ground Flo , Chennai, TAMIL NADU - 600002.	—

PNO-RPS

06/10/25
GSM/286/D/NO

06/10/2025
Jyoti Kumar (Jyoti)
JE (EGC)