

**Contracts-E&M Division**

**MIS Report for February 2026 as on 05.03.2026**

Sl. No.	Name of the Work / Indenter	Date of Receipt of PR / PR No. & Date	PR Registration Date by Conts.(E&M)	Mode of Tendering /Estimated Cost(INR)	Submission of Draft Bid Document	Approval of Tender Document & Issue of NIT	Date of Opening of Bids	Tender Processing, evaluation and Award	Remarks
<b>A</b>	<b>Subgroup (E&amp;M)-I</b>								
1.	Development of Micro Hydro Power Project utilizing mandatory environmental- flow at exit location of Dam site of Parbati-III Power Station, ensuring uninterrupted e-flow in the river through the most economical PAT( Pump As Turbine) technology	PR11924/193	08.09.2025	CPPP (Open Tender) (Rs. 4,29,17,367/-)	T-17.09.25 A-08.09.25	T-23.09.25 A-02.01.26	T-28.10.25 A-	T-16.01.26 A-	<ul style="list-style-type: none"> <li>➤ PR registered on 08.09.2025.</li> <li>➤ Draft bid prepared and put up for approval of competent authority on 08.09.2025.</li> <li>➤ Case file returned from Finance Division with some observations on 26.09.2025.</li> <li>➤ Sent to Parbati Power station for qualifying criteria approval against Finance observation on 22.10.2025.</li> <li>➤ Reply from Project received on 31.10.2025.</li> <li>➤ File again sent to Finance for concurrence on 04.11.2025.</li> <li>➤ File received from Finance Division with some observations on 28.11.2025.</li> <li>➤ Budget details as required by Finance Division sought from R&amp;D Division on 03.12.2025.</li> <li>➤ Reply from R&amp;D Division received on 08.12.2025.</li> <li>➤ Case file re-submitted to Finance Division on 18.12.2025.</li> <li>➤ After approval of competent authority, tender published on CPP Portal (Tender ID : 2025_NHPC_891839) on 02.01.2026 with bid opening date as 18.02.2026.</li> <li>➤ Pre-bid meeting scheduled on 11.01.2026.</li> </ul>



Sl. No.	Name of the Work / Indenter	Date of Receipt of PR / PR No. & Date	PR Registration Date by Conts.(E&M)	Mode of Tendering /Estimated Cost(INR)	Submission of Draft Bid Document	Approval of Tender Document & Issue of NIT	Date of Opening of Bids	Tender Processing, evaluation and Award	Remarks
									<ul style="list-style-type: none"> <li>➤ Corrigendum 1 issued on 22.01.2026 with revised bid opening date 27.02.2026.</li> <li>➤ Corrigendum 2 issued on 30.01.2026 (Techno-commercial amendmend with informative reply)</li> <li>➤ Corrigendum 3 (Technical amendmend with date corrigendum) issued on 19.02.2026: revised bid opening date-11.03.2026.</li> </ul>
2.	Renovation and Up gradation of LAN & Networking Equipment's installed at NHPC residential colony.	PR10025/140	09.09.2025	GeM (Open Tender)  (Rs. 1,49,99,474/-)	T-18.09.25 A-10.09.25	T-24.09.25 A-23.12.25	T-29.10.25 A-13.01.26	T-17.01.26 A-	<ul style="list-style-type: none"> <li>➤ PR registered on 09.09.2025.</li> <li>➤ Draft tender has been prepared and put up for approval of competent authority on 10.09.2025.</li> <li>➤ Observations from Finance Division received on 29.09.2025.</li> <li>➤ Replies submitted to Finance Division on 09.10.2025.</li> <li>➤ File again received from Finance Division with observation on 24.10.2025.</li> <li>➤ Accordingly, File sent to IT&amp;C Division on 03.12.2025 for modified QR approval.</li> <li>➤ File received from IT&amp;C Division on 11.12.2025.</li> <li>➤ After approval of competent authority, tender published on GeM Portal (Bid No. GEM/ 2025/ B/ 7023676) on 23.12.2025 with bid submission end date as 13.01.2026.</li> <li>➤ Technical Bids of twelve (12) bidders opened on GeM Portal on 13.01.2026.</li> <li>➤ Technical Evaluation is under progress.</li> </ul>



Sl. No.	Name of the Work / Indenter	Date of Receipt of PR / PR No. & Date	PR Registration Date by Conts.(E&M)	Mode of Tendering /Estimated Cost(INR)	Submission of Draft Bid Document	Approval of Tender Document & Issue of NIT	Date of Opening of Bids	Tender Processing, evaluation and Award	Remarks
3.	Network monitoring Software (NMS) for 500 Devices along with NetFlow Analyzer and Network Configuration Manager with 3 Years Support	PR10025/111	18.09.2025	GeM (Open Tender)  (Rs. 35,83,802/-)	T-27.09.25 A-19.09.25	T-03.10.25 A-21.10.25	T-07.11.25 A-18.11.25	T-26.01.26 A-	<ul style="list-style-type: none"> <li>➤ PR registered on 18.09.2025.</li> <li>➤ Draft tender has been prepared and put up for approval of competent authority on 19.09.2025.</li> <li>➤ Observations from Finance Division received on 03.10.2025.</li> <li>➤ Replies submitted to Finance Division on 06.10.2025.</li> <li>➤ After approval of competent authority, tender published on GeM Portal (Bid No. GEM/ 2025/ B/ 6621183) on 21.10.2025 with bid submission end date as 11.11.2025.</li> <li>➤ Representation regarding Product Specification of prospective bidder received in GeM on 23.10.2025</li> <li>➤ IOM was send on dated 24.10.2025 to IT&amp;C Division for their comments on the bidder representation.</li> <li>➤ Comments of IT&amp;C Division was received on bidder representation vide IOM dated 28.10.2025.</li> <li>➤ After approval of competent authority, bid submission end date extended upto 18.11.2025.</li> <li>➤ Technical bids of seven (7) bidders opened on GeM Portl on 18.11.2025.</li> <li>➤ Clarifications issued to bidders on 05.01.2026 and again on 20.01.2026.</li> <li>➤ Replies received upto 24.01.2026.</li> <li>➤ As some documents sought are still pending from 03 bidders, a third clarification was issued dated 03.02.2026.</li> </ul>



Sl. No.	Name of the Work / Indenter	Date of Receipt of PR / PR No. & Date	PR Registration Date by Conts.(E&M)	Mode of Tendering /Estimated Cost(INR)	Submission of Draft Bid Document	Approval of Tender Document & Issue of NIT	Date of Opening of Bids	Tender Processing, evaluation and Award	Remarks
									<ul style="list-style-type: none"> <li>➤ The TEC recommendation for opening of price bids of two (2) techno commercially responsive bidders put up for approval of competent authority on 09.02.2026.</li> <li>➤ Observations from Finance Division received on 20.02.2026.</li> <li>➤ Accordingly, clarifications issued to two (02) bidders on 23.02.2026.</li> <li>➤ Also, confirmation of the issuance of a performance cum completion certificate dated 03.02.2026 and clarification was required from purchaser M/s MBCPNL regarding the observation of Finance Division. The Email was sent to M/s MBCPNL dated 23.02.2026 for the aforementioned purpose and reminder on 02.03.2026.</li> <li>➤ Replies from bidders received upto 27.02.2026.</li> </ul>
4.	Supply, Installation, Testing & Commissioning of Solar Panel with Structure & Foundation for existing 1.0 MWp Rooftop Solar Power Plant at NHPC Residential Complex, Sector-41, Faridabad	PR10025/214	26.11.2025	GeM (Open Tender) (Rs.9,96,895/-)	T-05.12.25 A-12.12.25	T-11.12.25 A-22.01.26	T-15.01.26 A-12.02.26	T-05.04.26 A-	<ul style="list-style-type: none"> <li>➤ PR registered on 26.11.2025.</li> <li>➤ Draft tender documents send for comments of EMS Division on dated 26.11.2025.</li> <li>➤ Reply from EMS Division received on 11.12.2025.</li> <li>➤ Draft tender document put up for approval of competent authority on 12.12.2025.</li> <li>➤ Observations from Finance Division received on 22.12.2025. Accordingly, case file send to EMS Division on 22.12.2025.</li> </ul>



Sl. No.	Name of the Work / Indenter	Date of Receipt of PR / PR No. & Date	PR Registration Date by Conts.(E&M)	Mode of Tendering /Estimated Cost(INR)	Submission of Draft Bid Document	Approval of Tender Document & Issue of NIT	Date of Opening of Bids	Tender Processing, evaluation and Award	Remarks
									<ul style="list-style-type: none"> <li>➤ Case file received from EMS Division on 09.01.2026 along with revised PR &amp; TS.</li> <li>➤ As per revised financial implication, accordingly draft bid document prepared and put up for approval of Competent Authority on dated 14.01.2026.</li> <li>➤ After approval of competent authority, tender published on GeM Portal on 22.01.2026 (Bid No. GEM/ 2026/ B/ 7110312) with bid submission end date as 12.02.2026.</li> <li>➤ Technical bids of five (5) bidders opened on GeM Portal on 12.02.2026.</li> <li>➤ Technical Evaluation is under progress.</li> </ul>
5.	Contract for comprehensive maintenance of the data center and its equipment at the NHPC corporate for three years	PR10025/179	25.02.2026	GeM (Open Tender) (Rs.97,68,360/-)	T-06.03.26 A-26.02.26	T-12.03.26 A-	T-16.04.26 A-	T-05.07.26 A-	<ul style="list-style-type: none"> <li>➤ PR registered on 25.02.2026.</li> <li>➤ Draft tender document put up for approval of competent authority on 26.02.2026.</li> <li>➤ Financial concurrence under process.</li> </ul>
6.	Procurement of SMART SOLAR TREE (Hybrid) & Solar Bench for installation at NHPC Office Complex, & NHPC Residential Complex, Faridabad	PR10025/65	18.12.2025	GeM (Open Tender) (Rs.9,34,560/-)	T-27.12.25 A-19.12.25	T-02.01.26 A-	T-06.02.26 A-	T-27.04.26 A-	<ul style="list-style-type: none"> <li>➤ PR registered on 18.12.2025.</li> <li>➤ Draft tender document put up for approval of competent authority on 19.12.2025.</li> <li>➤ Observations from Finance Division received on 05.01.2026.</li> <li>➤ Accordingly file sent to EMS Division for comments.</li> <li>➤ Case file is with EMS Division.</li> </ul>



SI. No.	Name of the Work / Indenter	Date of Receipt of PR / PR No. & Date	PR Registration Date by Conts.(E&M)	Mode of Tendering /Estimated Cost(INR)	Submission of Draft Bid Document	Approval of Tender Document & Issue of NIT	Date of Opening of Bids	Tender Processing, evaluation and Award	Remarks
7.	Hiring of drivers on Contractual basis through GeM Portal for Corporate Office, Faridabad	PR10025/297	04.12.2025	GeM (Open Tender)  (Rs. 95,91,955/-)	T-13.12.25 A-05.12.25	T-19.12.25 A-19.12.25	T-23.01.26 A-09.01.26	T-13.04.26 A-	<ul style="list-style-type: none"> <li>➤ PR registered on 04.12.2025.</li> <li>➤ Draft tender document put up for approval of competent authority on 05.12.2025.</li> <li>➤ After approval of competent authority, tender published on GeM Portal on 19.12.2025 (Bid No. GEM/ 2025/ B/ 6964194) with bid submission end date as 09.01.2026.</li> <li>➤ Technical bids of thirteen (13) bidders opened on GeM Portal on 09.01.2026.</li> <li>➤ Clarifications issued to ten (10) bidders on 02.03.2026.</li> <li>➤ Replies from bidders still awaited.</li> </ul>
8.	Procurement of Unidirectional Security Gateway (Data Diodes) for Cyber security of SCADA and other OT networks at Power Stations and Dam sites of NHPC	PR10025/270	10.02.2026	GeM (Open Tender)  (Rs. 17,17,09,390/-)	T-19.02.26 A-11.02.26	T-25.02.26 A-	T-01.04.26 A-	T-20.07.26 A-	<ul style="list-style-type: none"> <li>➤ PR registered on 10.02.2026.</li> <li>➤ Draft tender document put up for approval of competent authority on 11.02.2026.</li> <li>➤ File return from Finance Division on 20.02.2026 with observations.</li> <li>➤ Accordingly, file forwarded to IT&amp;C Division for comments on 26.02.2026.</li> <li>➤ Replies from IT&amp;C Division still awaited.</li> </ul>
9.	Purchase of Runner Assembly HP-HVOF Coated for Francis Turbine of BSPS	PR10025/187	02.02.2026	GeM (Single Tender)  (Rs. 11,26,80,949/-)	T-05.02.26 A-03.02.26	T-10.02.26 A-	T-24.02.26 A-	T-26.03.26 A-	<ul style="list-style-type: none"> <li>➤ PR registered on 02.02.2026.</li> <li>➤ Draft tender document put up for approval of competent authority on 03.02.2026.</li> <li>➤ File return from Finance Division on 16.02.2026 with observations.</li> <li>➤ Replies to the observation submitted on 24.02.2026.</li> </ul>

Sl. No.	Name of the Work / Indenter	Date of Receipt of PR / PR No. & Date	PR Registration Date by Conts.(E&M)	Mode of Tendering /Estimated Cost(INR)	Submission of Draft Bid Document	Approval of Tender Document & Issue of NIT	Date of Opening of Bids	Tender Processing, evaluation and Award	Remarks
									➤ Case processed for approval of draft tender document.
<b>B</b>	<b>Subgroup (E&amp;M) – II</b>								
10.	Provision of Tele-medicine/Tele-emergency Service at Chutak and Nimmo-Bazgo Power Station	PR/10024/402	20.05.2025	GeM (Open Tender) (Custom Bid) ₹ 2,80,26,237/-	T-29.05.25 A-21.05.25	T-04.06.25 A-	T-09.07.25 A-	T-27.09.25 A-	<ul style="list-style-type: none"> <li>➤ PR registered on 20.05.2025.</li> <li>➤ Draft tender document put up for approval of competent authority on 21.05.2025.</li> <li>➤ Observations from Finance Division received on 09.06.2025.</li> <li>➤ Case file sent to Medical division on the same day for their comments on the queries related to Medical division on 09.06.2025.</li> <li>➤ Reply from Medical division received on 11.11.2025.</li> <li>➤ However, it is found that the earlier Draft bid is not available on GeM.</li> <li>➤ Accordingly a new draft GeM bid prepared after incorporating the suggestions/ comments of Medical division and the same is sent for checking/ comments of Medical division on 14.11.2025.</li> <li>➤ Draft GeM Bid checked and agreed by Medical division on 17.11.2025 accordingly case file sent for approval of Tender Documents by the Competent Authority on 21.11.2025.</li> <li>➤ Case file received from Finance division with some observations on 09.12.2025.</li> <li>➤ Accordingly case file sent to medical division on 11.12.2025 for their replies/comments.</li> </ul>

Sl. No.	Name of the Work / Indenter	Date of Receipt of PR / PR No. & Date	PR Registration Date by Conts.(E&M)	Mode of Tendering /Estimated Cost(INR)	Submission of Draft Bid Document	Approval of Tender Document & Issue of NIT	Date of Opening of Bids	Tender Processing, evaluation and Award	Remarks
									<ul style="list-style-type: none"> <li>➤ Reply from Medical Division received on 31.12.2025.</li> <li>➤ Budget availability received from Dhauliganga PS has also been forwarded by Medical Division vide IOM dated 05.01.2026.</li> <li>➤ Draft GeM bid prepared after incorporating necessary clauses in SCC as suggested by the Medical division and the same has been sent for checking of Medical division on 16.01.2026.</li> <li>➤ IOM dated 20.01.2026 received from Medical division for changing in Contract period and incorporation of an additional clause in SCC.</li> <li>➤ After incorporating necessary corrections as suggested by Medical division case file sent for approval of Competent Authority on 23.01.2026.</li> <li>➤ Case file received from Finance division on 10.02.2026 with some observations on the availability of budget for the instant case and also their suggestion to incorporate some clause in the bid document. However subject to compliance of these observation case file has been concurred by finance division.</li> <li>➤ Accordingly case file sent to Medical division to attend the observations of finance division on 11.02.2026.</li> <li>➤ Reply from Medical Division still awaited.</li> </ul>



Sl. No.	Name of the Work / Indenter	Date of Receipt of PR / PR No. & Date	PR Registration Date by Conts.(E&M)	Mode of Tendering /Estimated Cost(INR)	Submission of Draft Bid Document	Approval of Tender Document & Issue of NIT	Date of Opening of Bids	Tender Processing, evaluation and Award	Remarks
11.	SITC of Active LED Wall along with AV Equipment at 2nd & 3rd Floor Conference Hall at Jyoti Sadan (OB), NHPC Office Complex, Faridabad	PR10025/1	13.05.2025	GeM (Open Tender) (Custom Bid)  (Rs. 1,79,83,683/-)	T-22.05.25 A-14.05.25	T-28.05.25 A-27.06.25	T-02.08.25 A-28.08.25	T-21.10.25 A-18.02.26	<ul style="list-style-type: none"> <li>➤ PR registered on 13.05.2025.</li> <li>➤ Draft Tender Document put up for approval of competent authority on 14.05.2025.</li> <li>➤ Observations from Finance Division received on 30.05.2025.</li> <li>➤ Replies to the observations submitted on 05.06.2025.</li> <li>➤ After approval of competent authority, tender published on GeM Portal (Bid No. GEM / 2025/ B/ 6208564) on 27.06.2025 with bid submission end date as 18.07.2025.</li> <li>➤ With regard to tender invited as above, representations have been posted on GeM Portal and submitted to DPIIT and after observing the same, Corrigendum-I and II have been posted on GeM Portal and reply has been submitted to DPIIT.</li> <li>➤ The comments of DPIIT is awaited and meanwhile the last date of bid submission has been extended to 14.08.2025.</li> <li>➤ However,one new representation has also been found on GeM Portal on 02.08.2025.This new representation has been sent to IT&amp;C Division on 04.08.2025.</li> <li>➤ Reply against the new representation as above has been posted on GeM Portal,however,in view of awaited comments of DPIIT, the bid submission date has again been extended upto 28.08.2024.</li> </ul>



Sl. No.	Name of the Work / Indenter	Date of Receipt of PR / PR No. & Date	PR Registration Date by Conts.(E&M)	Mode of Tendering /Estimated Cost(INR)	Submission of Draft Bid Document	Approval of Tender Document & Issue of NIT	Date of Opening of Bids	Tender Processing, evaluation and Award	Remarks
									<ul style="list-style-type: none"> <li>➤ Total 12 bids have been opened on 28.08.2025.</li> <li>➤ Clarifications issued to bidders on 30.09.2025 and again on 28.10.2025.</li> <li>➤ Replies from bidders received upto 02.11.2025.</li> <li>➤ TEC recommendation for opening of price bids of two (2) nos. techno commercially responsive bidders put up for approval of competent authority on 05.12.2025.</li> <li>➤ Approval of competent authority received on 05.12.2025.</li> <li>➤ Representations by bidders were submitted on GeM portal regarding Technical evaluation and the same are submitted on 29.12.2025.</li> <li>➤ Price Bid opened on 02.01.2026.</li> <li>➤ e-RA start from 03.01.2026 and 05.01.2026.</li> <li>➤ Letter regarding verification of documents submitted by L1 bidder for 'Experiiece Criteria' issued on 06.01.2026.</li> <li>➤ Varification received on 21.01.2026.</li> <li>➤ TEC recommendation for award put up for approval of ompetent authority on 04.02.2026.</li> <li>➤ After approval of competent authority, <b>tender awarded to M/s Sharptech AV Designs Private Limited, Delhi on 18.02.2026 for an amount of Rs. 1,66,70,000/- including GST.</b></li> </ul>



Sl. No.	Name of the Work / Indenter	Date of Receipt of PR / PR No. & Date	PR Registration Date by Conts.(E&M)	Mode of Tendering /Estimated Cost(INR)	Submission of Draft Bid Document	Approval of Tender Document & Issue of NIT	Date of Opening of Bids	Tender Processing, evaluation and Award	Remarks
12.	Supply, installation, testing, commissioning and subscription of services of Electro-Atmospheric Field Protector in the switchyard of Rangit Power Station.	PR10025/176	08.10.2025	GeM (Open Tender)  (Rs. 38,65,550/-)	T-17.10.25 A-09.10.25	T-23.10.25 A-21.10.25	T-27.11.25 A-19.11.25	T-15.02.26 A-02.03.26	<ul style="list-style-type: none"> <li>➤ PR registered on 08.10.2025.</li> <li>➤ Draft Tender Document put up for approval of competent authority on 09.10.2025.</li> <li>➤ After approval of competent authority, tender published on GeM Portal (Bid No. GEM / 2025/ B/ 6650827) on 21.10.2025 with bid submission end date as 19.11.2025.</li> <li>➤ Technical bids of four (4) bidders opened on GeM Portal on 19.11.2025.</li> <li>➤ Clarifications issued to bidders on 16.12.2025, 07.01.2026, 14.01.2026, 21.01.2026 and again on 27.01.2026.</li> <li>➤ Replies from bidder received upto 31.01.2026.</li> <li>➤ TEC recommendation for opening of Price bid of single techno-commercially responsive bidder has been put up for approval of Competent Authority on 04.02.2026.</li> <li>➤ After approval of Competent Authority on 17.02.2026, Price bid opened on 19.02.2026.</li> <li>➤ Price justification alongwith workability was sought from the bidder vide e-mail dated 20.02.2026.</li> <li>➤ Bidder submitted their reply on 23.02.2026.</li> <li>➤ TEC recommendation for Award put up for approval of Competent Authority on 25.02.2026.</li> </ul>



Sl. No.	Name of the Work / Indenter	Date of Receipt of PR / PR No. & Date	PR Registration Date by Conts.(E&M)	Mode of Tendering /Estimated Cost(INR)	Submission of Draft Bid Document	Approval of Tender Document & Issue of NIT	Date of Opening of Bids	Tender Processing, evaluation and Award	Remarks
									➤ After Approval of Competent Authority <b>Contract Awarded to M/s Shivoham Technoservices Private Limited on 02.03.2026 amounting to Rs. 30,66,820/- including GST.</b>
13.	Procurement of 1 No. Hydrogen Fuel Cell electric Bus and its Comprehensive Maintenance Services for 3 Years for Chamba, Himachal Pradesh.	PR16925/6	13.10.2025	GeM (Open Tender)  (Rs. 3,09,73,600/-)	T-22.10.25 A-14.10.25	T-28.10.25 A-28.10.25	T-02.12.25 A-31.12.25	T-20.02.26 A-	<ul style="list-style-type: none"> <li>➤ PR registered on 13.10.2025.</li> <li>➤ Draft Tender Document put up for approval of competent authority on 14.10.2025.</li> <li>➤ After approval of competent authority, tender published on GeM Portal (Bid No. GEM / 2025/ B/ 6737196) on 28.10.2025 with bid submission end date as 25.11.2025.</li> <li>➤ On due date of opening it is found that the bid opening date has been auto extended upto 02.12.2025 as per the conditions of bid on GeM.</li> <li>➤ Again auto extended for second time upto 09.12.2025 as per the conditions of bid on GeM.</li> <li>➤ Further extended for third time upto 16.12.2025 as per the conditions of bid on GeM.</li> <li>➤ e-IOM sent to RE&amp;GH division for above information and also for their comments on further manual extension of the bid on 10.12.2025.</li> <li>➤ As per the proposal of RE&amp;GH division bid opening date has further been extended for 15 days i.e. upto 31.12.2025 through manual extension after the approval of Competent Authority.</li> </ul>



SI. No.	Name of the Work / Indenter	Date of Receipt of PR / PR No. & Date	PR Registration Date by Conts.(E&M)	Mode of Tendering /Estimated Cost(INR)	Submission of Draft Bid Document	Approval of Tender Document & Issue of NIT	Date of Opening of Bids	Tender Processing, evaluation and Award	Remarks
									<ul style="list-style-type: none"> <li>➤ Bid of single bidder opened on 31.12.2025.</li> <li>➤ Technical documents submitted by the bidder has been sent to RE&amp;GH division for the technical suitability 01.01.2026.</li> <li>➤ Reply from the RE&amp;GH division received on 13.01.2026.</li> <li>➤ As per TEC recommendation clarifications has been sought from bidder on 02.02.2026.</li> <li>➤ Reply from the bidder received on 07.02.2026.</li> <li>➤ After evaluation of replies received from the bidder, 2nd Clarification issued to bidder on 16.02.2026.</li> <li>➤ Reply from the bidder received on 21.02.2026.</li> <li>➤ After evaluation of replies submitted by the bidder, TEC observed that there are still some shortfall/non-submission of documents by the bidder. Hence the 3rd Clarification issued to bidder through GeM Portal on 27.02.2026.</li> <li>➤ Replies from bidder still awaited.</li> </ul>
14.	Purchase of Exterior Floor Paint (Tera Cotta) for footpath along roadsides and others at NHPC Residential Complex, Sector-41, Faridabad	PR10025/112	14.11.2025	GeM (Open Tender) (Custom Bid) (Rs.3,63,440/-)	T-23.11.25 A-14.11.25	T-29.11.25 A-20.11.25	T-28.12.25 A-11.12.25	T-18.03.25 A-	<ul style="list-style-type: none"> <li>➤ PR registered on 14.11.2025.</li> <li>➤ Draft Tender Document put up for approval of competent authority on 14.11.2025.</li> <li>➤ After approval of competent authority, tender published on GeM Portal (Bid No. GEM / 2025/ B/ 6816032) on 20.11.2025 with bid submission end date as 11.12.2025.</li> </ul>

Sl. No.	Name of the Work / Indenter	Date of Receipt of PR / PR No. & Date	PR Registration Date by Conts.(E&M)	Mode of Tendering /Estimated Cost(INR)	Submission of Draft Bid Document	Approval of Tender Document & Issue of NIT	Date of Opening of Bids	Tender Processing, evaluation and Award	Remarks
									<ul style="list-style-type: none"> <li>➤ Technical bids of three bidders opened on GeM Portal on 11.12.2025.</li> <li>➤ Clarifications issued to bidders on 19.12.2025, 23.12.2025 and again on 29.12.2025.</li> <li>➤ No reply from bidders received till date.</li> <li>➤ Accordingly, IOM sent to EMS Division for for further course of action on 06.01.2025.</li> <li>➤ As per the reply received from EMS Division on 29.01.2026, once again clarifications issued to bidders on 02.02.2026, 12.02.2026 and again on 17.02.2026.</li> <li>➤ No response bidders received till date.</li> <li>➤ Accordingly, IOM sent to EMS Division for comments on 27.02.2026.</li> <li>➤ Reply from EMS Division awaited.</li> </ul>
15.	Disposal of old / used Battery lying at NHPC Limited Corporate Office, Sector-33, Faridabad through Forward auction on GeM Portal (Total 257 Batteries)	NA	25.11.2025	Reserved Price (Rs.6,90,536/-)	A-26.11.25	A-01.01.26	A-21.02.26	A-05.03.26	<ul style="list-style-type: none"> <li>➤ File received on 17.11.2025.</li> <li>➤ Draft Forward Auction Notice has been put-up for Approval of competent authority on 26.11.2025.</li> <li>➤ After approval of competent authority Forward Auction bid has been published on GeM Portal on 01.01.2026. PQ Submission Start Date : 02.01.2026. PQ Submission End Date : 12.01.2026 PQ Assessment End Date : 16.01.2026 Auction Start Date : 28.01.2026 Auction End Date : 30.01.2026</li> </ul>



Sl. No.	Name of the Work / Indenter	Date of Receipt of PR / PR No. & Date	PR Registration Date by Conts.(E&M)	Mode of Tendering /Estimated Cost(INR)	Submission of Draft Bid Document	Approval of Tender Document & Issue of NIT	Date of Opening of Bids	Tender Processing, evaluation and Award	Remarks
									<ul style="list-style-type: none"> <li>➤ Due to technical issue of portal dates re revised as follows: EMD Payment Start Date : 02/02/2026 EMD Payment End Date : 09/02/2026 Auction Start Date : 19/02/2026 Auction End Date : 21/02/2026</li> <li>➤ With regard to above, six (6) firms out of total seven (7) firms has been pre-qualified and accordingly, tendering process has to be carried out as scheduled dates listed above.</li> <li>➤ Auction completed on 21.02.2026.</li> <li>➤ Case file forwarded to Finance Division for vetting on 23.02.2026.</li> <li>➤ After approval of competent authority, <b>Invitation Letter issued to M/s R.S. Enterprises, Haryana on 05.03.2026 for an amount of Rs. 7,67,118/- including taxes.</b></li> </ul>



SI. No.	Name of the Work / Indenter	Date of Receipt of PR / PR No. & Date	PR Registration Date by Conts.(E&M)	Mode of Tendering /Estimated Cost(INR)	Submission of Draft Bid Document	Approval of Tender Document & Issue of NIT	Date of Opening of Bids	Tender Processing, evaluation and Award	Remarks
16.	Development of Power Evacuation Infrastructure for 1200 MW Jalaun Solar Park including 400KV/ 33KV PSS-1, 400KV/ 33KV PSS-2 (Part-A and Part-B), Internal and External 400KV Power Evacuation Transmission lines with all EHV Equipment, HV Equipment for Solar Power Pooling, Park Control and Monitoring System and all Electrical, Mechanical, Civil & Structural items along with 3 years of Comprehensive Operation and Maintenance of the System.	BSUL/PR/JSP /2025-26/255	12.01.2026	CPPP (Open Tender)  (Rs. 614.21 Crores)	T-21.01.26 A-13.01.26	T-27.01.26 A-15.01.26	T-03.03.26 A-	T-22.05.26 A-	<ul style="list-style-type: none"> <li>➤ PR registered on 12.01.2026.</li> <li>➤ Draft Tender Document put up for approval of competent authority on 13.01.2026.</li> <li>➤ After approval of competent authority, tender published on CPP Portal (Tender ID : 2026_NHPC_894115_1) on 15.01.2026 with bid submission end date as 16.02.2026 and bid opening date as 20.02.2026.</li> <li>➤ Pre bid meeting held on 28.01.2026. Received queries from the bidders sent to BSUL vide e-IOM dated 30.01.2026 for their comments/amendment.</li> <li>➤ Reply of queries alongwith proposed amendment received from BSUL on 06.02.2026.</li> <li>➤ After incorporating the proposed amendment and received replies of queries of bidders by BSUL Corrigendum No.2 prepared.</li> <li>➤ After approval of competent authority proposed amendment and extension of critical dates of tender, corrigendum 2 published on CPP portal.</li> <li>➤ Accordingly, bid opening date extended upto 24.02.2026.</li> <li>➤ 3rd Corrigendum regarding revised Eligibility Form-2 of ITB issued on CPP on 20.02.2026.</li> </ul>



Sl. No.	Name of the Work / Indenter	Date of Receipt of PR / PR No. & Date	PR Registration Date by Conts.(E&M)	Mode of Tendering /Estimated Cost(INR)	Submission of Draft Bid Document	Approval of Tender Document & Issue of NIT	Date of Opening of Bids	Tender Processing, evaluation and Award	Remarks
									<ul style="list-style-type: none"> <li>➤ On Scheduled last date of online bid submission i.e. on 23.02.2026 it is found that the bid opening date has been auto extended on CPP Portal upto 06.03.2026 and last date of online bid submission has also been extended upto 02.03.2026.</li> <li>➤ Meanwhile request received from bidders for extension of time and modification in technical qualifying criteria.</li> <li>➤ In this regard, modification in QR incorporated on 24.02.2026 and approved by the Empowered Committee on 24.02.2026.</li> <li>➤ Accordingly Corrigendum-4 issued on CPP Portal on 24.02.2026. The date of online submission of bid has now been extended upto 05.03.2026 and date of offline submission upto 06.03.2026.</li> <li>➤ The bid opening date is kept same as 06.03.2026.</li> </ul>
17.	Supply Installation testing and commissioning of Dual fuel Kits (Conversion as per CPCB norms) on Diesel Generating Set of different capacity installed at NHPC Office Complex, Sector-33 & NHPC Residential Complex, Sector-41, Faridabad)	PR10025/228	04.02.2026	GeM (Open Tender) (Custom Bid) (Rs. 1,70,11,116/-)	T-13.02.26 A-05.02.26	T-19.02.26 A-	T-26.03.26 A-	T-14.06.26 A-	<ul style="list-style-type: none"> <li>➤ PR registered on 04.02.2026.</li> <li>➤ Draft Tender Document put up for approval of competent authority on 05.02.2026.</li> <li>➤ Case file received from Finance division on 17.02.2026 with some observations.</li> <li>➤ Accordingly IOM sent to EMS division on 17.02.2026 for comments.</li> <li>➤ Reply from EMS division receive vide IOM dated 24.02.2026.</li> </ul>

Sl. No.	Name of the Work / Indenter	Date of Receipt of PR / PR No. & Date	PR Registration Date by Conts.(E&M)	Mode of Tendering /Estimated Cost(INR)	Submission of Draft Bid Document	Approval of Tender Document & Issue of NIT	Date of Opening of Bids	Tender Processing, evaluation and Award	Remarks
									<ul style="list-style-type: none"> <li>➤ After modification, bid document sent to EMS division vide e-IOM dated 26.02.2026 for their checking/comments.</li> <li>➤ Reply from EMS Division still awaited.</li> </ul>
18.	Operation and programming of Audio Video and Stage Lighting system installed at Jaltarang (Auditorium), Experience Centre & at other location of NHPC Limited, Corporate Office Sector-33, Faridabad.	PR10025/251	02.02.2026	GeM (Open Tender) (Custom Bid)  (Rs. 34,76,389/-)	T-11.02.26 A-04.02.26	T-17.02.26 A-	T-21.04.26 A-	T-10.07.26 A-	<ul style="list-style-type: none"> <li>➤ Darft bid has been prepared and sent to EMS division vide IOM dated 09.01.2026,for comments on it's suitability.</li> <li>➤ Reply is awaited from EMS Division.</li> <li>➤ Consent on draft bid from EMS Division has been received on 31.01.2026.</li> <li>➤ PR registered on 02.02.2026.</li> <li>➤ Draft Tender Document put up for approval of competent authority on 04.02.2026.</li> <li>➤ Observations from Finance Division received on 17.02.2026.</li> <li>➤ Replies to the observations submitted on 25.02.2026.</li> <li>➤ Draft tender document has been approved on 02.03.2026 and accordingly bids are to be invited soon.</li> </ul>



SI. No.	Name of the Work / Indenter	Date of Receipt of PR / PR No. & Date	PR Registration Date by Conts.(E&M)	Mode of Tendering /Estimated Cost(INR)	Submission of Draft Bid Document	Approval of Tender Document & Issue of NIT	Date of Opening of Bids	Tender Processing, evaluation and Award	Remarks
19.	Supply, Installation, Testing and commissioning of 200 HP Variable Refrigerant Flow / Variable Refrigerant Volume (VRF / VRV) Air-conditioning System (Heating & Cooling) in Community Centre at NHPC Residential Colony, Sector-41, Faridabad and Comprehensive AMC for 5 Years after Warrantee.	PR10025/200	02.02.2026	GeM (Open Tender) (Custom Bid)  (Rs. 1,02,54,122/-)	T-11.02.26 A-02.02.26	T-17.02.26 A-12.02.26	T-24.03.26 A-	T-12.06.26 A-	<ul style="list-style-type: none"> <li>➤ PR registered on 02.02.2026.</li> <li>➤ Draft Tender Document put up for approval of competent authority on 02.02.2026.</li> <li>➤ After approval of competent authority, tender published on GeM Portal (Bid No. GEM / 2026/ B/ 7021020) on 12.02.2026 with bid submission end date as 12.03.2026.</li> </ul>
20.	Comprehensive Annual Maintenance Contract of VRF Blue Star Make VRF AC installed at NHPC Limited, Office Complex, Sector-33, Faridabad through OEM M/s Blue Star Limited for a period of two year	PR10025/252	04.02.2026	GeM (Category Bid - Single Tender)  (Rs.6,79,963/-)	T-07.02.26 A-05.02.26	T-12.02.26 A-16.02.26	T-26.02.26 A-	T-28.03.26 A-	<ul style="list-style-type: none"> <li>➤ PR registered on 04.02.2026.</li> <li>➤ Draft Tender document prepared and sent to EMS division for checking vide e-IOM on 05.02.2026.</li> <li>➤ Comments for suitability of draft bid recieved from EMS division on 13.02.2026.</li> <li>➤ After approval of competent authority, tender published on GeM Portal (Bid No. GEM / 2026/ B/ 7171662) on 16.02.2026 with bid submission end date as 09.03.2026.</li> </ul>
21.	Supply, Installation, Configuration, Commissioning, Testing and Subscription for services of Online Transformer monitoring system.	PR10024/417	05.01.2026	GeM (Open Tender)  (Rs. 23,55,091/-)	T-14.01.26 A-05.01.26	T-20.01.26 A-10.02.26	T-24.02.26 A-	T-15.05.26 A-	<ul style="list-style-type: none"> <li>➤ PR registered on 05.01.2026.</li> <li>➤ Draft Tender Document put up for approval of competent authority on 05.01.2026.</li> <li>➤ Case file received from Finance Division with some observations on 29.01.2026.</li> </ul>

Sl. No.	Name of the Work / Indenter	Date of Receipt of PR / PR No. & Date	PR Registration Date by Concls.(E&M)	Mode of Tendering /Estimated Cost(INR)	Submission of Draft Bid Document	Approval of Tender Document & Issue of NIT	Date of Opening of Bids	Tender Processing, evaluation and Award	Remarks
									<ul style="list-style-type: none"> <li>➤ Accordingly, some needful have to be accomplished before invitation of bids.Necessary clause incorporated in SCC and QR and the same has been sent to O&amp;M division for their comments on 03.02.2026.</li> <li>➤ Confirmation from O&amp;M division received on 09.02.2026.</li> <li>➤ After approval of competent authority, tender published on GeM Portal (Bid No. GEM / 2025/ B/ 7021061) on 10.02.2026 with bid submission end date as 10.03.2026.</li> </ul>
22.	Hiring of IBM Cloud Infrastructure services for IFS ERP Application for 2 years along with 24x7 support	PR10025/264	03.02.2026	GeM (Open Tender)  (Rs. 3,30,71,652/-)	T-12.02.26 A-04.02.26	T-18.02.26 A-20.02.26	T-25.03.26 A-	T-13.06.26 A-	<ul style="list-style-type: none"> <li>➤ PR registered on 03.02.2026.</li> <li>➤ Draft Tender Document put up for approval of competent authority on 04.02.2026.</li> <li>➤ Observations from Finance Division received on 13.02.2026.</li> <li>➤ Replies submitted on 17.02.2026.</li> <li>➤ After approval of competent authority, tender published on GeM Portal (Bid No. GEM / 2026/ B/ 7144879) on 20.02.2026 with bid submission end date as 13.03.2026.</li> </ul>
23.	Purchase of Runner Hub in respect of TLD-IV Power Station.	PR11825/143	07.01.2026	GeM (Single Tender)  (Rs.23,54,10,000/-)	T-16.01.26 A-08.01.26	T-22.01.26 A-09.02.26	T-26.02.26 A-24.02.26	T-17.05.26 A-	<ul style="list-style-type: none"> <li>➤ PR registered on 07.01.2026.</li> <li>➤ Draft Tender Document put up for approval of competent authority on 08.01.2026.</li> <li>➤ Case file received from Finance Division with some observations on 20.01.2026.</li> <li>➤ Replies submitted on 03.02.2026.</li> </ul>



Sl. No.	Name of the Work / Indenter	Date of Receipt of PR / PR No. & Date	PR Registration Date by Conts.(E&M)	Mode of Tendering /Estimated Cost(INR)	Submission of Draft Bid Document	Approval of Tender Document & Issue of NIT	Date of Opening of Bids	Tender Processing, evaluation and Award	Remarks
									<ul style="list-style-type: none"> <li>➤ After approval of competent authority, tender published on GeM Portal (Bid No. GEM / 2026/ B/ 7074472) on 09.02.2026 with bid submission end date as 24.02.2026.</li> <li>➤ Technical cum Financial bid opened on GeM Portal on 24.02.2026.</li> <li>➤ Evaluation is under progress.</li> </ul>
<b>C</b>	<b>Subgroup (E&amp;M)-III</b>								
24.	Replacement of Stators of Generating Unit No. 2 & 3 of Chamera Power Station-1	PR10524/283	18.06.2025	GeM (Open Tender) (Custom Bid) (Rs. 115.64 Crores/-)	T-27.06.25 A-19.06.25	T-03.07.25 A-07.07.25	T-07.08.25 A-30.10.25	T-26.10.25 A-05.02.26	<ul style="list-style-type: none"> <li>➤ PR registered on 18.06.2025.</li> <li>➤ Draft Tender Document put up for approval of competent authority on 19.06.2025.</li> <li>➤ Draft Tender document has been approved by the Competent Authority on 07.07.2025.</li> <li>➤ After approval of competent authority, tender published on GeM Portal (Bid No. GEM / 2025/ B/ 6358870) on 01.08.2025 with bid submission end date as 01.09.2025.</li> <li>➤ Techno - commercial amendment alongwith Informative Replies has been published on GeM portal on 29.08.2025 after approval of Competent Authority.</li> <li>➤ Further, after approval of Competent Authority, online bid submission end date was extended upto 16.09.2025.</li> <li>➤ Techno-commercial amendment alongwith Informative Replies has been published on GeM portal on 29.08.2025 after approval of Competent Authority.</li> </ul>



Sl. No.	Name of the Work / Indenter	Date of Receipt of PR / PR No. & Date	PR Registration Date by Conts.(E&M)	Mode of Tendering /Estimated Cost(INR)	Submission of Draft Bid Document	Approval of Tender Document & Issue of NIT	Date of Opening of Bids	Tender Processing, evaluation and Award	Remarks
									<ul style="list-style-type: none"> <li>➤ On request of prospective bidders, after approval of competent authority on 05.09.2025, Online Bid Submission end date has been extended further upto 30.09.2025.</li> <li>➤ Online Bid Submission end date has been extended further upto 10.10.2025. Informative replies published on 26.09.2025.</li> <li>➤ After approval of competent authority Techno Bids of two (2) bidders opened on GeM Portal on 30.10.2025.</li> <li>➤ IOM was sent to PS &amp; O&amp;M Division for Technical suitability of submitted GTP/TDS on 30.10.2025.</li> <li>➤ Reply of O&amp;M division was received on 08.11.2025.</li> <li>➤ Techno-commercial comparative dated 10.11.2025 was signed by TEC and Queries were issued to Bidders on GeM portal on 10.11.2025.</li> <li>➤ Reply of bidders received on 13.11.2025.</li> <li>➤ Submitted reply of Bidders were sent to O&amp;M Division for Technical Suitability vide IOM dated 13.11.2025.</li> <li>➤ Reply of O&amp;M Division received vide IOM dated 26.11.2025.</li> <li>➤ Query issued to both the Bidders on GeM portal on 27.11.2025.</li> <li>➤ Replies received on 29.11.2025 and 01.12.2025.</li> </ul>



SI. No.	Name of the Work / Indenter	Date of Receipt of PR / PR No. & Date	PR Registration Date by Conts.(E&M)	Mode of Tendering /Estimated Cost(INR)	Submission of Draft Bid Document	Approval of Tender Document & Issue of NIT	Date of Opening of Bids	Tender Processing, evaluation and Award	Remarks
									<ul style="list-style-type: none"> <li>➤ Clarification submitted by both the bidders have been sent to IOM division for comment/technical suitability on 01.12.2025.</li> <li>➤ Clarification submitted by both the bidders has been sent to IOM division for comment/technical suitability on 01.12.2025.</li> <li>➤ Reply of O&amp;M Division received on 09.12.2025.</li> <li>➤ Accordingly, clarifications have been sought from both the bidders i.e. M/s Andritz &amp; M/s Voith on GeM portal on 09.12.2025.</li> <li>➤ Based on points raised by O&amp;M Department, queries from bidders raised on 19.12.2025 through GeM Portal.</li> <li>➤ Reply of both bidders have received on 22.12.2025, which were sent to O&amp;M Division for technical suitability.</li> <li>➤ O&amp;M Division has replied on technical suitability. TEC recommendation for price bid opening of techno commercially responsive bidders put up for approval of competent authority on 23.12.2025.</li> </ul>



Sl. No.	Name of the Work / Indenter	Date of Receipt of PR / PR No. & Date	PR Registration Date by Conts.(E&M)	Mode of Tendering /Estimated Cost(INR)	Submission of Draft Bid Document	Approval of Tender Document & Issue of NIT	Date of Opening of Bids	Tender Processing, evaluation and Award	Remarks
									<ul style="list-style-type: none"> <li>➤ On the basis of Technical Suitability received from O&amp;M Division and requisite supporting documents submitted by bidders, Techno-commercial Evaluation Report of TEC dated 24.12.2025 was put up for approval of competent authority on 25.12.2025.</li> <li>➤ After receiving approval of competent authority on 06.01.2026, Price bids were opened on GeM portal on 07.01.2026.</li> <li>➤ M/s Voith had requested to fix the e-RA process on GeM portal from 12.01.2026 , as such, e-RA event has been fixed on GeM portal from 12.01.2026 (13:00 Hrs) to 14.01.2026(13:00 Hrs).</li> <li>➤ Due to competition among the techno-commercially qualified bidders, the eRA continued till 17.01.2026.</li> <li>➤ M/s Voith became L1 after eRA.</li> <li>➤ M/s Voith submitted their price bid breakup on 22.01.2026.</li> <li>➤ TEC report for award dated 25.01.2026 put up for approval of competent authority.</li> <li>➤ Approval of Competent Authority received on 05.02.2026. <b>Tender awarded to M/s Voith Hydro Private Limited on 05.02.2026 with FI INR 81,26,61,860 /- (inclusive of Taxes &amp; duties) on 05.02.2026.</b></li> </ul>



Sl. No.	Name of the Work / Indenter	Date of Receipt of PR / PR No. & Date	PR Registration Date by Conts.(E&M)	Mode of Tendering /Estimated Cost(INR)	Submission of Draft Bid Document	Approval of Tender Document & Issue of NIT	Date of Opening of Bids	Tender Processing, evaluation and Award	Remarks
25.	Replacement of Control and Monitoring system (SCADA) at Chamera-II Power Station	PR10824/229	15.07.2025	GeM (Open Tender) (Custom Bid)  (Rs. 9,88,29,338/-)	T-24.07.25 A-16.07.25	T-30.07.25 A-13.08.25	T-03.09.25 A-28.11.25	T-22.11.25 A-03.02.26	<ul style="list-style-type: none"> <li>➤ PR registered on 15.07.2025.</li> <li>➤ Draft Tender Document put up for approval of competent authority on 16.07.2025.</li> <li>➤ Observations from Finance Division received on 24.07.2025.</li> <li>➤ Replies to the observations submitted to Finance Division on 25.07.2025.</li> <li>➤ After approval of competent authority, tender published on GeM Portal (Bid No. GEM / 2025/ B/ 6457024) on 13.08.2025 with bid submission end date and opening as 17.09.2025.</li> <li>➤ Pre bid meeting has been done on 02.09.2025.</li> <li>➤ Pre-Bid queries were sent to concerned divisions for clarification/reply vide IOMs dated 05.09.2025 &amp; 08.09.2025.</li> <li>➤ Reply from QA&amp;I Division was received on 10.09.2025, whereas, replies from Chamera-II PS, O&amp;M Division &amp; Design(E&amp;M) Division is still awaited.</li> <li>➤ In the meantime, as bid submission end date was nearing and on request of prospective bidders for extension, approval of Competent Authority was sought on 15.09.2025 for bid extension upto 08.10.2025.</li> <li>➤ Bid submission end date has been extended upto 08.10.2025 after approval of competent authority.</li> </ul>

Sl. No.	Name of the Work / Indenter	Date of Receipt of PR / PR No. & Date	PR Registration Date by Conts.(E&M)	Mode of Tendering /Estimated Cost(INR)	Submission of Draft Bid Document	Approval of Tender Document & Issue of NIT	Date of Opening of Bids	Tender Processing, evaluation and Award	Remarks
									<ul style="list-style-type: none"> <li>➤ Further, Bid submission end date has been extended upto 11.11.2025 and Informative replies published after approval of competent authority on 24.10.2025.</li> <li>➤ Bid submission end date has been extended upto 25.11.2025 after approval of competent authority.</li> <li>➤ Only 2 bidders has submitted their bid.</li> <li>➤ The technical bids have been downloaded on 28.11.2025, after approval of competent authority.</li> <li>➤ IOM has been sent on 28.11.2025 to Power Station and O&amp;M for Technical Suitability of the bids.</li> <li>➤ Meanwhile, Technical Query has been issued to both the bidders on GeM portal on 03.12.2025 and further Techno-commercial Query to M/s ABB India has been issued on GeM portal on 05.12.2025.</li> <li>➤ Reply of M/s Microverse was received on GeM portal on 05.12.2025.</li> <li>➤ As the query issued to M/s ABB expired on GeM portal due to no response of the Bidder , as such, query was re-issued to M/s ABB on GeM poortal on 09.12.2025.</li> <li>➤ Reply of M/s ABB India Limited has been received.</li> <li>➤ TEC Submitted their Technocommercial Evaluation report on 21.12.2025, which has been sent for approval of competent authority.</li> </ul>



Sl. No.	Name of the Work / Indenter	Date of Receipt of PR / PR No. & Date	PR Registration Date by Conts.(E&M)	Mode of Tendering /Estimated Cost(INR)	Submission of Draft Bid Document	Approval of Tender Document & Issue of NIT	Date of Opening of Bids	Tender Processing, evaluation and Award	Remarks
									<ul style="list-style-type: none"> <li>➤ Technical evaluation on GeM Portal was done, after approval of competent authority dated 31.12.2025.</li> <li>➤ Price bid of single qualified bidder, i.e. M/s ABB India Limited, opened on GeM Portal on 02.01.2026.</li> <li>➤ TEC Submitted interim report on 19.12.2026, for Price Justification/ Negotiation with Ms ABB India limited.</li> <li>➤ Representative of M/s ABB India limited were called for meeting with TEC on 22.01.2026, after approval of competent authority dated 21.02.2026.</li> <li>➤ M/s ABB india limited submitted their discounted price and requested to open negotiation window on GeM.</li> <li>➤ M/s ABB India Limited has submitted their discounted price on GeM Portal on 23.01.2026.</li> <li>➤ TEC has submitted their report for Award on 23.01.2026, for approval of competent authority.</li> <li>➤ File received on 03.02.2026, after approval of CA for Award. <b>Tender awarded to M/s ABB India Limited on 03.02.2026 for an amount of Rs. 8,87,18,418/- including GST.</b></li> </ul>



Sl. No.	Name of the Work / Indenter	Date of Receipt of PR / PR No. & Date	PR Registration Date by Conts.(E&M)	Mode of Tendering /Estimated Cost(INR)	Submission of Draft Bid Document	Approval of Tender Document & Issue of NIT	Date of Opening of Bids	Tender Processing, evaluation and Award	Remarks
26.	Design, Manufacture, Supply, Erection, Testing & Commissioning and handing over of Archimedes screw turbine (2X38 KW) at DAM site for utilizing E-flow and 1X150 KW at Powerhouse utilizing water of TRT of unit #3 in Sewa-II Power station (Re-Tender).	PR11324/67	28.04.2025	CPPP (Open Tender)  (Rs. 6,83,53,000/-)	T-07.05.25 A-28.04.25	T-13.05.25 A-07.08.25	T-17.06.25 A-23.10.25	T-05.09.25 A-	<ul style="list-style-type: none"> <li>➤ PR registered on 28.04.2025.</li> <li>➤ Draft Tender and call of tender is submitted for approval of competent authority on 28.04.2025.</li> <li>➤ File received from Finance department with some observations on 13.05.2025.</li> <li>➤ IOM written to R&amp;D Department on 13.05.2025, for seeking information. Reply of R&amp;D Department has been received on 15.05.2025.</li> <li>➤ Reply of Finance observations submitted and file sent to Finance on 21.05.2025.</li> <li>➤ File received from Finance with some observations on 05.06.2025.</li> <li>➤ File sent for Approval of QR on 18.06.2025. File received on 24.06.2025 with observations of Finance.</li> <li>➤ File sent to Sewa-II Power Station on 25.06.2025.</li> <li>➤ File received on 21.07.2025, after approval of QR from Competent Authority.</li> <li>➤ File re submitted for approval of draft Tender Document on 24.07.2025.</li> <li>➤ After approval of competent authority, tender published on CPP Portal (Tender ID : 2025_NHPC_872375_1) on 07.08.2025 with bid submission end date as 29.09.2025 and bid opening date as 10.10.2025.</li> </ul>

Sl. No.	Name of the Work / Indenter	Date of Receipt of PR / PR No. & Date	PR Registration Date by Conts.(E&M)	Mode of Tendering /Estimated Cost(INR)	Submission of Draft Bid Document	Approval of Tender Document & Issue of NIT	Date of Opening of Bids	Tender Processing, evaluation and Award	Remarks
									<ul style="list-style-type: none"> <li>➤ Pre bid meeting has been done on 21.08.2025.</li> <li>➤ Queries send to respective departments on 22.08.2025.</li> <li>➤ Due to pending replies from varipus departments and on request of the bidders bid opening date extended upto 10.10.2025 vide Corrigendum -01 dated 28.08.2025.</li> <li>➤ Corrigendum -02 issued on 23.09.2025 to publish Commercial Ammendment-01 and Informative Replies on Pre-Bid queries.</li> <li>➤ Corrigendum -03 for Date extension has been published on 24.09.2025, with date of opening of tender on 17.10.2025.</li> <li>➤ Further, bid submission end date extended upto 23.10.2025 vide Corrigendum -04 on request of bidders.</li> <li>➤ Technical bids of three (3) bidders opened by TOC on 23.10.2025.</li> <li>➤ Clarifications issued to bidders on 28.11.2025.</li> <li>➤ Replies from all bidders received upto 02.01.2026.</li> <li>➤ TEC Submitted their Techno-commercial Evaluation report dated 05.01.2026, for approval of CA.</li> <li>➤ File received back on 21.01.2026, with some obsevatons of Finance.</li> </ul>



SI. No.	Name of the Work / Indenter	Date of Receipt of PR / PR No. & Date	PR Registration Date by Conts.(E&M)	Mode of Tendering /Estimated Cost(INR)	Submission of Draft Bid Document	Approval of Tender Document & Issue of NIT	Date of Opening of Bids	Tender Processing, evaluation and Award	Remarks
									<ul style="list-style-type: none"> <li>➤ TEC Submitted their Techno-commercial Evaluation report dated 05.01.2026, for approval of CA.</li> <li>➤ Query from concerned bidder raised for justification/ clarification/ documents regarding finance observation.</li> <li>➤ The bidder submitted their reply on 30.01.2026.</li> <li>➤ TEC submitted their reviewed Techno-commercial Evaluation report dated 02.02.2026, for approval of CA.</li> <li>➤ File received on 09.02.2026, after approval of competent authority.</li> <li>➤ Price bid opening has been scheduled on CPP Portal on 10.02.2026(11:30AM)</li> <li>➤ Price bid opened on 10.02.2026 by TOC.</li> <li>➤ TEC Submitted their interim Price Bid Evaluation Report on 13.02.2026 for justification of quoted price from the bidder.</li> <li>➤ A TEC meeting scheduled for 17.02.2026 with the bidder, after approval of Competent authority.</li> <li>➤ The meeting done on 17.02.2026, reply/ response of the L1 bidder received on 05.03.2026.</li> <li>➤ TEC has submitted their report for award on 06.03.2026, which is under process for approval of competent authority.</li> </ul>



Sl. No.	Name of the Work / Indenter	Date of Receipt of PR / PR No. & Date	PR Registration Date by Conts.(E&M)	Mode of Tendering /Estimated Cost(INR)	Submission of Draft Bid Document	Approval of Tender Document & Issue of NIT	Date of Opening of Bids	Tender Processing, evaluation and Award	Remarks
27.	Purchase of two nos. Francis Runner with Upper & Lower rotating labyrinths and runner cone for 3x130 MW Dulhasti Power Station (M/s GE Vernova Private Limited)	PR10925/73	21.08.2025	GeM (Single Tender) (Custom Bid) (Rs.18,03,04,000/-)	T- 24.08.25 A-22.08.25	T- 29.08.24 A-27.08.25	T- 12.09.25 A- 22.09.25	T- 12.10.25 A-	<ul style="list-style-type: none"> <li>➤ PR registered on 21.08.2025.</li> <li>➤ Draft Tender and call of tender is submitted for approval of competent authority on 22.08.2025.</li> <li>➤ After approval of Competent Authority, bid published on GeM Portal (GEM/ 2025/ B/ 6551643) on 27.08.2025 with bid submission end date as 11.09.2025.</li> <li>➤ Bid submission end date auto extended upto 18.09.2025 as bidder had not participated.</li> <li>➤ Technical bid of single bidder received on GeM Portal on 18.09.2025.</li> <li>➤ The bidder requested extension on 18.09.2025 due to some error from their end while submitting the bid ,which could not be done from buyer end.</li> <li>➤ The bidder on 22.09.2025 conveyed that they have taken approval from their internal office and NHPC can proceed without extension of bid opening. Accordingly bid opened on 22.09.2025.</li> <li>➤ Query raised to bidder on 24.09.2025.The bidder submitted reply on 17.10.2025 .</li> <li>➤ TEC submitted its report to project on 27.10.2025 to offer comments on the clarifications submitted by the bidder in the specification.</li> <li>➤ TEC report was send to project representative on 28.10.2025 and acceptance recorded by the project TEC representative 04.11.2025.</li> </ul>



Sl. No.	Name of the Work / Indenter	Date of Receipt of PR / PR No. & Date	PR Registration Date by Conts.(E&M)	Mode of Tendering /Estimated Cost(INR)	Submission of Draft Bid Document	Approval of Tender Document & Issue of NIT	Date of Opening of Bids	Tender Processing, evaluation and Award	Remarks
									<ul style="list-style-type: none"> <li>➤ TEC report was send to Project via IOM dated 05.11.2025 for offering comments by the project on the clarifications of M/s GE Vernova Private Limited.</li> <li>➤ The reply received from Project vide IOM dated 15.11.2025.</li> <li>➤ As per project " As OEM bidder M/s GE Vernova Private Limited has withdrawn all the points raised while submitting the bid, no modification in the tender document is required for the points No. 1-8 of Appendix-A for evaluation of bid".</li> <li>➤ Accordingly M/s GE Vernova Private Limited was approached to withdraw their comments on 15.11.2025.</li> <li>➤ M/s GE Vernova Private Limited resubmitted the revised deviations on 23.12.2025.</li> <li>➤ The same was sent to Dulhasti PS for comments/ confirmation.</li> <li>➤ On receiving the confirmation from Power Station to the deviation TEC has prepared the report for price bid opening, subject to approval of deviation by the Competetnt authority on 05.01.2026. The same is submitted for approval of competent authority on 06.01.2026.</li> </ul>



Sl. No.	Name of the Work / Indenter	Date of Receipt of PR / PR No. & Date	PR Registration Date by Conts.(E&M)	Mode of Tendering /Estimated Cost(INR)	Submission of Draft Bid Document	Approval of Tender Document & Issue of NIT	Date of Opening of Bids	Tender Processing, evaluation and Award	Remarks
									<ul style="list-style-type: none"> <li>➤ Consequent to the observation of Finance Division, file sent to Power Station on 22.01.2026 for recording the deliberation regarding acceptance of non sharing of Fabrication drawings, repair principle &amp; detailed TS/MOC etc by the supplier .</li> <li>➤ Power Station has given the comments on The Supplementary report signed by the TEC has been submitted for the approval of competent authority on 31.01.2026.</li> <li>➤ After approval of competent authority price bid has been opened on 05.02.2026.</li> <li>➤ Bidder was requested to submit the price justification as the quoted price is same as the estimated cost of Rs 18.0304 cr.</li> <li>➤ Bidder vide their letter dated 19.02.2026 submitted their reply alongwith price justification and offered reduction in the quoted price to Rs 17,57,96,400/- including taxes and duties.</li> <li>➤ As per bidder's request to enable them to revise the quoted price the negotiation tab was opened on 25.02.2026 in GeM portal.</li> <li>➤ The TEC report for award was prepared and the same has been submitted for the approval of CA on 03.03.2026 with a price of Rs 17,57,96,400/- including taxes and duties which is 2.5% lesser than the estimated cost.</li> </ul>



Sl. No.	Name of the Work / Indenter	Date of Receipt of PR / PR No. & Date	PR Registration Date by Concls.(E&M)	Mode of Tendering /Estimated Cost(INR)	Submission of Draft Bid Document	Approval of Tender Document & Issue of NIT	Date of Opening of Bids	Tender Processing, evaluation and Award	Remarks
									➤ Approval awaited.
28.	Procurement of Battery for Online UPS installed at NHPC Limited, Corporate Office, Sector-33, Faridabad	PR10025/40	11.12.2025	GeM (Category Bid : Open Tender)  (Rs. 26,17,984/-)	T- 20.12.25 A-12.12.25	T-26.12.25 A-18.12.25	T- 30.01.26 A-08.01.26	T- 20.04.25 A-	<ul style="list-style-type: none"> <li>➤ PR registered on 11.12.2025.</li> <li>➤ Draft Tender and call of tender is submitted for approval of competent authority on 12.12.2025.</li> <li>➤ After approval of Competent Authority, bid published on GeM Portal (GEM/ 2025/ B/ 6598244) on 18.12.2025 with bid submission end date as 08.01.2026.</li> <li>➤ Technical bids of nine (9) bidders opened on GeM Portal on 08.01.2026.</li> <li>➤ Clarifications issued to bidders on 09.02.2026.</li> <li>➤ Replies to the clarifications receive on 13.02.2026.</li> <li>➤ Recommendation for opening of price bids of five (5) nos. techno commercially responsive bidders put up for approval of competent authority on 27.02.2026.</li> <li>➤ After approval of competent authority, price bids opened on 03.03.2026.</li> <li>➤ Financial Evaluation is under progress.</li> </ul>
29.	Purchase of ORACLE Database Software License (19c OR Higher) With One Year Annual Technical Support	PR10025/316	12.01.2026	GeM (Open Tender)  (Rs. 1,80,45,744/-)	T-21.01.26 A-12.01.26	T-27.01.26 A-06.02.26	T-03.03.26 A-02.03.26	T-01.06.26 A-	<ul style="list-style-type: none"> <li>➤ PR registered on 12.01.2026.</li> <li>➤ Draft Bid had been prepared and submitted for approval from competent authority on 12.01.2026.</li> <li>➤ Observations from Finance Division received on 30.01.2026.</li> <li>➤ Replies submitted on 02.02.2026.</li> </ul>



Sl. No.	Name of the Work / Indenter	Date of Receipt of PR / PR No. & Date	PR Registration Date by Conts.(E&M)	Mode of Tendering /Estimated Cost(INR)	Submission of Draft Bid Document	Approval of Tender Document & Issue of NIT	Date of Opening of Bids	Tender Processing, evaluation and Award	Remarks
									<ul style="list-style-type: none"> <li>➤ After approval of competent authority, bid published on GeM Portal on 06.02.2026 (Bid No. GEM/ 2026/ B/ 7091712) with bid submission end date as 02.03.2026.</li> <li>➤ Technical bids of six (6) bidders opened on GeM Portal on 02.03.2026.</li> <li>➤ Technical Evaluation is under progress.</li> </ul>
30.	Renewal of subscription license of OpenFlows Water Hammer Software of M/s Bentley's for 12 months.	PR10025/320	21.01.2026	GeM (Open Tender) (Rs.4,05,665/-)	T-30.01.26 A-22.01.26	T-05.02.26 A-13.02.26	T-12.03.26 A-	T-31.05.26 A-	<ul style="list-style-type: none"> <li>➤ PR registered on 21.01.2026.</li> <li>➤ Draft Bid had been prepared and submitted for approval from competent authority on 22.01.2026.</li> <li>➤ Observations from Finance Division received on 05.02.2026.</li> <li>➤ Replies submitted on 11.02.2026.</li> <li>➤ After approval of competent authority, bid published on GeM Portal on 13.02.2026 (Bid No. GEM/ 2026/ B/ 7137078) with bid submission end date as 04.03.2026.</li> <li>➤ Technical bids of eight (8) bidders opened on GeM Portal on 04.03.2026.</li> <li>➤ Technical Evaluation is under progress.</li> </ul>
31.	Purchase of MIDAS FEA-NX – Standard Version + Dynamic Module Software Perpetual License from GeM Portal along with support period of one year on a/c of AMC of Software (from the date of installation of software)	PR10025/380	28.01.2026	GeM (Single Tender)  (Rs. 19,94,200/-)	T-06.02.26 A-29.01.26	T-12.02.26 A-17.02.26	T-19.03.26 A-	T-07.06.26 A-	<ul style="list-style-type: none"> <li>➤ PR registered on 28.01.2026.</li> <li>➤ Draft Bid had been prepared and submitted for approval from competent authority on 29.01.2026.</li> <li>➤ After approval of competent authority, bid published on GeM Portal on 17.02.2026 (Bid No. GEM/ 2026/ B/ 7146058) with bid submission end date as 09.03.2026.</li> </ul>



SI. No.	Name of the Work / Indenter	Date of Receipt of PR / PR No. & Date	PR Registration Date by Conts.(E&M)	Mode of Tendering /Estimated Cost(INR)	Submission of Draft Bid Document	Approval of Tender Document & Issue of NIT	Date of Opening of Bids	Tender Processing, evaluation and Award	Remarks
32.	Purchase of 565 Nos. All In One computers for Corporate Office, Faridabad through GeM portal	PR10025/253	02.12.2025	GeM (Open Tender)  (Rs. 7,15,64,595/-)	T-11.12.25 A-03.12.25	T-17.12.25 A-19.12.25	T-21.01.26 A-23.01.26	T-11.04.26 A-	<ul style="list-style-type: none"> <li>➤ PR registered on 02.12.2025.</li> <li>➤ Draft Bid had been prepared and submitted for approval from competent authority on 03.12.2025.</li> <li>➤ After approval of competent authority, bid published on GeM Portal on 19.12.2025 (Bid No. GEM/ 2025/ B/ 6965855) with bid submission end date as 09.01.2026.</li> <li>➤ Representation from bidders received on GeM Portal on 22.12.2025.</li> <li>➤ Accordingly IOM send to end user for comments on 25.12.2025.</li> <li>➤ Reply from end user received on 07.01.2025.</li> <li>➤ After approval of competent authority on 07.01.2025, bid submission end date extended upto 16.01.2026.</li> <li>➤ Representations received from bidders forwarded to IT&amp;C Division for comments on 12.01.2026.</li> <li>➤ As per Corrigendum_02 dated 14.01.2026 bid submission end date extended upto 23.01.2026.</li> <li>➤ Technical bids of fourteen (14) bidders opened on GeM Portal on 23.01.2026.</li> <li>➤ Technical bids of fourteen (14) bidders forwarded to IT&amp;C Division for establishing technical suitability of offered product vide IOM dated 30.01.2026.</li> <li>➤ Reply from IT&amp;C Division received on 09.02.2026.</li> </ul>



Sl. No.	Name of the Work / Indenter	Date of Receipt of PR / PR No. & Date	PR Registration Date by Conts.(E&M)	Mode of Tendering /Estimated Cost(INR)	Submission of Draft Bid Document	Approval of Tender Document & Issue of NIT	Date of Opening of Bids	Tender Processing, evaluation and Award	Remarks
									<ul style="list-style-type: none"> <li>➤ As per replies of IT&amp;C Division, TEC recommends for asking shortfall document on 12.2.2026. Accordingly, clarifications issued on GeM Portal on 17.02.2026.</li> <li>➤ Reply fro bidders received upto 24.02.2026. Accordingly, IOM sent to end user on 27.02.2026 regarding technical suitability of offered product.</li> <li>➤ As per the repies of IT&amp;C Division, again clarification sought from bidders on GeM portal on 03.03.2026.</li> <li>➤ Replies from bidders still awaited.</li> </ul>
33.	Purchase of HP/Canon/Xerox/Brother make ink/toner cartridges through the GeM portal	PR10025/329	25.02.2026	GeM (Open Tender) (Category Bid) (Rs.3,91,590/-)	T-05.03.26 A-26.02.26	T-11.03.26 A-	T-15.04.26 A-	T-04.07.26 A-	<ul style="list-style-type: none"> <li>➤ PR registered on 25.02.2026.</li> <li>➤ Draft Bid had been prepared and submitted for approval from competent authority on 26.02.2026.</li> <li>➤ Observations from Finance Division received on 05.03.2026.</li> <li>➤ Replies submitted on 06.03.2026.</li> </ul>
34.	Procurement of HP LTO-9 Q2079A Ultrium 18/45 TB RW Data cartridges through GeM Portal	PR10025/368	24.02.2026	GeM (Open Tender) (Rs.4,63,799/-)	T-05.03.26 A-25.02.26	T-11.03.26 A-	T-15.04.26 A-	T-04.07.26 A-	<ul style="list-style-type: none"> <li>➤ PR registered on 24.02.2026.</li> <li>➤ Draft Tender and call of tender is submitted for approval of competent authority on 25.02.2026.</li> <li>➤ Observations from Finance Division received on 03.03.2026.</li> <li>➤ Replies submitted on 09.03.2026.</li> </ul>
35.	Purchase of 1 No. ECG machine for Medical Services Division, Corporate Office, Faridabad	PR10025/348	20.01.2026	GeM (Open Tender) (Category Bid) (Rs.1,24,000/-)	T-29.01.26 A-21.01.26	T-04.02.26 A-22.01.26	T-11.03.26 A-06.02.26	T-30.05.26 A-	<ul style="list-style-type: none"> <li>➤ PR registered on 20.01.2026.</li> <li>➤ Draft Tender and call of tender is submitted for approval of competent authority on 21.01.2026.</li> </ul>



SI. No.	Name of the Work / Indenter	Date of Receipt of PR / PR No. & Date	PR Registration Date by Conts.(E&M)	Mode of Tendering /Estimated Cost(INR)	Submission of Draft Bid Document	Approval of Tender Document & Issue of NIT	Date of Opening of Bids	Tender Processing, evaluation and Award	Remarks
									<ul style="list-style-type: none"> <li>➤ After approval of Competent Authority, bid published on GeM Portal (GEM/ 2026/ B/ 7123794) on 22.01.2026 with bid submission end date as 06.02.2026.</li> <li>➤ Technical bids of seven (7) bidders opened on GeM Portal on 06.02.2026.</li> <li>➤ Clarifications issued to six (6) bidders on GeM Portal on 17.02.2026 and again on 26.02.2026.</li> <li>➤ Replies from all bidders received upto 03.03.2026.</li> <li>➤ Recommendation for opening of price bids of six (6) techno commercially responsive bidders put up for approval of competent authority on 03.03.2026.</li> <li>➤ After approval of competent authority, price bid opened on 05.03.2026.</li> <li>➤ Financial Evaluation is under progress.</li> </ul>
36.	Procurement of Electrical Equipments (Geysers) for NHPC Residential Complex ,A-Type bachlor accommodation	PR10025/17	23.09.2025	GeM (Open Tender) (Category Bid) (Rs.2,13,728/-)	T- 02.10.25 A-24.09.25	T- 08.10.25 A-30.10.25	T- 12.11.25 A-25.11.25	T- 31.01.26 A-06.02.26	<ul style="list-style-type: none"> <li>➤ PR registered on 23.09.2025.</li> <li>➤ Draft Tender and call of tender is submitted for approval of competent authority on 24.09.2025.</li> <li>➤ After approval of Competent Authority, bid published for <b>Geysers</b> on GeM Portal (GEM/ 2025/ B/ 6723568) on 30.10.2025 with bid submission end date as 20.11.2025.</li> <li>➤ Bid Auto Extended with bid opening date as 25.11.2025.</li> <li>➤ Technical bids of two (2) bidders opened on GeM Portal on 25.11.2025.</li> <li>➤ Clarifications issued to both bidders on 04.12.2025.</li> </ul>



Sl. No.	Name of the Work / Indenter	Date of Receipt of PR / PR No. & Date	PR Registration Date by Conts.(E&M)	Mode of Tendering /Estimated Cost(INR)	Submission of Draft Bid Document	Approval of Tender Document & Issue of NIT	Date of Opening of Bids	Tender Processing, evaluation and Award	Remarks
									<ul style="list-style-type: none"> <li>➤ Replies from both bidders received upto 15.12.2026.</li> <li>➤ Technical bids of both bidders sent to EMS division vide IOM dated 02.01.2026 for Technical Suitability of offered product.</li> <li>➤ Reply from EMS Division received on 19.01.2026.</li> <li>➤ Proposal for opening of price bid of two (2) nos. techno commercially responsive bidders put up for approval of competent authority on 19.01.2026.</li> <li>➤ After approval of competent authority price bids of both bidders opened on 19.01.2026.</li> <li>➤ e-RA started on 20.01.2026 and ended on 21.01.2026.</li> <li>➤ E-mail sent to EMS division for availability of Budget in RE2025-26 on 22.01.2026.</li> <li>➤ Reply from EMS Division received on 27.01.2026.</li> <li>➤ Award proposal sent for Approval of competent authority on 28.01.2026.</li> <li>➤ After approval of competent authority, <b>tender awarded to M/s Relaxo – Hi Tech Appliances, Delhi on 06.02.2026 for an amount of Rs. 1,37,250/- including GST.</b></li> </ul>



Sl. No.	Name of the Work / Indenter	Date of Receipt of PR / PR No. & Date	PR Registration Date by Conts.(E&M)	Mode of Tendering /Estimated Cost(INR)	Submission of Draft Bid Document	Approval of Tender Document & Issue of NIT	Date of Opening of Bids	Tender Processing, evaluation and Award	Remarks
37.	Procurement of Electrical Equipments (Microwave Oven & Washing Machine) for NHPC Residential Complex ,A-Type bachlor accommodation	PR10025/17	09.02.2026	GeM (Open Tender) (Category Bid) (Rs.2,49,500/-)	T-18.02.26 A-10.02.26	T-24.02.26 A-10.02.26	T-31.03.26 A-	T-19.06.26 A-	<ul style="list-style-type: none"> <li>➤ PR registered on 09.02.2026.</li> <li>➤ Draft bid docuement submitted for approval of competent authority on 10.02.2026.</li> <li>➤ After approval of competent authority, bid published on GeM Portal on 10.02.2026 (Bid No. GEM/ 2026/ B/ 7129855) with bid submission end date as 03.03.2026.</li> <li>➤ As per bid condition, bid submission end date auto extended upto 09.03.2026.</li> </ul>
38.	Supply, Laying, Installation, Testing and Commissioning of 11KV cable at NHPC Residential Colony, Sector-41, Faridabad	PR10025/221	16.02.2026	GeM (Open Tender)  (Rs. 1,41,29,651/-)	T-25.02.26 A-17.02.26	T-03.03.26 A-05.03.26	T-07.04.26 A-	T-26.06.26 A-	<ul style="list-style-type: none"> <li>➤ PR registered on 16.02.2026.</li> <li>➤ Draft bid docuement submitted for approval of competent authority on 17.02.2026.</li> <li>➤ Observations from Finance Division received on 27.02.2026.</li> <li>➤ Accordingly, file send to EMS Division for reply 02.03.2026.</li> <li>➤ Reply from EMS Division still awaited.</li> </ul>
39.	Purchase of autodesk inventor professional 2026 commercial new single user ELD 3 year subscription (02) licenses from GeM portal	PR10025/354	20.02.2026	GeM (Open Tender- Custom Bid) (Rs.8,09,244/-)	T-01.03.26 A-20.02.26	T-07.03.26 A-05.03.26	T-11.04.26 A-	T-30.06.26 A-	<ul style="list-style-type: none"> <li>➤ PR registered on 20.02.2026.</li> <li>➤ Draft bid docuement submitted for approval of competent authority on 20.02.2026.</li> <li>➤ After approval of competent authority, bid published on GeM Portal on 05.03.2026 (Bid No. GEM/ 2026/ B/ 7236916) with bid submission end date as 26.03.2026.</li> </ul>

Sl. No.	Name of the Work / Indenter	Date of Receipt of PR / PR No. & Date	PR Registration Date by Conts.(E&M)	Mode of Tendering /Estimated Cost(INR)	Submission of Draft Bid Document	Approval of Tender Document & Issue of NIT	Date of Opening of Bids	Tender Processing, evaluation and Award	Remarks
40.	Purchase of A-4 and A-3 size Photostat paper through GeM Portal for various departments located at NHPC Corporate Office	PR10025/414	25.02.2026	GeM (Open Tender – Category Bid) (Rs.6,35,500/-)	T-06.03.26 A-26.02.26	T-12.03.26 A-26.02.26	T-16.04.26 A-	T-05.07.26 A-	<ul style="list-style-type: none"> <li>➤ PR registered on 25.02.2026.</li> <li>➤ Draft bid document submitted for approval of competent authority on 26.02.2026.</li> <li>➤ After approval of competent authority, bid published on GeM Portal on 26.02.2026 (Bid No. GEM/ 2026/ B/ 7290111) with bid submission end date as 19.03.2026.</li> </ul>
<b>D</b>	<b>Subgroup (E&amp;M)-IV</b>								
41.	Operation & Maintenance of 1.0 MW Solar Power Plant Installed at NHPC Residential Complex, Sector-41, Faridabad for 02 (two) year	PR10025/185	27.11.2025	GeM (Open Tender) (Custom Bid) (Rs. 70,80,000/-)	T-06.12.25 A-27.11.25	T-12.12.25 A-17.12.25	T-26.01.26 A-07.01.26	T-16.04.26 A-	<ul style="list-style-type: none"> <li>➤ PR registered on 27.11.2025.</li> <li>➤ Draft bid document submitted for approval of competent authority on 27.11.2025.</li> <li>➤ Observations from Finance Division received on 03.12.2025.</li> <li>➤ Replies to the observations submitted on 09.12.2025.</li> <li>➤ After approval of competent authority, bid published on GeM Portal on 17.12.2025 (Bid No. GEM/ 2025/ B/ 6938786) with bid submission end date as 07.01.2026.</li> <li>➤ Technical bids of five (5) bidders opened on GeM Portal on 07.01.2026.</li> <li>➤ As per TEC recommendation clarifications issued to two (2) bidders on 03.02.2026.</li> <li>➤ Replies from bidders received upto 05.02.2026.</li> <li>➤ TEC recommendation for opening of price bids of technocommercially responsive bidders put up for approval of competent authority on 17.02.2026.</li> </ul>



Sl. No.	Name of the Work / Indenter	Date of Receipt of PR / PR No. & Date	PR Registration Date by Conts.(E&M)	Mode of Tendering /Estimated Cost(INR)	Submission of Draft Bid Document	Approval of Tender Document & Issue of NIT	Date of Opening of Bids	Tender Processing, evaluation and Award	Remarks
									<ul style="list-style-type: none"> <li>➤ Observations from Finance Division received on 02.03.2026.</li> <li>➤ Accordingly clarifications issued to bidders on GeM Portal on 02.03.2026.</li> <li>➤ Replies from bidders still awaited.</li> </ul>
42.	Upgradation of Electrical Resistivity Tomography (ERT) software RES2DINV for Geology Division	PR10025/237	02.12.2025	GeM (Open Tender) (Custom Bid) (Rs.9,21,344/-)	T-11.12.25 A-03.12.25	T-20.12.25 A-13.01.26	T-24.01.26 A-17.02.26	T-14.04.26 A-	<ul style="list-style-type: none"> <li>➤ PR registered on 02.12.2025.</li> <li>➤ Draft bid document submitted for approval of competent authority on 03.12.2025.</li> <li>➤ Observations from Finance Division received on 15.12.2025.</li> <li>➤ Replies to the observations submitted on 24.12.2025</li> <li>➤ Observations from Finance Division received on 06.01.2026.</li> <li>➤ Accordingly, IOM sent to Geology Division for comments on 06.01.2026.</li> <li>➤ Reply from Geology Division received on 12.01.2026.</li> <li>➤ As per the reply of Geology Division, revised tender document submitted for approval of competent authority on 13.01.2026.</li> <li>➤ After approval of competent authority, bid published on GeM Portal on 13.01.2026 (Bid No. GEM/ 2026/ B/ 7105504) with bid submission end date as 03.02.2026.</li> <li>➤ As per bid condition, bid submission end date auto-extended upto 10.02.2026 and again upto 17.02.2026, as no. of participation is less than three.</li> <li>➤ Technical bids of three (3) bidders opened on GeM Portal on 17.02.2026.</li> </ul>



Sl. No.	Name of the Work / Indenter	Date of Receipt of PR / PR No. & Date	PR Registration Date by Conts.(E&M)	Mode of Tendering /Estimated Cost(INR)	Submission of Draft Bid Document	Approval of Tender Document & Issue of NIT	Date of Opening of Bids	Tender Processing, evaluation and Award	Remarks
									<ul style="list-style-type: none"> <li>➤ TEC recommendation for cancellation of tender, put up for approval of competent authority on 05.03.2026, as three bidders are found techno commercially non-responsive.</li> <li>➤ Approval awaited.</li> </ul>
43.	6 Months Forward AMC/ TECS of ANSYS Mechanical Enterprises, ANSYS Mechanical Enterprises Pre Post, ANSYS Design Modeling, ANSYS Mechanical Pro Software	PR10025/326	12.01.2026	GeM (Open Tender) (Custom Bid)  (Rs. 72,02,119/-)	T-21.01.26 A-13.01.25	T-27.01.26 A-	T-03.03.26 A-	T-01.06.26 A-	<ul style="list-style-type: none"> <li>➤ PR registered on 12.01.2026.</li> <li>➤ Draft bid document submitted for approval of competent authority on 13.01.2026.</li> <li>➤ Observations from Finance Division received on 05.02.2026.</li> <li>➤ Accordingly, case file forwarded to Design &amp; Engineering Division for comments on 05.02.2026.</li> <li>➤ Reply from Design &amp; Engineering Division is awaited.</li> </ul>
44.	Procurement of One set of runner blade (03 nos) of 40MW Kaplan Turbine of Tanakpur Power Station (M/s BHEL)	PR10424/270	11.08.2025	GeM (Single Tender) (Custom Bid)  (Rs. 9.90 Crores/-)	T-14.08.25 A-13.08.25	T-19.08.25 A-14.01.26	T-02.09.25 A-27.01.26	T-02.10.25 A-	<ul style="list-style-type: none"> <li>➤ PR registered on 11.08.2025.</li> <li>➤ Draft Bid had been prepared and submitted for approval from competent authority on 13.08.2025.</li> <li>➤ Observations from Finance Division received on 25.08.2025.</li> <li>➤ Finance observation pertains to project therefore, the case file has been sent to Tanakpur Power Station on 25.08.2025 for their reply .</li> <li>➤ File has been recieved from Tanakpur Power Station on 10.09.2025 and return to finance division on 22.09.2025.</li> </ul>

Sl. No.	Name of the Work / Indenter	Date of Receipt of PR / PR No. & Date	PR Registration Date by Conts.(E&M)	Mode of Tendering /Estimated Cost(INR)	Submission of Draft Bid Document	Approval of Tender Document & Issue of NIT	Date of Opening of Bids	Tender Processing, evaluation and Award	Remarks
									<ul style="list-style-type: none"> <li>➤ Draft tender document approved on 08.10.2025 and submitted for approval of call of tender by competent authority on 08.10.2025.</li> <li>➤ After approval of competent authority, tender published on GeM Portal on 14.01.2026 (Bid No. GEM/ 2026/ B/ 7090288) with bid submission end date as 27.01.2026.</li> <li>➤ Technical cum Financial bid opened on GeM Portal on 27.01.2026.</li> <li>➤ Clarifications issued on GeM Portal on 31.01.2026.</li> <li>➤ Reply from bidder received upto 02.02.2026.</li> <li>➤ TEC meeting with BHEL held on 17.02.2026 for discussion /justification of quoted rate.</li> <li>➤ Reply from BHEL received on 02.03.2026.</li> <li>➤ TEC recommendation for award put up for approval of competent authority on 05.03.2026.</li> <li>➤ Approval awaited.</li> </ul>
45.	Up-gradation of Complete SCADA system at Uri-I and Uri-II Power Station and Data acquisition system from Uri Power Station to Corporate office Faridabad	PR10625/37 & PR11625/27	22.10.2025	GeM (Open Tender) (Custom Bid)  (Rs. 42,48,00,000/- )	T-31.10.25 A-23.10.25	T-06.11.25 A-22.12.25	T-11.12.25 A-	T-01.03.26 A-	<ul style="list-style-type: none"> <li>➤ PR registered on 22.10.2025.</li> <li>➤ Draft Bid had been prepared and submitted for approval from competent authority on 23.10.2025.</li> <li>➤ Case file has been received on 06.11.2025 with some observation of finance division.</li> </ul>



Sl. No.	Name of the Work / Indenter	Date of Receipt of PR / PR No. & Date	PR Registration Date by Confs.(E&M)	Mode of Tendering /Estimated Cost(INR)	Submission of Draft Bid Document	Approval of Tender Document & Issue of NIT	Date of Opening of Bids	Tender Processing, evaluation and Award	Remarks
									<ul style="list-style-type: none"> <li>➤ File has been resubmitted along with reply of finance observation on 13.11.2025.</li> <li>➤ Draft tender document approved on 20.11.2025 and submitted for approval of call of tender by competent authority on 21.11.2025.</li> <li>➤ After approval of competent authority, tender published on GeM Portal on 22.12.2025 (Bid No. GEM/ 2025/ B/ 6925655) with bid submission end date as 19.01.2026.</li> <li>➤ Pre bid meeting scheduled on 08.01.2026.</li> <li>➤ On request of bidders, bid submission end date extended upto 16.02.2026 after approval of competent authority.</li> <li>➤ Pre-bid queries has been received from four no. bidders up to 23.01.2026 and the same has been sent to O&amp;M and Design (E&amp;M) Division through IOM on 10.01.2026, 19.01.2026 and 23.01.2026 for their comments and reply of same has been received from O&amp;M division up to 02.02.2026.</li> <li>➤ Apart from this IOM has been sent to HR Division dated 13.01.2026 on queries on labour laws and comments of HR division has been received on 21.01.2026.</li> </ul>



SI. No.	Name of the Work / Indenter	Date of Receipt of PR / PR No. & Date	PR Registration Date by Conts.(E&M)	Mode of Tendering /Estimated Cost(INR)	Submission of Draft Bid Document	Approval of Tender Document & Issue of NIT	Date of Opening of Bids	Tender Processing, evaluation and Award	Remarks
									<ul style="list-style-type: none"> <li>➤ After consolidating reply from O&amp;M Division, HR division, Uri PS &amp; QA&amp;I Division approval has been taken from competent authority on 05.02.2026 and Amendment No.1 and replies to bid queries has been published on GeM Portal on 05.02.2026.</li> <li>➤ After receipt of request from two prospective bidder M/s Voith Hydro Private Limited and M/s ABB India Limited bid opening date has been extended up to 02.03.2026 (17:00 Hrs) in GeM Portal.</li> <li>➤ After receipt of request from firm M/s Siemens Energy India Limited for amendment in qualification criteria and extension in bid submission date, last date for submission of bid in GeM portal has been further extended up to 17.03.2026.</li> <li>➤ After approval from competent authority Amendment No. 2 has been issued in GeM Portal on 05.03.2026</li> </ul>
46.	Rate Contract for purchase of Rubber Items for Generating Units of NHPC's Power Stations (M/s India Rubber Products)	PR10024/420	25.09.2025	CPPP (Single Tender)  (Rs. 5,78,04,779/-)	T-28.09.25 A-26.09.25	T-03.10.25 A-06.11.25	T-17.10.25 A-18.12.25	T-16.11.25 A-	<ul style="list-style-type: none"> <li>➤ PR registered on 25.09.2025.</li> <li>➤ Draft Bid had been prepared and submitted for approval from competent authority on 26.09.2025.</li> <li>➤ Case file returned from Finance Division with some observations on 10.10.2025.</li> <li>➤ Replies submitted on 13.10.2025.</li> </ul>



Sl. No.	Name of the Work / Indenter	Date of Receipt of PR / PR No. & Date	PR Registration Date by Conts.(E&M)	Mode of Tendering /Estimated Cost(INR)	Submission of Draft Bid Document	Approval of Tender Document & Issue of NIT	Date of Opening of Bids	Tender Processing, evaluation and Award	Remarks
									<ul style="list-style-type: none"> <li>➤ Again, Case file returned from Finance Division with some observations on 23.10.2025.</li> <li>➤ Replies submitted on 24.10.2025.</li> <li>➤ After approval of competent authority tender published on CPPP on 06.11.2025 (Tender ID : 2025_NHPC_884162_1) with bid submission end date as 27.11.2025 and bid opening date as 04.12.2025.</li> <li>➤ The firm i.e. M/s India Rubber Products requested for extension of bid submission date upto 12.12.2025 vide email dated 02.12.2025.</li> <li>➤ Last date for submission of bid and opening of bid extended up to 11.12.2025 &amp; 18.12.2025 vide Corrigendum No. 1 after approval of competent authority.</li> <li>➤ Technical bid opened on 18.12.2025.</li> <li>➤ Clarifications issued to bidder on 23.12.2025.</li> <li>➤ Bidder has submitted reply towards price justification on 02.01.2026.</li> <li>➤ However, complete supporting documents towards price justification received from bidder on 09.01.2026.</li> <li>➤ TEC recommendation for negotiation with bidder, put up for approval of competent authority on 17.02.2026.</li> <li>➤ After approval of competent authority on 20.02.2026, meeting held with bidder on 24.02.2026.</li> </ul>



SI. No.	Name of the Work / Indenter	Date of Receipt of PR / PR No. & Date	PR Registration Date by Conts.(E&M)	Mode of Tendering /Estimated Cost(INR)	Submission of Draft Bid Document	Approval of Tender Document & Issue of NIT	Date of Opening of Bids	Tender Processing, evaluation and Award	Remarks
									➤ Reply from bidder still awaited.
47.	Supply of 48,050 MT Portland Pozzolona Cement (PPC) as per Technical Specifications for Subansiri Lower HE Project	PR11525/126	22.10.2025	GeM (Open Tender) (Category Bid)  (Rs. 37,95,95,000/- )	T-31.10.25 A-23.10.25	T-06.11.25 A-20.01.26	T-11.12.25 A-11.02.26	T-01.03.26 A-20.02.26	<ul style="list-style-type: none"> <li>➤ PR registered on 22.10.2025.</li> <li>➤ Case file has been submitted for approval of Draft Tender Documents and Call of Tender on 23.10.2025.</li> <li>➤ File has been received on 29.10.2025 with some observation from finance division.</li> <li>➤ File has been resubmitted for approval on 29.10.2025. Draft tender document approved on 31.10.2025. Submitted for approval of call of tender on 31.10.2025.</li> <li>➤ Case file received on 05.01.2026 after revised Purchase Requisition of quantity 48050MT alongwith administrative approval.</li> <li>➤ Case file again submitted for approval of Draft Tender document and Call of Tender on 08.01.2026 with revised F.I. of Rs 37,95,95,000/-.</li> <li>➤ File has been received after approval of Competent authority on 20.01.2026.</li> <li>➤ Bid has been published on GeM Potal on 20.01.2026 (Bid No. GEM/ 2026/ B/ 7077968) with bid opening date is 04.02.2026.</li> <li>➤ As per bid condition, bid submission end date auto-extended upto 11.02.2026, as no. of participation is less than three.</li> </ul>



Sl. No.	Name of the Work / Indenter	Date of Receipt of PR / PR No. & Date	PR Registration Date by Conts.(E&M)	Mode of Tendering /Estimated Cost(INR)	Submission of Draft Bid Document	Approval of Tender Document & Issue of NIT	Date of Opening of Bids	Tender Processing, evaluation and Award	Remarks
									<ul style="list-style-type: none"> <li>➤ Technical bids of two (2) bidders (i.e. Dalmia Cement (North east) Limited and Star Cement Limited) opened on GeM Portal on 11.02.2026.</li> <li>➤ Clarifications issued to both bidders on 12.02.2026. Replies received upto 13.02.2026.</li> <li>➤ TEC recommendation for opening of price bids of both techno commercially responsive bidders put up for approval of competent authority on 14.02.2026.</li> <li>➤ After approval of competent authority, price bids opened on 17.02.2026.</li> <li>➤ e-RA started on 18.02.2026 and ended on 19.02.2026.</li> <li>➤ TEC recommendation for award put up for approval of competent authority on 19.02.2026.</li> <li>➤ After approval of competent authority, <b>tender awarded to M/s Dalmia Cement (North East) Limited on 20.02.2026 for an amount of Rs. 28,63,78,000/- including GST.</b></li> </ul>
48.	Renewal of Bentley SELECT Subscription of existing Staad Pro Software Licenses (16 Nos.) and Staad Foundation Advance Software License (01 No.) and support for three years	PR10025/243	03.11.2025	GeM (Open Tender)  (Rs. 28,67,286/-)	T-12.11.25 A-04.11.25	T-18.11.25 A-06.11.25	T-23.12.25 A-05.12.25	T-13.03.26 A-12.02.26	<ul style="list-style-type: none"> <li>➤ PR registered on 03.11.2025.</li> <li>➤ Draft Bid had been prepared and submitted for approval from competent authority on 04.11.2025.</li> <li>➤ After approval of competent authority, bid published on GeM Portal on 06.11.2025 (Bid No. GEM/ 2025/ B/ 6793168) with bid submission end date as 28.11.2025.</li> </ul>



Sl. No.	Name of the Work / Indenter	Date of Receipt of PR / PR No. & Date	PR Registration Date by Conts.(E&M)	Mode of Tendering /Estimated Cost(INR)	Submission of Draft Bid Document	Approval of Tender Document & Issue of NIT	Date of Opening of Bids	Tender Processing, evaluation and Award	Remarks
									<ul style="list-style-type: none"> <li>➤ Bid auto extended for 7 days and bid submission end date extended upto 05.12.2025.</li> <li>➤ Technical bids of three (3) bidders opene on GeM Portal on 05.12.2025.</li> <li>➤ Clarifications issued to bidders on 15.12.2025.</li> <li>➤ Replies from bidders received upto 22.12.2025.</li> <li>➤ TEC recommendation for opening of price bids of two (2) nos. techno commercially responsive bidders put up for approval of competent authority on 22.12.2025.</li> <li>➤ After approval of competent authority, price bid opened on 12.01.2026.</li> <li>➤ e-RA started on 13.01.2026 and ended on 14.01.2026.</li> <li>➤ Both bidders had not participated in e-RA. So. Further e-RA participation date extended upto 16.01.2026.</li> <li>➤ Again none of the bidder had participated in e-RA.</li> <li>➤ e-RA published on 17.01.2026.</li> <li>➤ As per TEC recommendation, letter issued to L1 bidder regarding justification of quoted rates.</li> <li>➤ Reply from bidder received upto 27.01.2026.</li> <li>➤ TEC recommendation for award put up for approval of competent authority on 02.02.2026.</li> </ul>



Sl. No.	Name of the Work / Indenter	Date of Receipt of PR / PR No. & Date	PR Registration Date by Conts.(E&M)	Mode of Tendering /Estimated Cost(INR)	Submission of Draft Bid Document	Approval of Tender Document & Issue of NIT	Date of Opening of Bids	Tender Processing, evaluation and Award	Remarks
									➤ After approval of competent authority, tender awarded to M/s Arkance In Private Limited, Bengaluru on 12.02.2026 for an amount of Rs. 28,50,523/- including GST.
49.	Development of Web Portal for Hydrological Data Management and 01 year warranty and 01 year AMC	PR10025/304	16.12.2025	GeM (Open Tender)  (Rs. 24,78,000/-)	T-25.12.25 A-17.12.25	T-31.12.25 A-06.02.26	T-04.02.26 A-27.02.26	T-25.04.26 A-	<ul style="list-style-type: none"> <li>➤ PR registered on 16.12.2025.</li> <li>➤ Draft Bid had been prepared and submitted for approval from competent authority on 17.12.2025.</li> <li>➤ Observations from Finance Division received on 30.12.2025.</li> <li>➤ Reply to the observation submitted on 07.01.2026.</li> <li>➤ File has been received on 16.01.2026 with again one finance observation.</li> <li>➤ Case file has been again sbmitted for approval on 20.01.2026.</li> <li>➤ After approval of competent authority on 05.02.2026, bid published on GeM Portal on 06.02.2026 (Bid No. GEM/ 2026/ B/ 7201581) with bid submission end date as 27.02.2026.</li> <li>➤ Technical bids of seven (7) nos. bidders opened on GeM Portal on 27.02.2026.</li> <li>➤ IOM has been sent to IT&amp;C Division on 27.02.2026 for technical suitability of received bids.</li> <li>➤ Reply from IT&amp;C Division still awaited.</li> </ul>



Sl. No.	Name of the Work / Indenter	Date of Receipt of PR / PR No. & Date	PR Registration Date by Conts.(E&M)	Mode of Tendering /Estimated Cost(INR)	Submission of Draft Bid Document	Approval of Tender Document & Issue of NIT	Date of Opening of Bids	Tender Processing, evaluation and Award	Remarks
50.	Hiring of 21 (Twenty One) Nos Photocopier Machines including Full Service Maintenance Agreement for a period of 5 (Five) years	PR10025/313	23.12.2025	GeM (Open Tender)  (Rs. 1,50,09,500/-)	T-01.01.26 A-24.12.25	T-07.01.26 A-07.01.26	T-11.02.26 A-28.01.26	T-02.05.26 A-	<ul style="list-style-type: none"> <li>➤ PR registered on 23.12.2025.</li> <li>➤ Draft Bid had been prepared and submitted for approval from competent authority on 24.12.2025.</li> <li>➤ After approval of competent authority on 06.01.2026, bid published on GeM Portal on 07.01.2026 (Bid No. GEM/2025/ B/ 7036077) with bid submission end date as 28.01.2026.</li> <li>➤ Technical bids of ten (10) bidders opened on GeM Portal on 28.01.2026.</li> <li>➤ IOM send to IT&amp;C Division for on 29.01.2026 regarding technical suitability of offered product.</li> <li>➤ Reply from IT&amp;C Division received on 12.02.2026.</li> <li>➤ As per the replies of IT&amp;C Divison TEC opined to seek clarifications from eight (8) bidders. Accordingly clarifications issued on GeM Portal on 27.02.2026.</li> <li>➤ Replies submitted by bidders forwarded to end user vide IOM dated 03.03.2026.</li> <li>➤ Reply from IT&amp;C Division still awaited.</li> </ul>



SI. No.	Name of the Work / Indenter	Date of Receipt of PR / PR No. & Date	PR Registration Date by Conts.(E&M)	Mode of Tendering /Estimated Cost(INR)	Submission of Draft Bid Document	Approval of Tender Document & Issue of NIT	Date of Opening of Bids	Tender Processing, evaluation and Award	Remarks
51.	Purchase of AutoCAD 2025 or latest version-single user 3-years new subscription (02 Numbers), AutoCAD LT 2025 or latest version, single user 3-years new subscription (06 Numbers) and AutoCAD LT 2025 or latest version, single user 3-years new subscription (05 Numbers)	PR10024/432	22.01.2026	GeM (Open Tender – Category Bid)  (Rs. 13,83,730/-)	T-31.01.26 A-23.01.26	T-06.02.26 A-23.01.26	T-13.03.26 A-13.02.26	T-01.06.26 A-	<ul style="list-style-type: none"> <li>➤ PR registered on 22.01.2026.</li> <li>➤ Draft Bid had been prepared and submitted for approval from competent authority on 23.01.2026.</li> <li>➤ After approval of competent authority on 06.01.2026, bid published on GeM Portal on 23.01.2026 (Bid No. GEM/2026/ B/ 7133218) with bid submission end date as 13.02.2026.</li> <li>➤ Technical bids of six (6) bidders opened on GeM Portal on 13.02.2026.</li> <li>➤ Clarifications sought from two (2) bidders on 20.02.2026 and again on 25.02.2026.</li> <li>➤ Replies received upto 26.02.2026.</li> <li>➤ Recommendation for opening of price bids of two (3) nos. techno commercially responsive bidders put up for approval of competent authority on 02.03.2025.</li> <li>➤ After approval of competent authority price bids opened on 04.03.2026.</li> <li>➤ e-RA started on 05.03.2026 and completed on 09.03.2026.</li> <li>➤ Financial evaluation is under process.</li> </ul>
52.	Refilling and associated works for Fire Extinguishers installed at NHPC Office Complex Sector-33 & NHPC Residential Colony, Sector-41, Faridabad	PR10025/328	16.02.2026	GeM (Open Tender)  (Rs. 20,27,489/-)	T-25.02.26 A-16.02.26	T-03.03.26 A-	T-07.04.26 A-	T-26.06.26 A-	<ul style="list-style-type: none"> <li>➤ PR registered on 16.02.2026.</li> <li>➤ Draft Bid had been prepared and submitted for approval from competent authority on 16.02.2026.</li> <li>➤ Observations from Finance Division received on 21.02.2023.</li> <li>➤ Accordingly, IOM sent to EMS Division for comments on 23.02.2026.</li> </ul>

Sl. No.	Name of the Work / Indenter	Date of Receipt of PR / PR No. & Date	PR Registration Date by Conts.(E&M)	Mode of Tendering /Estimated Cost(INR)	Submission of Draft Bid Document	Approval of Tender Document & Issue of NIT	Date of Opening of Bids	Tender Processing, evaluation and Award	Remarks
									<ul style="list-style-type: none"> <li>➤ Replies from EMS Division received on 03.03.2026.</li> <li>➤ Replies submitted on 06.03.2026.</li> </ul>
53.	Non Comprehensive Annual Maintenance Contract (AMC) of Air Circuit Breakers (ACB) & Vacuum Circuit Breakers (VCB) installed at various locations at NHPC Residential Colony, Sector-41 and NHPC Office Complex, Sector-33, Faridabad for 02 year	PR10025/345	15.01.2026	GeM (Open Tender) (Rs.8,73,672/-)	T-24.01.26 A-16.01.26	T-30.01.26 A-28.01.26	T-06.03.26 A-	T-25.05.26 A-	<ul style="list-style-type: none"> <li>➤ PR registered on 15.01.2026.</li> <li>➤ Draft Bid had been prepared and submitted for approval from competent authority on 16.01.2026.</li> <li>➤ After approval of competent authority on 27.01.2026, bid published on GeM Portal on 28.01.2026 (Bid No. GEM/2026/ B/ 7079271) with bid submission end date as 18.02.2026.</li> <li>➤ As per bid condition, bid submission end date auto-extended upto 25.02.2026 (First Time), upto 04.03.2026 (2nd time) and upto 11.03.2026 (3rd time) due to no. of participation less than three.</li> </ul>
54.	Comprehensive Annual Maintenance Contract of Computers, Printers, IT peripherals & UPS for a period of three (03) years	PR10025/347	20.01.2026	GeM (Open Tender) (Rs. 1,54,39,912/-)	T-29.01.26 A-21.01.26	T-04.02.26 A-16.02.26	T-11.03.26 A-	T-09.06.26 A-	<ul style="list-style-type: none"> <li>➤ PR registered on 20.01.2026.</li> <li>➤ Draft Bid had been prepared and submitted for approval from competent authority on 21.01.2026.</li> <li>➤ Observations from Finance Division received on 03.02.2026.</li> <li>➤ Replies submitted on 09.02.2026.</li> <li>➤ After approval of competent authority on 13.02.2026, bid published on GeM Portal on 16.02.2026 (Bid No. GEM/2026/ B/ 7118432) with bid submission end date as 06.03.2026.</li> </ul>

**Note:** Target (T) of Packages have been fixed as per Circular No. CCW/ 2020/ 112 dated 12.03.2020

<b>Tender type</b>	<b>PR registration</b>	<b>Submission of draft Bid document</b>	<b>Approval of Doc. &amp; Issue of NIT</b>	<b>Opening of Bids</b>	<b>Tender evaluation and Award</b>	<b>Total days</b>
Single Tender	5 Days	3 Days	5 Days	14 Days	10-30 Days	37 to 57
Limited Tender	5 Days	5 Days	10 Days	21-35 Days	20-60 Days	61 to 115
Open Tender	5 Days	5-9 Days	6 Days	28-35 Days	50-80 Days	94-135

