

Detail of work awarded (May-26) Dulhasti Stage-II HEP

Sl. No.	Name of work	Name of Contractor	LOA /WO and date	Awarded Amount (Rs.)	Period of work
1	The work for "Hiring of inspection vehicles i.e. 01 No. Bolero B6 (O) (JK17-A-	M/S Jahangeer	NH/Dulhasti-2/HQ/vehicles/WO/02/141 dtd: 15.05.2026	496483	12 Month
2	The work for "Hiring of inspection vehicles i.e. 01 No. Innova Cresta Gx New Vehicle (JK02-DV-	M/S Khalid Masood	NH/Dulhasti-2/HQ/vehicles/WO/03/142 dtd: 15.05.2026	859373	12 Month
3	Work order for "Support services for conducting Hydraulic Model Studies of Desilting chamber for Dulhasti Stage - II HE Project, J&K ; at SDRC Hangar, CWPRS Pune - 24	M/s Sujit P. Mate	NH/Dulhasti Stage - II/2026/126 Dated: 02.05.2026	7,99,750/-	06 Month
4	Wor order for " Fabrication and erection of desilting chamber model for Dulhasti Stage - II HE Project, Jammu and Kashmir at SDRC Hangar, CWPRS, Pune - 24	M/s Sujit P. Mate	NH/Dulhasti Stage - II/2026/125 Dated: 02.05.2026	18,34,900/-	60 days


GM (HEP)


SM (C)


DM (C)

Detail of work awarded (June -26) Dulhasti Stage-II HEP

Sl. No.	Name of work	Name of Contractor	LOA /WO and date	Awarded Amount (Rs.)	Period of work
1	Electrical Installation and Rewiring Works for Temporary Office Buildings at Dulhasti Stage-II HEP, Kishtwar, J&K	M/s Tanveer Ahmed, Trigam, Kishtwar	NH/DHEP-II/WO/2026/266 dtd: 29.06.2026	8,58,691/-	01 Month
2	Repair & renovation of temporary office of Dulhasti stage II HE Project, Kishtwar	M/s Payar Singh Kotwal	NH/DHEP-II/WO/2026/258 dtd: 26.06.2026	9,62,312/-	02 Month
3	The work for "Hiring of inspection vehicles i.e. 01 No. Mahindra Scorpio S11 Classic (JK17-A-7570) or equivalent model for a period of 25.06.2026 to 14.05.2027 for Dulhasti Stage-II HEP Kishtwar"	M/S Syed Junaid Ahmed	NH/Dulhasti-2/HQ/vehicles/WO/256 dtd: 26.06.2026	5,46,990/-	11 Month
4	The work for "Hiring of inspection vehicles i.e. 01 No. Mahindra Bolero (JK17-A-6697) or equivalent model for One year for Dulhasti Stage-II HEP Kishtwar"	M/S Rokaaya Begum	NH/Dulhasti-2/HQ/vehicles/WO/257 dtd: 26.06.2026	431063	11 Month

Shivam
GM (H&P)

SM
SM(C)

KB
DM(C)

Detail of work awarded (June -26) Dulhasti Stage-II HEP

Sl. No.	Name of work	Name of Contractor	LOA /WO and date	Awarded Amount (Rs.)	Period of work
5	The work for "Hiring of inspection vehicles i.e. 01 No. Bolero (JK17-A-5722) or equivalent model for six month for Dulhasti Stage-II HEP Kishtwar"	Sh. Firdous Ahmed	NH/Dulhasti-2/HQ/vehicles/WO/217 dtd: 11.06.2026	2,57,311/-	06 Month
6	The work for "Hiring of inspection vehicles i.e. 01 No. Bolero (JK17-A-4358) or equivalent model for six month for Dulhasti Stage-II HEP Kishtwar"	M/S Nishat Ahmed	NH/Dulhasti-2/HQ/vehicles/WO/216 dtd: 11.06.2026	2,57,311/-	06 Month
7	The consultancy work "Revision/ updation & approval of Catchment Area Treatment (CAT) Plan in respect of Dulhasti Stage-II HE Project (260 MW), Kishtwar.	M/s Naik Environment Research Institute Ltd., Pune	NH/DHEP-II/HOP/CAT/2026/247 dtd: 24.06.2026	9,54,000/-	45 days

Shinath
GM (HOP)

[Signature]
SM (C)

[Signature]
DM (C)