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DISCLAIMER 
1. Though adequate care has been taken while preparing the Request for Selection (RfS) 

document, the Bidder shall satisfy himself that the document is complete in all respects. 
Intimation of any discrepancy shall be given to this office immediately. If no intimation 
is received from any bidder prior to the last date for seeking the clarification, it shall be 
considered that the document is complete in all respect and has been received/ 
acknowledged by the bidder 

2. NHPC Limited (NHPC) reserves the right to modify, amend or supplement this RfS 
document. 

3. Though this RfS document has been prepared in good faith, neither NHPC nor its 
employees or advisors make any representation or warranty, expressed or implied, or 
accept any responsibility or liability, whatsoever, in respect of any statements or 
omissions herein, or the accuracy, completeness or reliability of information, and shall 
incur no liability under any law, statute, rules or regulations as to the accuracy, 
reliability or completeness of this RfS document, even if any loss or damage is caused 
by any act or omission on their part. 

4. This RfS is not an agreement and is neither an offer nor invitation to the prospective 
bidders or any other person. The purpose of this RfS is to set the terms for the selection 
process and to provide Bidders with information that may be useful to them in 
preparation and submission of their Bids.  

5. The bidder shall bear all its costs associated with or relating to the preparation and 
submission of its bid, including but not limited to preparation, copying, postage, 
delivery fees or any other costs incurred in connection with or relating to its bid. All 
such costs and expenses will remain with the bidder and the authority shall not be liable 
in any manner whatsoever for the same or for any other costs or other expenses incurred 
by a bidder in preparation of submission of the bid, regardless of the conduct or the 
outcome of the bidding process. 

6. In case of any discrepancy in the documents uploaded on the websites of NHPC and 
CPP portal, the documents uploaded on the CPP Portal will prevail. 

 
 

 
 

Authorized Person 
General Manager (Civil Contracts-I) 

Room No.218, 2nd Floor, NHPC OFFICE COMPLEX, 
Sector-33, Faridabad-121003, Haryana, India 

Tele No: +91 (129) 2270596 
Email: contcivil1-co@nhpc.nic.in  
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NOTICE INVITING TENDER 
(NIT) 
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NOTICE INVITING TENDER 
 
INTRODUCTION 
1.0 NHPC LIMITED (hereinafter referred to as “NHPC”), has been nominated as a BESS 

Implementing Agency (BIA) by Ministry of Power, GoI under the Viability Gap Funding 
(VGF) scheme (CPSU Component) for Development of Battery Energy Storage Systems 
(BESS). 

1.1 With various global developments in technology and manufacturing, Renewable Energy 
(RE) has become the most affordable and cheapest source for meeting energy requirements. 
In India, the government has set an ambitious target of reaching 500 GW of non-fossil fuel 
capacity by 2030. However, sources such as solar and wind energy are intermittent and 
cannot provide a continuous, 24/7 supply like conventional power plants. To address this 
variability, Energy Storage Systems (ESS) are essential. ESS store excess energy when 
production exceeds demand and discharge it during peak periods, ensuring a stable power 
supply. As India increases its reliance on renewable energy, grid stability becomes a 
challenge, particularly during peak periods when RE generation is insufficient. This requires 
additional power sources to balance the demand. ESS plays a critical role in managing these 
fluctuations, supporting grid operators in maintaining reliability and smooth integration of 
RE into the grid. Additionally, ESS connected to SPV plants can enhance the capacity 
utilization of RE transmission systems.  

1.2 The above aspects rightly point out to the next course of direction of India’s energy planning 
methodology-integrating Energy Storage Systems (ESS) with existing and upcoming RE 
capacity in order to optimize generation mix while also better utilizing the transmission 
infrastructure in the country. With respect to increasing the storage component in the energy 
mix, CEA’s Report on identification of usage of storage as business case and for ancillary 
services, identifies Pumped Hydro Storage System (PSP) and Battery Energy Storage 
Systems (BESS) as the commercially deployed solutions for providing requisite storage 
capacity. The CEA Study has revealed that the planning model selects the battery energy 
storage system from the year 2027-28 onwards and a Battery Energy Storage capacity of 
8680 MW/34720 Mwh (4-hour storage) is projected to be part of the installed capacity in 
2022-27. This will be in addition to 7446 MW of Pumped Hydro Storage System envisaged 
to be a component of India’s installed capacity in 2022-27. 

 
1.3 Going forward, the planning process for transition to a greener energy mix in the country 

would entail integrating the planned Renewable capacity into India’s energy grid while 
ensuring its safety and reliability. In addition to Pumped Hydro Storage Plants (PSP), Battery 
Energy Storage Systems (BESS) are expected to play a crucial role in supporting the grid as 
the share of renewable energy increases, aligning with the government's target of installing 
500 GW of non-fossil fuel-based capacity by 2030. BESS assets will provide the necessary 
flexibility in power generation, ensuring resource adequacy and helping to balance supply 
and demand. Besides, Energy Storage Systems have the potential to optimize the utilization 
of India’s transmission network, reducing congestion and minimizing the need for extensive 
infrastructure expansion 
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1.4  Bidder shall submit bids offering contracted Capacity of either one project or multiple 

projects in any combination out of total capacity of 500MW/1000MWh in the prescribed 
formats at specified locations. The minimum capacity against which the bids are to be 
submitted by the bidders in each location shall not be less than the capacity at each location 
as per Column (3) of table under Clause 3.1 of Section-3A of RfS. However, the total 
capacity to be allocated to a Bidder including its Parent, Affiliate or Ultimate Parent or any 
Group Company shall be up to 1000 MWh (i.e.  Total contracted capacity under this RfS), 
in case a bidder chooses to apply for all the three  project locations.  

1.5  The bidders will be short-listed by the process of e-bidding (Single Stage Two Envelope 
Bidding Process. Envelope-I: Technical Bid and Envelope-II: Financial Bid) to be 
followed by reverse auction process for selection of bidders. E-bidding is a new 
methodology for conducting Public Procurement in a transparent and secured manner. For 
conducting electronic tendering, NHPC Ltd. is using the Central Public Procurement
 (CPP) Portal http://eprocure.gov.in/eprocure/app. The site can also be viewed through e-
procurement corner of NHPC website www.nhpcindia.com and CPP Portal.  

OVERVIEW OF RFS: 

1.6  Battery Energy Storage System Developers (hereinafter referred to as BESSDs) selected by 
NHPC based on this RfS, shall set up the BESS on Build Own Operate (BOO) basis in 
accordance with the provisions of this RfS document and standard BESPA.  

SELECTION OF TECHNOLOGY & ELIGIBLE PROJECTS UNDER THIS RFS 
1.7 Under this RfS, the BESSD shall set up the Project including the dedicated transmission 

network up to the Interconnection/Delivery Point, at its own cost and in accordance to the 
provisions of this RfS document. All approvals, permits and clearances required for setting 
up of the Project and/or dedicated transmission network upto the Delivery Point (along with 
connectivity), including those required from State Government and local bodies, shall be in 
the scope of the BESSD. The Projects to be selected under this scheme provide for 
deployment of Battery Energy Storage Technology. However, the selection of Projects would 
be technology agnostic within the above segment. 

 
1.8 The Bidders will be free to avail fiscal incentives like Accelerated Depreciation, Concessional 

Customs and Excise Duties, Tax Holidays etc. available if any for such Projects. The same 
will not have any bearing on comparison of bids for selection. As equal opportunity is being 
provided to all Bidders at the time of tendering itself, it is up to the Bidders to avail various 
tax and other benefits. No claim shall arise on the BIA for any liability if Bidders are not able 
to avail fiscal incentives and this will not have any bearing on the applicable tariff. The BIA 
shall not bear responsibility for any availability or non-availability of fiscal incentive and 
submission of the bid by the Bidder shall be independent of such availability or non-
availability as the case may be of the fiscal incentives. 
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1.9  Viability Gap Funding (VGF) Projects selected under this RfS shall be eligible for grant 
of Central Financial Assistance in the form of Viability Gap Funding (VGF), to be released 
as per the provisions contained in this RfS. 

GUIDELINES FOR IMPLEMETATION OF THE RFS 
1.10  This RfS document has been prepared based on the Guidelines for “Procurement and 

Utilization of Battery Energy Storage Systems as part of Generation, Transmission and 
Distribution assets, along with Ancillary Services”, issued by Ministry of Power vide 
Gazette Notification dated 10.03.2022 and subsequent amendments and clarifications 
issued thereto until the bid submission deadline for this RfS and operational guidelines for 
CPSU Component under the Scheme for Viability Gap Funding for development of 
Battery Energy Storage Systems dated 17.10.2024. NHPC has issued this RfS in the 
capacity of “BESS Implementing Agency” as defined in the aforementioned Guidelines / 
MOP Letter F.No. 42-26/1/2022-NRE(Pt.II) dated 17.10.2024. 

1.11  NHPC Limited (hereinafter referred to as the BESS Implementing Agency, or the BIA or 
NHPC) seeks to utilize energy storage systems, on an “On-Demand” basis, during the peak 
hours of buying entity i.e. Andhra Pradesh Power Distribution Companies (hereinafter 
referred to as APDISCOMs / Buying Entity). In view of the above, the BIA hereby invites 
proposals for setting up of InSTS-connected Projects of Standalone Battery Energy Storage 
Systems (BESS), for an aggregate storage capacity of 1000 MWh (500 MW x 2 hrs) to meet 
morning and evening peak requirements with 2 cycle charging/discharging operation (2 
hours per cycle) each day of BESS with project to be located in the State of Andhra Pradesh 
connected with the State Transmission Utility.  

  
  Being lowest bidder does not entail the bidders to be eligible for issuance of LOAs. LOAs 

shall be issued for a cumulative capacity of 1000MWh after getting confirmation from 
APDISCOMs for offtake of power from the BESS at the discovered tariff / fixed cost, 
arriving a mutual agreement between NHPC and APDISCOMs for setting up of such BESS 
capacity in the state of Andhra Pradesh and the decision of NHPC in this regard shall be 
final and binding on the bidders.   

   
 NHPC / BIA shall enter into a Battery Energy Storage Purchase Agreement (BESPA) with 

the successful Bidders selected based on this RfS, for availing the Energy Storage facility as 
per the terms, conditions and provisions of the RfS and BESPA. It is clarified that charging 
power shall be provided by the Buying entity.  

  
1.12  Energy Storage facility to be procured by NHPC from the above BESS has been provisioned 

to be done on behalf of APDISCOMs. NHPC shall be an intermediary nodal agency for 
using the energy storage facility and charging/discharging the BESS in line with respective 
agreements with the BESSD and Buying Entity / APDISCOMs, based on due performance 
by the concerned parties. For this tranche, 100% of the awarded capacity shall be off taken 
by APDISCOMs / Buying Entity. 
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GENERAL 
1.13 The complete RfS Documents are available at CPP portal 

http://eprocure.gov.in/eprocure/app. The site can also be viewed through e-procurement 
corner of NHPC website www.nhpcindia.com and CPP Portal. Interested bidders shall 
download the RfS Documents from the CPP portal http://eprocure.gov.in/eprocure/app as 
per the provisions available therein. 

1.14 For proper uploading of the bids on the portal namely http://eprocure.gov.in/eprocure/app 
(hereinafter referred to as the ‘portal’), it shall be the sole responsibility of the bidders to 
apprise themselves adequately regarding all the relevant procedures and provisions as 
detailed in the portal. The NHPC in no case shall be responsible for any issues related to 
timely or properly uploading/ submission of the bid in accordance with the relevant 
provisions of ITB of the Bidding Documents. 

1.15   A Single Stage Two Envelope Bidding Procedure will be adopted and will proceed as 
detailed in the RfS Documents. Bidding will be conducted through the global competitive 
bidding procedures as per the provisions of ITB and the contract shall be executed as per 
the provisions of this RfS. It shall be noted that the respective rights of the NHPC and the 
Bidder/ BESSD shall be governed by the RfS Documents/BESSA signed between the 
NHPC and the BESSD for the project. 

1.16   Bidders should submit their bid proposal online complete in all aspect on or before last date 
and time of Bid Submission as mentioned on CPP portal 
(http://eprocure.gov.in/eprocure/app). 

1.17  Bidder shall submit bid proposal along with Bid Processing Fees (non-refundable) and 
Earnest Money Deposit (EMD) complete in all respect as per the Bid Document. Techno-
commercial bids will be opened in online presence of authorized representatives of bidders 
who wish to be present online. Bid proposals received without the prescribed Bid 
Processing Fees and Earnest Money Deposit (EMD) may be considered as non-responsive. 
In the event of any date indicated is a declared Holiday, the next working day shall 
become operative for the respective purpose mentioned herein. 

1.18  RfS documents which include Eligibility Criteria, Technical Specifications, various 
Conditions of Contract, Formats etc. can be downloaded from CPP portal 
(http://eprocure.gov.in/eprocure/app). Any amendment(s) / corrigendum(s) / 
clarification(s) with respect to this RfS shall be uploaded on CPP portal. The Bidder should 
regularly check for any Amendment(s) / Corrigendum(s) / Clarification(s) on the above 
mentioned website. 

1.19  For multiple Projects, separate Performance Bank Guarantees shall be furnished against 
each Project being executed under this RfS by the BESSD after issuance of Letter of Award 
(LOA) by NHPC. 

1.20  The detailed Qualifying Requirements (QR) is given in Section 3A of the RfS. 
1.21  NHPC shall conduct e-Reverse Auction (e-RA) as per provisions of RfS documents. 
1.22 NHPC has issued this RfS in the capacity of BESS Implementing Agency (BIA) as defined 

in the aforementioned Guidelines. NHPC may develop a suitable monitoring mechanism, 
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to analyze the performance of the Project and carry out random checks to verify compliance 
of quality standards. 

1.23  NHPC reserves the right to cancel / withdraw this invitation for bids without assigning 
any reason and shall bear no liability whatsoever consequent upon such a decision. 
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INTERPRETATIONS  
 

1. Words comprising the singular shall include the plural & vice versa. 
2. An applicable law shall be construed as reference to such applicable law including its 

amendments or re-enactments from time to time. 
3. A time of day shall save as otherwise provided in any agreement or document be construed 

as a reference to Indian Standard Time. 
4. Different parts of this contract are to be taken as mutually explanatory and supplementary 

to each other and if there is any differentiation between or among the parts of this contract, 
they shall be interpreted in a harmonious manner so as to give effect to each part. 

5.  The table of contents and any headings or sub headings in the contract has been inserted for 
case of reference only & shall not affect the interpretation of this agreement. 
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Section 2  
 
 
 
 

Definitions 
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Definitions  
 

2.0 Definitions 
 

i) "ACT" OR "ELECTRICITY ACT, 2003" shall mean the Electricity Act, 2003 
andinclude any modifications, amendments and substitution from time to time; 

ii) “AFFILIATE” shall mean a Company that, directly or indirectly, controls, or 
is controlled by, or is under common control with, a Company developing a 
Project or a Member in a Consortium developing the Project and control means 
ownership, directly or indirectly, of more than 50% (fifty percent) of the voting 
shares of such company or right to appoint majority Directors; 

iii) “APPROPRIATE COMMISSION” shall mean as defined in the BESPA. 

iv) “AVAILABILITY” shall mean as defined in Clause 6 of Section 3B (SCC) of 
the RfS. 

v) “BATTERY ENERGY STORAGE SYSTEMS” or “BESS” shall mean the 
system(s)/projects utilizing methods and technologies such as electrochemical 
batteries (Lead Acid, Li-ion, solid state batteries, flow batteries, etc.), providing 
a facility that can store chemical energy and deliver the stored energy in the form 
of electricity. Such systems may be operated on stand-alone basis. 

vi) “BATTERY ENERGY STORAGE SYSTEM DEVELOPER” or “BESSD” or 
“DEVELOPER” or “PROJECT DEVELOPER” or “DEVELOPER” shall 
mean the entity owning/operating the BESS facility for supply of power under 
the BESPA, and shall refer to the Bidding Company or a Bidding Consortium 
participating in the bid and having been selected and allocated a Project capacity 
by the BIA (through a competitive bidding process), including the SPV formed 
by the selected bidder/ consortium for the purpose of setting up of the Project 
and signing of BESPA with the BIA. 

vii) “BATTERY ENERGY STORAGE PURCHASE AGREEMENT” or 
“BESPA” shall mean the agreement signed between the Selected 
Bidder/BESSD and the BIA according for procurement of capacity from the 
BESS, as per the terms and conditions of the standard BESPA enclosed with this 
RfS. 

 “BATTERY ENERGY STORAGE SALE AGREEMENT” or “BESSA” 
shall mean the agreement signed between the NHPC and the Buying Entity 
according to the terms and conditions of the standard BESSA enclosed with this 
RfS. 

viii) “BID” or “PROPOSAL” shall mean the documents submitted by the Bidder 
towards meeting the techno-commercial and financial qualifying requirements, 
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along with the price bid submitted by the Bidder and submissions during the 
e-Reverse Auctions, if applicable, as part of its response to the RfS issued by 
NHPC. 

ix) “BIDDER” shall mean Bidding Company (including a foreign company) or a 
Bidding Consortium submitting the Bid. Any reference to the Bidder includes 
Bidding Company / Bidding Consortium / Consortium, Member of a Bidding 
Consortium including its successors, executors and permitted assigns and Lead 
Member of the Bidding Consortium jointly and severally, as the context may 
require; foreign companies participating in the bidding process shall be 
registered as companies as per the rules of their country of origin. 

x) “BIDDING CONSORTIUM” OR “CONSORTIUM” shall refer to a group of 
companies that has collectively submitted the response in accordance with the 
provisions of this RfS under a Consortium Agreement. 

xi) “BID CAPACITY” shall mean contracted capacity of the Battery Energy 
Storage System(s) as proposed by the Bidder. 

xii) “BID IMPLEMENTING AGENCY” OR “BIA” shall mean NHPC Limited i.e. 
the Bidding Agency designated for issuing the tender documents and carrying 
out the process of selection of Successful Bidders under the scheme Guidelines. 

xiii) “BUYING ENTITY” or “END PROCURER” shall mean any Discom/Bulk 
consumer or any other third-party consumer that, directly or through NHPC, 
utilizes the BESS for meeting its power on demand. 

xiv) “CHARTERED ACCOUNTANT” shall mean a person practicing in India or a 
firm whereof all the partners are practicing in India as Chartered Accountants 
within the meaning of the Chartered Accountants Act, 1949; 

 For bidders incorporated in countries other than India, “Chartered Accountant” 
shall mean a person or a firm practicing in the respective country and designated/ 
registered under the corresponding Statutes/ laws of the respective country. 

xv) “COMPANY” shall mean a body corporate incorporated in India under the 
Companies Act, 2013 or any law in India prior thereto relating to Companies, as 
applicable; 

xvi) “CONTROL” shall mean the ownership, directly or indirectly, of more than 
50% (fifty percent) of the voting shares of such Company or right to appoint 
majority Directors; 

xvii) “COMMERCIAL OPERATION DATE (COD)” shall mean the date as defined 
in Clause 3.29 of the RfS. 

xviii) “CONTRACTED CAPACITY” shall mean the capacity in MW/MWh (“X” MW 
x 2 hrs) contracted with the BIA for providing Energy storage facility to the 
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Procurer for charging and discharging the system on “on-demand” basis, based 
on which the BESPA is executed with the BIA. 

xix) “CONTRACT YEAR” shall mean the period beginning from the Effective Date 
of the BESPA and ending on the immediately succeeding 31st March and 
thereafter each period of 12 months beginning on 1st April and ending on 31st 
March provided that: 

a. in the financial year in which the Scheduled Commissioning Date would occur, 
the Contract Year shall end on the date immediately before the Scheduled 
Commissioning Date and a new Contract Year shall commence once again from 
the Scheduled Commissioning Date and end on the immediately succeeding 31st 
March, and thereafter each period of 12 (Twelve) Months commencing on 1st 
April and ending on 31st March, and 

b. provided further that the last Contract Year of this Agreement shall end on the last 
day of the Term of this Agreement 

xx) “CONTROLLING SHAREHOLDING” shall mean more than 50% of the 
voting rights and paid up share capital in the Company/ Consortium; 

xxi) “CENTRAL TRANSMISSION UTILITY (CTU)” shall mean the Central 
Transmission Utility as defined in sub-section (10) of section 2 of the Electricity 
Act 2003. 

xxii) “DAY” shall mean calendar day. 

xxiii) “EFFECTIVE DATE” shall mean the date as per Clause 3.14.6 of Section 3A 
the RfS. 

xxiv) “EQUITY” shall mean Net Worth as defined in Companies Act, 2013. 

xxv) “FINANCIAL CLOSURE” or “PROJECT FINANCING 
ARRANGEMENTS” shall mean arrangements of necessary funds by the 
BESSD either by way of commitments of funds by the Company from its 
internal resources and/or tie up of funds through a bank/financial institution by 
way of sanction of a loan or letter agreeing to finance.. 

xxvi) “GUIDELINES” shall mean “Guidelines for Procurement and Utilization of 
Battery Energy Storage Systems as part of Generation, Transmission and 
Distribution assets, along with Ancillary Services” issued by Ministry of Power 
vide Gazette Resolution dated 10.03.2022, including subsequent amendments 
and clarification thereof, if any, issued until the last date of bid submission of 
this RfS. 

xxvii) “GROUP COMPANY” of a Company shall mean: 

(i) a Company which, directly or indirectly, holds 10% (ten percent) or more of the 
share capital of the Company or; 
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(ii) a Company in which the Company, directly or indirectly, holds 10% (ten 
percent) or more of the share capital of such Company or; 

(iii) a Company in which the Company, directly or indirectly, has the power to direct 
or cause to be directed the management and policies of such Company whether 
through the ownership of securities or agreement or any other arrangement or 
otherwise or; 

(iv) a Company which, directly or indirectly, has the power to direct or cause to be 
directed the management and policies of the Company whether through the 
ownership of securities or agreement or any other arrangement or otherwise or; 

(v) a Company which is under common control with the Company, and control 
means ownership by one Company of at least 10% (ten percent) of the share 
capital of the other Company or power to direct or cause to be directed the 
management and policies of such Company whether through the ownership of 
securities or agreement or any other arrangement or otherwise. 

Provided entities which have Government shareholding, financial institution, 
scheduled bank, foreign institutional investor, Non-Banking Financial 
Company, and any mutual fund, pension funds and sovereign fund shall not be 
deemed to be Group Company and its shareholding and the power to direct or 
cause to be directed the management and policies of a Company shall not be 
considered for the purposes of this definition unless it is the Project Company 
or a Member of the Consortium developing the Project. 

xxviii) “ISTS” shall mean Inter-State Transmission System. 

xxix) “InSTS” shall mean Intra-State Transmission System. 

xxx) “INTER-CONNECTION POINT /DELIVERY/METERING POINT” 

shall mean a single point at appropriate voltage level as per applicable SERC 
regulations in case of InSTS network, where the power from the Project(s) is 
injected into and drawn from the identified ISTS/InSTS Substation (including 
the dedicated transmission line connecting the Projects with the substation 
system) as specified in the RfS document. Metering shall be done at this 
interconnection point where the power is injected into or drawn from. For 
interconnection with grid and metering, the BESSDs shall abide by the relevant 
CERC/ SERC Regulations, Grid Code and Central Electricity Authority 
(Installation and Operation of Meters) Regulations, 2006 as amended and 
revised from time to time.; 

xxxi) “JOINT CONTROL” shall mean a situation where a company has multiple 
promoters (but none of the shareholders has more than 50% of voting rights and 
paid up share capital). 
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xxxii)  “LEAD MEMBER OF THE BIDDING CONSORTIUM” OR “LEAD 
MEMBER”: There shall be only one Lead Member, having the shareholding of 
not less 51% in the Bidding Consortium; 

Note: The shareholding of the Lead member in the Project Company (Special Purpose 
Vehicle) cannot be changed till 01 (one) year after the Commercial Operation 
Date (COD) of the Project. 

xxxiii) “LETTER OF AWARD” OR “LOA” shall mean the letter issued by the BIA to 
the Selected Bidder for award of the Project. 

xxxiv) “LIMITED LIABILITY PARTNERSHIP” or “LLP” shall mean a Company 
governed by Limited Liability Partnership Act 2008 or as amended. 

xxxv) “LLC” shall mean Limited Liability Company. 

xxxvi) “MEMBER IN A BIDDING CONSORTIUM” OR “MEMBER” shall mean 
each Company in a Bidding Consortium. In case of a Technology Partner being 
a member in the Consortium, it has to be a Company. 

xxxvii) “MONTH” shall mean calendar month; 

xxxviii) “NET-WORTH” shall mean the Net-Worth as defined section 2 of the 
Companies Act, 2013. 

xxxix) "PAID-UP SHARE CAPITAL" shall mean shall mean the paid-up share 
capital as defined in Section 2 of the Companies Act, 2013. 

xl) “PARENT” shall mean a Company, which holds more than 50% voting rights 
and paid up share capital either directly or indirectly in the Project Company or 
a Member in a Consortium developing the Project; 

xli) “POOLING SUBSTATION/POOLING POINT” shall mean a point where 
more than one Project may connect to a common Transmission System. Multiple 
Projects can be connected to a pooling substation from where common 
transmission system shall be constructed and maintained by the BESSD(s) to 
get connected to the InSTS substation. Further, the metering of the pooled power 
shall be done at the injection point, i.e. the InSTS substation. The voltage level 
of transmission system of individual projects up to the pooling substation may 
be at 33 kV and above. The losses in the common transmission system up to the 
injection point shall be apportioned to the individual Projects for the purpose of 
billing. 

xlii)  “PROJECT” shall mean the Battery Energy Storage System set up by the 
BESSD for supply of Power an “on Demand” basis, having single point of 
injection/drawl into/from the grid at Interconnection/ Delivery/ Metering Point, 
or in case of sharing of transmission lines, by separate injection at Pooling Point 
and having separate control systems and metering. The Project shall also 
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comprise auxiliaries and associated facilities, bay(s) for transmission system in 
the their switchyard, dedicated transmission line up to the injection point and all 
the other assets, buildings/structures, equipment, plant and machinery 
(pertaining to the BESS), facilities and related assets required for the efficient 
and economic operation of the power supply facility, whether completed or at 
any stage of development and construction or intended to be developed and 
constructed for the purpose of supply of power to the BIA. It is clarified that 
BESS charged using a source other than RE power would not qualify as RE 
power.  

xliii) “PROJECT COMMISSIONING” The Project will be considered as 
commissioned in line with the Commissioning procedure defined in the 
RfS/BESPA; 

xliv) “PROJECT LOCATION” shall mean the area identified by the BESSD, 
comprising village(s), Tehsil(s)/Taluk(s) and District(s) within a State, where 
the Project is being implemented. 

xlv) “POWER ON DEMAND” shall mean the requirement of the Buying Entity to 
charge and discharge the BESS based on its requirements during the time of day, 
subject to provisions of the RfS and BESPA. 

xlvi) “RENEWABLE ENERGY (RE) POWER” shall mean power from a RE Power 
generation facility. 

xlvii) “RfS” or “RfS DOCUMENT” or “BIDDING DOCUMENT(S)” or 
“TENDER DOCUMENTS” shall mean the “Request for Selection” document 
issued by the BIA including standard Battery Energy Storage Purchase 
Agreement and Battery Energy Storage Sale Agreement, along with subsequent 
clarifications and amendments thereof, vide RfS No. 2025_NHPC_849236_1. 

xlviii) “SCHEDULED COMMISSIONING DATE” or “SCD” shall be the date as 
indicated in Clause 7 of Section 3B of the RfS.   

xlix) “SELECTED BIDDER OR SUCCESSFUL BIDDER” shall mean the Bidder 
selected pursuant to this RfS to set up the Project and supply electrical output as 
per the terms of BESPA; 

l)  “STU OR STATE TRANSMISSION UTILITY” shall mean the Board or the 
Government Company notified by the respective State Government under Sub-
Section 1 of Section 39 of the Electricity Act 2003; 

li) “STATUTORY AUDITOR” shall mean the auditor appointed under the 
provisions of the Companies Act, 1956 / Companies Act, 2013 (as the case may 
be) or under the provisions of any other applicable governing law. 

lii) “TOE” shall mean Tender Opening Event. 
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liii) “TRADING MARGIN” Shall mean the facilitation charges in the form of 
margin on procurement and supply of Contracted Capacity from the BESS to 
the Buying Entity by the Intermediary Procurer / BIA under this RfS, and the 
same being charged by NHPC shall be 0.5% of the applicable capacity charges 
OR 7 paise / kWh as the case may be. 

liv) “ULTIMATE PARENT” shall mean a company, which owns more than 50% 
(Fifty Percent) voting rights and paid up share capital either directly or indirectly 
in the Parent and Affiliates. 

lv) “WEEK” shall mean calendar week; 
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 Section 3A 
 

                     Information 
                and 

                    Instructions to Bidders 

 3.0 INFORMATION AND INSTRUCTIONS TO BIDDERS  
RfS document is available for download, free of cost from the Central Public 
Procurement (CPP) Portal http://eprocure.gov.in/eprocure/app. The site can also be 
viewed through e-procurement corner of NHPC website www.nhpcindia.com and CPP 
Portal. 
For further assistance, please contact CPP Portal Helpdesk Toll Free Number Ph. Nos. 
+91-120-4711508, +91-120-4001002, +91-120-4001005, +91-120-6277787Technical 
Support Email: support-eproc@nic.in  

 3.1 TOTAL CAPACITY OFFERED 
Bids are invited under this RfS for selection of BESS Projects for a total capacity of 
500 MW / 1000 MWh through e-bidding followed by e-Reverse Auction process.  The 
total capacity of 1000 MWh will be awarded for injection at InSTS substations in the 3 
(three) locations across the state of Andhra Pradesh. The break-up of maximum 
capacities that will be awarded in these 3 locations along with connectivity voltage 
level, bay & land availability are as follows: 
  
  

Sl. 
No 

Location Capacity in 
MW/MWh 

Connectivity 
Voltage Level 

(in kV) 

Bay 
Availability 

Land 
Available 
(In Acre) 

(1) (2) (3) (4) (5) (6) 

1 400kV Substation 
Jammalamadugu 

225/450 220/132 2Nos 220KV 
bays 

available 

Area1: 
3.67 

 
Area2: 
5.46 

2 400kV Substation 
Ghani 

225/450 400/220 Space 
Available 
for 4 Nos 
bays. New 
Bay to be 

Constructed  

11.25 



 
Request for Selection for 500MW / 1000MWh InSTS Connected standalone BESS 
in the state of Andhra Pradesh under TBCB 
    

 

24 | P a g e  
 

3  220kV Substation 
Kuppam  

50/100 220/132 Space 
Available 
for 2 Nos 
bays 
(132kV). 
New Bay to 
be 
Constructed 

4  

Total Capacity  
500/1000 

   

 
The selection of Project Developers will be carried out based on the Contracted 
Capacity offered by the Bidders. In this context, the term “Project” used anywhere in 
the RfS, BESPA, will solely mean the BESS, set up by the BESSD to make available 
the Contracted Capacity as agreed to in the BESPA. 
For a specified Contracted Capacity, any oversizing of the BESS over the minimum 
rated Energy capacities required under this RfS is left to the discretion of the BESSD. 
However, it is to be noted that, at the time of commissioning, rated capacity of the 
BESS (Power and Energy) to be installed as indicated in the BESPA, will be verified 

 3.2 Minimum & Maximum Contracted Capacity Allocation for a Bidder  
Following conditions shall be applicable to the Bidders for submission of bids against 
this RfS: 

3.2.1 A Bidder, including its Parent, Affiliate or Ultimate Parent or any Group Company 
shall submit bids offering contracted Capacity of either one project or multiple 
projects in any combination out of total capacity of 500 MW/1000MWh in the 
prescribed formats. The Bidder may quote different tariffs / fixed cost for the different 
locations as identified in the Covering Letter (Format 6.1 of the RfS). Financial bid 
evaluation & e-RA will be done individually for each location, based on the number 
of Bidders and capacity specified in each location  

The minimum capacity against which the bids are to be submitted by the bidders in 
each location shall not be less than the Capacity at each location mentioned at   
Column (3) of table under above Clause 3.1.  
 The total capacity to be allocated to a Bidder including its Parent, Affiliate or Ultimate 
Parent or any Group Company shall be up to 1000 MWh (i.e.  total contracted capacity 
under this RfS) in case a bidder chooses to apply for all the three project locations. 
The Project Capacity to be quoted shall be in the form of  “x” MW/”2x” MWh, i.e. the 
BESS system shall be rated for 2 hours charging and 2 hours discharging in two cycles. 
 
Note: In case a common Company/Companies directly or indirectly hold(s) more than 
10% but less than 26% shareholding in more than one Bidder participating in the RfS, 
each of such Bidders will be required to submit the Disclosure as per Format 6.8A. In 
all other cases, Format 6.8 will be applicable. 
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3.2.2 The evaluation of bids shall be carried out as described in Section-4 of RfS. The 

methodology for Allocation of Projects is elaborated in Section- 4 of RfS. 
 

3.2.3 Subject to the exception as per Clause 3.2.1 above, multiple bids from same company 
including its Parent/ Ultimate Parent/Affiliates/Group Companies shall make all the 
bids submitted by the group invalid. 
 

3.2.4 Project Developer Eligibility: Both public and private sectors should participate in the 
tender and that there should be at least one bid from a private sector participant, failing 
which the bid shall be cancelled and tender will be floated afresh. 
 

 3.3 PROCESSING FEES 
Prospective bidders interested to participate in the bidding process are required to 
submit their offer on-line on the website http://eprocure.gov.in/eprocure/app along 
with a non-refundable processing fee as mentioned below through Demand Draft in 
favour of “NHPC Limited” payable at Faridabad only: 

Cumulative capacity  
quoted by bidder (bid capacity /  

contracted capacity) 
Processing Fee 

For 40 MWh Rs. 3 Lakh + Applicable GST@18% 

Above 40 MWh up to 100 MWh Rs. 5 Lakh + Applicable GST@18% 

Above 100 MWh up to 250 MWh Rs. 10 Lakh + Applicable GST@18% 

Above 250 MWh up to 500 MWh Rs. 20 Lakh + Applicable GST@18% 

Above 500MWh Rs. 30 Lakh + Applicable GST@18% 

The processing fee is to be submitted offline along with other documents at NHPC office 
at Faridabad before last date and time of submission of bids as per clause 3.4 of this RfS 
document. 

A bidding Company/Consortium will be eligible to participate in the bidding process 
only on submission of RfS along with the Processing Fee. 

The bidder is required to pay the Processing Fee including applicable GST which is 
presently applicable @18%. 

3.4  CRITICAL DATE SHEET FOR ACTIVITIES INVOLVED IN THE RFS 
(THROUGH E-BIDDING PROCESS): 

A. THE BRIEF DETAILS OF THE TENDER ARE AS UNDER: 
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Sl. No. Item Description 

i)   Mode of 
tendering 

e-procurement System 
Cover-I: Online Techno-Commercial Bid 
Cover-II: Price Bid 

ii)   Tender ID No. 2025_NHPC_849236_1 

iii)   Tender 
reference No. 

NH/CCW/CC-I/CO-365/PR16924/47 

iv)   Cost of bid 
document 

Processing fees as per para 3.3 above in the form of 
demand draft from a Nationalized / Scheduled bank in 
favour of NHPC Ltd. Payable at Faridabad. 

v)   Bid Security 
(EMD) 

Rs.  3.41 Lacs Per MWh (Three Lacs Forty One 
Thousand Per MWh) in the form of 
DD/BG/POI/Insurance Surety Bond Subject to 
Maximum of Rs 10 Crs. 

vi)   Period of Bid 
Validity 

180 days from the technical bid opening date. 

vii)   Completion 
Period 

As per “Scheduled Commissioning Date” defined in 
Section 2 – Definitions, above. 

viii)   Tender  
inviting  
Authority 

General Manager (Civil Contracts-I) 
Room No. 218, 2nd Floor, Jyoti Sadan, 
NHPC OFFICE COMPLEX, 
Sector-33, Faridabad-121003, Haryana, India 
Tele No :+91 (129) 2270596 
Email: contcivil1-co@nhpc.nic.in  

B. THE CRITICAL DATES OF TENDER ARE AS UNDER: 

S. No. Particulars Date & Time 

i)   Publishing Date & Time 14.02.2025 (17:00 Hrs) 

ii)   Document Down load Start 
Date & Time 

14.02.2025 (17:30 Hrs) 

iii)   Last date of Receipt of queries 
/clarification on bid. 

25.02.2025 (17:30 Hrs.)  

iv)   Pre bid meeting Date & Time 27.02.2025 (15:00 Hrs) 

v)   Online Bid Submission Start 
Date & Time 

05.03.2025 (11:00 Hrs)  

vi)   Online Bid Submission Closing 
Date & Time 

17.03.2025 (17:30 Hrs)  
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vii)   Last date of Offline submission 
(date, time and address) 

19.03.2025 (upto 17:00 Hrs)  
Address : 
General Manager (Civil Contracts-I) 
Room No.218, 2nd Floor, Jyoti Sadan, 
NHPC OFFICE COMPLEX, 
Sector-33, Faridabad-121003, Haryana, 
India 
Tele No :+91 (129) 2270596 
Email: contcivil1-co@nhpc.nic.in  

viii)   Opening: 
Date, Time & Venue of Online/ 
Offline Bid (Technical Bid (Part- 
I) submission 

20.03.2025 (15:00 Hrs) 
Venue: 
General Manager (Civil Contracts-I) 
Room No.218, 2nd Floor, Jyoti Sadan, 
NHPC OFFICE COMPLEX, 
Sector-33, Faridabad-121003, Haryana, 
India 
Tele No :+91 (129) 2270596 
Email: contcivil1-co@nhpc.nic.in  

ix)   Price Bid Opening (Part-II) – 
Financial Bid 

Venue, Date & time to be intimated 
later to the bidders whose Techno-
commercial Bids will be found 
responsive 

x)   Date & Time of Start of 
e- Reverse Auction 

Shall be intimated separately by NHPC 

 

3.5 BIDDING FOR BATTERY ENERGY STORAGE SUPPLY (BESS) PROJECTS 

Bidders may submit online response to Request for Selection (RfS) for setting up of 
BESS Projects under this scheme as per the terms & conditions of this RfS. 

3.6 LOCATION OF BESS PROJECT 

3.6.1 The total Project capacity of 500 MW / 1000 MWh shall be located in the vicinity of 
Substations of the STU network as per information mentioned at Clause 3.1 in the State 
of Andhra Pradesh. The Project location(s) should be chosen taking cognizance of the 
provision as per above Clause 3.1 of Section-3A & 2 of Section-3B of the RfS. Land 
identification and allocation for the Projects will be under scope of the 
NREDCAP/APTRANSCO. Land will be provided on lease basis/right-of use basis to 
the BESSD through suitable agreement with NREDCAP/APTRANSCO and the same 
shall be facilitated by NHPC. The format for Right to use agreement shall be furnished 
at later stage. 
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 The above land area will be given to the BESSD on lease/ Right of Use (ROU) within 
60 days from Effective Date of the BESPA. In case of any delay in signing of ROU/lease 
agreement of land to the BESSD, the Financial Closure and Commissioning milestones 
will be suitably extended. 

             
 As Battery Energy Storage System is prone to fire hazard, the BESSD shall provide 

suitable means such as fire barrier between switchyard and BESS to avoid fire to spread 
from BESS to Yard equipment. 

 The details in respect of sub-station location, type, voltage level, land availability and 
Contact details of concerned officers from APDISCOMs / APTRANSCO etc. for the 
site visit is attached at Annexure -9   

3.7 NUMBER OF RESPONSE TO RFS BY A COMPANY 

3.7.1  A bidder can offer projects with total capacity upto 1000 MWh through e-bidding 
followed by e-Reverse Auction process.  The total capacity of 1000 MWh will be 
awarded for injection at InSTS substations in the 3 (three) locations across Andhra 
Pradesh as per above Clause 3.1. 

3.7.2  Bidding Company, including its Parent, Affiliate or Ultimate Parent or any Group 
Company shall submit one single application in the prescribed format detailing all 
projects for which the bidder is submitting the application. Statement for the same is to 
be submitted as per Format for Disclosure (Format – 6.8). 

3.8 QUALIFICATION REQUIREMENTS 

3.8.1 The bidder should be a company (Bidding Company) or a Consortium of Companies 
(Bidding Consortium) with one of the Companies acting as the Lead Member of the 
Bidding Consortium. Further, as per the scheme guidelines, at least one bid from the 
private sector participant is mandatory, failing which the bid shall be cancelled. Short-
listing of Bidder for opening of Financial Bid will be based on meeting the Qualification 
Requirements specified below: 

3.8.2  COMPANIES ELIGIBLE FOR PARTICIPATION: 

(i) Companies incorporated in India under the Companies Act, 2013; 

(ii) A foreign company can also participate on standalone basis or as a member of 
consortium at RfS stage. But before signing of BESPA, keeping the original 
shareholding unchanged it has to form an Indian Company registered under the 
Companies Act, 2013 as its fully owned subsidiary Company (i.e. 100% subsidiary). In 
case a Foreign Company is selected as the successful bidder, it shall comply with all the 
laws and provisions related to Foreign Direct Investment in India. 

(iii) A Bidding Consortium (that may / may not have a foreign company) can participate at 
RfS stage 
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3.8.3 FINANCIAL CRITERIA 

(i) Net Worth 

a.  The Net Worth of the bidder should be equal to or greater than the value calculated at 
the rate of Rs. 0.34 Crore or equivalent US$ per MWh of the quoted capacity for the 
previous financial year in which bids are issued in accordance to Note 8 below or as on 
the day not more than seven (07) days prior to date of bid submission. The computation 
of Net Worth shall be based on unconsolidated audited annual accounts of the bidder. 

b.  ‘Net Worth’ means the aggregate value of the paid-up share capital and all reserves 
created out of the profits, securities premium account and debit or credit balance of 
profit and loss account, after deducting the aggregate value of the accumulated losses, 
deferred expenditure and miscellaneous expenditure not written off, as per the audited 
balance sheet, but does not include reserves created out of revaluation of assets, write-
back of depreciation and amalgamation. 

(ii) Liquidity: 

In order to ascertain that the Bidder has sufficient means to manage the fund 
requirements for the Project, the Bidder shall be required to demonstrate at least one of 
the following parameters: 

a.  A minimum annual turnover of Rs. 17.05 Lakhs/MWh of the quoted capacity during 
the previous financial year in accordance to Note 8 below. It is hereby clarified that 
“Other Income” as indicated in the annual accounts of the Bidder shall not be considered 
for arriving at the annual turnover. 

b. Internal resource generation capability, in the form of Profit Before Depreciation 
Interest and Taxes (PBDIT) for a minimum amount of Rs. 3.41 Lakhs/MWh of the 
quoted capacity, as on the last date of previous financial year in accordance to Note 8 
below. 

c. In-principle sanction letter from the lending institutions/banks of the Bidder for the 
project quoted under this RfS, committing a Line of Credit (fund based) for a minimum 
amount of 4.26 Lakhs/MWh of the quoted capacity, towards meeting the working 
capital requirement of the project quoted under this RfS. Such letter can also be obtained 
by the Affiliate(s) of the Bidder. 

Notes:   

1. For the purposes of meeting financial requirements, only unconsolidated audited annual 
accounts shall be used. However, audited consolidated annual accounts of the Bidder 
may be used for the purpose of financial requirements provided the Bidder has at least 
twenty six percent (26%) paid up share capital in each Company whose accounts are 
merged in the audited consolidated account. 

2. A foreign company can participate on standalone basis or as a member of consortium at 
RfS stages. In case of foreign company participating on standalone basis and its 
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selection as successful bidder, it has to form an Indian Company registered under the 
Companies Act, 2013 as its fully owned subsidiary Company (i.e. 100% subsidiary) 
before signing of BESPA. In case a Foreign Company is selected as the successful 
bidder, it shall comply with all the laws and provisions related to Foreign Direct 
Investment in India. 

3. In case the foreign company participating as a member of consortium, the clause (iii) as 
below shall be applicable. 

4. The Bidder may seek qualification on the basis of financial capability of its Parent and 
/ or its Affiliate(s) for the purpose of meeting the Qualification Requirements as per (i) 
and (ii) above. In case of the Bidder being a Bidding Consortium, any Member may 
seek qualification on the basis of financial capability of its Affiliate(s). In such cases, 
the Bidder shall be required to submit Board Resolutions from the Parent Company 
and/or the Affiliates undertaking to contribute the required equity funding and 
performance bank guarantees in case the Bidder(s) fail to do so in accordance with the 
RfS. 

5. For the Qualification Requirements, if data is provided by the Bidder Company in 
foreign currency, equivalent rupees of Net Worth will be calculated using bills selling 
exchange rate (card rate) USD / INR of State Bank of India prevailing on the date of 
closing accounts for the respective financial year as certified by the bidder’s banker. For 
currency other than USD, bidders shall convert such currency into USD as per exchange 
rates certified by their banker prevailing on the relevant date and used for such 
conversion. 

6. A Company/Consortium would be required to submit Annual Audited Accounts for the 
last Financial Year in accordance to Note 8 below alongwith net worth, annual turnover 
and PBDIT certificate (as applicable) from Statutory Auditor with Unique Document 
Identification Number (UDIN) to demonstrate fulfillment of criteria. In case, bidder is 
seeking qualification based on networth as on the day not more than seven (07) days prior 
to the due date of bid submission, it shall submit a certificate from Statutory Auditor with 
Unique Document Identification Number (UDIN) certifying the availability of Net worth 
on the date not more than seven (07) days prior to due date of bid submission along with 
a certified copy of Balance sheet, Profit & Loss Account, Schedules and Cash Flow 
statements supported with Bank Statement. In case of foreign companies, the Bidders 
shall be required to submit the annual audited accounts for the last financial year as the 
general norm in the country where the Bidder or its Affiliate(s) is/are located. 

7. In case of foreign Bidders, in the event the Bidder is unable to furnish the audited annual 
accounts for the previous financial year as per the prevalent norm in the respective 
country, the Bidder shall submit the annual audited accounts of the last financial year 
for which the audited accounts are available. This However, would be acceptable, 
subject to the condition that the last date of response to this RFS falls on or within the 
deadline for completion of audit of annual accounts of companies, as stipulated by the 
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laws/rules of the respective country and the Bidder shall submit the corresponding 
documentary evidence against the same. In case the annual accounts are submitted in a 
language other than English, a certified English translation from an approved translator 
shall be required to be submitted by the Bidder. 

8. The Bidder's financial evaluation vis-à-vis the requirement as stipulated above shall be 
done on the basis of duly printed Annual Report of FY 2023-24 submitted by the bidder 
along with the bid.. 

9. In case, if Bidder has not submitted the above Annual Report along with Bid, then a 
certificate from CEO/CFO of the Bidder shall be submitted along with Bid mentioning 
that the requirement of Annual Report as per governing law of country is not mandatory. 
In such cases duly Notarized copies of Audited Printed Annual Financial Statement 
(Balance Sheet, Profit & Loss Statement, cash flow statement, Auditor 's Report thereon 
including all relevant Schedules/ annexures etc.) for the immediately preceding year be 
submitted by the Applicant along with the Application. The Annual Financial Statement 
shall be considered for evaluation in same manner as defined in above Para for 
consideration of Annual Reports. 

(iii)  For Bidding Consortium: 

If the response to RfS is submitted by a Consortium the financial requirement as per 
Para-3.8.3 (i) and 3.8.3 (ii) above shall be met individually and collectively by all the 
Members in the Bidding Consortium. The financial requirement are to be met by each 
Member of the Consortium, which shall be computed in proportion to the equity 
commitment made by each of them in the Bidding Consortium. 

Any Consortium, if selected, shall for the purpose of sale of power to NHPC, incorporate 
a Project Company with equity participation by the Members in line with Consortium 
Agreement (to be submitted along with RfS) before signing the BESPA with NHPC i.e. 
the Project Company incorporated shall have the same Shareholding Pattern as given at 
the time of RfS. This shall not change till the signing of BESPA and the Controlling 
Shareholding (held by the Lead Member holding more than 50% of the voting rights) 
shall not change from the RfS application date till 1 (One) year after the Schedule 
Commissioning Date (SCD) of the Project. However, in case of any change in the 
shareholding of the other shareholders (other than the Controlling Shareholder including 
Lead Member) after signing of BESPA, the arrangement should not change the status 
of the Controlling Shareholder and the lead member in the Project Company at least up 
to 1 (One ) year after the Schedule Commissioning Date (SCD)  of the Project. Further, 
such change in shareholding would be subject to continued fulfilment of the financial 
and technical criteria, by the Project Company. 

3.8.4. OTHER CRITERIA: 

1. The Bidder or any of its Affiliates should not be a willful defaulter to any lender, and 
that there is no major litigation pending or threatened against the Bidder or any of its 
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Affiliates which are of a nature that could cast a doubt on the ability or the suitability of 
the Bidder to undertake the Project. The Bidder shall submit an undertaking to this effect 
(as per format provided in the bid document). 

2. The Bidder or partner of JV against whom an application for initiating corporate 
insolvency resolution process has been admitted by the Adjudicating Authority under 
the Insolvency and Bankruptcy Code 2016, or as amended from time to time, shall not 
be eligible for bidding. The same shall also be applicable to the bidder company who 
has taken unconditional technical and/or financial support from their Parent/Holding 
Company, against whom an application for initiating corporate insolvency resolution 
process has been admitted by the Adjudicating Authority under the Insolvency and 
Bankruptcy Code 2016 (IBC 2016), or as amended from time to time. 

In case, bidder or partner of JV in respect of whom any application for initiating 
corporate insolvency resolution process was not admitted at the time of submission of 
bid but subsequently during the period of evaluation of bids or any time before the work 
is awarded, any such application is admitted by the Adjudicating Authority under the 
IBC 2016 (equivalent laws of the country where the firm has been incorporated / 
registered shall be applicable), the bidder shall be considered as ineligible and his bid 
shall be rejected. 

An undertaking that “no insolvency proceedings are admitted by the Adjudicating 
Authority against bidder or partner of JV under the IBC 2016” (equivalent laws of the 
country where the firm has been incorporated / registered shall be applicable) shall be 
submitted on letter head duly signed by the authorized representative of bidder or all the 
partners of JV. 

Further, the bidder after submitting the bid till the time of award of work, shall inform 
NHPC regarding any admission of application for corporate insolvency resolution 
process by the Adjudicating Authority under the IBC 2016 against bidder or partner of 
JV and any suppression of such fact shall render the bidder liable for rejection of his bid 
and banning of business dealing as per terms and conditions of Guidelines of banning 
of business dealings under Integrity Pact. 

3.8.5. TECHNICAL REQUIREMENT: 

This RfS requires deployment of standalone Battery Energy Storage Systems. The 
Bidder shall deploy commercially established and operational technologies to minimize 
the technology risk and to achieve commissioning of the Projects. Detailed technical 
parameters for Projects to be selected as specified in the tender documents  

3.9 CONNECTIVITY WITH THE GRID: 

3.9.1  The detail of Delivery Points for the projects shall be as per table under Clause 3.1 
above.  The Project should be designed for interconnection with the InSTS network in 
accordance with the prevailing SERC regulations in this regard. For interconnection 
with the grid and metering, the BESSD shall abide by all rules and regulations framed 
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under the Electricity Act, 2003 including the applicable Grid Code, Grid Connectivity 
Standards, Regulations on Communication System for transmission of electricity and 
other Regulations/Procedures (as amended from time to time) issued by Appropriate 
Commissions and Central Electricity Authority (CEA). Minimum voltage for 
interconnection at the InSTS shall be as per table given under Clause 3.1. BESSD shall 
also comply with the requirements mentioned in the First Time Charing (FTC) 
regulations/rules issued by the Government, as amended from time to time. All the 
Substations where BESS is proposed are AIS.  

3.9.2 The responsibility of getting the/InSTS connectivity shall entirely be of the BESSD and 
shall be at the cost of the BESSD, in line with the applicable regulations. The 
transmission of power up to the point of interconnection where metering is done for 
energy accounting, shall be the responsibility of the BESSD at its own cost. The 
maintenance of Transmission system up to the interconnection point shall be 
responsibility of the BESSD, to be undertaken entirely at its own cost. 

3.9.3 The entire cost of construction of infrastructure from the Project upto and including at 
the Interconnection Point including construction of requisite Bays (as required), 
including but not limited to the transmission line, maintenance & all cost up to the 
delivery point shall be borne by the BESSD. The maintenance of the Transmission 
system up to the interconnection point shall be the responsibility of the BESSD, to be 
undertaken entirely at its cost and expense. The SLDC/Scheduling charges, connectivity 
and other charges shall be payable by BESSD. The BESSD shall be required to follow 
the Connectivity Procedure as per the applicable Regulations issued by Appropriate 
Regulatory Commission / CEA as amended from time to time. The Bidders have to 
choose the corresponding InSTS substations for Interconnection of the Project to the 
Grid. Bids indicating substations outside the above locations suggested will be liable for 
rejection. 

3.9.4 Metering arrangement of each Project shall have to be adhered to in line with relevant 
clause of the BESPA.  

3.9.5 For transmission of power during charging/discharging of the BESS, InSTS 
transmission charges and losses applicable as per the regulations, will be borne by the 
Buying Entity. All expenses including wheeling charges and losses in relation to the 
transmission and distribution beyond the Metering Point shall be borne by the Buying 
Entity. Arrangements shall be put in place prior to commissioning of project as regards 
the methodology for billing these expenses directly to the Buying Entity. 

3.9.6 The BESSD shall comply with CERC/SERC regulations on Forecasting, Scheduling 
and Deviation Settlement, as applicable. The scheduling of power to/from the Project 
as per the applicable regulation shall be decided by NHPC/Buying Entity. However, any 
DSM penalties due to violation of the schedule of charging or discharging of the BESS 
shall be to the account of the BESSD. DSM penalties, if any, shall be levied separately 
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on the respective entities as applicable, at their respective ends for the charging and 
discharging activities. 

3.9.7 In order to remove potential discrepancies and ambiguities, the BESSDs are hereby 
instructed that, as part of scheduling of power to/from the Project, they will be required 
to punch-in their respective schedules and subsequent revisions, by themselves, at the 
interfaces of the SLDC for the corridor of power flow, as per the Regulations in force, 
under intimation to the BIA. The BIA may facilitate in identification of any discrepancy 
and assist the BESSD for its early rectification without any liability on the BIA. The 
BESSD shall be solely responsible for discrepancy identification and its rectification to 
avoid any rejection/less payment of invoices. 

3.9.8 Reactive power charges shall be on account of BESSD as applicable, at BESSD end 
during charging and discharging, as per CERC/SERC regulations. 

3.9.9 The BESSDs will be required to apply for connectivity at the identified substation within 
30 days of issuance of LOA and shall furnish copies of the application as well as granted 
connectivity, to the BIA at the earliest. In case the BESSD fails to obtain connectivity 
at its identified substation, the same shall be immediately notified by the BESSD to the 
BIA. At least 30 days prior to the proposed commissioning date, the BESSD shall be 
required to submit the Connectivity Agreement signed with the STU. 

3.10   Not used 

3.11  SHORT-LISTING OF BIDDERS FOR OPENING OF FINANCIAL BIDS 

NHPC shall evaluate only those responses to RfS, which are submitted on-line on the 
earmarked website by the due date and time. The responses will be evaluated based 
on the Qualification Requirement and all the responses meeting the Qualification 
Requirements shall be considered for opening of their Financial Bid (first round tariff 
bid). 

3.12  SELECTION OF BATTERY ENERGY STORAGE SYSTEM DEVELOPERS    
3.12.1 This sub-clause is not in use. 

3.12.2 The bidders will have to submit bids quoting a fixed levelised tariff for entire 
project duration of 12 years. This will be the “First Round Tariff Bid” of the Bidder 
after which the shortlisted bidders shall be invited for the Reverse Bid Auction. 

3.12.3 This sub-clause is not in use. 

3.12.4 Methodology for Selection of Battery Energy Storage System Developers 
(BESSDs): - 

The methodology to be adopted for selection of BESSDs is mentioned below: 

3.12.4.1 All the bidders will be required to submit online bids (e-bids) on the CPP portal. The 
bidders will be shortlisted by ‘Single Stage – Two Envelope’ bidding process 
followed by reverse auction among shortlisted bidders. 
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Documents to be submitted Offline  

Following documents are to be submitted offline in a sealed envelope at NHPC Office 
Faridabad on or before the end date and time of bid submission: - 

i. Instrument towards Processing Fee; 

ii. Bank Guarantee/POI/Insurance Surety Bond towards EMD (in original) as per 
Clause 3.24; 

iii. Certified True Copy of Board Resolution from the Bidding Company or the 
Lead Member of the Consortium, as the case may be, in favour of the person 
signing the response to RfS; 

iv. Original Integrity Pact (Details mentioned in Clause 3.34) signed by 
Authorized representative of Bidder. 

v. Certificate of Compliance as per Format 6.13a. 

In case requisite Processing Fees (as per Clause 3.3) and/or EMD/POI/Insurance 
Surety Bond (as per Clause3.24) and/or Integrity Pact (as per Clause 3.34) and/or 
Certificate of Compliance to all Provisions are not submitted before the end date and 
time of bid submission, then bid may be rejected and returned unopened. 

Documents to be submitted Online 

First Envelope (Technical Bid) 

In the Technical Bid (First Envelope) the bidders will be required to submit the 
documents related to Qualifying Requirements and other required documents. 

Second Envelope (Financial Bid) 

In the second envelope bidders will be required to submit “first round tariff bid.” 

Second Envelope (containing first round tariff bid) of only those bidders shall be 
opened who are found to be technically qualified. After evaluation of technical bid, 
if a bidder is found to be qualified for lower capacity of Projects than that applied, 
the Price quoted by the bidder (i.e. first round tariff) in the Second envelope will be 
considered valid for lower capacity of Projects and the bidder will have to accept the 
lower capacity of projects than applied for, if found successful after closing of 
Reverse Auction. However, if a bidder is found to be qualified for less than   the 
capacity at each location as per qualifying requirement then they shall be considered 
disqualified for this tender. 

In this step, evaluation will be carried out based on tariff quoted by Bidders. 

The tariff has to be quoted in Indian Rupees per MW per Month in whole 
numbers only (no decimal places allowed). If it is quoted with any decimal places, 
the digits in the decimal places shall be ignored. (For e.g. if the quoted tariff is INR 
2,00,000.34/MW/month, then it shall be considered as INR 2,00,000/MW/month). 
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3.12.4.2 Reverse Auction 

Intimation of Date and Time of Reverse Auction: 

At-least one week prior to reverse auction, an advance intimation regarding the date 
and time of the reverse auction will be sent by email to all bidders whose technical 
bids have been opened. However, from this advance intimation it shall not be 
construed by the bidders that they have been short-listed for Reverse Auction. 
Further, a system generated email for invitation for Reverse Auction will be sent to 
all those bidders who have been short-listed based on the criteria mentioned at clause 
3.12.4.3. 

Since the Reverse Auction will be conducted in a separate module on a portal selected 
by NHPC, the bidders will be required to complete all prerequisite and configure their 
system for participation in Reverse Auction in advance before commencement of 
Reverse Auction. On E-Reverse Auction overview page, the bidders are advised in 
their own interest to view their start price (which shall be same as their ‘first round 
tariff’ and displayed in Bidder’s window as ‘My Financial Bid Price’) and the capacity 
of Projects for which they have been considered qualified (which will be displayed 
under Quantity). In case there is any discrepancy in the Start Price and the ‘First 
Round Tariff’ of any bidder, the same shall be immediately intimated to NHPC before 
start of Reverse Auction otherwise the Start Price will be considered final and binding 
on that bidder. A wrong and misleading intimation in this regard may lead to 
disqualification in further tendering process and award. Short-listed bidders for 
Reverse Auction will be able to login into the portal selected by NHPC for reverse 
action before the start time of reverse auction. 

The bidders may note that the person who has been authorized to sign and submit 
the bid at the time of submission of Technical and Financial bid may only be 
authorized to participate in the Reverse Auction process on behalf of the bidder as 
any price submitted by the bidder during the Reverse Auction will be considered 
final and binding on that bidder as if it had been submitted initially in the Financial 
bid without requiring any further authentication from the bidder. 

3.12.4.3 Ranking and Short-listing of bidders for Reverse Auction: 

Location wise E-RA shall be implemented at Application Service Provider’s Portal 
selected by NHPC. 

Location wise E-RA shall be followed after e-tender, if number of eligible bidders at 
location wise price bid stage is at least 2 (two). e-RA shall be carried out on the basis 
of “Bid Price/First round tariff bid”  

All those bidders who are found to be technically qualified, will be ranked location 
wise according to the quoted first round tariff bid with highest ranking (Rank 1) to 
that bidder who has quoted the lowest first round tariff bid for that location and so 
on. 
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If the first round tariff bid is same for two or more bidders, then the bidder with 
higher net worth shall be given higher ranking. In case the net worth of bidders are 
also same, then relative ranking shall be decided through draw of lots. 

Out of all qualified bidders, short-listing will be done for Reverse Auction as under: 

A. When cumulative capacity of technically qualified bidders of particular location 
is >1.25 x total offered capacity for particular location as per Clause 3.1 above. 

All the qualified bidders shall be invited for Reverse Auction other than one lowest 
ranked bidder based on First Round Tariff bid i.e. the bidder quoting the highest first 
round tariff (i.e. H1) subject to the condition that after removal of H1 bidder, the 
cumulative capacity remains greater than 1.25x total offered capacity for particular 
location as per Clause 3.1. In case, after removal of H1 bidder, the cumulative 
capacity of technically qualified bidders becomes less than 1.25 times total offered 
capacity for particular location as per Clause 3.1, then all the technically qualified 
bidders will participate in reverse auction. 

B. When cumulative capacity of technically qualified bidders of particular location 
is <= 1.25 x total offered capacity for particular location as per Clause 3.1 above. 

All the technically qualified bidders will be shortlisted for Reverse Auction for a 
particular location.  

For the purpose of determination of the lowest Ranked bidder, if there is a tie among 
two or more bidders based on First Round Tariff Bid, the bidder with the lowest net 
worth among these bidders will be considered having lowest rank than the other 
bidder(s). 

At the start of the reverse auction process, the first round tariff bid along with the 
qualified capacity of location (s) (lower of the applied capacity of projects or 
technically qualified for as per Financial criteria) of short-listed bidders shall be fed 
as their first quoted tariff and Project(s). The minimum decrement value for Reverse 
Auction is  INR1000 per MW/month INR i.e. one thousand rupees. 

Bidders can quote any value lower than their quoted tariff. However, no upward 
revision of quoted tariff will be allowed. Bidders can improve their ranking by 
quoting the tariff lower than their last quoted tariff by any number of decrements. 
Further, in Reverse Auction no revision in capacity of Project(s) for which a bidder 
is considered qualified after evaluation of technical bid is allowed.  

The initial auction period will be of one (01) hour with a provision of auto extension 
by 10 (Ten) minutes from the scheduled/extended closing time if any fresh bid is 
received in last 10 (Ten) minutes of auction period or extended auction period. If no 
valid bid is received during last ten minutes of auction period or extended auction 
period, the reverse auction process will get closed. 

3.12.4.4 Selection of Successful Bidders 



 
Request for Selection for 500MW / 1000MWh InSTS Connected standalone BESS 
in the state of Andhra Pradesh under TBCB 
    

 

38 | P a g e  
 

After the reverse auction is closed, allocation will be done based on the ranking of 
bidders at particular location as per Clause 3.1 above & 3.2.1. The lowest quoting 
bidder will be allotted its total capacity of Project at particular location  

In case of tie among two or more bidders at particular location (i.e. their last quoted 
tariff being same), the resolution shall be done as under: 

i) The First Criterion shall be the time stamping of last tariff bid. The preference 
shall be given to that bidder who has quoted its last tariff bid earlier than other 
such bidders. 

ii) The Second Criterion shall be the evaluated net worth by NHPC. The bidder 
with higher evaluated net worth shall be given preference over other such 
bidders. 

These criteria shall be applied in the sequence as mentioned above. If the tie still 
remains unresolved, the relative ranking of such bidders shall be decided through draw 
of lots at NHPC office at Faridabad on designated date and time among such bidders 
in the presence of their authorized representatives. 

Further if a bidder who has been invited for the reverse auction does not reduce its 
tariff bid or does not participate in the reverse auction for any reason whatsoever, its 
first round tariff bid shall be considered its final bid price in the reverse auction. 

The time stamping of all such bidders shall be the time of commencement of reverse 
auction. 

After arranging the bidders in the ascending order of tariff, the Project at particular 
location will be awarded only to those bidders whose final price bid is for a particular 
location is lowest in terms of INR per MW/Month. 

In case the lowest Bidder refuses to accept capacity offered by NHPC, the Bank 
Guarantee against EMD submitted by such Bidder shall be encashed by NHPC. 

A detailed auction mechanism is enclosed at Annexure - 5. 

In all cases, NHPC decision regarding selection of bidders through Reverse Auction 
or otherwise based on First Round Tariff bid or annulment of tender process shall be 
final and binding on all participating bidders. 

At the end of selection process, a Letter of Award (LOA) will be issued to all the 
successful Bidders with the following condition: 

“BESPA shall be signed only after signing of Battery Energy Storage Sale Agreement 
(BESSA) with the APDISCOMs / Buying Entity and NHPC shall not be liable on any 
account for any delay / inability in signing of BESSA and BESPA" 

Note: 

1 NHPC reserves the right to verify the documents furnished by the bidders at the time 
of submission of RfS including availability of the Net Worth and other Financial 
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Criteria to the extent claimed in the RfS with the original documents and bank 
statements and the shareholding of the Project Company along with a copy of 
complete documentary evidence supported with originals at any stage from 
evaluation upto the expiry of BESPA. 

Before signing the BESPA, NHPC will ask the successful Bidder to furnish the 
Memorandum & Articles of Association of Project Company/Project 
Developer/Solar Power Generator (highlighting the relevant provision of Power / 
Energy / Renewable Energy / Solar Power Plant development/Battery Energy 
Storage System Developer) in case the same was not available in the Memorandum 
& Articles of Association of the Bidder at the time of submission of Bid. If at any 
stage it is found that the documents furnished by the bidders during RfS are 
misleading or misrepresented in any way then the EMD shall be forfeited and the 
agency shall be blacklisted for an appropriate period decided by NHPC. 

3.13  PAYMENT SECURITY MECHANISM (PSM) & SUCCESS CHARGES:  

Prior to declaration of commissioning of first part capacity of the Project, the BESSD 
shall furnish a Payment Security Deposit (PSD) @Rs. 5,00,000 / MWh (Rupees Five 
Lakh / MWh), to NHPC through DD/NEFT/RTGS. Thus, for a 125 MW/250 MWh 
Project, the payable Payment Security Deposit amount shall be Rs. 5,00,000/MWh x 
250 MWh, i.e. Rs. 12,50,00,000/-. This fund shall form part of the Payment Security 
Fund maintained by NHPC for the Projects. Modalities of operationalization of the 
Payment Security Deposit will be notified by NHPC at appropriate stage, on the basis 
of necessary guidelines/orders to be issued by MNRE/MOP. The above amount shall 
be credited to NHPC pro-rata to the part capacity being commissioned at that stage. 

Success Charges: 

The Selected Bidder shall have to pay INR 1,00,000 / MWh (Rupees One Lakh/MWh) 
+ 18% GST corresponding to the Contracted Capacity awarded as per the LoA, to 
NHPC towards administrative overheads, Project monitoring activities, coordination 
with State Authorities and others, DISCOM/STU, pre-commissioning and 
commissioning expense, etc. The payment has to be made by the BESSD in the form 
of DD/ Pay Order/ NEFT/ RTGS within 30 days of issuance of LoA. Any delay in 
depositing the said amount to the BIA as mentioned above within the stipulated time 
shall attract late payment charges @18% per annum+18% GST, levied on per day 
basis, on the total Success Charges, till (and including) the date of payment of 
Success Charges, which shall not be later than the date of signing of BESPA. BESPA 
shall only be signed after deposit of the Success Charges to the BIA. In case of delay 
in making full payment of above delay charges, the amount paid, if any until the 
above deadline, along with interest, shall be first reduced from the total amount due 
towards the delay charges and interest amount (i.e. rate of interest as stated above). 
Further, balance amount to be paid shall attract Interest rate @ one-year SBI MCLR 
rate /annum on pro-rata basis. 
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3.14    BATTERY ENERGY STORAGE PURCHASE AGREEMENT (BESPA) 
3.14.1 The BIA shall enter into Battery Energy Storage Purchase Agreement (BESPA) with 

Bidders selected based on this RfS. The BESPA will be signed with the successful 

bidders only after signing of BESSA with the buying entity/APDISCOMs. BESPA will 

be executed between the BIA and selected bidder or its SPV separately for each Project. 

3.14.2  The BESSD shall submit a detailed completion Schedule for the Project prior to the 
signing of BESPA. Broad details to be captured in the Schedule are the land 

procurement, grid connectivity order, supply and erection status of various Project 

components; financial arrangement/ tie up etc. The BESSD shall also submit the 

progress report to NHPC in a form acceptable to NHPC and shall contain percentage 

completion achieved compared with the planned percentage completion for each 

activity, and any such other information as required by NHPC. 

 

3.14.3  Not used. 
 
3.14.4 The BESPA shall be valid for a period of 12 years from the SCD of the Project or the 

date of full commissioning of the Project, whichever is later. Any extension of the 
BESPA period beyond the term of the BESPA shall be through mutual agreement 
between the BESSD and the BIA. 

 
3.14.5 The Performance Bank Guarantee as per Clause 3.24 and Success Charges as per Clause 

3.13 above, shall be submitted by the BESSD prior to signing of BESPA. Before signing 
of BESPA between the BIA and the BESSDs, the BIA will verify the shareholding of 
the Project Company along with a copy of complete documentary evidence. If at this 
stage it is found that the documents furnished by the BESSDs are false / misleading or 
misrepresented in any way, then the provisions contained in this RfS will be applicable. 

 
3.14.6 Successful Bidders will have to submit the required documents to NHPC within 70 days 

from the issue of LoA or 30 days prior to the date of signing of BESPA, as intimated by 

NHPC, whichever is earlier.  In case of delay in submission of documents beyond the 

period as mentioned above, the BIA shall not be liable for delay in verification of 
documents and subsequent delay in signing of BESPA. Effective Date of the BESPA 

shall be the date of signing of BESPA.  In case NHPC intimates to the Successful Bidder, 

a particular date as the date for signing of BESPA and the BESPA signing gets delayed 

on account of reasons attributable to the BESSD, the date as specified by NHPC shall 

become the Effective Date of the BESPA, irrespective of the date of signing of BESPA. 
 
3.14.7 Back-to-back Battery Energy Storage Sale Agreement (BESSA) in respect of all rights 

and obligation under the BESPA between the BESSD and NHPC, will be executed by 
NHPC with the Buying Entity for sale of storage capacity to Buying Entity, with the 
Buying Entity assuming all the obligations of the NHPC under the BESPA. NHPC’s 
obligation to BESSD under the BESPA shall also be on the back-to-back basis as 
provided in the BESPA and the corresponding BESSA. Capacity procured from the 
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Project awarded under this RfS shall be allocated on back-to-back basis to the Buying 
Entity in consultation with APDISCOMs. Various provisions provided in the NHPC-
BESSD BESPA shall mutatis mutandi apply to BESSA between NHPC and Buying 
Entity, however, BESSA signed with Buying Entity could be in elaborated form or in 
short form as per consultation done with APDISCOMs. 

 
3.14.8 The BESSD will be free to replenish the battery capacity from time to time during the 

Term of the BESPA at its cost and expense to meet the performance criteria. However, 
the BIA will be obligated to off-take capacity only within the performance range as 
specified in the BESPA and at the charges applicable as per the existing agreements. 
Any excess supply will be dealt as per provisions of the BESPA. 

 
3.14.9 The BESSDs are free to operate their projects after expiry of the BESPA term if other 

conditions such as land lease etc., permit. However, any extension of the BESPA term 
shall be carried out through mutual agreements between the BESSD, NHPC and the 
Buying Entity, as the case may be, as approved by the Appropriate Commission, 
provided that the arrangements with the land and infrastructure owning agencies, the 
relevant transmission utilities and system operators permit operation of the Project 
beyond the initial period of 12 years. 

 
3.15 SUBMISSION OF RESPONSE TO RFS BY THE BIDDER 

The bidder is requested to submit the following documents in originals to the 
under mentioned address in a Sealed Envelope before end date and time of 
submission of Bid. 

General Manager (Civil Contracts - I) 
Room No.218, 2nd Floor, Jyoti Sadan, NHPC OFFICE COMPLEX, 
Sector-33, Faridabad-121003, Haryana, India 
Tele No.: +91 (129) 2270596 
Email: contcivil1-co@nhpc.nic.in  

The envelope shall bear (Battery Energy Storage System Project), the RfS No. 
and the words ‘DO NOT OPEN BEFORE’ (due date & time). 

1. Processing Fee in the form of Demand Draft of requisite amount in favour of “NHPC 
Limited” payable at Faridabad. 

2. Bank Guarantee/POI/Insurance Surety Bond towards EMD as per Format 6.3 A/6.3 
A(I)/ /6.3A(II). 

3. Duly signed Original Integrity Pact 

4. Certified True Copy of Board Resolution from the Bidding Company or the Lead 
Member of the Consortium, as the case may be, in favour of the person signing the 
response to RfS. 
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5. Certificate of Compliance as per Format 6.13a/6.13b. 

The response to RfS shall be submitted electronically in the method specified as per 
Clause 3.19 on http://eprocure.gov.in/eprocure/app which should contain the 
following: 

A. First Envelope (Technical Bid): - Bidders shall submit technical bid containing the 
scanned copy of following documents in SEQUENCE as mentioned below with index 
and page number duly mentioned on each page and in index: - 

1. Covering Letter as per Format 6.1; 

2. In case of a Bidding Consortium, a Power of Attorney in favour of the Lead Member 
issued by all the other Members of the Consortium shall be provided as per Format 6.2. 

In the event any Member of the Bidding Consortium (other than Lead Member) being a 
foreign entity, it may submit Board Resolutions in place of Power of Attorney for the 
purpose of fulfilling the requirements under this Clause. Provided that such Board 
Resolutions shall be supported by an unqualified opinion issued by the legal counsel of 
such foreign entity stating that the Board Resolutions are in compliance with the 
applicable laws of the respective jurisdictions of the issuing Company and the 
authorizations granted therein are true and valid. 

3. Board Resolutions, as per Format 6.4 duly certified by the Company Secretary or the 
Director of the relevant Bidder, as applicable to the Bidder and mentioned hereunder: 

a. Board Resolution from the Bidding Company or the Lead Member of the Consortium, as 
the case may be, in favour of the person signing the response to RfS; 

b. Board Resolution from the Bidding Company committing one hundred percent (100%) 
of the equity requirement for the Project / Board Resolutions from each of the Consortium 
Members together in aggregate committing to one hundred percent (100%) of equity 
requirement for the Project (in case of Bidding Consortium) and authorizing a person to 
execute the Consortium agreement; 

c. Board Resolutions from each of the Consortium Members and Lead member contributing 
such additional amount over and above the percentage limit (specified for the Lead 
Member and other member in the Consortium Agreement) to the extent becoming 
necessary towards the total equity share in the Project Company, obligatory on the part 
of the Consortium pursuant to the terms and conditions contained in the Consortium 
Agreement. 

d. Board Resolutions from Parent and/or Affiliate (whose credentials were used in the 
response to RfS) of the Bidding Company / any Member of the Bidding Consortium 
undertaking to invest the entire amount and submit the requisite Performance Bank 
Guarantee as committed by Bidding Company / Member of the Bidding Consortium, in 
event of failure of Bidding Company / Member of the Bidding Consortium to make such 
investment and/or to submit the requisite Performance Bank Guarantee. 
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4. In case of a Consortium, the Consortium Agreement between the Members in the 
Consortium as per Format 6.5 along with Board resolution from each Member of the 
Consortium for participating in consortium;  

5. Financial Requirements as per Format 6.6 as applicable; 

6. Format for Technical Criteria wherein Bidder shall certify that the technology to be 
adopted shall be commercially established and operational technology as per Format 6.7; 

7. A disclosure statement as per Format 6.8 / 6.8(A) regarding participation of any related 
companies in this bidding process; 

8. Declaration by the Bidding Company / Lead Member of Bidding Consortium for the 
Proposed Technology Tie Up as per Format 6.9; 

9. Checklist for Bank Guarantee as per Appendix – A; 

10. Memorandum & Articles of Association (highlighting relevant provision of Power / 
Energy / Renewable Energy / Solar Power Plant/ Battery Energy Storage System 
development), Certificate of Incorporation (if applicable) of Bidding Company / all 
member companies of Bidding Consortium along with shareholders rights and obligations 
filed with ROC. In case of foreign bidders having documents other than English language 
then all these documents shall be translated in English language by approved translator 
and shall be notarized by the Indian Consulate in that country. 

At the time of submission of bid if the Bidder does not have the aforesaid relevant 
provision of Power / Energy / Renewable Energy / Solar Power Plant/Battery Energy 
Storage System development in its existing Memorandum & Articles of Association, the 
same may be incorporated later in the Memorandum & Articles of Association of Project 
Company / Renewable Energy/ Solar Power Generator/ Battery Energy Storage System 
Project Developer and submit the same to NHPC within 15 days from the date of issue 
of Letter of Award and before signing of BESPA. 

B. Second Envelope (Financial Bid): - 

Bidders shall submit the Financial Bid as per Format 6.11 containing the First round tariff 
bid (in Rs/MW/Month). The bidders may quote different tariffs / fixed cost for the different 
locations applied by them. The Bidder has to accept that the quoted first round tariff bid is 
valid for capacity of projects qualified.  

First round tariff bid (in Rs/MW/month) shall be quoted in Indian Rupees per MWh per 
Month in whole numbers only (no decimal places allowed). If it is quoted with any 
decimal places, the digits in the decimal places shall be ignored. (For e.g. if the quoted 
tariff is INR 2,00,000.34/MW/month, then it shall be considered as INR 
2,00,000/MW/month).  

3.16  REJECTION OF BID 
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Wherever information has been sought in specified formats, the Bidders shall fill-in the 
details as per the prescribed formats and shall refrain from referring to any other document 
for providing any information required in the prescribed format. Any document submitted 
in format other than that specified in this RfS document may call for rejection of bid. 

3.16.1 Modification of Bid 

The bidder may modify its bid prior to deadline of bid submission. For the purpose of 
evaluation, the last modified bid uploaded on CPP portal shall be considered as final 
submission. 

3.17 THE BIDDER SHOULD NOTE THAT: 

a. The bidder may be shortlisted based on the declarations made by them in relevant 
schedules of RfS. The documents submitted online will be verified before signing of 
BESPA in terms of Clause 3.12. 

b. If the Bidder/Member in a Bidding Consortium conceals any material information or 
makes a wrong/misleading statement or misrepresents facts in its response to RfS, in any 
manner whatsoever, NHPC reserves the right to reject such response to RfS and/or cancel 
the Letter of Award, if issued and the Bank Guarantee provided upto that stage shall be 
encashed. Bidder shall be solely responsible for disqualification based on their declaration 
in the response to RfS submitted online with CPP website. 

c. If the event specified at 3.17 (b) above is discovered after the Effective Date of BESPA, 
it shall be treated as “BESSD Event of Default” under BESPA and consequences as 
specified in BESPA shall apply. 

d. Response submitted by the Bidder shall become the property of NHPC and NHPC shall 
have no obligation to return the same to the Bidder. 

e. All documents of the response to RfS submitted online must be digitally signed by the 
person authorized by their respective Boards on behalf of the Bidder as per Format 6.4. 

f. The response to RfS shall be submitted as mentioned in Clause 3.15 above. No change or 
supplemental information to a response to RfS will be accepted after the scheduled date 
and time of submission of response to RfS. However NHPC reserves the right to seek 
additional information or clarifications from the Bidders, if found necessary, during the 
course of evaluation of the response to RfS. 

g. Bidders shall mention the name of the contact person and complete address of the Bidder 
in the covering letter. 

h. Response to RfS that are incomplete or do not substantially meet the requirements 
prescribed in this RfS, will be liable to rejection by NHPC. 

i. Response to RfS not submitted in the specified formats will be liable to rejection by 
NHPC. 
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j. Bidders delaying in submission of additional information or clarifications sought by 
NHPC will be liable to rejection. 

k. Non submission and/or submission of incomplete data/ information required under the 
provisions of RfS shall not be construed as waiver on the part of NHPC of the obligation 
of the Bidder to furnish the said data/information unless the waiver is given in writing. 

l. Only Faridabad Courts shall have exclusive jurisdiction in all matters pertaining to RfS. 

m. All the information should be submitted in English language only. In case of foreign 
bidders having documents other than English language then all these documents shall be 
translated in English language by approved translator and shall be notarized by the Indian 
Consulate in that country. 

3.18 DUE DATE 

Bidders should submit the response to RfS online on Central Public Procurement e-Portal 
http://eprocure.gov.in/eprocure/app as per the schedule specified at Clause 3.4 above. No 
offline or late bids will be allowed. 

3.19 METHOD OF SUBMISSION 

Detail instructions to be followed by the bidders for online submission of response to 
RfS are as stated at Annexure - 4. 

3.20 VALIDITY OF THE RESPONSE TO RFS 

The Bidder shall submit the response to RfS which shall remain valid up to One 
Hundred Eighty (180) days from the technical bid opening date (“Bid Validity”). 
NHPC reserves the right to reject any response to RfS which does not meet the 
aforementioned validity requirement. In exceptional circumstances, NHPC may 
solicit the Bidder's consent to an extension of the initial bid validity period. The 
request and responses thereto shall be made in writing by email or post or by telefax 
followed by post confirmation. If a Bidder accepts to extend the period of bid 
validity, the validity of Earnest Money Deposit shall also be suitably extended. A 
Bidder may refuse the request to extend the period of bid validity. In such case NHPC 
will not forfeit its Earnest Money Deposit. A Bidder granting the request will not be 
required nor permitted to modify its bid. 

3.21 PREPARATION COST 

The Bidder shall be responsible for all the costs associated with preparation and 
submission of the response to RfS, attending training program and participation in 
discussions and attending pre-bid meeting(s), etc. NHPC shall not be responsible, 
in any way, for such costs, regardless of the conduct or outcome of the bid process. 

 

3.22 ENQUIRIES / CLARIFICATIONS  
a. Pre-Bid Meeting 
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i. Clarifications/ Doubts, if any, on RfS document may be addressed to General Manager 
(Civil-Contracts-I) at the address mentioned below on or before the date as mentioned 
in the Clause 3.4 above. 

ii. NHPC will make all efforts to respond to the same in the Pre-Bid Conference to be 
held as per Clause 3.4 above at NHPC Office Complex, Sector-33, Faridabad 
(Haryana)-121003. A compiled list of such questionnaire and NHPC’s response will 
be uploaded in the website http://eprocure.gov.in/eprocure/app. Bidders are required 
to remain updated with the website. No separate reply/intimation will be given 
elsewhere. Verbal clarifications & information given by NHPC or their employees(s) 
or their representative(s) shall not be in any way binding on NHPC. 

Enquiries/ clarifications may be sought by the Bidder in following format on email 
ID: contcivil1co@nhpc.nic.in: 

Sl. No. Clause No. of RfS Provisions of RfS Query of bidder 
    

The bidders are required to submit the queries in MS Word file also. Name & Address of 
the Authorized Person of NHPC: 

Name & Address of the Authorized Person of NHPC: 

General Manager (Civil Contracts-I) 

Room No.218, 2nd Floor, Jyoti Sadan, NHPC OFFICE COMPLEX, 

Sector-33, Faridabad-121003, Haryana, India 

Tele No :+91 (129) 2270596 

Email: contcivil1-co@nhpc.nic.in   

3.22.1 Amendment to RfS Documents 

At any time prior to the deadline for submission of bids, NHPC may, for any reason, 
whether at its own initiative, or in response to a clarification requested by a prospective 
Bidder, amend the RfS documents. The amendment will be uploaded on the website 
http://eprocure.gov.in/eprocure/app. Bidders are required to remain updated with the 
website. No separate intimation will be given elsewhere. The amendment will be binding 
on Bidders and it will be assumed that the information contained therein will have been 
taken into account by the Bidder in its bid. 

3.22.2 Clarification on Bids 

During bid evaluation, NHPC may, at its discretion, ask the Bidder for a clarification of 
its bid. The request for clarification and the response shall be in writing, and no change in 
the substance of the bid shall be sought, offered or permitted. 

3.23 RIGHT OF NHPC TO REJECT A BID 
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NHPC reserves the right to reject all or any of the response to RfS or cancel the tender or 
annul the bidding process at any stage without assigning any reasons whatsoever and 
without thereby incurring any liability to the affected Bidder or bidders or any obligation 
to inform the affected Bidder or bidders of the grounds for the NHPC’s action. 

3.24 BANK GUARANTEES 

The Bidder shall provide the following Bank Guarantees for the amounts expressed in 
Indian Rupees issued by an Indian Nationalized / Scheduled Commercial Bank or a 
Foreign Bank notified as a Scheduled Bank under the provisions of the ‘Reserve Bank 
of India Act' through any of its Branches in India.: 

i) Earnest Money Deposit (EMD) of Rs 3.41 Lakh Per MWh (Three Lacs Forty One 
Thousand Per MWh) in the form of DD/BG/POI/Insurance Surety Bond Subject to 
Maximum of Rs 10 Crs per Project according to Format 6.3A/ 6.3A(I)/ 6.3A(II) and valid 
for 12 months from the last date of bid submission, shall be submitted by the Bidder along 
with their bid, failing which the bid shall be summarily rejected. The Bank Guarantees 
towards EMD have to be issued in the name of the Bidding Company/ Lead Member of 
Bidding Consortium. In the event of encashment of EMD, the encashed amount shall 
include all applicable taxes. Scanned copy of Bank Guarantee towards EMD is to be 
submitted along with response to RfS in First Envelope (Technical Bid). However, the 
Bank Guarantee towards EMD (in original) in a sealed envelope is to be submitted in 
NHPC Office at Faridabad on or before bid submission date and time. If a bidder extends 
the period of bid validity pursuant to clause 3.20 of RfS, the validity of EMD shall also 
be extended so that it remains valid for a period of 60 days beyond the Bid Validity. 

Payment on Order Instrument (POI): As an alternative to submission of EMD as 
above, the Bidder also has an option to submit a letter of undertaking issued by either of 
the following three organizations, viz. (i) Indian Renewable Development Agency 
Limited (IREDA) or (ii) Power Finance Corporation Limited or (iii) REC Limited only.  
The instrument of ‘Letter of Undertaking’ as described above in any other form, from any 
other non-banking financial institutions or bank except (i) Indian Renewable Energy 
Development Agency Limited (IREDA) or (ii) Power Finance Corporation Limited or 
(iii) REC Limited shall not be acceptable. This Letter of Undertaking shall be issued as 
“Payment on Order Instrument” (POI), wherein the POI issuing organization undertakes 
to pay in all scenarios under which the EMD would be liable to be encashed by NHPC 
within the provisions of RfS/BESPA. This instrument would have to be furnished as per 
Format 6.3 A (I) of the RfS, within the timelines as per Clause 3.24 (i) above, for the 
amount and validity period as per those Clause above. 

Insurance Surety Bond: As an alternative to submission of EMD as above, the Bidder 
also has an option to submit Insurance Surety Bond issued by Insurance Company 
registered in India under Insurance Act 1938 or as amended from time to time and 
approved by the Insurance Regulatory Development Authority (IRDAI) acceptable to 
NHPC in the prescribed proforma. This Insurance Surety Bond would have to be 
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furnished as per Format 6.3 A (II) of the RfS, within the timelines as per Clause 3.24 (i) 
above, for the amount and validity period as per those Clause above. 

The term “Bank Guarantee (BG) towards/ against EMD” occurring in the RfS shall be 
read as “Bank Guarantee (BG)/ Payment on Order Instrument (POI)/ Insurance Surety 
Bond towards/ against EMD”. 

ii) Performance Bank Guarantee (PBG) of Rs.  8,52,500 /MWh for each project as per 
Format 6.3 B/ 6.3 B (I)/6.3 B(II), is to be submitted by the successful bidder to NHPC 
before signing of BESPA. The PBG should be valid for a period up to (& including) the 
date as on 9 months after the Scheduled Commissioning Date of the Project. PBG shall 
be submitted for each project separately. 

On receipt and after verification of the Total Performance Bank Guarantee in acceptable 
format and after signing of BESPA, the earlier Bank Guarantee towards EMD would be 
returned to the Bidder. It may be noted that BESPA will be signed only upon successful 
verification of the PBG submitted by the BESSD. 

Payment on Order Instrument (POI): As an alternative to submission of PBG as above, 
the BESSD also has an option to submit a letter of undertaking issued by either of the 
following three organizations, viz. (i) Indian Renewable Energy Development Agency 
Limited (IREDA) or (ii) Power Finance Corporation Limited or (iii) REC Limited only.  
The instrument of ‘Letter of Undertaking’ as described above in any other form, from any 
other non-banking financial institutions or bank except (i) Indian Renewable Energy 
Development Agency Limited (IREDA) or (ii) Power Finance Corporation Limited or 
(iii) REC Limited shall not be acceptable. This Letter of Undertaking shall be issued as 
“Payment on Order Instrument” (POI), wherein the POI issuing organization undertakes 
to pay in all scenarios under which the PBG would be liable to be encashed by NHPC 
within the provisions of RfS/BESPA. This instrument would have to be furnished as per 
Format 6.3 B(I) of the RfS, within the timelines as per Clause 3.24 ((ii) above, for the 
amount and validity period as per those Clause above. In case the BESSD chooses to 
submit POI, delay in submission of the POI beyond the timeline stipulated at Clause 3.24 
((ii) above, the provisions of Clause 3.24 ((ii) will be applicable in this case too. 

Insurance Surety Bond: As an alternative to submission of PBG as above, the Bidder 
also has an option to submit Insurance Surety Bond issued by Insurance Company 
registered in India under Insurance Act 1938 or as amended from time to time and 
approved by the Insurance Regulatory Development Authority (IRDAI) acceptable to 
NHPC in the prescribed proforma. This Insurance Surety Bond would have to be 
furnished as per Format 6.3 B (II) of the RfS, within the timelines as per Clause 3.24 (ii) 
above, for the amount and validity period as per those Clause above. 

The Bank Guarantees submitted by a generator as ‘Performance Bank 
Guarantee(PBG)’may be released, if the generator is able to replace the same with 
"Payment on Order instrument" / Letter(s) of Undertaking to pay in case situation of 
default of generator in terms of Battery Energy Storage Agreement (BESPA) arises, from 
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Indian Renewable Energy Development Agency Limited (IREDA) or Power Finance 
Corporation Limited (PFC) or REC Limited (REC).Generators can seek such Letters(s) 
by offering due security to the above mentioned three nonbanking financial institutions 
(IREDA, PFC & REC) for seeking replacement of their Bank Guarantees already 
pledged with the implementing agencies. 

The term “Performance Bank Guarantee (PBG)” occurring in the RfS shall be read as 
“Performance Bank Guarantee” (PBG)/Payment on Order Instrument (POI) / Insurance 
Surety Bond” 

In case of a Joint Venture / Consortium, the Performance Bank Guarantee shall be in the 
name of individual partner of Joint Venture in proportion of its participation share. The 
performance security shall not be released till liquidated damages, if any, is pending for 
recovery. 

If the BESSD does not submit the performance security within the stipulated period due 
to any valid reason, Tender Inviting Authority may grant time extension for submission 
of performance security based on the request of BESSD. 

In case, the BESSD does not submit performance security without a valid reason, NHPC 
shall impose simple interest @12% per annum on the full amount of applicable 
performance security (alongwith applicable taxes, if any) for the period of delay in 
submission of performance security. The interest on delayed period shall be calculated on 
pro rata basis for number of delayed days. 

The interest accrued shall be payable by the BESSD within 14 days from the date of 
intimation by Tender Inviting Authority in form of Bank Demand Draft/ Banker Cheque 
in favour of ‘NHPC Ltd’, otherwise the same shall be recovered from any payment due 
or become due against bills / any other amount lying with NHPC. 

The delayed submission of Performance Security by the BESSD shall be recorded in 
substantial completion and final completion certificates. Further, no claim for extension 
of time for completion period or any other type of claim on account of delayed submission 
of performance security shall be entertained. 

1)  If BESSD fails to submit the Performance Security within 45 days (for the contracts 
having time for completion - upto 12 months) or 60-days (for the contracts having time 
for completion - more than 12 months) from the date of notification of signing of Battery 
Energy Storage Purchase Agreement, then following actions shall be taken against such 
BESSD: 

i) Award shall summarily be terminated 

ii) EMD/ Bid security shall be forfeited. 

iii) The bidder shall be debarred / banned to participate in the business dealings 
with NHPC for a period of one year. 



 
Request for Selection for 500MW / 1000MWh InSTS Connected standalone BESS 
in the state of Andhra Pradesh under TBCB 
    

 

50 | P a g e  
 

iv) The name of the Contractor shall be hosted on the NHPC website etc. as per 
existing norms of NHPC / Govt. of India. 

v) Such defaulted contractor shall not be eligible to participate in the bidding 
process of re-tender of this work. 

Note: In case any extension is given to the Project, the corresponding extension needs to 
be made in the validity of PBG. The PBGs are required to be submitted in the name of 
the entity signing the BESPA. In case of BESPA being eventually signed with the SPV 
incorporated/utilized by the successful bidder, the PBG may be submitted in the name of 
the successful bidder at an earlier date, if the bidder chooses to do so, and the same shall 
be replaced by the PBG issued in the name of the SPV, prior to signing of BESPA. 

(i)  General: 

a.  The format of the Bank Guarantees/POI/Insurance Surety Bond prescribed in the 
Format 6.3 A / 6.3 A(I) / 6.3 A(II) (EMD)/ 6.3 B/ 6.3 B(I)/ 6.3 B(II) (PBG) shall be 
strictly adhered to and any deviation from the above Formats shall result in rejection 
of the EMD/PBG and consequently, the bid. In case of deviations in the formats of 
the Bank Guarantees, the corresponding BESPA shall not be signed. The selected 
Bidder for the Project selected based on this RfS is required to sign BESPA with 
NHPC within the timeline as stipulated in Clause 3.14 of the RfS. In case, NHPC 
offers to execute the BESPA with the Selected Bidder and if the Selected Bidder 
does not submit the requisite documents as per Clause 3.14 of the RfS, or does not 
meet eligibility criteria upon submission of documents or does not execute the 
BESPA within the stipulated time period, then the Bank Guarantee equivalent to 
the amount of the EMD shall be encashed by NHPC from the Bank Guarantee 
available with NHPC (i.e. EMD or PBG) as liquidated damages not amounting to 
penalty, the selected Project shall stand cancelled and the selected Bidder expressly 
waives off its rights and objections, if any, in that respect. 

b. The Bank Guarantees have to be executed on non-judicial Stamp paper / e-stamp 
paper of appropriate value, as per Stamp Act. The Bank Guarantees have to be in 
the name of the Bidding Company / Lead Member of Bidding Consortium. 

c. All expenditure towards execution of Bank Guarantees such as stamp duty etc. shall 
be borne by the Bidders/BESSDs. Any Bank Guarantee or amendment to be 
submitted as part of the bidding process / contract execution, shall be effective only 
when the BG issuance message is transmitted by the issuing bank through SFMS to 
(Name of the beneficiary: NHPC Ltd. Account No.: 10813608692 IFSC Code: 
SBIN0017313 Address of the Bank: State Bank of India 5th Floor, Red fort Capital, 
Parsvnath Towers, Bhai Veer Singh Marg, Gole Market, New Delhi-110001) and a 
confirmation in this regard is received by NHPC”. 
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d. In case of Bank Guarantees issued by foreign branch of a Scheduled Commercial 
Bank, the same is to be endorsed by the Indian branch of the same bank or SBI, and 
the endorsing bank would be required to provide the SFMS confirmation. 

 The EMD of unsuccessful bidders shall be released within fifteen days of the 
completion of reverse auction process. 

e. In addition to the other remedies, this PBG can be encashed to recover any 
damages/dues of the BESSD in terms of the BESPA. It is hereby clarified that the 
damages/dues recovered by the Intermediary Procurer by encashing the PBG, upon 
the default of the BESSD under the BESPA, shall be credited to the Payment 
Security Fund to be maintained by NHPC as mentioned in clause 3.13 of this RfS 
or may be dealt as per the guidelines/modalities issued by MNRE from time to time. 

f. The PBG of BESSDs shall be returned to them, after successful commissioning of 
their projects as per Terms of BESPA, after taking into account any liquidated 
damages due to delays in commissioning as per relevant Clauses of the RfS. In case 
of part commissioning, PBG, corresponding to the part capacity commissioned, 
shall be released after successful part commissioning of their projects as per Terms 
of BESPA, after taking into account any liquidated damages due to delays in 
commissioning as per relevant Clauses of the RfS. 

g. The Bank Guarantees have to be executed on non-judicial Stamp paper / e-stamp 
paper of appropriate value, as per Stamp Act. The Bank Guarantees have to be in 
the name of the Bidding Company / Lead Member of Bidding Consortium. 

h. In order to facilitate the Bidders to submit the Bank Guarantee as per the prescribed 
format and in line with the requirements, check-list at Appendix – A has been 
attached. Bidders are advised to take note of the above checklist while submitting 
the Bank Guarantees. Bidders have to submit the above check list duly filled in 
along with Bank Guarantee. 

3.24.1 Online Confirmation of BG towards EMD and PBG 
For online confirmation of Bank Guarantee against Performance Security and Bid 
Security, the bank details of NHPC to be communicated to the issuing Bank is as 
under: 

Name of the beneficiary: NHPC Ltd. 

Account No. : 10813608692 
IFSC Code: SBIN0017313 
Branch Code: 17313 
Address of the Bank: State Bank of India, 5th Floor, Red Fort 

Capital, Parsvnath Towers, Bhai Veer 
Singh Marg, Gole Market, New Delhi 
– 110 001 

3.25 FORFEITURE OF EMD 
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The EMD shall be forfeited in following cases: 

a) If the bidder/his representatives commit any fraud while competing for this contract; 

b) If the bidder withdraws or varies the bid during the validity of the bid; 

c) In case, NHPC offers to execute the BESPA with the Selected Bidder and if the 
Selected Bidder does not submit the requisite documents as per Clause 3.12.4.1 or 
does not execute the BESPA, within the stipulated time period. 

d) If the bidder refuses to withdraw, without any cost to NHPC, any deviation, variation, 
additional condition or any other mention anywhere in the bid, contrary to the 
provisions of the RfS Document; 

e) If the bidder fails to furnish required Performance Bank Guarantee in accordance 
with Clause 3.24; and 

f) In case the bidder is disqualified from the bidding process in terms of Section 3 & 4 
of Integrity Pact. 

3.26  MINIMUM PAID UP SHARE CAPITAL TO BE HELD BY THE PROMOTER 

The Company developing the project shall provide the information about the 
Promoters and their shareholding in the Company to NHPC indicating the controlling 
shareholding at the stage of submission of RfS to NHPC. 

No change in the controlling shareholding of the Bidding Company or Bidding 
Consortium shall be permitted from the date of submission of response to RfS till the 
execution of the BESPA. However, in case the Project is being set up by a listed 
Company, this condition will not be applicable. 

Following shall not be considered as change in shareholding as mentioned above: 

a. Infusion of Fresh equity capital amongst the existing shareholders/promoters 
at the time of Bid Submission to meet equity requirements. 

b. Conversion of CCDs, CCPs etc. already issued to existing shareholders. 

c. Death, marriage, Divorce, minor attaining major (any legal heir who was 
minor at the time of signing of BESPA), insolvent, insane of existing 
shareholders. 

d. Transfer of shares within the members of Immediate Promoter Group only. 

e. Transfer of shares to IEPF. 

f. Issue of Bonus Shares 

The Successful bidder, if being a single company, shall ensure that its shareholding 
in the SPV/ project company executing the BESPA shall not fall below 51% (fifty- 
one per cent) at any time prior to 1 (One) year from the COD, except with the prior 
approval of NHPC.  
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In the event the successful bidder is a consortium, then the combined shareholding of 
the consortium members in the SPV/project company executing the BESPA, shall not 
fall below 51% at any time prior to 1 (One) year from the COD, except with the prior 
approval of NHPC.  

Further, the successful bidder, shall ensure that its promoters shall not cede 
control till 1 (One) year from the COD, except with the prior approval of NHPC. In 
this case it shall also be essential that the successful bidder shall provide the 
information about its promoters and their shareholding to NHPC before signing of the 
BESPA with NHPC. 

Any change in the shareholding after the expiry of 1(One) year from the COD can be 
undertaken under intimation to NHPC. 

The expression “control” shall mean the ownership, directly or indirectly, of more 
than 50% (fifty percent) of the voting shares of such Company or right to appoint 
majority Directors. 

In the event the Battery Energy Storage System Developer is in default to the 
lender(s), lenders shall be entitled to undertake ‘Substitution of Promoter’ in 
concurrence with the Procurers.” 

In the event of Change in Shareholding/ Substitution of Promoters triggered by the 
Financial Institutions leading to signing of fresh BESPA with a new entity, an amount 
of INR 10 Lakh per Project +18% GST per Transaction as Facilitation Fee (non-
refundable) shall be deposited by the developer to NHPC. 

Note: - In case Bidding Company or Bidding Consortium is selected for more than 
one project, then separate project company may be formed for each project; however 
the equity commitment (in case of bidding consortium) as informed at the stage of RfS 
shall be maintained in all the project companies to be formed before signing of 
BESPA with NHPC. Similarly for the Bidding Company, forming a project company 
with no change in Shareholding shall be permitted from the RfS stage upto BESPA, 
but the controlling shareholding as informed at the stage of RfS shall not change up 
to 1 (One)year after SCD of the Project. An Indian company can form a Special 
Purpose Vehicle (SPV) for execution of the Project before signing of BESPA. The 
SPV so formed shall be 100% owned subsidiary of the Bidding Company. 

3.27  FINANCIAL CLOSURE OR PROJECT FINANCING ARRANGEMENTS: 
3.27.1 The Projects shall achieve Financial Closure within the date as on 6 months prior to 

SCD or Extended SCD as the case may be. 
 
3.27.2 At the stage of financial closure, the BESSDs shall report 100% tie-up of Financing 

Arrangements for the Projects. In this regard, the BESSD shall submit a 

certificate/necessary document from all financing agencies regarding the tie-up of 
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100% of the funds indicated for the Project, including arrangements of funds in the 

form of Equity. 
 
3.27.3 Checklist of documents to be submitted at this stage is provided at Annexure-2 of 

the RfS. 
 
3.27.4 In case of default in achieving above condition as may be applicable within the 

stipulated time, the BIA shall be entitled to encash PBG/POI and shall remove the 

Project from the list of the selected Projects, unless the delay is on account of factors 

not owing to any action or inaction on the part of the BESSD, or caused due to a 

Force Majeure as per BESPA. An extension can however be considered, on the sole 

request of BESSD, on advance payment of extension charges of INR 1,000/- per day 

per MWh. This extension will not have an impact on the obligation of BESSD to 

achieve commissioning by the SCD of the Project. Subsequent to the completion of 

deadline for achieving financial closure, the BIA shall issue notices to the BESSDs 

who are not meeting the requirements of Financial Closure as per the RfS deadlines. 

The notice shall provide a period of 7 business days to the respective BESSDs to 

either furnish the necessary documents or make the above-mentioned payment of Rs. 

1,000/MWh/day. In case of non-submission of either-the requisite documents or the 

necessary amount upon expiry of the above-mentioned notice period of 7 days-the 

BIA shall encash the PBG/POI of the corresponding BESSDs and terminate the 

BESPA for the corresponding Project. The amount of Rs. 1,000/MWh/day shall be 

paid by the BESSDs in advance prior to the commencement of the said delay period 

and shall be calculated based on the period of delay as estimated by the BESSD. In 

case of the BESSD meeting the requirements of Financial Closure before the last date 

of such proposed delay period, the remaining amount deposited by the BESSD shall 

be returned by the BIA. Interest on account of delay in deposition of the above-

mentioned charges or on any subsequent extension sought, shall be levied @ one-

year SBI MCLR rate /annum on pro-rata basis. Any extension charges paid so, shall 

be returned to the BESSD without any interest on achievement of successful 

commissioning within the SCD, on pro-rata basis, based on the project capacity 

commissioned as on SCD. 
 
3.27.5 The BESSD will have to submit the required documents to the BIA at least 14 days 

prior to the scheduled Financial Closure date. In case of delay in submission of 

documents mentioned above, the BIA shall not be liable for delay in verification of 

documents and subsequent delay in Financial Closure. 

3.28 LAND ARRANGEMENTS FOR THE PROJECT: 

3.28.1 Land identification and possession shall be in line with Clause 3.6 of the RfS. 
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3.28.2 The BESSD shall submit documents/Lease Agreements to establish possession/right 

to use the required land area in the name of the BESSD for a period not less than the 

complete term of the BESPA, on or before the SCD. 
 
3.28.3 The BESSD shall submit a sworn affidavit from its authorized signatory, listing the 

details of the land and certifying that total land required for the Project is under clear 

possession of the BESSD. 
 
3.28.4 With respect to demonstration of land possession by the BESSD, commissioning of 

the Project will not be allowed until the demonstration of land possession by the 
BESSD in terms of this Clause and Clause   7 of Section -3B (SCC) of the RfS. 
However, in case of delays in demonstrating land possession by the BESSD on 
account of Government delay (including but not limited to delay in land use pattern 
change, and/or relaxation under respective State land ceiling Act, and/or land lease 
permission from State Government/Authorities) or delay caused due to a Force 
Majeure as per BESPA, SCD shall be suitably extended. 

 

3.29 COMMERCIAL OPERATION DATE (COD):  
In case of part commissioning, Commercial Operation Date (COD) will be declared 
only for that part of Project Capacity. COD shall be the next day after the date of 
commissioning of the Project, as indicated on the Commissioning Certificate, upon 
successful commissioning of the full capacity of the Project or the last part capacity 
of the Project as the case may be, as declared in line with the commissioning procedure 
as provided in the BESPA / as per IEGC / State Grid code provisions. Similarly, for 
each part commissioning, COD will be the next day after actual date of commissioning 
of the respective part capacity. 

The BESSD shall obtain necessary charging and safety clearances from the 
concerned authorities (STU/SLDC etc.) prior to commissioning of the Project. The 
12-year tenure of BESPA shall be as per the provisions of BESPA. Any capacity 
being offered to the grid before COD shall be offered to the BIA. The BIA shall 
communicate its willingness to buy the BESS capacity made available before COD, 
within 15 days from the date of communication from BESSD. Declaration of COD 
will be governed by applicable Grid Code provisions, and in case of discrepancy 
between the procedure given in the RfS and that stipulated in the Grid Code, the 
provisions of Grid Code will prevail. 

3.30  Not used 

3.31  CORRUPT OR FRAUDULENT PRACTICES: 

NHPC requires that Bidders observe the highest standard of ethics during the 
development and operation of Battery Energy Storage System Project(s). In 
pursuance of this policy, NHPC: 



 
Request for Selection for 500MW / 1000MWh InSTS Connected standalone BESS 
in the state of Andhra Pradesh under TBCB 
    

 

56 | P a g e  
 

(a) defines, for the purposes of this provision, the terms set forth below as follows: 

(i) "corrupt practice" means the offering, giving, receiving or soliciting of anything of 
value to influence the action of a public official in the bidding process or in the 
development and operation of Battery Energy Storage System Project(s); and 

(ii)  "fraudulent practice" means a misrepresentation of facts in order to influence the 
bidding process or in the development and operation of Battery Energy Storage 
System Project(s) to the detriment of NHPC, and includes collusive practice among 
Bidders (prior to or after bid submission) designed to establish bid prices at artificial 
non-competitive levels and to deprive NHPC of the benefits of free and open 
competition; 

(b) will reject a proposal for award if it determines that the Bidder recommended for 
award has engaged in corrupt or fraudulent practices in competing for the tender in 
question and the bid security of the bidder shall be forfeited; 

(c) will declare a firm ineligible, either indefinitely or for a stated period of time, to be 
awarded a contract if it at any time determines that the firm has engaged in corrupt 
or fraudulent practices in competing for or in executing the development and 
operation of Battery Energy Storage System Project(s). 

3.32 Not used 

3.33 CONTACTING NHPC: 

(a) Except for when NHPC has sought some clarification or additional information in 
writing from the bidder, no Bidder or his representative shall contact NHPC on any 
matter relating to its bid, from the time of the opening of bids to the time the LOA is 
issued. 

(b) Any effort by a Bidder to influence NHPC decision during the evaluation process 
before LOA is issued to successful bidder(s) may result in rejection of the 
Bidder’s bid. 

3.34  INTEGRITY PACT: 

Bidders are required to unconditionally accept the “Integrity Pact (IP)” (executed on 
plain paper) as per Format 6.12 to the RfS Documents and submit the same duly 
signed on all pages by the bidder’s authorized signatory along with the bid. In case of 
bidder being a Consortium, the signing of Integrity Pact (IP) by all Consortium 
members is mandatory. 

The Integrity Pact (IP) is to be submitted in hard copy along with other documents 
to be submitted offline as per Clause 3.12.4.1. Bidder’s failure to comply with the 
aforesaid requirement regarding submission of ‘Integrity Pact (IP)’ shall lead to 
outright rejection of the bid and in such case the bid shall not be opened. 

Independent External Monitors (IEM)s: 
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In respect of this tender, the Independent External Monitors (IEM)s would be 
monitoring the bidding process and the development and operation of Battery Energy 
Storage System Project(s) to oversee implementation and effectiveness of the 
Integrity Pact Program. 

To oversee the compliance of obligation under the Integrity Pact, Dr. Vinod 
Aggarwal, Shri Prabhash Singh and Sh. Upendra Malik have been appointed as 
Independent External Monitor (IEM) by the NHPC. 

This panel is authorized to examine / consider all references made to it under this 
tender. The bidder(s), in case of any dispute(s) / complaint(s) pertaining to this tender 
may raise the issue either with the designated 'Nodal Officer' in NHPC or directly 
with the IEMs at following Address: 

Dr.Vinod Aggarwal Shri Prabhash Singh Shri Upendra Malik 

B-103,  
Sarvodaya Encalve 

E7 M702, Housing Board 
Colony 

B-108, NSG Society, Plot-2 

2nd Floor, Arera Colony, Bhopal Pocket-6, Builders Area 

New Delhi-110017 Madhya Pradesh-462016 Greater Noida-201315 (UP) 

Email: 
arsv50@gmail.com 

Email: 
srgmhrbpl@gmail.com 

Email: 
upendra.malik@gmail.com 

 

The Independent External Monitors (IEMs) has the right to access without restriction 
to all Project documentations of NHPC including that provided by the Contractor. The 
Contractor will also grant the Monitor, upon his request and demonstration of a valid 
interest, unrestricted and unconditional access to his Project Documentations. The 
same is applicable to Subcontractors. The Monitor is under contractual obligation to 
treat the information and documents of the Bidder / Contractor / Sub-Contractors / JV 
partners/Consortium member with confidentiality. CGM (Contracts - Civil) or his 
authorized representative shall be the Nodal Officer for necessary coordination in this 
regard. 

3.35  Not used 

3.36  MULTIPLE BIDS BY THE BIDDER 

Parent, Affiliate or Ultimate Parent or any Group Company with which the bidding 
company/member of bidding consortium have direct or indirect relationship cannot 
bid separately in the same selection process in which the bidding company/member of 
bidding consortium is participating. In case it is found at any stage that this condition 
is violated, the response to RfS of all such parties will be rejected and if LOA has been 
issued or BESPA has been signed, the same of all such agencies will be cancelled and 
the Bank Guarantees of all such agencies will be encashed. 
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3.37  Ineligibility for Participation in Retenders 

Notwithstanding the provisions specified in clause 3.25, if a bidder after having been 
issued the Letter of Award either does not sign the BESPA pursuant to Clause 3.14 or 
does not submit acceptable Performance Bank Guarantees pursuant to Clause 3.24 then 
such bidder shall be treated ineligible for participation in re-tendering of this particular 
selection process. 
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SECTION 3B. SPECIAL CONDITIONS OF CONTRACT 
 
1 Scope of Work 
 
1.1 Under this RfS, the BESSD shall be required to set up a Battery Energy Storage System 

(BESS), with the primary objective of making the energy storage facility available to the 
NHPC for charging/discharging of the BESS, on an “on demand” basis. Detailed criteria 
for performance are elaborated in Clause 6 of the RfS. 

 
1.2 Setting up of the BESS and interconnection of the BESS with the InSTS network will be 

under the scope of the BESSD. This RfS is technology agnostic on the nature of battery 
storage system being opted by the BESSD, as long as it meets the definition of BESS under 
this RfS and the required performance criteria under the RfS and BESPA. 

 
1.3 For the capacity under contract with NHPC, charging and discharging of the system has 

been provisioned to be tied up with APDISCOMs / Buying Entity. The Buying Entity shall 
secure the charging power for the BESS project preferably from renewable energy 
sources (“BESS charging source”) and meet the remaining requirement through any other 
source. 

 
2 Total capacity offered and Project sizing.  
 
2.1 Selection of BESS Projects for a total capacity of 500 MW /1000 MWh will be carried out 

through e-bidding followed by e-Reverse Auction process.  The total capacity of 1000 MWh 
will be awarded for injection at InSTS substations in the 3 (three) locations across Andhra 
Pradesh. The break-up of maximum capacities that will be awarded in these 3 locations 
along with connectivity voltage level, bay & land availability are as follows: 

  
  

Sl.No Location Capacity 
in 

MW/MWh 

Connectivity 
Voltage Level 

(in kV) 

Bay 
Availability 

Land 
Available 
(In Acre) 

(1) (2) (3) (4) (5) (6) 

1 400kV Substation 
Jammalamadugu 

225/450 220/132 2Nos 220KV 
bays available 

Area1: 
3.67 
 
Area2: 
5.46 

2 400kV Substation 
Ghani  

225/450 400/220  Space for 4 
No’s bays 
available, New 

11.25 
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bay to be 
constructed 

3  220kV Substation  
Kuppam 

50/100 220/132 Space for 2  
No's bays 
(132kV) 
available, New 
Bay to be 
Constructed 

4 

Total Capacity 500/1000    
 
2.2 The selection of Project Developers will be carried out based on the Contracted Capacity 

offered by the Bidders. In this context, the term “Project” used anywhere in the RfS, 
BESPA, will solely mean the BESS, set up by the BESSD to make available the Contracted 
Capacity as agreed to in the BESPA. 

 
2.3 For a specified Contracted Capacity, any oversizing of the BESS over the minimum rated 

Energy capacities required under this RfS is left to the discretion of the BESSD. However, 
it is to be noted that, at the time of commissioning, rated capacity of the BESS (Power and 
Energy) to be installed as indicated in the BESPA, will be verified. 

 
3 Minimum & Maximum Contracted Capacity Allocation for a Bidder 
 
Following conditions shall be applicable to the Bidders for submission of bids against this RfS: 
 
3.1 A Bidder, including its Parent, Affiliate or Ultimate Parent or any Group Company shall 

submit bids offering contracted Capacity of of either one project or multiple projects in 
any combination out of total capacity of 500 MW / 1000 MWh in the prescribed formats. 
The Bidder may quote different tariffs / fixed cost for the different locations as identified 
in the Covering Letter (Format 6.1 of the RfS). Financial bid evaluation & e-RA will be 
done individually for each location, based on the number of Bidders and capacity specified 
in each location. 

The minimum capacity against which the bids are to be submitted by the bidders in each 
location shall not be less than the Capacity at each location mentioned at Column (3) of 
table under Clause 2.1 above. The total capacity to be allocated to a Bidder including its 
Parent, Affiliate or Ultimate Parent or any Group Company shall be up to 1000 MWh (total 
contracted capacity under this RfS), in case a bidder chooses to apply for all the three project 
locations.  
The Project Capacity to be quoted shall be in the form of  “x” MW/2x” MWh, i.e. the BESS 
system shall be rated for 2 hours charging and 2 hours discharging in two cycles. 

 
Note: In case a common Company/Companies directly or indirectly hold(s) more than 10% 
but less than 26% shareholding in more than one Bidder participating in the RfS, each of 
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such Bidders will be required to submit the Disclosure as per Format 6.8A. In all other 
cases, Format 6.8 will be applicable. 

 
3.2 The evaluation of bids shall be carried out as described in Section-4 of RfS. The 

methodology for Allocation of Projects is elaborated in Section-4 of RfS. 
 
3.3 Subject to the exception as per Clause 3.1 above, multiple bids from same company 

including its Parent/ Ultimate Parent/Affiliates/Group Companies shall make all the bids 
submitted by the group invalid. 

 
3.4 Project Developer Eligibility: Both public and private sectors should participate in the 

tender and that there should be at least one bid from a private sector participant, failing 
which the bid shall be cancelled and tender will be floated afresh. 

 
4 Project Location 
4.1 The total Project capacity of 500 MW / 1000 MWh shall be located in the vicinity of 

Substations of the STU network as per information mentioned at Clause 3.1 above in the 
State of Andhra Pradesh. The Project location(s) should be chosen taking cognizance of the 
provision as per Clause 3.1 & 3.6.1 Section -3A of the RfS. Land identification and 
allocation for the Projects will be under scope of the NREDCAP/APTRANSCO. Land will 
be provided on lease basis/right-of use basis to the BESSD through suitable agreement with 
NREDCAP/APTRANSCO, and the same shall be facilitated by NHPC.  The format for 
Right to use agreement shall be furnished at later stage.  

 The above land area will be given to the BESSD  on lease/Right of Use (ROU) within 60 
days from Effective Date of the BESPA. In case of any delay in signing of ROU agreement 
of land to the BESSD, the Financial Closure and Commissioning milestones will be suitably 
extended. 

             
 As Battery Energy Storage System is prone to fire hazard, the BESSD shall provide suitable 

means such as fire barrier between switchyard and BESS to avoid fire to spread from BESS 
to Yard equipment. 

 
 The details in respect of sub-station location, type, voltage level, land availability and 

Contact details of concerned officers from APDISCOMs / APTRANSCO etc. for the site 
visit is attached at Annexure-9.  

 
5 Connectivity with the Grid 
 
5.1 The detail of Delivery Points for the projects shall be as per table under Clause 2.1 above.   
 The Project should be designed for interconnection with the InSTS network in accordance 

with the prevailing SERC regulations in this regard. For interconnection with the grid and 
metering, the BESSD shall abide by all rules and regulations framed under the Electricity 
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Act, 2003 including the applicable Grid Code, Grid Connectivity Standards, Regulations 
on Communication System for transmission of electricity and other Regulations/Procedures 
(as amended from time to time) issued by Appropriate Commissions and Central Electricity 
Authority (CEA). Minimum voltage for interconnection at the InSTS shall be as per table 
given under Clause 2.1. BESSD shall also comply with the requirements mentioned in the 
First Time Charing (FTC) regulations/rules issued by the Government, as amended from 
time to time. All the Substations where BESS is proposed are AIS. 

 
5.2 The responsibility of getting the/InSTS connectivity shall entirely be of the BESSD and 

shall be at the cost of the BESSD, in line with the applicable regulations. The transmission 
of power up to the point of interconnection where metering is done for energy accounting, 
shall be the responsibility of the BESSD at its own cost. The maintenance of Transmission 
system up to the interconnection point shall be responsibility of the BESSD, to be 
undertaken entirely at its own cost. 

 
5.3 The entire cost of construction of infrastructure from the Project upto and including at the 

Interconnection Point including construction of requisite Bays (as required), including but 
not limited to the transmission line, maintenance & all cost up to the delivery point shall be 
borne by the BESSD. The maintenance of the Transmission system up to the 
interconnection point shall be the responsibility of the BESSD, to be undertaken entirely at 
its cost and expense. The SLDC/Scheduling charges, connectivity and other charges shall 
be payable by BESSD.The BESSD shall be required to follow the Connectivity Procedure 
as per the applicable Regulations issued by Appropriate Regulatory Commission / CEA as 
amended from time to time. The Bidders have to choose the corresponding InSTS 
substations for Interconnection of the Project to the Grid. Bids indicating substations 
outside the above locations suggested will be liable for rejection. 

 
5.4 Metering arrangement of each Project shall have to be adhered to in line with relevant clause 

of the BESPA.  
  
5.5 For transmission of power during charging/discharging of the BESS, InSTS transmission 

charges and losses applicable as per the regulations, will be borne by the Buying Entity. All 
expenses including wheeling charges and losses in relation to the transmission and 
distribution beyond the Metering Point shall be borne by the Buying Entity. Arrangements 
shall be put in place prior to commissioning of project as regards the methodology for 
billing these expenses directly to the Buying Entity. 

 
5.6 The BESSD shall comply with CERC/SERC regulations on Forecasting, Scheduling and 

Deviation Settlement, as applicable. The scheduling of power to/from the Project as per the 
applicable regulation shall be decided by NHPC/Buying Entity. However, any DSM 
penalties due to violation of the schedule of charging or discharging of the BESS shall be 
to the account of the BESSD. DSM penalties, if any, shall be levied separately on the 
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respective entities as applicable, at their respective ends for the charging and discharging 
activities.  

 
5.7 In order to remove potential discrepancies and ambiguities, the BESSDs are hereby 

instructed that, as part of scheduling of power to/from the Project, they will be required to 
punch-in their respective schedules and subsequent revisions, by themselves, at the 
interfaces of the SLDC for the corridor of power flow, as per the Regulations in force, under 
intimation to the BIA. The BIA may facilitate in identification of any discrepancy and assist 
the BESSD for its early rectification without any liability on the BIA. The BESSD shall be 
solely responsible for discrepancy identification and its rectification to avoid any 
rejection/less payment of invoices. 

 
5.8 Reactive power charges shall be on account of BESSD as applicable, at BESSD end during 

charging and discharging, as per CERC/SERC regulations. 
 
5.9 The BESSDs will be required to apply for connectivity at the identified substation within 

30 days of issuance of LOA and shall furnish copies of the application as well as granted 
connectivity, to the BIA at the earliest. In case the BESSD fails to obtain connectivity at its 
identified substation, the same shall be immediately notified by the BESSD to the BIA. At 
least 30 days prior to the proposed commissioning date, the BESSD shall be required to 
submit the Connectivity Agreement signed with the STU. 

 
6 Performance Criteria of the Project  
 
6.1 Project performance parameters 
 

a. The Contracted Capacity of the Project shall be in terms of “MW”. APDISCOMs 
obligation shall be to supply charging power and for off-take of entire Contracted Capacity 
and energy at Delivery point. 

 
b. For example, for a Project Capacity of 125 MW/250 MWh, Contracted Capacity shall be 

125 MW/250 MWh under the BESPA. Accordingly, for a Contracted Capacity of 125 
MW, the BESPA shall entitle the off-taker to schedule discharge upto 250 MWh of energy 
from the BESS in each cycle, subject to the following: 

 
i.  Buying Entity will schedule charging of the BESS with equal amount of energy plus 

energy expected to be lost as conversion losses (determined from the guaranteed Round-
Trip Efficiency (RtE)of the system). 

 
Illustration: For a Contracted Capacity of 125MW/ 250 MWh, assuming an RtE of 85%,  
Buying Entity shall supply charging power to the tune of  294.11 MWh, to expect a 
discharge of  250 MWh as per the desired schedule. 
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ii. Energy scheduled for discharge in a given cycle during a year shall be more than or equal 

to the Min. Dispatchable Energy Capacity at the End of Year as specified in Clause 6.1 
e.iv. below. 

 
Illustration: For example, during the 3rd Year after SCD, the energy scheduled for 
discharge from 125 MW/ 250 MWh capacity shall be more than or equal to 125x0.925x2 
=  231.25MWh per cycle. 

 
iii. APDISCOMs shall provide the charging energy factoring the RtE, as per specified RtE in 

RfS. 
 

c. The total Project Capacity shall be for supply to and offtake by APDISCOMs and there will 
be no merchant capacity. The BESSD shall adhere to the specifications and performance 
requirements laid out in Annexure-1 of the RfS in this regard. 

 
d. Power rating of a 1000 MWh  (500 MW x 2 hours) BESS will be  500 MW, i.e., the maximum 

value of the active output and input power at the Delivery Point. Input power shall be 
provided by APDISCOMs at delivery point for contract capacity as illustrated in  6.1 (b). The 
Energy rating of  1000MWh of the system will be the dispatchable capacity at SCD of the 
system considering degradation of BESS as provided in RfS, as measured at the Metering 
Point. Terms and definitions of terminologies related to BESS shall be as defined in IEC 
62933-2-1. 

 
 
e. The BESSD shall make the BESS available for 2 operational cycle per day, i.e.  two complete 

charge-discharge cycles per day. Following provisions shall be applicable on the entire 
Capacity guaranteed to be off taken by APDISCOMs: 

 
i. The procurement shall be in power (MW) terms. The BESSD shall install, operate and 

maintain the BESS to offer facility to   Buying Entity to charge and to discharge the BESS 
on an “on demand” basis. The BESSD shall guarantee a minimum system availability of 
95% on monthly basis. The BESSD shall pay the liquidated damages for such shortfall and 
shall duly pay such damages to the BIA to enable NHPC to remit the amount to Buying Entity 
under BESSA. Amount of such liquidated damages shall be twice the Capacity Charges for 
the capacity not made available.  

 
ii. “Availability” of the Project shall mean the ability of the BESS to execute a function i.e. 

charging or discharging, when called upon to do so, as per the schedule or signal provided 
by the off-taker, subject to the minimum system ratings specified herein. In addition, the 
BESSD shall also demonstrate, on annual basis, 100% of the minimum dispatchable capacity 
of the BESS as required under Clause 6.1.e.iv below. 
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For a given BESPA, the Monthly availability guarantee shall commence from the date of 
commissioning of the system and shall be calculated as below: 

 
Monthly System Availability = Mean of the System availabilities of all time-blocks 
during the month in which the off-taker has scheduled power for charging/discharging 
the BESS. 
 
Where, 

 
System Availability in a time-block= Actual Injection/Drawl MUi (A) 
 

Scheduled Injection /Drawl MUi (B)                        , 
where 

 
a) i refers to the ith time-block in the year where Scheduled Injection/Drawl MUi ≠ 0. 
b) Actual Injection/Drawl MUi is the Actual Energy for Charging/Discharging in the ith time-

block, in MUs 
 
c) Scheduled Injection/Drawl MUi is the Energy Scheduled for Charging/Discharging in the 

ith time-block, in MUs 
 
d) A and B shall be as per the DSM/UI Reports published by the SLDC or measurement at 

the Main ABT Meter at the Point of Interconnection. 
 

System Monthly availability shall be calculated as per above. The liquidated damages for 
system availability below 95% shall be settled on monthly basis and if it is not able to 
settle in the same/ current month, it will be carried forward for settlement in subsequent 
month(s). 

 
iii. The BESSD shall guarantee a minimum AC to AC roundtrip efficiency (RtE) of 85% for 

the system on monthly basis. The BESSD shall be liable for Liquidated Damages to the off-
taker, if any, on account of excess conversion losses, based on the following conditions: 

 
(a) For RtE <70%, there shall be a liquidated damage @ 1.5 times APPC tariff of previous 

financial year of APDISCOMs levied upon the excess conversion losses, considering 
system RtE = 85%. 

 
(b) For 70% ≤ RtE < 85%, there shall be a liquidated damage levied @ APPC tariff of 

previous financial year of APDISCOMs levied upon excess conversion losses considering 
system RtE = 85%. 
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(c) For RtE > 85%, there shall be incentive @Rs. 0.50 per unit of excess discharge of energy 
considering system RtE = 85% 

 
System Roundtrip Efficiency =                    

 
S𝑢𝑚 𝑇𝑜𝑡𝑎𝑙 𝑜𝑓 𝐴𝑐𝑡𝑢𝑎𝑙 𝐼𝑛𝑗𝑒𝑐𝑡𝑖𝑜𝑛/𝐷𝑖𝑠𝑐ℎ𝑎𝑟𝑔𝑖𝑛𝑔 𝑀𝑈𝑠𝑗 𝑖𝑛 𝑎 𝑚𝑜𝑛𝑡ℎ (𝐶) 
 
𝑆𝑢𝑚 𝑇𝑜𝑡𝑎𝑙 𝑜𝑓 𝐴𝑐𝑡𝑢𝑎𝑙 𝐷𝑟𝑎𝑤𝑎𝑙/𝐶ℎ𝑎𝑟𝑔𝑖𝑛𝑔 𝑀𝑈𝑠𝑗 𝑖𝑛 𝑎 𝑚𝑜𝑛𝑡ℎ (𝐷) 
 
Where, 
 
j refers to the jth month in a year; 
 
D≠0; 
 
D <= 2 x Ebess x (MDn-1 – (MDn-1 – MDn) x j/12)/ RtEg; Ebess refers to Energy Rating 
specified in Clause 6.1 b above; 
 
MDn-1 refers to minimum guaranteed dispatchable energy at the end of the previous year (as a 
% of Capacity at the COD specified in Clause 6.1 e.iv. below); 
 
MDn refers to minimum guaranteed dispatchable energy at the end of the current year; RtEg refers 
to the guaranteed Round-Trip Efficiency under the BESPA; 
 
C and D shall be as per the DSM/UI Reports published by the SLDC or measurement at the Main 
ABT Meter at the Point of Interconnection. 
 
Note: 
 
• The Scheduled capacity shall be subject to the System Power Rating specified in Clause 
6.1.a. above. 
 
• The BESSD shall take separate, metered connection for the Auxiliary Power load of BESS 
OR The BESSD can draw auxiliary power from Interconnection point. Separate meter would be 
arranged by Developer to measure Auxiliary consumption and that would be billed by 
APDISCOMs. 
 
iv. Taking into consideration capacity degradation, the minimum dispatchable energy to be made 

available by the BESSD at the end of a given year shall be as follows: 
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Contract Min. Dispatchable Capacity at the end of Year (as a 
Year % of Capacity at the Beginning of Life/Final SCD) 

  

1 97.5% 
  

2 95.0% 
  

3 92.5% 
  

4 90.0% 
  

5 87.5% 
  

6 
85.0% 

 
  

7 82.5% 
  

8 80.0% 
  

9 77.5% 
  

10 75.0% 
  

11 72.5% 
  

12 70.0% 
  

 
v. The nameplate ratings shall be achievable during discharge for the full range of environmental 

conditions at the project site when the battery is fully charged. In any case, the BESS shall be 
capable of being discharged at reduced power levels from that specified above. However, the 
energy discharged from the battery shall not require to be greater than the nameplate watt-hour 
rating specified herein. 
For example, during the end of the3rd Year after SCD, the energy scheduled for discharge 
from 125 MW capacity shall be more than or equal to 125x0.925x2 =231.25 MWh. 

 
vi. Buying Entity shall, in accordance with Applicable Laws and Regulations thereunder, issue 

instructions to the BESSD though NHPC for despatch of electricity to the Grid during such 
period and in such volume as it may specify in its instructions. The BESSD shall clearly specify 
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the maximum recovery times required to restore the BESS for functional availability between 
duty cycles. The maximum allowed cooling time between Charge to Discharge or Discharge 
to charge would be 1 hr. 

 
vii. Operational Window: Operational Window shall mean the expected hours/duration of 

system (capacity) availability on each day during the term of the Contract, excluding: 
 

a. Maximum BESS recovery time as specified in this document 
 
b. Grid Outages (duly certified to this effect by the Grid Operator) 
 
c. Planned Maintenance Outage duly informed by the BESSD to the off-taker with at least 

one month’s prior notice, subject to total no. of planned outage period being not more than 
34 hours in a two-month period. 

 
BESSD will have to comply with the Charging and Discharging Schedule as intimated by 
Buying Entity. 

 
viii. In addition to above, the BESSD shall also submit Available energy Test Report for the Project 

Capacity as per IEC 62933-2-1 on Annual basis. 
 

ix. It shall be the responsibility of the BESSD to make periodic replacements/replenishments of 
system capacities at its own cost to ensure annual guaranteed system ratings, if and when 
required, up to the Term of the Contract. Outage time as a result of replacement will also be 
counted as an “Accountable BESS Outage” for the purpose of computing BESS Availability. 

 
f. Pursuant to the provisions as above, the BESSD shall plan the despatch of electricity and convey 

its availability for scheduling thereof by the SLDC and shall supply electricity in accordance 
with the provisions of the Grid Code and the Electricity Act, 2003. The BESSD shall adhere to 
all the technical requirements as brought out in Annexure-1 of the RfS. The BESS shall conform 
to all the applicable CEA Standards for connectivity, metering, communication with the grid 
operators, etc and CERC/SERC Regulations. 

 
 

6.2 Shortfall in meeting Performance Criteria 
 

Following provisions shall be applicable on the Contracted Capacity guaranteed to be 
offtaken by APDISCOMs: 

 
i. Shortfall in demonstrating minimum Availability: Subsequent to SCD of full Contracted 

Capacity, in case the Monthly Availability demonstrated by the BESSD is less than the 
minimum as specified above, such shortfall in performance shall make the BESSD liable to 
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pay the liquidated damages provided in the BESPA to NHPC to enable NHPC to remit the 
amount to Buying Entity. 

 
Liquidated damages on account of shortfall in meeting the minimum system Availability 
criteria as per Clause 6.1.e.i., will be computed as follows: 
 
Liquidated damages in Rs.= (A – B) x C x D x 2 where, 
 
A is Guaranteed Monthly Availability as per Clause 6.1.e.i. above; 
 
B is Actual Monthly System Availability, as calculated as per Clause 6.1.e.ii. above;  
C is BESS Power Capacity; 
 
D is Capacity Charges Rs/MW/month as discovered through bidding process; 
 
In case the BESSD fails to meet the monthly RtE demonstration as per Clause 6.1.e.iii above, 
additional Liquidated Damages for the unavailability of the required minimum RtE shall be 
applicable for the entire month. 
 
It is clarified that the calculation of Availability as per Clause 6.1.e.(ii) of the RfS will not 
include the planned outage as declared by the BESSD under Clause 6.1.e (vii) of the RfS. 
However, in case the BESSD notifies any outage outside the planned outage hours, while the 
Buying Entity may not actually schedule any power injection/drawl during those outage hours, 
such hours will be covered in calculating the Annual Availability as per Clause 6.1.e.(ii). 
 
For example, in case the BESSD notifies outage for 10 hours outside the total allocated quota 
of planned outage amounting to (34 x 6) hours, i.e. 204 hours, the denominator of the formula 
in Clause6.1.e (ii) above will include the time-blocks corresponding to these 10 hours, and 
exclude the 204 hours of planned outage. 
 
However, this damage shall not be applicable in events of Force Majeure identified under the 
BESPA with the BIA, affecting the availability of the system. An illustration to this effect is 
enclosed at Annexure-8 of the RfS. 
 

ii. Shortfall in demonstrating minimum Round-trip-Efficiency: The provisions as per 
Clause6.1.e.(iii) of the RfS shall be applicable in this case. 

 
7 Commissioning of Projects 

The Commissioning of the Project shall be carried out by the BESSD in line with the procedure 
as per the BESPA. The BIA may authorize any individual or committee or organization to 
witness and validate the commissioning procedure on site. Commissioning certificates shall 
be issued by the BIA after successful commissioning. The BESSD shall obtain necessary 
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safety clearances from the Central Electricity Authority/CEIG/STU prior to commissioning of 
the Project. 
 

7.1 Part Commissioning 
 

Part commissioning of the Project, without prejudice to the imposition of liquidated 
damages in terms of the BESPA, on part which is not commissioned, shall be accepted by 
the BIA subject to the condition that the minimum part commissioning capacity for the 1st 
part will be 50% of the project capacity at each location.  The total number of instalments 
in which a Project can be commissioned will not be more than 3, i.e., 1st initial instalment 
of 50% of the project capacity at each location as the case may be and 2 subsequent 
instalments. 
 
However, the SCD will not get altered due to part commissioning. Irrespective of dates of 
part commissioning or full commissioning, the BESPA will remain in force for a period 
as per Clause 3.14.4 of the RfS. 
 
In case of part-commissioning of the Project, the BESSD shall be required to submit 
documents/Lease Agreement to establish possession/right to use of the required land, 
corresponding to part capacity being commissioned, in the name of the BESSD for a 
period not less than the complete term of the BESPA, on or before the date of such part-
commissioning.  
In case of part-commissioning, payments as per the BESPA may be made on pro-rata 
basis, proportionate to the capacity commissioned. The procurement of part commissioned 
capacity shall be done by APDISCOMs /Buying Entity at the BESPA tariff plus NHPC’s 
facilitation charges in the form of trading margin.  

 
7.2 Commissioning Schedule and Penalty for Delay in Commissioning 
 

a. The Scheduled Commissioning Date (SCD) for commissioning of the full capacity of the 
Project shall be the date as on 18 months from the Effective Date of BESPA (for e.g. if 
Effective Date of the BESPA is 05.06.2025, then SCD shall be 05.12.2026). 

 
b. The maximum time period allowed for commissioning of the full Project Capacity with 

applicable penalty, shall be limited to the date as on 6 months from the SCD or the 
extended SCD (if applicable). 

 
c. In case of delay in commissioning of the Project beyond the SCD until the date as per 

Clause 7.2.b. above, as part of penalty, the total PBG/POI amount for the Project shall be 
encashed on per-day-basis and proportionate to the balance capacity not commissioned. 
For example, in case of contracted Capacity of 100 MW capacity, if commissioning of 60 
MW capacity is delayed by 18 days beyond the SCD, then the penalty shall be calculated 
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as: PBG amount X (60/100) X (18/180). For the purpose of calculations of penalty, 
‘month’ shall be considered consisting of 30 days. 

 
d. As an alternative to the above encashment of PBG/POI, the BESSD may choose to make 

a payment of the amount corresponding to the penalty, directly to the BIA. The BESSD 
shall intimate to the BIA, its chosen alternative out of the two options, within 10 business 
days of intimation of the penalty amount to the BESSD, as calculated by the BIA. In case 
no response is received from the BESSD until the lapse of the above deadline, the BIA 
shall encash the PBG/POI for the amount as per the penalty. 

 
e. In case the Developer chooses to make necessary payments in lieu of the penalty, the said 

payment shall be credited to the BIA account through NEFT payment, no later than 5 
business days from the above intimation by the BESSD. In case of non-payment by the 
developer within the above deadline, the PBG will be encashed by the BIA on the next 
business day. 

 
f. In case Commissioning of the Project is delayed beyond the date as per Clause 7.2.b above, 

the BESPA capacity shall stand reduced/amended to the Project Capacity commissioned 
until the deadline as per Clause 7.2.b. above, the entire PBG/POI will be encashed by the 
BIA, and the BESPA for the Project shall stand terminated for the balance un-
commissioned capacity. 

g. It is clarified that for the purpose of commissioning, the Project Capacity shall refer to the 
rated capacity of the Energy Storage System as declared by the BESSD in the BESPA. 
Any reduction in the Project Capacity on account of Clause 7.2 .e & f above, will have no 
bearing on the obligation of the BESSD to provide the Contracted Capacity as per the 
BESPA. 

 
8 Delay in Commissioning on Account of Delay in readiness of evacuation 
infrastructure/Grid Access Operationalization 
 
Subsequent to grant of connectivity, in case there is a delay in readiness of the STU substation at 
the Delivery Point, including readiness of the power evacuation and transmission infrastructure 
of the STU network until SCD of the Project, or delay in grant/operationalization of Grid Access, 
and it is established that: 
 
i. The BESSD has complied with the complete application formalities as per Clause 5.9 
above, 
 
ii. The BESSD has adhered to the applicable Regulations/Procedures in this regard as 

notified by the SERC/STU, and 
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iii. The delay in grant of connectivity by the STU and/or delay in readiness of the substation 
at the Delivery Point, including readiness of the power evacuation and transmission 
infrastructure of the STU network, is a factor attributable to the STU/transmission licensee 
and is beyond the control of the BESSD; 

 
The above shall be treated as delays beyond the control of the BESSD and SCD for such Projects 
shall be revised as the date as on 30 days subsequent to the readiness of the Delivery Point and 
power evacuation infrastructure and/or operationalization of the Grid Access. Decision on 
requisite extension on account of the above factor shall be taken by the BIA. 
 
In case of delay in commissioning of Project due to reasons beyond the reasonable control of the 
BESSD, the BIA may extend the SCD after examining the issue on a case-to-case basis. 
 
9 Early Commissioning 
 
The BESSD shall be permitted for full commissioning as well as part-commissioning of the 
Project even prior to the SCD. Early commissioning of the Project will be allowed solely at the 
risk and cost of the BESSD, and the NHPC may purchase the capacity from such early 
commissioned Project at the BESPA charges (for the Contracted Capacity), and APDISCOMs 
/Buying Entity shall purchase the same at the BESPA tariff plus NHPC’s facilitation charges in 
the form of trading margin. The developer shall give fifteen (15) days advance notice to the 
Procurer(s) regarding the advance commissioning of full or part capacity. The Procurer(s) shall 
give acceptance for availing such capacity within 15 days from the date of service of notice.  
 
10 Viability Gap Funding Mechanism 
 
10.1 In line with the scheme guidelines issued by the Ministry of Power dated 17.10.2024, 

Projects selected under this RfS will be eligible for grant of Viability Gap Funding (VGF) 
support by the Government for development of Battery Energy Storage Systems, and the 
same will be disbursed through the BIA. 

 
10.2 Under this RfS, the VGF amount eligible for each Developer shall be limited to the amount 

calculated @Rs. 27,00,000/MWh (Rupees Twenty Seven Lakhs per MWh) or 30% of 
the capital cost of the Project Capacity awarded whichever is lower. For example, for 
a Project Capacity of 100 MW/200 MWh, the maximum VGF amount to be sanctioned for 
the corresponding Project will be Rs. 54 Crores. BESS Developer shall submit certificate 
for the capital cost incurred for the Project awarded capacity, duly certified by the Statutory 
Auditors, within six months from the COD. In case VGF sanctioned amount is more than 
30% of the certified capital cost, then VGF sanctioned amount shall stand revised to 30% 
of the certified capital cost and VGF disbursement amount shall be adjusted in the 
subsequent tranches or recovered from developer, as applicable. 
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10.3 VGF will be sanctioned separately for each Project, based on the Project Capacity as defined 
in the respective BESPA. 

 
10.4 For each Project, disbursement of VGF will be carried out in 5 tranches, as follows: 
 

Disbursement of VGF 
% of total VGF 

sanctioned  
  

Upon achieving Financial Closure as per the BESPA, subject  
to submission of Bank Guarantee to the BIA and possession 10 
of 90% of the total land required for the Project by the BESSD  
  

Upon achieving Commercial Operation Date (COD) of the 
45 

Project  
  

Upon completion of 1st year after COD 15 

Upon completion of 2nd year after COD 15 

Upon completion of 3rd year after COD 15 

Total 100 
  

10.5 The VGF for each project shall be disbursed to the BIA, once the BIA certifies the 
achievement of the disbursement schedule milestone and submission of the required Bank 
Guarantee by BESSD. BIA shall disburse the tranche wise VGF to BESSD only after receipt 
of the same from the Govt. of India and Submission of BG by BESSD as per Clause 10.6. 

 
10.6 Bank Guarantee: The 1st tranche of VGF will be disbursed only after submission of Bank 

Guarantee (BG) for 100% of the total VGF amount to NHPC by the BESSD. This BG is in 
addition to the Performance Bank Guarantee provided by the developer as per clause 3.24 
(ii) of Section 3A of this RfS. Upon achieving COD of the Project, the 2nd tranche of VGF 
shall be released. The BG will be retained by the BIA for a period of 5 years starting from 
the COD and will be returned after the end of 5 years, taking into account recovery of VGF, 
if any. 

 
10.7 If the BESSD fails to commission the project in the timeline provided in this BESPA, and 

project got terminated after disbursement of the quantum of VGF, the BIA will have full right 
to recover the total amount of VGF being disbursed till the date of termination of BESPA 
plus interest @ SBI-MCLR (1 Year) plus five percent, as existing on the date of 
disbursement, accrued from the date of disbursement on the disbursed amount. In case Project 
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capacity is being reduced as per Article 4.6.1(b) of this BESPA, recovery of VGF amount 
shall be made on pro-rata basis corresponding to the capacity being terminated. 

 
10.8 The BIA will have the right to recover the VGF disbursed through encashment of BG, if the 

BESPA gets terminated within the first 5 years after COD of the Project, on account of 
reasons solely attributable to the BESSD. Irrespective of the year of termination within the 
first 5 years after COD, the VGF amount to be recovered will be fixed as the amount 
disbursed until COD plus interest @ SBI-MCLR (1 Year) plus 5 percent, as existing on the 
date of disbursement, accrued from the date of disbursement on the disbursed amount. 

 
10.9 If the Project is transferred or sold to a third party during the above tenure, the BG will be re-

issued by the new entity, corresponding to the amount applicable. The sale/transfer of the 
Project shall be effective only on submission of BG by new entity. However, this will be 
subject to prior approval of sanctioning authority of Grants-in-Aid {Rule230(9)}, in view of 
the asset being acquired substantially out of Government Grants. 
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Section 4 

4.0 EVALUATION CRITERIA 

The evaluation process comprises of the following three steps: 

1. Step I – Responsiveness check 

2. Step II – Bid evaluation 

3. Step III - Reverse Auction 

4.1 Step I - Responsiveness check 

The electronic response to RfS submitted by the Bidder shall be scrutinized to establish 
“Responsiveness”. Each Bidder’s response to RfS shall be checked for compliance with 
the submission requirements set forth in this RfS. 

Any of the following conditions shall cause the Bid to be “Non-responsive”: 

i) Response to RfS not submitted by the due date and time. 

ii) Response to RfS submitted by a Bidding Consortium not including the requisite 
Consortium Agreement signed by all members. 

iii) Response to RfS having Conflict of Interest. 

iv) Non submission or incomplete submission of any or all of the requisite documents 
mentioned at Clause 3.15. 

v) In addition to above, any relevant document required as per RfS not submitted in 
prescribed format. 

The determination of a bid’s responsiveness shall be based on the contents of the bid itself 
without recourse to extrinsic evidence. If a bid is not substantially responsive, it will be 
rejected by NHPC, and may not subsequently be made responsive by the Bidder by 
correction of the non-conformity or rectifying the cause for Non-responsive, However 
NHPC may waive any minor informality, nonconformity or irregularity in a bid that does 
not constitute a material deviation and that does not prejudice or affect the relative ranking 
of any bidder, Non– responsive bids will be liable for rejection by NHPC. The EMD 
submitted against such Non-responsive bids shall be returned to the bidders. 

4.2 Step II - Bid evaluation 

Bid evaluation will be carried out considering the information furnished by Bidders as 
prescribed under Section 6 - Formats. This step would involve evaluation of the response 
to RfS of the Bidding Company/ Bidding Consortium as per the provisions specified in 
Section 3 of this RfS. First the evaluation of technical bid will be done. Then the financial 
bid (first round tariff bid) of all the qualified bidders will be opened. 

After that Reverse Auction shall be conducted online for which all short-listed bidders as 
per methodology mentioned in Section-3 shall be invited to participate. 
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4.3 Step III – Reverse Auction 

The reverse auction shall be conducted on the portal selected by NHPC as per detailed 
methodology mentioned in Section-3A. 

At the end of selection process, a Letter of Award (LOA) will be issued to all the selected 
Bidders with the following conditions: 

“BESPA shall be signed only after signing of Battery Energy Storage Sale Agreement 
(BESSA) with the Buying Entity/ APDISCOMs and NHPC shall not be liable on any 
account for any delay / inability in signing of BESSA and BESPA". 

4.4 At any stage of the bidding process if a bidder is found to be qualified or successful for 
less capacity of Projects than applied for, in such cases following provisions shall apply: 

i) EMD shall not be refunded for excess project(s) applied for, until the selection 
process is completed or annulled or tender is cancelled. No such request for refund 
of EMD shall be entertained. 

ii) Even if the bidder is selected for less capacity of projects than initially applied for, 
EMD shall be refunded only after submission and acceptance of applicable 
Performance Bank Guarantee, signing of BESPA and compliance to other 
provisions of bidding document. 
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Section 5 
 

OTHER PROVISIONS 
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Section 5 

5.0 OTHER PROVISIONS 

5.1 Clearances Required from the Central/State Government and Other Local Bodies 

The BESSDs are required to obtain all necessary clearances and permits as required for 
setting up the Projects, including but not limited to the following : 

a. No Objection (NOC)/Environmental clearance (if applicable) for the Project. 

b. Forest Clearance (if applicable) for the land for the Project. 

c. Approval for water from the concerned authority (if applicable) required for the 
Project. 

d. Necessary approval(s) of CEIG (if required). 

e. Any other clearances as may be legally required, in order to establish and operate 
the Project 

The above clearances, as applicable for the Project, will be required to be submitted to 
NHPC prior to commissioning of the Project, if sought by NHPC. In case of any of the 
clearances as indicated above being not applicable for the said Project, the BESSD shall 
submit an undertaking in this regard, and it shall be deemed that the BESSD has 
obtained all the necessary clearances for establishing and operating the Project. Any 
consequences contrary to the above shall be the responsibility of the BESSD. The 
BESSD shall also comply with all the laws, regulations, orders and procedures issued 
by the appropriate authority, applicable for setting up and implementing the Project. The 
BESSD shall be required to follow the applicable rules regarding project registration 
with the State Nodal Agency in line with the provisions of the applicable 
policies/regulations of the State where the Projects are being located. It shall be the 
responsibility of the BESSD to remain updated about the applicable charges payable to 
the SNA under the applicable State Policy. 

Note: The BESSD should apply for all the necessary approvals, permits and clearances 
not more than 60 days from the Effective Date of BESPA (in respect of approvals, 
permits and clearances those are required for initially establishing the project), which 
shall be complete in all respects, incorporating the clarifications/changes as required by 
the concerned authorities. The above timeline shall be adhered to, in order to examine 
cases where the BESSD faces delay in grant of the necessary approvals and permits, for 
a period substantially greater than the standard period of grant of approval by the 
respective organizations. 

 

5.2 In line with the O.M. issued by the Department of Expenditure, Ministry of Finance, 
vide No. 7/10/2021-PPD(1) dated 23.02.2023 and subsequent amendments and 
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clarifications thereto, the Bidder shall meet the following criteria for its bid to be 
considered for evaluation under the RfS: 

 
a. Any Bidder from a country which shares a land border with India will be eligible to bid in 

this tender only if the bidder is registered with the Competent Authority (as defined in the 
OM as referred above). 

 
b. Any Bidder (including an Indian Bidder) who has a Specified Transfer of Technology (ToT) 

arrangement with an entity from a country which shares a land border with India will be 
eligible to participate in this RfS only if the Bidder is registered with the Competent 
Authority under the referred OM. 
 

c. “Bidder” in this reference, means any person or firm or company, including any member of 
a consortium, every artificial juridical person not falling in any of the descriptions of bidders 
stated hereinbefore, including any agency branch or office controlled by such person, 
participating in this tender. 
 

d. “Bidder from a country which shares a land border with India” for the purpose of this clause, 
means:  

i. An entity incorporated, established or registered in such a country; or  
ii. A subsidiary of an entity incorporated, established or registered in such a country; 

or  
iii. An entity substantially controlled through entities incorporated, established or 

registered in such a country; or  
iv. An entity whose beneficial owner is situated in such a country; or  
v. An Indian (or other) agent of such an entity; or  
vi. A natural person who is a citizen of such a country; or  
vii. A consortium where any member of the consortium falls under any of the above. 

 
e. “Beneficial owner” for the purposes of Clause 5.2.d.iv. above will be as defined in the 

referred OM, including subsequent amendments and clarifications thereto. 
 

f. In support of the above, the Bidder shall be required to submit necessary Undertaking, as 
per Format 6.8/6.8A of the RfS. 

 
g. Other provisions of the referred OM dated 23.02.2023, except Sl. 17 of the OM, will also be 

applicable for this tender. Any interpretation of the above clauses will be made in line with 
the referred OM, including subsequent amendments and clarifications thereto. 

 
5.3    Subject to provisions of the Act, BIA / APDISCOMs, should approach the Appropriate 

Commission for adoption of tariff (capacity charges) discovered and quantum of capacity 
/ electricity to be procured, within 30 days of issuance of Letter(s) of Award to the 
successful bidder(s). In case the tariff (capacity charges) adoption procedure requires 
signed BESPA to be submitted along with, the above timeline can be extended suitably. 

  Subsequent to the End Procurer/Intermediary Procurer approaching the Appropriate 
Commission for adoption of tariffs, in case, the Appropriate Commission does not decide 
upon the same within 120 days from the Effective Date of the BESPA, the Procurer(s) shall 
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grant appropriate extension of time in financial closure deadline and scheduled 
commissioning date to the BESSDs, corresponding to the delay (beyond 120 days of 
Effective Date of BESPA) in adoption by the Appropriate Commission, till the date of 
adoption by the Appropriate Commission. 
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6.0 List of Formats, Appendices and Annexures 

i. Covering Letter (Format 6.1) 

ii. Power of Attorney in favour of Lead Member (Format 6.2) 

iii. Earnest Money Deposit (EMD) BG/ POI/Insurance Surety Bond (Format 6.3 A 
and 6.3 A(I) / 6.3 A(II)) 

iv. Performance Bank Guarantee (Format 6.3 B and 6.3 B(I) / 6.3 B(II)) 

v. Board Resolutions (Format 6.4) 

vi. Consortium Agreement (Format 6.5) 

vii. Financial Requirement (Format 6.6, 6.6 A) 

viii. Technical Criteria (Format 6.7) 

ix. Disclosure statement (Format 6.8 / 6.8A) 

x. Declaration by the Bidding Company / Lead Member of Bidding Consortium 
for the Proposed Technology Tie Up (Format 6.9); 

xi.  deleted 

xii. Financial Bid (Format 6.11) 

xiii. Integrity Pact (Format 6.12) 

xiv. Certificate for compliance (Format 6.13a and 6.13b) 

xv. Preliminary Estimate of cost of Project (Format 6.14) 

xvi. Checklist for Bank Guarantee (Appendix – A); 

xvii. Technical Requirement for Battery Energy Storage System Projects 
(Annexure-1) 

xviii. Check List for Financial Closure (Annexure – 2) 

xix. Performa A-1 - For cases where funding will be from a company other than 
project company  

xx. Copy of BESPA and BESSA (Annexure-3) 

xxi. Special Instructions to Bidders for e-Tendering (Annexure-4) 

xxii. Terms and Conditions of Reverse Auction (Annexure-5) 

xxiii. Process Compliance Form for e-Reverse Auction (Annexure-6) 

xxiv. Format for submitting price confirmation for e-reverse auction (Annexure-7) 

xxv. Illustrations (Annexure-8) 
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xxvi. Project location details (Annexure-9) 

 

xxvii. Single Line Diagram (Annexure-10)
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Format 6.1 – Format of Covering Letter 

(The covering letter should be on the Letter Head of the Bidding Company/ Lead Member 
of the Bidding Consortium) 

 Date:   

From : ______________________________________  [Insert Name and Address of Bidding 

Company/Lead Member of the Bidding Consortium] 

Tel.#: 

E-mail address #: 

To 

NHPC Limited 

NHPC OFFICE COMPLEX, 

Sector-33, Faridabad-121003, Haryana, India 

Sub: Response to RfS No. ……………….. dated …………. (Insert title of the RfS) 

Dear Sir, 

 

We, the undersigned …….. [insert name of the ‘Bidder’] having read, examined and 

understood in detail the RfS including Qualification Requirements in particular, terms and 
conditions of the standard BESPA for availability of Contracted Capacity for the Term of the 
BESPA to the Intermediary Procurer, hereby submit our response to RfS. 

 

We confirm  that  in  response  to  the aforesaid  RfS,  neither  we  nor  any  of  our  Ultimate 
Parent  Company/  Parent  Company/ Affiliate/  Group  Company  has  submitted  response  to 
RfS other  than  this  response  to  RfS, directly  or  indirectly,  in  response  to  the  aforesaid  
RfS (as mentioned in Format 6.8 under Disclosure) OR We confirm that in the response to the 
aforesaid RfS, we have a Group Company who owns more than 10% but less than 26% in the 
bidding company as well as other companies who may participate in this RfS, and accordingly, 
we have submitted requisite undertaking as per Format  6.8A in this regard [strike out whichever 
not applicable]. 

We are submitting response to RfS for the development of following Project(s) [strike out one 
of the projects if not applicable]: - 

Sl.No Project Location 
(within the State of 
Andhra Pradesh) 

Project 
Capacity 

(MW/MWh) 

Interconnection 
Point Details 

Total Land 
Area for the 

Project 
1 400kV Substation 

Jammalamadugu 
 

225/450 
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2 400kV Substation 
Ghani  

 
225/450 

  

3 220 kV 
Substation 
Kuppam Ghani 

 
50/100 

  

1.   We give our unconditional acceptance to the RfS, No………………….dated…….. 
[Insert date in dd/mm/yyyy], standard BESPA and BESSA documents attached thereto, 
issued by NHPC. In token of our acceptance to the RfS, BESPA and BESSA documents 
along with the amendments and clarifications issued by the NHPC, the same have been 
digitally signed by us and enclosed with the response to RfS. We shall ensure that the 
BESPA is executed as per the provisions of the RfS and provisions of BESPA and shall 
be binding on us. Further, we confirm that the Project shall be commissioned within the 
deadline as per Clause 7 of Section- 3B of RfS. We further undertake that we shall 
demonstrate possession of 100% area of the identified land, within the timelines as per 
the RfS. 

2. Earnest Money Deposit (EMD) : - Please read Clause 3.24 of Section -3A carefully 
before filling: 

We have enclosed EMD of INR …………. (Insert Amount), in the form of Bank 
Guarantee no…………. [Insert bank guarantee number] dated ………. [Insert date of 
bank guarantee] as per Format 6.3A from ………… [Insert name of bank providing bank 
guarantee] and valid up to………….in terms of Clause No. 3.24 of this RfS. The total 
capacity of the BESS Project offered by us is …………. MW/ ….. MWh. [Insert 
cumulative capacity proposed]. (strike off whichever is not applicable). 

3.  We hereby declare that in the event our Project(s) get selected and we are not able to 
submit Bank Guarantee/POI/Insurance Surety Bond of the requisite value(s) towards 
PBG, Success charge for the selected Projects, within due time as mentioned in this RfS 
on issue of LoA by NHPC for the selected Projects and/ or we are not able to sign BESPA 
with Intermediary Procurer within the timeline as stipulated in the RfS for the selected 
Projects, NHPC shall have the right to take action as per provisions of Format-6.3A of 
the RfS . 

4. We have submitted our response to RfS strictly as per Section – 6 (Formats) of this RfS, 
without any deviations, conditions and without mentioning any assumptions or notes in 
the said Formats. 

5. Acceptance 

We hereby unconditionally and irrevocably agree and accept that the decision made by 
the NHPC in respect of any matter regarding or arising out of the RfS shall be binding on 
us. We hereby expressly waive and withdraw any deviations from the provisions of the 
RfS and also waive and withdraw all claims in respect of this process. 
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We also unconditionally and irrevocably agree and accept that the decision made by the 
NHPC in respect of award of Projects according to our preference order as above and in 
line with the provisions of the RfS, shall be binding on us. 

 

6. Familiarity with Relevant Indian Laws & Regulations 

We confirm that we have studied the provisions of the relevant Indian laws Regulations 
and Order issued by judicial bodies as required to enable us to submit this response to RfS 
and execute the BESPA, in the event of our selection as Successful Bidder. 

7. In case of our selection as the Successful bidder under the scheme and the project being 
executed by a Special Purpose Vehicle (SPV) incorporated by us which shall be our 
subsidiary, we shall infuse necessary equity to the requirements of RfS. Further we will 
submit a Board Resolution prior to signing of BESPA with the Intermediary Procurer, 
committing total equity infusion in the SPV as per the provisions of RfS. 

8. We are enclosing herewith our response to the RfS with formats duly signed as desired by 
you in the RfS for your consideration. 

9. It is confirmed that our response to the RfS is consistent with all the requirements of 
submission as stated in the RfS including all clarifications and amendments and 
subsequent communications from the NHPC. 

10. The information submitted in our response to the RfS is correct to the best of our 
knowledge and understanding. We would be solely responsible for any errors or omissions 
in our response to the RfS. 

11. We confirm that all the terms and conditions of our Bid are valid for a period of upto and 
including one hundred and eighty (180) days from the technical bid opening date unless 
extended by us on your request and it shall remain binding upon us and may be accepted 
by you at any time before the expiration of that period. 

12. We hereby understand and confirm that NHPC reserves its right to verify the documents 
furnished by us at the time of submission of RfS including availability of the Net Worth to 
the extent claimed in the RfS with the original documents and bank statements and the 
shareholding of the Project Company along with a copy of complete documentary evidence 
supported with originals at any stage from evaluation upto the expiry of BESPA. 

We understand and confirm that if the aforesaid documents furnished by us are found to 
be misleading or misrepresenting in any way, NHPC shall be free to take appropriate 
action including forfeiture of EMD and blacklisting us for an appropriate period decided 
by NHPC. 

13. We, hereby, declare that only the persons or firms interested in this bid as named here and 
that no other persons or firms other than those mentioned herein have any interest in this 
bid or in the BESPA to be entered into. We confirm that this bid is made without any 
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connection with any other person, firm or party likewise submitting a bid. We further 
confirm that this bid is submitted in good faith and without collusion or fraud. 

14. Contact Person 

Details of the contact person are furnished as under: 

N a m e     :  … … … . .   
Designation  : …………… 
Company      : ………….. 
Address         : …………… 
Phone Nos     :  ……………. 
Fax Nos.     : . . . . . . . . . . . .  

E-mail address: …………. 

15. We have neither made any statement nor provided any information in this Bid, the best of 
our knowledge is materially inaccurate or misleading. Further, all the confirmations, 
declarations and representations made in our Bid are true and accurate. In case this is 
found to be incorrect after our selection as Successful Bidder, we agree that the same 
would be treated as a Seller’s event of default under BESPA, and consequent provisions 
of BESPA shall apply. 

16. If a Project Company/SPV is formed to sign the BESPA and execute the Project after we 
are selected as successful bidder, all terms and conditions of RfS document including 
BESPA shall apply to Project Company also wherever applicable. Further we confirm that 
Project Company shall sign the Integrity pact with NHPC as per Format 6.12 and submit 
certificates as per format 6.13 of RfS document. 

17. We hereby undertake that we shall pay the requisite success charges & payment security 
deposit as per provision 3.13 of Section-3A of RfS, as part of payment security 
mechanism charges under the BESPA, to avail the benefits under the payment security 
mechanism as per BESPA. 

Dated the ___________ day of ___________ , 20... 

Thanking you, 

Yours faithfully, 

    

 

 

(Name, Designation and Signature of Person Authorized by the board) 
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Format 6.2 – Format for Power of Attorney to be provided by each of the other 
members of the Consortium in favor of the Lead Member 

POWER OF ATTORNEY 

(To be on non-judicial stamp paper of appropriate value as per Stamp Act relevant to 
place of execution.) 

KNOW ALL MEN BY THESE PRESENTS THAT   ............................................. . [Name of 
The Consortium member company] having its registered office at ……………..and 
  [Name of the Consortium member company] having its registered office at  . 
(Insert names and registered offices of all Members of the Consortium) the Members of 
Consortium have formed a Bidding Consortium named  [Insert name of the Consortium  
if finalized] (hereinafter called the ‘Consortium’) vide Consortium Agreement dated 
………… (copy enclosed) and having agreed to appoint ............. [Name & Address of the 
Lead Member Company] as the Lead Member of the said Consortium do hereby 
constitute, nominate and appoint M/s …………. a company incorporated under the laws of 
 ........................ and having its Registered /Head Office at.................................................... as  
our duly constituted lawful Attorney (hereinafter called as Lead Member) to exercise all or 
any of the powers for and on behalf of the Consortium in regard to submission of the response 
to RfS No……We also authorize the said Lead Member to undertake the following acts: 

i) To submit on behalf of Consortium Members response to RfS  

ii) To do any other acts or submit any information and documents related to the above 
response to RfS, if required. 

It is expressly understood that in the event of the Consortium being selected as Successful 
Bidder, this Power of Attorney shall remain valid, binding and irrevocable until the Bidding 
Consortium achieves execution of BESPA. 

We as the Member of the Consortium agree and undertake to ratify and confirm all 
whatsoever the said Attorney/Lead Member has done on behalf of the Consortium Members 
pursuant to this Power of Attorney and the same shall bind us and deemed to have been done 
by us. 

IN WITNESS WHEREOF  .......................................................................................  [Name of 

member consortium Company], as the Member of the Consortium have executed 

these presents on this...........day of .......................... under the Common Seal of our company. 

For and on behalf of Consortium Member  
M/s…………………….. 

(Signature of person authorized by the Board)  
(Name) 

Designation 
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Place:  
Date: 

 

(Signature, Name, Designation and Address of the person authorized by the board of the Lead 
Member) 

Attested  

(Signature of the Executant) 

  

(Signature & stamp of Notary of the place of execution) 

Place: 

Date: -   

Note: - Lead Member in the Consortium shall have the controlling shareholding in the 
company as defined in Section- 2, Definition of Terms of RfS  
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Format 6.3 A – Format for BG for Earnest Money Deposit  
(To be on non-judicial stamp paper of appropriate value as per Stamp Act)  

Bid Security Forms  
(Bank Guarantee) 

Bank Guarantee No. Date: 

(Name of Contract) 

To: [NHPC Limited,  
Sector 33, Faridabad, 

Haryana 121003] 

WHEREAS (name of Bidder) (hereinafter called “the Bidder”) has submitted its bid dated (date 
of bid) for the performance of the above-named Contract (hereinafter called “the Bid”) 

KNOW ALL PERSONS by these present that WE (name of Bank) of (address of bank) 
(hereinafter called “the Bank”), are bound unto NHPC Limited (A Government of India 
Enterprise) for the sum of: (amount), for which payment well and truly to be made to the said 
NHPC Limited, Sector 33, Faridabad, Haryana 121003 hereinafter referred to as the ‘NHPC 
Limited’, the Bank binds itself, its successors and assigns by these presents. 

THE CONDITIONS of this obligation are as follows: 

1. If the Bidder  

(a) Withdraws or modifies its Bid during the period of bid validity or  

(b) adopts corrupt or collusive or coercive or fraudulent practices or defaults under the 
Integrity pact. 

2. If the Bidder, having been notified of the acceptance of its Bid by the NHPC Limited during 
the period of bid validity 

a) fails or refuses to sign the Contract Agreement when required, or 

b) fails or refuses to submit the performance security in accordance with the Tender 
documents. 

3. If the Bidder fails to withdraw the deviations at the cost of withdrawal stated by him in the bid. 

WE undertake to pay to the NHPC Limited up to the above amount upon receipt of its first written 
demand, without the NHPC Limited having to substantiate its demand, provided that in its demand 
the NHPC Limited will mention that the amount claimed by it is due, owing to the occurrence of 
any of the above-named CONDITIONS, and specifying the occurred condition or conditions. 

The Bank declares that this Bank Guarantee is issued by the bank, utilizing the credit limit of 
M/s………….. (Name of Contractor) 

This guarantee will remain in force up to and including (date 12 months from the last date of Bid 
Submission), and any demand in respect thereof must reach the Bank not later than the above date. 
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For and on behalf of the Bank in the capacity of Common Seal of the Bank   

Common Seal of the Bank with complete address including Tel/Fax Nos Staff Authority No. of 
the officer of the Bank /Signatory 

INSTRUCTIONS FOR EXECUTION OF BANK GUARANTEE FOR EARNEST MONEY 
DEPOSIT 

1. Bank Guarantee for Earnest Money Deposit should be executed on non-judicial Stamp papers 
of requisite value in accordance with the stamp Act if applicable to that particular state of 
Indian Union country of executing Bank, where executed. In case the same is issued by a first 
class International bank, the law prevalent in the country of execution shall prevail for the 
purpose of Stamp Duty on the Bank Guarantee. However, in such a case, the Bank Guarantee 
for Earnest Money Deposit shall be got confirmed by the Bidder through any Indian 
Scheduled/Nationalized Bank. 

2. The executing officers of the Bank Guarantee for Earnest Money/Bid Security shall clearly 
indicate in (block letters) his name, designation, Power of Attorney No. / Signing Power No. 
as well as telephone/ fax numbers with full correspondence address of the issuing Guarantee 
etc. 

3. Each page of the Bank guarantee for Earnest Money Deposit shall be duly signed/initialed by 
the executing officers and the last page shall be signed in full, indicating the particulars as 
aforesaid (sub-para 2) under the seal of the Bank. 

4. Stamp paper shall be purchased in the name of Bank issuing the Bank Guarantee, after the date 
‘Notice Inviting Tender’, not more than six (6) months prior to execution/ issuance of the Bank 
Guarantee. The name of the purchaser should appear at the back side of stamp paper in the 
Vendors Stamp. The issuing Bank shall be requested independently for 
verification/confirmation of the Bank Guarantee issued, non-confirmation of which may lead 
to rejection of ‘Bid Security’. 

5. Irrevocable, valid and fully enforceable Bank Guarantee in favor of the NHPC Limited issued 
by any scheduled bank approved by the Reserve bank of India which is acceptable to the NHPC 
Limited. The Bank Guarantee issued by a Foreign Bank shall be routed through the 
corresponding branch of such scheduled foreign banks in India or any scheduled Bank, 
acceptable to the NHPC Limited. 

6. Bank Guarantee for Bid security in original shall be submitted along with the Bid. However, 
the issuing Bank shall submit an unstamped duplicate copy of Bank Guarantee to the NHPC 
Limited (authority inviting tenders) with a forwarding letter. 

*************** 
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Format 6.3 A(I)- Format for POI for Earnest Money Deposit 

FORMAT OF PAYMENT ON ORDER INSTRUMENT TO BE ISSUED BY  
IREDA/REC/PFC (IN LIEU OF BG TOWARDS EMD) 

No. Date 

NHPC 

, 

Reg: M/s ________________________ (insert name of the Bidder) – Issuance of Payment on 

Order Instrument for an amount of Rs. 

Dear Sir, 

1. It is to be noted that M/s. (insert name of the POI issuing Agency)  
(‘IREDA/REC/PFC’) has sanctioned a non-fund based limit loan of Rs. 

 ___________ (Rupees _____________ only) to M/s  ______________________  under the 

Loan Agreement executed on ___________________ to execute Renewable Energy Projects. 

2. At the request of M/s  ______________________ , on behalf of  __________________  (insert  
name of the Bidder), this Payment on Order Instrument (POI) for an amount of Rs. ________   

 _______  (Rupees ________________ (in words)). This Payment on Order Instrument comes  
into force immediately. 

3. In consideration of the  ____________________________________________  [Insert name of  
the Bidder ] (hereinafter referred to as 'Bidder') submitting the response to RfS inter 

alia for Setting up of InSTS connected standalone BESS Projects of the cumulative 
capacity of ……..  MW/MWh  [Insert Project capacity proposed] for supply of power there 
from on long term basis, in response to the RfS No. 

 _____________ dated _________________ issued by NHPC Limited (hereinafter referred to 

as NHPC) and NHPC considering such response to the RfS of  ................................ [Insert the 

name of the Bidder] as per the terms of the RfS, the ______________________ [Insert name  
& address of IREDA/PFC/REC] hereby agrees unequivocally, irrevocably and unconditionally 
to pay to NHPC at [Insert Name of the Place from the address of NHPC] forthwith without 
demur on demand in writing from NHPC or any Officer authorized by it in this behalf, any 
amount up to and not exceeding Rupees  ……………. [Insert amount not less than that 
derived on the basis of Rs.3.41  
Lakhs per MWh of capacity proposed], only, on behalf of M/s ………[Insert name of the 
Bidder]. 

4. In consideration of the above facts, IREDA/REC/PFC, having its registered office at …….. , 
agrees to make payment for the sum of Rs.  _______________________________________   
lakhs (in words..................................) to NHPC on the following conditions:-  



 
Request for Selection for 500MW / 1000MWh InSTS Connected standalone BESS in 
the state of Andhra Pradesh under TBCB 
    

 

94 | P a g e  
 

(a) IREDA/REC/PFC agrees to make payment of the above said amount unconditionally, 
without demur and without protest within a period of _____ days of receipt of request from 
NHPC within the validity period of this letter as specified herein; 

(b) The commitment of IREDA/REC/PFC, under this Payment of Order Instrument will have 
the same effect as that of the commitment under the Bank Guarantee issued by any Public 
Sector Bank and shall be enforceable in the same manner as in the case of a Bank Guarantee 
issued by a Bank and the same shall be irrevocable and shall be honored irrespective of any 
agreement or its breach between IREDA/REC/PFC or its constituents notwithstanding any 
dispute that may be raised by the against NHPC; 

(c) The liability of IREDA/REC/PFC continues to be valid and binding on IREDA/REC/PFC 
and shall not be terminated, impaired and discharged, by virtue of change in its constitution 
and specific liability under letter of undertaking shall be binding on its successors or 
assignors; 

(d) The liability of IREDA/REC/PFC shall continue to be valid and binding on 
IREDA/REC/PFC and shall not be terminated/ impaired/ discharged by any extension of 
time or variation and alternation made given or agreed with or without knowledge or consent 
of the parties (NHPC and Bidding Party), subject to the however to the maximum extent of 
amount stated herein and IREDA/REC/PFC is not liable to any interest or costs etc.; 

(e) This Payment of Order Instrument can be invoked either partially or fully, till the date of 
validity; 

(f) IREDA/REC/PFC agrees that it shall not require any proof in addition to the written 
demand by NHPC made in any format within the validity period. IREDA/REC/PFC shall 
not require NHPC to justify the invocation of the POI against the SPV/BESSD, to make 
any claim against or any demand against the SPV/BESSD or to give any notice to the 
SPV/BESSD; 

(g) The POI shall be the primary obligation of IREDA/REC/PFC and NHPC shall not be 
obliged before enforcing the POI to take any action in any court or arbitral proceedings 
against the SPV/BESSD; 

(h) Neither NHPC is required to justify the invocation of this POI nor shall IREDA/REC/PFC 
have any recourse against NHPC in respect of the payment made under letter of 
undertaking; 

5. Notwithstanding anything contrary contained anywhere in this POI or in any other 
documents, this POI is and shall remain valid up to  ______________________________  and 

IREDA/REC/PFC shall make payment thereunder only if a written demand or request is raised 
within the said date and to the maximum extent of Rs.  ………………………….. and 
IREDA/REC/PFC shall in no case, be liable for any interest,  
costs, charges and expenses and IREDA’s/REC’s/PFC’s liability in no case will exceed more 
than the above amount stipulated. 



 
Request for Selection for 500MW / 1000MWh InSTS Connected standalone BESS in 
the state of Andhra Pradesh under TBCB 
    

 

95 | P a g e  
 

 

Thanking you, 

Yours faithfully 

For and on behalf of 

M/s.__________________________________________________________________________   
(Name of the POI issuing agency). 

( ) 

General Manager  

Copy to:-  

M/s. 

 __________________________ As per their request 

( )  
General Manager 
(Contact Civil-I) 
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Format 6.3 A(II)- Format for Insurance Surety Bond for Earnest Money Deposit 

Format of Insurance Surety Bond for Earnest Money Deposit 

(To be executed on Non-Judicial Stamp Paper of Appropriate value) 

Insurance Surety Bond No........... 

Date:______________ 

(Name of Contract) 

To: 

(NHPC Limited, 
Sector 33, Faridabad, 
Haryana 121003) 
WHEREAS (name of Bidder) (hereinafter called “the Bidder”) has submitted its Bid dated (date 
of bid) for the performance of the above named Contract (hereinafter called “the Bid”). 
KNOW ALL PERSONS by these present that We  .......... (name of Insurance Company) of .......... 
(address of Insurance Company) (hereinafter called “the Surety”), are bound unto NHPC Limited 
(a Govt. of India Enterprise) (hereinafter called “the NHPC”) for the sum of ........... (amount), 

for which payment well and truly to be made to NHPC, the Surety binds itself, its successors and 
assigns by these presents. 

THE CONDITIONS of this obligation are as follows: 

1. If the Bidder  

(a) withdraws or modifies its Bid during the period of bid validity, or  

(b) adopts corrupt or collusive or coercive or fraudulent practices or defaults under Integrity 
Pact. 

2. If the Bidder, having been notified of the acceptance of its Bid by the NHPC Ltd. during the 
period of bid validity. 

3. fails or refuses to sign the Contract Agreement when required, or 

4. fails or refuses to submit the performance security in accordance with the Tender Documents. 

We undertake to pay to the NHPC Ltd. up to the above amount upon receipt of its first written 
demand, without the NHPC Ltd. having to substantiate its demand, provided that in its demand the 
NHPC Ltd. will mention that the amount claimed by it is due, owing to the occurrence of one or 
both of the two above-named CONDITIONS, and specifying the occurred condition or conditions. 

The Surety declares that this Insurance Surety Bond is issued by the  .......... (name of Insurance 
Company), utilizing the credit limit of M/s ...........(name of BESSD) as per the applicable rules and 
regulations of Insurance Regulatory Development Authority of India (IRDAI). 

This Insurance Surety Bond will remain in force up to and including (date 12 months from the last 
date of Bid Submission ), and any demand in respect thereof must reach the Surety not later than 
the above date. 
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For and on behalf of the Insurance Company ………………………………….. in the capacity of 

…………………………….. 

Common Seal of the Insurance Company with complete address including Tel. Nos. / e-Mail Id. 

Staff Authority No. of the officer of the Insurance Company /Signatory 

INSTRUCTIONS FOR EXECUTION OF INSURANCE SURETY BOND FOR EARNEST 

MONEY DEPOSIT 

1. Insurance Surety Bond for Earnest Money Deposit should be executed on non-judicial Stamp 
papers of requisite value in accordance with the stamp Act if applicable to that particular state of 
Indian Union country of executing Insurance Company, where executed. In case the same is issued 
by an International Insurance Company (it should be registered under Insurance Act 1938 or as 
amended from time to time and approved by the Insurance Regulatory Development Authority of 
India (IRDAI)) the law prevalent in the country of execution shall prevail for the purpose of Stamp 
Duty on the Insurance Surety Bond. However, in such a case, the Insurance Surety Bond for Earnest 
Money Deposit shall be got confirmed by the Bidder through any Indian Scheduled/Nationalized 
Insurance Company. 

2. The executing officers of the Insurance Surety Bond for Earnest Money/Bid Security shall 
clearly indicate in (block letters) his name, designation, Power of Attorney No. / Signing Power 
No. as well as telephone/ fax numbers with full correspondence address of the issuing Guarantee 
etc. 

3. Each page of the Insurance Surety Bond for Earnest Money Deposit shall be duly signed/initialed 
by the executing officers and the last page shall be signed in full, indicating the particulars as 
aforesaid (sub-para 2) under the seal of the Insurance Company. 

4. Stamp paper shall be purchased in the name of Insurance Company issuing the Insurance Surety 
Bond, after the date ‘Notice Inviting Tender’, not more than six (6) months prior to execution/ 
issuance of the Insurance Surety Bond. The name of the purchaser should appear at the back side 
of stamp paper in the Vendors Stamp. The issuing Insurance Company shall be requested 
independently for verification/confirmation of the Insurance Surety Bond issued, non-confirmation 
of which may lead to rejection of ‘Insurance Surety Bond’. 

6. Irrevocable, valid and fully enforceable Insurance Surety Bond in favor of the NHPC (NHPC 
Ltd.) issued by any Insurance Company registered under Insurance Act 1938 or as amended from 
time to time and approved by the Insurance Regulatory Development Authority of India (IRDAI) 
in Indian currency (INR) only is acceptable to the NHPC Ltd. 

7. Insurance Surety Bond for Bid security in original shall be submitted along with the Bid. 
However, the issuing Insurance Company shall submit an unstamped duplicate copy of Insurance 
Surety Bond directly by registered post (A.D.) to the NHPC Ltd. (authority inviting tenders) with 
a forwarding letter. 
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Format 6.3 B – Format of BG for Performance Bank Guarantee  
(To be submitted separately for each Project)  

Bank Guarantee Format for Performance Security 
(To be executed on Non-Judicial Stamp Paper of Appropriate value) 

Bank Guarantee No ............   
Date ....................................   

To, 

NHPC Limited,  
Sector 33, Faridabad, 

Haryana 121003] 

Dear Sirs, 

In consideration of the ... [NHPC Limited, Sector 33, Faridabad, Haryana 121003], hereinafter 
referred to as the ‘NHPC Limited’ which expression shall unless repugnant to the context or 
meaning thereof, include its successors, administrators and assigns) having awarded to M/s 
 [BESSD's Name]  with its Registered/Head Office 
at………………………………………… (hereinafter referred to as the ‘BESSD’, which 
expression shall unless  
repugnant to the context or meaning thereof, include its successors, administrators, executors 
and assigns), a Contract by issue of NHPC Limited’s Letter of Acceptance No  ……………. 

dated .......... and the same having been acknowledged by the BESSD, for ------------- [Contract 

sum in figures and words] for  .............. [ Name of the work] and the BESSD having agreed to  
provide a Contract Performance Guarantee for the faithful performance of the entire Contract 
equivalent to     ……..(*) ..............................  of the said value of the aforesaid work under the  
Contract to the NHPC Limited. 

We .................. [Name & Address of the Bank] ............ having its Head Office at ......................   

 ............ (hereinafter referred to as the ‘Bank’, which expression shall, unless repugnant to the  
context or meaning thereof, include its successors, administrators, executors and assigns) do 
hereby guarantee and undertake to pay the NHPC Limited, on demand any and all monies 
payable by the BESSD to the extent of ................................................................................... (*)
 ......................................................................................................  as aforesaid at any time upto 

 ......................... (+) ....................... [days/month/year] without any demur, reservation, contest,  
recourse or protest and/or without any reference to the BESSD. Any such demand made by the 
NHPC Limited on the Bank shall be conclusive and binding notwithstanding any difference 
between the NHPC Limited and the BESSD or any dispute pending before any Court, Tribunal, 
Arbitrator or any other authority. The Bank undertakes not to revoke this guarantee during its 
currency without previous consent of the NHPC Limited and further agrees that the guarantees 
herein contained shall continue to be enforceable till the NHPC Limited 
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discharges this guarantee or till  ................. (+)........ [days/month/year] whichever is earlier.  

The NHPC Limited shall have the fullest liberty, without affecting in any way the liability of 
the Bank under this guarantee, from time to time to extend the time for performance of the 
Contract by the BESSD. The NHPC Limited shall have the fullest liberty, without affecting 
this guarantee, to postpone from time to time the exercise of any powers vested in them or of 
any right which they might have against the BESSD, and to exercise the same at any time in 
any manner, and either to enforce or to forbear to enforce any covenants, contained or implied, 
in the Contract between the NHPC Limited and the BESSD or any other course or remedy or 
security available to the NHPC Limited. The Bank shall not be released of its obligations under 
these presents by any exercise by the NHPC Limited of its liberty with reference to the matters 
aforesaid or any of them or by reason of any other act or forbearance or other acts of omission 
or commission on the part of the NHPC Limited or any other indulgence shown by the NHPC 
Limited or by any other matter or thing whatsoever which under the law would, but for this 
provision have the effect of relieving the Bank. 

The Bank declare that this Bank Guarantee is issued by the bank, utilizing the credit limit of 

M/s ------------------- (Name of BESSD) also agrees that the NHPC Limited at its option shall 
be entitled to enforce this Guarantee against the Bank as a principal debtor, in the first instance 
without proceeding against the BESSD and notwithstanding any security or other guarantee the 
NHPC Limited may have in relation to the BESSD’s liabilities. 

i )  Our liability under this Bank Guarantee shall not exceed 

 ______ (*) __________________ . 

 ) This Bank Guarantee shall be valid upto (+)  ___________ . 

i) We are liable to pay the guaranteed amount or any part thereof under this Bank 
Guarantee only and only if NHPC Limited serves upon Bank a written claim or demand 
on or before 

Dated this ............................... day of ...................  20 ................ at ............   

WITNESS 

(Signature) (Signature) 

(Name) (Name). 

(Official Address) (Designation with Bank Stamp)/with staff Authority no. 

Complete Address of the Bank with Tele-Fax 

Notes : 

1. (*) This sum shall be as per Clause 3.24 of Section-3A of RfS. 

 (+) This date will be 9(Nine) months beyond the Scheduled Commissioning Date of the 
Project. 
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2. Bank Guarantee should be executed on appropriate stamp paper of requisite value; such 
stamp paper should be purchased in the name of Issuing Bank, not more than six (6) months 
prior to execution / issuance of Bank Guarantee. The name of the purchaser should appear 
at the back side of stamp paper in the Vendors Stamp. Bank guarantee should contain rubber 
stamp of the authorized signatory of the bank indicating the name, designation and signature/ 
power of attorney number as well as telephone/ fax numbers with full correspondence 
address of the Bank. 

3. Bank Guarantee is required to be submitted directly to the NHPC Limited by the issuing 
bank (on behalf of BESSD). The BESSD can submit an advance copy of Bank Guarantee 
to the Engineer in Charge. 
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Format 6.3 B(I) - Format for POI for Performance Bank Guarantee  

FORMAT OF PAYMENT ON ORDER INSTRUMENT TO BE ISSUED BY  
IREDA/REC/PFC (IN LIEU OF PBG) 

No. Date 

NHPC 

, 

Reg: M/s _____________________ (insert name of the BESPA signing entity) (Project No. 

 _________________ (insert project ID issued by NHPC) – Issuance of Payment on Order 

Instrument for an amount of Rs. 

Dear Sir, 

1. It is to be noted that M/s.  _____________________ (insert name of the POI issuing Agency)  
(‘IREDA/REC/PFC’) has sanctioned a non-fund based limit loan of Rs. 
 ___________ (Rupees _____________ only) to M/s  ______________________  under the 
Loan Agreement executed on ___________________ to execute Renewable Energy Projects. 

2. At the request of M/s  ___________________ , on behalf of  ____________________  (Insert 
Name of  the SPV), this Payment on Order Instrument (POI) for  an amount  of 
Rs. ______________ (Rupees ______________________ (in words)). This Payment on Order 

Instrument comes into force immediately. 

3. In consideration of the  -------------------  [Insert name of the Bidder] (hereinafter referred to as 

Selected Battery Energy Storage System Developer) submitting the response to RfS inter 
alia for selection of 

Contracted Capacity of  ....................  MW, at  ....................... [Insert name of the place] under 

RfS for _______________________ (insert name of the RfS), for supply of power there from 

on long term basis, in response to the RfS dated ...............................  issued by NHPC Limited  
(hereinafter referred to as NHPC) and NHPC considering such response to the RfS of
…[insert the name of the selected Battery Energy Storage System Developer ] (which 
expression  
shall unless repugnant to the context or meaning thereof include its executers, administrators, 
successors and assignees) and selecting the Project of the Battery Energy Storage System 
Developer(BESSD) and issuing Letter of Award No  ..................................  to (Insert Name of  
selected Battery Energy Storage  System Developer) as per terms of RfS and the same having 
been accepted by the selected BESSD resulting in a Battery Energy Storage Purchase 
Agreement (BESPA) to be entered into, for purchase of Power [from selected Battery Energy 
Storage System Developer  or a Project Company, M/s  {a Special Purpose Vehicle (SPV) 
formed for this purpose}, if applicable ]. As per the terms of the RfS, the  ....................  [insert  
name & address of IREDA/PFC/REC] hereby agrees unequivocally, irrevocably and 
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unconditionally to pay to NHPC at [Insert Name of the Place from the address of the NHPC] 
forthwith on demand in writing from NHPC or any Officer authorized by it in this behalf, any 
amount up to and not exceeding Rupees- ................................................ [Total Value] only, on 

behalf of M/s  ___ [Insert name of the selected Battery Energy Storage System Developer  /  
Project Company]. 

4. In consideration of the above facts, IREDA/REC/PFC, having its registered office at  
 , agrees to make payment for the sum of Rs.   lakhs (in words..................................) to 
NHPC on the following conditions:-  

(a) IREDA/REC/PFC agrees to make payment of the above said amount unconditionally, 
without demur and without protest within a period of _____ days of receipt of request from 
NHPC within the validity period of this letter as specified herein; 

(b) The commitment of IREDA/REC/PFC, under this Payment of Order Instrument will have 
the same effect as that of the commitment under the Bank Guarantee issued by any Public 
Sector Bank and shall be enforceable in the same manner as in the case of a Bank Guarantee 
issued by a Bank and the same shall be irrevocable and shall be honored irrespective of any 
agreement or its breach between IREDA/REC/PFC or its constituents notwithstanding any 
dispute that may be raised by the against NHPC; 

(c) The liability of IREDA/REC/PFC continues to be valid and binding on IREDA/REC/PFC 
and shall not be terminated, impaired and discharged, by virtue of change in its constitution 
and specific liability under letter of undertaking shall be binding on its successors or 
assignors; 

(d) The liability of IREDA/REC/PFC shall continue to be valid and binding on 
IREDA/REC/PFC and shall not be terminated/ impaired/ discharged by any extension of time 
or variation and alternation made given or agreed with or without knowledge or consent of 
the parties (NHPC and Bidding Party), subject to the however to the maximum extent of 
amount stated herein and IREDA/REC/PFC is not liable to any interest or costs etc.; 

(e)This Payment of Order Instrument can be invoked either partially or fully, till the date of 
validity; 

(f) IREDA/REC/PFC agrees that it shall not require any proof in addition to the written demand 
by NHPC made in any format within the validity period. IREDA/REC/PFC shall not require 
NHPC to justify the invocation of the POI against the SPV/BESSD, to make any claim 
against or any demand against the SPV/BESSD or to give any notice to the SPV/BESSD; 

(g) The POI shall be the primary obligation of IREDA/REC/PFC and NHPC shall not be obliged 
before enforcing the POI to take any action in any court or arbitral proceedings against the 
SPV/BESSD; 

(h) Neither NHPC is required to justify the invocation of this POI nor shall IREDA/REC/PFC 
have any recourse against NHPC in respect of the payment made under letter of undertaking; 

5. Notwithstanding anything contrary contained anywhere in this POI or in any other 
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documents, this POI is and shall remain valid upto _______________________________  and  
IREDA/REC/PFC shall make payment thereunder only if a written demand or request is raised 
within the said date and to the maximum extent of Rs.............................and IREDA/REC/PFC 
shall in no case, be liable for any interest, costs, charges and expenses and 
IREDA’s/REC’s/PFC’s liability in no case will exceed more than the above amount stipulated. 

Thanking you, 

Yours faithfully 

For and on behalf of 

M/s. __________________________________________________________________________   
(name of the POI issuing agency). 

( ) 

General Manager  

Copy to:-  

M/s. 

 __________________________ As per their request 

(              )  
General Manager (Contract Civil-I) 
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Format 6.3 B(II) - Format for Insurance Surety Bond for Performance Bank Guarantee 

FORMAT OF INSURANCE SURETY BOND FOR PERFORMANCE SECURITY 

(To be executed on Non-Judicial Stamp Paper of Appropriate value) 

Insurance Surety Bond No........... 

Date................................... 

To, 

[NHPC Limited, 

Sector 33, Faridabad, 

Haryana 121003] 

 

Dear Sirs, 

In consideration of the ... [NHPC Limited, Sector 33, Faridabad, Haryana 121003]........ (hereinafter 
referred to as the ‘NHPC Ltd.’ which expression shall unless repugnant to the context or meaning 
thereof, include its successors, administrators and assigns) having awarded to M/s ......[Contractor's 
Name]............ with its Registered/Head Office at ............................. (hereinafter referred to as the 
‘Contractor’, which expression shall unless repugnant to the context or meaning thereof, include 
its successors, administrators, executors and assigns), a Contract by issue of NHPC Ltd.’s Letter 
of Acceptance No................ dated......... and the same having been acknowledged by the contractor, 
for ---------------[Contract sum in figures and words] for ………[Name of the work] and the 
Contractor having agreed to provide a Contract Performance Guarantee for the faithful 
performance of the entire Contract equivalent to .......(*)...........of the said value of the aforesaid 
work under the Contract to the NHPC Ltd. 

We ................[Name & Address of the Insurance Company]..........having its Head Office 
at...........................(hereinafter referred to as the ‘Surety, which expression shall, unless repugnant 
to the context or meaning thereof, include its successors, administrators, executors and assigns) do 
hereby guarantee and undertake to pay the NHPC Ltd., on demand any and all monies payable by 
the Contractor to the extent of ..................(*).................... as aforesaid at any time upto 
.........................(@)...................... [days/month/year] without any demur, reservation, contest, 
recourse or protest and/or without any reference to the Contractor. Any such demand made by the 
NHPC Ltd. on the Insurance Company shall be conclusive and binding notwithstanding any 
difference between the NHPC Ltd. and the Contractor or any dispute pending before any Court, 
Tribunal, Arbitrator or any other authority. The Surety undertakes not to revoke this guarantee 
during its currency without previous consent of the NHPC Ltd. and further agrees that the 
guarantees herein contained shall continue to be enforceable till the NHPC Ltd. discharges this 
guarantee or till …………(@)…….. [days/month/year] whichever is earlier. 

The NHPC Ltd. shall have the fullest liberty, without affecting in any way the liability of the 
Insurance Company under this guarantee, from time to time to extend the time for performance of 
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the Contract by the Contractor. The NHPC Ltd. shall have the fullest liberty, without affecting this 
guarantee, to postpone from time to time the exercise of any powers vested in them or of any right 
which they might have against the Contractor, and to exercise the same at any time in any manner, 
and either to enforce or to forbear to enforce any covenants, contained or implied, in the Contract 
between the NHPC Ltd. and the Contractor or any other course or remedy or security available to 
the NHPC Ltd. The Insurance Company shall not be released of its obligations under these presents 
by any exercise by the NHPC Ltd. of its liberty with reference to the matters aforesaid or any of 
them or by reason of any other act or forbearance or other acts of omission or commission on the 
part of the NHPC Ltd. or any other indulgence shown by the NHPC Ltd. or by any other matter or 
thing whatsoever which under the law would, but for this provision have the effect of relieving the 
Insurance Company. 

The Surety declares that this Insurance Surety Bond is issued by the ..........(Name of Insurance 
Company), utilizing the credit limit of M/s ...........(name of contractor) as per the applicable rules 
and regulations of Insurance Regulatory Development Authority of India (IRDAI) and also agrees 
that the NHPC Ltd. at its option shall be entitled to enforce this Guarantee against the Insurance 
Company as a principal debtor, in the first instance without proceeding against the Contractor and 
notwithstanding any security or other guarantee the NHPC Ltd. may have in relation to the 
Contractor’s liabilities. 

i) Our liability under this Insurance Surety Bond shall not exceed ______(*)____. 

ii) This Insurance Surety Bond shall be valid upto ________(@)_________. 

iii) We are liable to pay the guaranteed amount or any part thereof under this Insurance Surety 

Bond only and only if NHPC Ltd. serves upon Surety a written claim or demand on or before 
(@)______ 

Dated this .............................day of ..........20_........................at.............. 

WITNESS 

................................................ (Signature)........................... 

(Signature) 

................................................ 

(Name) (Name).................................. 

.................................................. .......................................... 

(Official Address) (Designation with Stamp of Insurance 

Company)/with staff Authority no. 

Complete Address of the Insurance Company with Telephone No. and e-Mail Id. 

 

Notes: 1. (*) This sum shall be as per Clause 3.24 of RfS denominated in the Indian currency. 
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 (@) This date will be 9(Nine) months beyond the Scheduled Commissioning Date of the project. 

 

2. Insurance Surety Bond should be executed on appropriate stamp paper of requisite value, 
such stamp paper should be purchased in the name of Issuing Insurance Company, not more 
than six (6) months prior to execution / issuance of Insurance Surety Bond. The name of 
the purchaser should appear at the back side of stamp paper in the Vendors Stamp. 
Insurance Surety Bond should contain rubber stamp of the authorized signatory of the 
Insurance Company indicating the name, designation and signature/ power of attorney 
number as well as telephone numbers / e-Mail Id with full correspondence address of the 
Insurance Company. 

In case the same is issued by an International Insurance Company (it should be registered 

under Insurance Act 1938 or as amended from time to time and approved by the Insurance 

Regulatory Development Authority of India (IRDAI)), the law prevalent in the country of 
execution shall prevail for the purpose of Stamp Duty on the Insurance Surety Bond. 
However, in such a case, the Insurance Surety Bond shall be got confirmed through any 

Indian Scheduled/Nationalized Insurance Company. 

3.  Insurance Surety Bond is required to be submitted directly to the NHPC Ltd. by the issuing 
Insurance Company (on behalf of Contractor) under registered post (A.D.). The Contractor 
can submit an advance copy of Insurance Surety Bond to the Engineer in Charge. 

4.  The issuing Insurance Company shall write the name of Insurance Company’s controlling 
branch/ Head Office along with contact details like telephone no., e-Mail Id and full 
correspondence address in order to get the confirmation of BG from that branch/ Head office, 
if so required.
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Format 6.4 –Format for Board Resolutions 
The Board, after discussion, at the duly convened Meeting on  .................................  [Insert date], 
with the consent of all the Directors present and in compliance of the provisions of the Companies 
Act, 1956/ Companies Act, 2013 (delete the other which is not applicable), passed the following 
Resolution: 
1. RESOLVED THAT Mr./Ms.  ................................ , be and is hereby authorized to do on our  

behalf, all such acts, deeds and things necessary in connection with or incidental to our 
response to RfS for ……………….(insert title of the RfS), including signing and submission 
of all documents and providing information / response to RfS to NHPC, representing us in all 
matters before NHPC, and generally dealing with NHPC in all matters in connection with our 
bid including participation in Reverse Auction for the said Project. (To be provided by the 
Bidding Company or the Lead Member of the Consortium). 

2. FURTHER RESOLVED THAT pursuant to the provisions of the Companies Act, 1956/ 
Companies Act, 2013 (delete the other which is not applicable) and compliance thereof and 
as permitted under the Memorandum and Articles of Association of the company, approval of 
the Board be and is hereby accorded to invest total equity in the Project. (To be provided by 
the Bidding Company) 
[Note: In the event the Bidder is a Bidding Consortium, in place of the above resolution 
at Sl. No. 2, the following resolutions are to be provided by the each Member of the 
Bidding Consortium including Lead Member such that total equity commitment is 
100%] 
FURTHER RESOLVED THAT pursuant to the provisions of the Companies Act, 1956 / 
Companies Act, 2013 (delete the other which is not applicable) and compliance thereof and 
as permitted under the Memorandum and Articles of Association of the company, approval of 
the Board be and is hereby accorded to invest (-----%) equity [Insert the % equity commitment 
as specified in Consortium Agreement] in the Project. (To be provided by the each Member 
of the Bidding Consortium including Lead Member such that total equity commitment 
is 100%) 
FURTHER RESOLVED THAT approval of the Board be and is hereby accorded to 
participate in consortium with  ------------------------  [Insert the name of other Members in the 
Consortium] and Mr/Ms ....................................... , be and is hereby authorized to execute the  
Consortium Agreement. (To be provided by the each Member of the Bidding Consortium 
including Lead Member) 

And 
FURTHER RESOLVED THAT approval of the Board be and is hereby accorded to 
contribute such additional amount over and above the percentage limit (specified for the Lead 
Member and other member in the Consortium Agreement) to the extent becoming necessary 
towards the total equity share in the Project Company, obligatory on the part of the Consortium 
pursuant to the terms and conditions contained in the Consortium Agreement dated ……… 
executed by the Consortium as per the provisions of the RfS. [To be passed by the Lead 
Member of the Bidding Consortium]  
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3. FURTHER RESOLVED THAT approval of the Board be and is hereby accorded to M/s. 
………. [Insert name of Bidding Company/ Consortium Member(s)] to use our financial 
capability for meeting the Qualification Requirements for ……………….(insert title of the 
RfS), under OPEN category and confirm that all the equity investment obligations of 
M/s…….(Insert Name of Bidding Company/ Consortium Member(s)] for development of 
selected project(s), shall be deemed to be our equity investment obligations and in the event of 
any default the same shall be met by us. The Board also confirms and undertake that in case 
M/s………………[Insert name of Bidding Company/ Consortium Member(s)] fails to submit 
the requisite Performance Bank Guarantee in terms of Request for Selection Document, the 
same shall be submitted by us on its behalf. [To be passed by the entity(s) whose financial 
credentials have been used i.e. Parent and / or its affiliate.] 

 
Certified true copy 
----------------------------  

(Signature, Name and stamp of Company Secretary / Director) 
Notes: 

1) This certified true copy should be submitted on the letterhead of the Company, signed 
by the Company Secretary / Director. 

2) The contents of the format may be suitably re-worded indicating the identity of the entity 
passing the resolution. 

3) This format may be modified only to the limited extent required to comply with the 
local regulations and laws applicable to a foreign entity submitting this resolution. For 
example, reference to Companies Act 1956 / Companies Act, 2013 (delete the other 
which is not applicable) may be suitably modified to refer to the laws applicable to the 
entity submitting the resolution. However, in such case, the foreign entity shall submit 
an unqualified opinion issued by the legal counsel of such foreign entity, stating that 
the Board resolutions are in compliance with the applicable laws of the respective 
jurisdictions of the issuing company and the authorizations granted therein are true and 
valid. 

4) In case a Sub-Committee/Management Committee has been authorized by the Board of 
a Company for making the Resolution(s) mentioned here in above, these Resolution(s) 
can be passed by that Sub Committee and the same may be submitted along with Board 
Resolution in which the Sub Committee has been authorized By Board to pass such 
Resolution(s). 

5) In case of a Consortium the respective Boards of all Consortium Members should pass 
the aforesaid Resolution before execution of Consortium Agreement. 
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Format 6.5 – Format for Consortium Agreement 

(To be on non-judicial stamp paper of appropriate value as per Stamp Act relevant to place of 
execution) 

This Consortium Agreement (“Agreement”) executed on this ____________________  day of 

 __________ Two thousand ___________ between M/s [insert name of Lead Member]   
a Company incorporated under the laws of 

 ______________________  and having its Registered Office at  _______________________   

(hereinafter called the “Member-1”, which expression shall include its successors, 

executors and permitted assigns) and M/s  __________________________  a 

Company incorporated under the laws of _________________ and having its Registered 

Office at  _____________________________________________  (hereinafter called the  
“Member-2”, which expression shall include its successors, executors and permitted 

assigns), M/s  ______________________________ a Company incorporated under the laws of 

  and __ having its Registered Office 

at  ______________________________________  (hereinafter called the “Member-n”, which  
expression shall include its successors, executors and permitted assigns), [The Bidding 
Consortium should list the details of all the Consortium Members] for the purpose of submitting 
response to RfS, and execution of Battery Energy Storage Purchase Agreement (in case of 

award), against RfS No.  ______________________ dated  ________ issued by NHPC Limited  
(hereinafter referred to as “NHPC”) a Company incorporated under the [Companies Act, 1956/ 
Companies Act, 2013 (delete the other which is not applicable), and having its 

Registered Office at _________ . 

WHEREAS, each Member individually shall be referred to as the “Member” and all of the 
Members shall be collectively referred to as the “Members” in this Agreement. 

WHEREAS, the NHPC had invited response to RfS vide its Request for Selection (RfS) No. 
dated 

WHEREAS the NHPC shall purchase power through Battery Energy Storage Purchase 
Agreement; 

WHEREAS the RfS stipulates that in case response to RfS is being submitted by a Bidding 
Consortium, the Members of the Consortium will have to submit a legally enforceable 
Consortium Agreement in a format specified by NHPC wherein the Consortium Members have 
to commit equity investment of a specific percentage for the Project. 

NOW THEREFORE, THIS AGREEMENT WITNESSTH AS UNDER: 

In consideration of the above premises and agreements all the Members in this Bidding 
Consortium do hereby mutually agree as follows: 
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1. We, the Members of the Consortium and Members to the Agreement do hereby 

unequivocally agree that Member-1 (M/s __________________ ), shall act as the Lead  
Member as defined in the RfS for self and agent for and on behalf of Member-2, ----, 
Member-n. 

2. The Lead Member is hereby authorized by the Members of the Consortium and 
Members to the Agreement to bind the Consortium and receive instructions for and on 
their behalf. 

3. Notwithstanding anything contrary contained in this Agreement, the Lead Member shall 
always be liable for the equity (as well as total financing if committed to be met from 
internal financing) investment obligations of all the Consortium Members i.e. for both 
its own liability as well as the liability of other Members. 

4. The Lead Member shall be liable and responsible for ensuring the individual and 
collective commitment of each of the Members of the Consortium in discharging all of 
their respective equity as well as other financing if committed to be met internally 
obligations. Each Member further undertakes to be individually liable for the 
performance of its part of the obligations without in any way limiting the scope of 
collective liability envisaged in this Agreement. 

5. Subject to the terms of this Agreement, the share of each Member of the Consortium in 
the issued equity share capital of the Project Company is/shall be in the following 
proportion: 

Name Percentage 

Member 1 ---  

Member 2 ---  

Member n ---  

Total 100% 

We acknowledge that after execution of BESPA, the controlling shareholding ( having 
not less than 51% of the voting rights and paid up share capital) in the Project Company 
developing the Project shall be maintained for a period of at-least 1 (One) year after 
COD of the project . 

6. The Lead Member, on behalf of the Consortium, shall inter alia undertake full 
responsibility for liasioning with Lenders or through internal accruals and mobilizing 
debt resources for the Project, and ensuring that the Seller achieves Financial Closure in 
terms of the BESPA. 

7. In case of any breach of any equity investment as well as other financing requirements 
commitment by any of the Consortium Members, the Lead Member shall be liable for 
the consequences thereof. 
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8. Except as specified in the Agreement, it is agreed that sharing of responsibilities as 
aforesaid and equity investment obligations thereto shall not in any way be a limitation 
of responsibility of the Lead Member under these presents. 

9. It is further specifically agreed that the financial liability for equity contribution of the 
Lead Member shall not be limited in any way so as to restrict or limit its liabilities. The 
Lead Member shall be liable irrespective of its scope of work or financial commitments. 

10. This Agreement shall be construed and interpreted in accordance with the Laws of India 
and courts at [   ] alone shall have the exclusive jurisdiction in all matters relating 
thereto and arising there under. 

11. It is hereby further agreed that in case of being selected as the Successful Bidder, the 
Members do hereby agree that they shall furnish the Performance Guarantee in favour 
of NHPC in terms of the RfS. 

12. It is further expressly agreed that the Agreement shall be irrevocable and shall form an 
integral part of the Battery Energy Storage Purchase Agreement (BESPA) and shall 
remain valid until the expiration or early termination of the BESPA in terms thereof, 
unless expressly agreed to the contrary by NHPC. 

13. The Lead Member is authorized and shall be fully responsible for the accuracy and 
veracity of the representations and information submitted by the Members respectively 
from time to time in the response to RfS. 

14. It is hereby expressly understood between the Members that no Member at any given 
point of time, may assign or delegate its rights, duties or obligations under the BESPA 
except with prior written consent of NHPC. 

15. This Agreement 

(a) has been duly executed and delivered on behalf of each Member hereto and 
constitutes the legal, valid, binding and enforceable obligation of each such Member; 

(b) sets forth the entire understanding of the Members hereto with respect to the subject 
matter hereof; and 

(c) may not be amended or modified except in writing signed by each of the Members and 
with prior written consent of NHPC. 

16. All the terms used in capitals in this Agreement but not defined herein shall have the 
meaning as per the RfS & BESPA. 

  IN WITNESS WHEREOF, the Members have, through their authorized 
representatives, executed these present on the Day, Month and Year first mentioned above. 

For M/s-----------------------------[Member 1] 

(signature, Name & Designation of the person authorized vide Board Resolution Dated 

[●]) 
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Witnesses: 

1) Signature  ------------------------------------------- 2) Signature -------------------   

Name: Name: 

Address: Address: 

For M/s-----------------------------[Member 2] 

(signature, Name & Designation of the person authorized vide Board Resolution Dated 
[●]) 

Witnesses: 

1) Signature  ------------------------------------------- 2) Signature --------------------   

Name: Name: 

Address: Address: 

For M/s-----------------------------[Member n] 

(signature, Name & Designation of the person authorized vide Board Resolution Dated 
[●]) 

Witnesses: 

1) Signature  ------------------------------------------ (2) Signature 

Name: Name: 

Address: Address: 

Signature and stamp of Notary of the place of execution
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[on the letter head of Bidder] 
Format 6.6 – FORMAT FOR FINANCIAL REQUIREMENT  

To, 
NHPC Limited Date: - 
NHPC Office Complex  
Sector-33, Faridabad 
Haryana-121003  
Dear Sir, 
Sub: Response to RfS for Selection of 500MW / 1000MWh InSTS connected standalone 

BESS Projects__MW under OPEN category. 
(A) For meeting Qualification Requirement as per clause 3.8.3(i) Section-3A - NET WORTH 

We certify that the Bidding Company / Member in a Bidding Consortium ____________  
[Name of Bidding Company or Bidding Consortium] has a minimum Net Worth of Rs.__ 
Crore (Rupees _________ ) or equivalent US$*  .............based on 

Sl. 
No
. 

Description Select any one (whichever 
is applicable) 

1. Audited Annual Accounts of Previous 
FY Or 

Applicable / Not 
Applicable 

2. Networth as on day  .............. (dd/mm/yyyy) (not 
more than seven (07) days prior to the due date 
of bid submission) 

Applicable / Not 
Applicable 

* This Net Worth has been calculated in accordance with the instructions provided in 
Clause 3.8.3 of the RfS. 

Exhibit (i): Applicable in case of Bidding Company 
@ For the above calculations, we have considered the Net Worth by Bidding Company and/ 

or its Parent / Affiliates as per following details: 

Name of Bidding  
Company 

Name of 
Company / 
Parent/ 

Affiliate 
whose Net 
Worth is to 
be considered 

Relationship with  
Bidding  

Company* 

Indicate  
Financial  

Year Or the  
day not more  

than seven  
(07) days  

prior to the  
due date of  

Net Worth 
(in Rs.  
Crore)  
of the 

Member  
Company 

(1) (2) (3) (4) ( 5) 

Company 1         

---          

---          

    Total     

 
Exchange Rates considered 
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USD to INR :                          1USD= INR………..   
Other Currency..........(Bidder to specify the other currency) 1..........=INR Certificate 
from the Banker in respect of the Exchange rate is enclosed at Appendix----  

@ In cases where the Bidding Company is giving its own net worth only, the bidder has to fill 
its own company name in column (2), “Self” in column (3) and Net worth in column ( 5). 

*The column for “Relationship with Bidding Company” is to be filled only in case the financial 
capability of Parent/Affiliate has been used for meeting Qualification Requirements. 
Further, documentary evidence to establish the relationship, duly certified by the company 
secretary/ statutory auditor is required to be attached with the format. 

Exhibit (ii): Applicable in case of Bidding Consortium 

(To be filled by each Member in a Bidding Consortium separately) 

Name of Member: [Insert name of the Member] 

Net Worth Requirement to be met by Member in Proportion to the Equity Commitment: 
Rs. -----------  Crore (Equity Commitment ( %) x Rs. [ ] Crore) @ For the 
above calculations, we have considered Net Worth by Member in Bidding Consortium and/ or 
Parent/ Affiliate as per following details: 

Name of 
Consortiu
m 
Member 
Company 

Name of 
Company /  
Parent/  
Affiliate/  
Consortium  
Member 
whose Net 
Worth is to 
be 
considered 

Relationsh
ip  
with 
Bidding 
Compan
y* (if 
any) 

Indicate Financial 
Year Or the day not 
more than seven 
(07) days prior to 
the due 
date of bid  
submission 

Net Worth 
(in Rs. 
Crore) of 

the 
Consortiu
m  
Member 
Company 

Equity 
Commit
ment  
(in %age) 
in 
Bidding 
Consorti
um  

Committ
ed Net 
Worth (in 
Rs. 
Crore) 

(1) (2) (3) (4) ( 5) ( 6) ( 7) 

Company 
1 

            

---  
            

Total         

 
Exchange Rates considered 
 USD to INR: / USD = INR ..........................   
Other Currency..........(Bidder to specify the other currency) 1..........=INR Certificate 
from the Banker in respect of the Exchange rate is enclosed at Appendix----  
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@ In cases where the Consortium member is giving its own net worth only, the Consortium 
member has to fill its company name in column (2), “Self” in column (3) and Net worth in 
column ( 5). 

* The column for “Relationship with Bidding Company” is to be filled only in case the 
financial capability of Parent/Affiliate has been used for meeting Qualification 
Requirements. Further, documentary evidence to establish the relationship, duly 
certified by the company secretary/ statutory auditor is required to be attached with the 
format. 

* For the Qualification Requirements, if data is provided by the Bidder Company in foreign 
currency, equivalent rupees of Net Worth will be calculated as per Note 5 of Clause 3.8.3. 

(Signature & Name of the person Authorized (Signature and Stamp of 

 By the Board) Statutory Auditor) 

 (B) For meeting Qualification Requirement as per clause 3.8.3 (ii)(a) Annual Turnover:  
We certify that the *Bidding Company / *Member in the Bidding Consortium 
 ___________________  [Name of Bidding Company or Bidding Consortium] has an Annual 

Turnover of Rs. ________ (Rupees ________ ) during previous Financial Year. (*Strike  
out if not applicable). 
Exhibit (i): Applicable in case of Bidding Company 
@ For the above calculations, we have considered the Annual Turnover by the Bidding 
Company and/ or its Parent / Affiliates as per following details: 

Name of  
Bidding  

Company 

Name of Company / Parent/  
Affiliate whose Turnover is to  

be considered 

Relationship  
with Bidding  
Company* 

Annual  
Turnover (in Rs.  

Crore) of the  
Member  

Company  
during Previous  

FY 

(1) (2) (3) (4) 

Company 1       

...       

    Total   

@ In cases where the Bidding Company is giving its own Turnover, the bidder has to fill 
its own company name in column (2), “Self” in column (3) and Annual Turnover in 
column (4). 

* The column for “Relationship with Bidding Company” is to be filled only in case the 
financial capability of Parent/Affiliate has been used for meeting Qualification 
Requirements. Further, documentary evidence to establish the relationship, duly 
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certified by the company secretary/ statutory auditor is required to be attached with 
the format. 

Exhibit (ii): Applicable in case of Bidding Consortium 

(To be filled by each Member in a Bidding Consortium separately) 

Name of Member: [Insert name of the Member] 

Annual Turnover to be met by Member in Proportion to the Equity Commitment: Rs.  ----   
 --------Crore (Equity Commitment ( %) x Rs. [ ] Crore) 
@ For the above calculations, we have considered Annual Turnover by Member in 
Bidding Consortium and/ or Parent/ Affiliate as per following details: 
 

Name of  
Consortium 

Member  
Company 

Name of 
Company /  

Parent/ 
Affiliate/  

Consortium 
Member  

whose Turnover 
is to  

Relationshi
p  
  

with  
Bidding  

Company* 
(if  

any) 

Annual 
Turnover  

(in Rs. Crore) of 
the Consortium 

Member 
Company during 

Previous FY 

Equity  
Commitment 
(in %age) in 

Bidding  
Consortium 

Committe
e 
d 

Annual 
turnove
r (in 
Rs. 
Crore) 

(1) (2) (3) (4) (5) (6) 

Company 
1 

          

---            
---            

    
Total 

      

 

@ In cases where the Consortium member is giving its own Turnover only, the 
Consortium member has to fill its company name in column (2), “Self” in column (3) 
and Annual Turnover in column (4). 

* The column for “Relationship with Bidding Company” is to be filled only in case the 
financial capability of Parent/Affiliate has been used for meeting Qualification 
Requirements. Further, documentary evidence to establish the relationship, duly 
certified by the company secretary/ statutory auditor is required to be attached with 
the format. 

(C) For meeting Qualification Requirement as per clause 3.8.3 (ii)(b) PBDIT:   
We certify that the *Bidding Company/*Member in the Bidding 
Consortium _______________ [Name of Bidding Company or Bidding Consortium] has a 
Profit Before Depreciation Interest and Taxes (PBDIT) of Rs. ____________ (Rupees 
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_____in words) as on the last date of previous Financial Year. *(Strike out if not 
applicable) 
Exhibit (i): Applicable in case of Bidding Company @ For the above calculations, we 
have considered the PBDIT by the Bidding Company and/ or its Parent / Affiliates as per 
following details: 

 

Name of Bidding 
Company 

Name of Company /  
Parent/ Affiliate whose  

PBDIT is to be  
considered 

Relationship with 
Bidding  

Company* 

PBDIT (in Rs. 
Crore)  

of  
the Member  

(1) (2) (3) (4)   

Company 1       

---        

Total   

@ In cases where the Bidding Company is giving its own PBDIT, the bidder has to fill its 
own company name in column (2), “Self” in column (3) and PBDIT in column (4). 

* The column for “Relationship with Bidding Company” is to be filled only in case the 
financial capability of Parent/Affiliate has been used for meeting Qualification 
Requirements. Further, documentary evidence to establish the relationship, duly 
certified by the company secretary/ statutory auditor is required to be attached with the 
format. 

Exhibit (ii): Applicable in case of Bidding Consortium 
(To be filled by each Member in a Bidding Consortium separately) 
Name of Member: [Insert name of the Member] 
PBDIT requirement to be met by Member in Proportion to the Equity Commitment: Rs. ---   
-------- Crore (Equity Commitment ( %) * Rs. [ ] Crore) 
@ For the above calculations, we have considered PBDIT by Member in Bidding 
Consortium and/ or Parent/ Affiliate as per following details: 

Name of 
Consortiu

m 
Member 

Company 

Name of 
Company / 

Parent/ 
Affiliate/ 

Consortium 
Member 

whose PBDIT is 
to be 

considered 

Relationshi
p 

with 
Bidding 

Company* 
(if 

any) 

PBDIT (in Rs. 
Crore) of the 
Consortium 

Member 
Company 

during Previous 
FY  

Equity 
Commitmen

t 
(in %age) in 

Bidding 
Consortium 

Committ
ed 

PBDIT 
(in 
Rs. 

Crore) 

(1) (2) (3) (4) (5) (6) 
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Company 
1      

      

---      
      

  Total    

      

@ In cases where the Consortium member is giving its own PBDIT, the Consortium member 
has to fill its company name in column (2), “Self” in column (3) and PBDIT in column 
(4). 

* The column for “Relationship with Bidding Company” is to be filled only in case the 
financial capability of Parent/Affiliate has been used for meeting Qualification 
Requirements. Further, documentary evidence to establish the relationship, duly 
certified by the company secretary/ statutory auditor is required to be attached with the 
format. 

D) For meeting Qualification Requirement as per clause 3.8.3 (ii)(c) 
We certify that the *Bidding Company/*Member in the Bidding Consortium 
 _______________  [Name of Bidding Company or Bidding Consortium] has In-principle  
sanction letter from our lending institutions/banks, committing a Line of Credit for 
Rs. (in words) [insert amount which should be a minimum amount of  
Rs. 4.26 Lakhs/MWh of the quoted capacity], towards meeting the working capital 
requirement of the project quoted under this RfS. *(Strike out if not applicable) 
Exhibit (i): Applicable in case of Bidding Company 
@ For the above calculations, we have considered the Line of Credit available to the 
Bidding Company and/ or its Parent / Affiliates as per following details: 

 

Name of Bidding 
Company 

Name of Company 
/ Parent/ 

Affiliate to whom 
Sanction 

Letter issued 

Relationship  
with  

Bidding  
Company* 

Line of  
Credit  

(in Rs. Crore) 
available to  

the  
Member  

Company 

  

(1) (2) (3) (4)   
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Company 1       Sanction 
Letter from  
lending 
institutions/ 
banks 
enclosed 
at Annexure 
  of ... this  
Form 6.6. 

---          

---          
    Total     

 

@ In cases where the Line of Credit is in favor of Bidding Company, the bidder has to fill 
its own company name in column (2), “Self” in column (3) and Line of Credit in column 
(4). 

* The column for “Relationship with Bidding Company” is to be filled only in case the 
financial capability of Parent/Affiliate has been used for meeting Qualification 
Requirements. Further, documentary evidence to establish the relationship, duly 
certified by the company secretary/ statutory auditor is required to be attached with 
the format. 

Exhibit (ii): Applicable in case of Bidding Consortium 
(To be filled by each Member in a Bidding Consortium separately) 
Name of Member: [Insert name of the Member] 
Line of Credit requirement to be met by Member in Proportion to the Equity Commitment: 
Rs.  ------------  Crore (Equity Commitment ( %) * Rs. [ ] Crore) 
@ For the above calculations, we have considered Line of Credit available to Member in 
Bidding Consortium and/ or Parent/ Affiliate as per following details: 

Name of 

Consortium 

Member 

Company 

Name of 

Company 

/ Parent/  

Affiliate/ 

Consortium 

Member  

whose 

Line of 

Credit is 

to 

be 

considered 

Relationship 

with 

Bidding 

Company

* (if any) 

Line of 

Credit 

(in Rs. 

Crore) 

of the 

Conso

rtium 

Member  

Company 

Equity 

Commitment 

(in %age)  

in 

Bidding 

Consortium 

Committed 

Line of 

Credit (in 

Rs. Crore) 

 



 
Request for Selection for 500MW / 1000MWh InSTS Connected standalone BESS in the 
state of Andhra Pradesh under TBCB 
    

 

120 | P a g e  
 

(1) (2) (3) (4) (5) (6)  

Company 
1 

          Sanction 
letter from 
lending 
instituitions/
banks 
enclosed at 
Annexure 
…. Of this 
Form 6.6 

 
……. 
 
 

     

Total     

 

@ In cases where the Line of Credit is in favour of Consortium member, the 
Consortium member has to fill its company name in column (2), “Self” in column 
(3) and Line of Credit in column (4). 

* The column for “Relationship with Bidding Company” is to be filled only in case the 
financial capability of Parent/Affiliate has been used for meeting Qualification 
Requirements. Further, documentary evidence to establish the relationship, duly certified 
by the company secretary/ statutory auditor is required to be attached with the format. 

 
 
(Signature & Name of the person Authorized (Signature and Stamp of 

 By the Board) Statutory Auditor) 
 

Note: Since Bidder is required to meet any one of the requirements mentioned at 
Clause 3.8.3 (ii) (a), (b) or (c). Therefore, Bidder may fill either of sl. No. (B) or (C) 
or (D) above. 

We are submitting in a separate sheet, details of computation of Net Worth, Annual Turnover 
 & PBDIT duly certified by Statutory Auditor. The detailed sheet is enclosed at 

Appendix _______ . 
We are enclosing the certified copies of Balance sheet, Profit & Loss Account, Schedules and Cash 
Flow Statements and Bank statement by bank and other documents in support thereof for 
confirmation of balance in cash & bank as per the stipulations of RfS as under: 

S. No. Document Description Enclosed at Appendix 

   



 
Request for Selection for 500MW / 1000MWh InSTS Connected standalone BESS in the 
state of Andhra Pradesh under TBCB 
    

 

121 | P a g e  
 

   

 

Signature & Name of the person Authorized (Signature and Stamp of 

By the board) Statutory Auditor) 

Date: 

Note: 1.  Bidders are advised in their own interest to furnish the detailed computation sheet 
by statutory auditor for determination of Net Worth/Turnover/PBDIT along with 
supporting documents referred therein as per the requirements of RfS without 
which no claim for Net worth shall be considered. 

2. For the Qualification Requirements, if data is provided by the Bidder Company  
in foreign currency, equivalent rupees of Net Worth will be calculated as per Note 
5 of Clause 3.8.3. 
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Format 6.6 A–UNDERTAKING FROM THE BIDDER IN ACCORDANCE WITH 
CLAUSE NO. 3.8.4 OF RFS 

(To be submitted by Bidder along with the Technical Bid) 

Ref. : Date: 
To 

NHPC Limited, 

NHPC Office Complex,  
Sector-33, Faridabad  
Haryana-121003 

Dear Sir, 

We hereby undertake to certify in line with clause 3.8.4 of RfS that we or any of our Affiliates 
are not a willful defaulter to any lender, and that there is no major litigation pending or 
threatened against us or our Affiliates which are of a nature that could cast a doubt on the ability 
or the suitability of the Bidder to undertake the Project. 

(Signature & Name of the person Authorized by the Board) 

Name of the Bidder 
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 [on the letter head of Bidder] 

Format 6.7 – FORMAT FOR TECHNICAL CRITERIA 

To, Date:-  

NHPC Limited 

NHPC Office Complex,  
Sector-33, Faridabad  
Haryana-121003 

Sub: Response to RfS for selection of 500MW / 1000MWh InSTS connected standalone 

BESS  

Dear Sir  
 
We hereby undertake to certify in line with Clause 3.27 under the title “Financial Closure” that 
the following details shall be furnished within 6 Months prior to SCD of the Project. 
 
1.0 Evidence of achieving complete-tie-up of the Project Cost through internal accruals or 

through a Financing Agency.  
2.0 DPR of the Project, detailing out project configuration and proposed commissioning 

schedule of the Project.  
3.0  Bank Guarantee for an amount equal to of the total VGF amount sanctioned for the 

Project. Failure or delay on our part in achieving the above conditions shall constitute 
sufficient grounds for actions as per the provisions of the RfS.  

 
Dated the_____________day of________, 20…. 
 
Thanking you, 
 
We remain, 
 
Yours faithfully, 
 

Name, Designation, Seal and Signature of Authorized Person in whose name Power of Attorney/ 
Board Resolution/ Declaration
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Format 6.8 –Format for Disclosure 
(To be submitted on the Letter Head of the Bidding Company / Each Member of 
Consortium) 

DISCLOSURE 
Ref. No.          Date: 
From: (Insert name and address of Bidding Company/ Lead Member of Consortium) 
Tel. #:  
E-mail address# 
 
To 
(Enter Address of NHPC) 
 
Sub: Response to RfS No………. dated……….. for…………. . 
 
Dear Sir/ Madam, 
 
We hereby declare and confirm that only we are participating in the RfS Selection 
process for the RfS No. and that our Parent, Affiliate or Ultimate Parent or any Group 
Company with which we have direct or indirect relationship are not separately 
participating in this selection process. 
 
We further declare and confirm that in terms of the definitions of the RfS, M/s (enter 
name of the Promoter/Promoters) is/are our Promoter(s), and has/have a 
direct/indirect Control in the bidding company as per the Companies Act 2013. No other 
entity has a direct/indirect control in the bidding company except the entity(ies) 
mentioned above. 
 
We further declare that the above statement is true & correct. We undertake that if at 
any stage it is found to be incorrect, in addition to actions applicable under the 
RfS/BESPA including but not limited to cancellation of our response to this RfS and 
LoA/BESPA as applicable, we, i.e. M/s (enter name of the bidding company/member in 
a consortium), including our Parent, Ultimate Parent, and our Affiliates shall be 
suspended/debarred from participating in any of the upcoming tenders issued by NHPC 
for a period upto 2 years from the date of default as notified by NHPC. 
 
We also understand that the above is in addition to the penal consequences that may 
follow from the relevant laws for the time being in force. 
 
We further declare that we have read the provisions of Clause 5.2 of Section-5 of the 
RfS, and are complying with the requirements as per the referred OM dated 23.02.2023 
except Sl.17 of the OM, including subsequent amendments and clarifications thereto. 
Accordingly, we are also enclosing necessary certificates (Annexure to this format) in 
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support of the above compliance under the RfS. We understand that in case of us being 
selected under this RfS, any of the above certificates is found false, NHPC shall take 
appropriate action as deemed necessary. 
 
 
Dated the day of , 20 . 
 
Thanking you, 
 
Yours faithfully, 
 
Name, Designation, Seal and Signature of Authorized Person in whose name Power of 
Attorney/ Board Resolution/ Declaration. 
 
 

 
  



 
Request for Selection for 500MW / 1000MWh InSTS Connected standalone BESS in 
the state of Andhra Pradesh under TBCB 
    

 

126 | P a g e  
 

Format 6.8A –Format for Disclosure 
(To be submitted on the Letter Head of the Bidding Company/ Each Member of Consortium) 

(To be submitted by all such bidders in which a common Company/companies 
directly/indirectly own(s) more than 10% but less than 26% shareholding) 

 
DISCLOSURE 

Ref. No.           Date: 
From: (Insert name and address of Bidding Company/ Lead Member of Consortium) 
Tel. #: Fax#: 
E-mail address# 
 
To 
 
NHPC Limited, 
NHPC OFFICE COMPLEX, 
Sector-33, Faridabad-121003, 
Haryana, India. 
 
Sub: Response to RfS No. ……………..dated…………… for…………… . 
 
Dear Sir/ Madam, 
 
We hereby declare and confirm that in terms of the definitions of the RfS, M/s (enter name of the 
common shareholder) is our Group Company, and has a direct/indirect shareholding of less than 
26% in the bidding company. M/s (enter name of the common shareholder) also holds 
directly/indirectly less than 26% shareholding in other Companies which may participate in this 
RfS, i.e. RfS No. . 
 
We undertake that M/s (enter name of the above common shareholder) is not a party to the decision-
making process for submission of response to this RfS by M/s (enter name of the bidding 
company/member in the consortium). We further undertake that while undertaking any action as 
part of our response to RfS, we are not complicit with other such bidders participating in this RfS, 
in which M/s (enter name of the common shareholder) has less than 26% direct/indirect 
shareholding, if any. 
 
We further declare and confirm that in terms of the definitions of the RfS, M/s (enter name of the 
Promoter/Promoters) is/are our Promoter(s), and has/have a direct/indirect Control in the bidding 
company as per the Companies Act 2013. No other entity has a direct/indirect control in the bidding 
company except the entity(ies) mentioned above. 
 
We further declare that the above statement is true & correct. We undertake that if at any stage it is 
found to be incorrect, in addition to actions applicable under the RfS/BESPA including but not 
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limited to cancellation of our response to this RfS and LoA/BESPA as applicable, we, i.e. M/s 
(enter name of the bidding company/member in a consortium), including our Parent, Ultimate 
Parent, and our Affiliates shall be suspended/debarred from participating in any of the upcoming 
tenders issued by NHPC for a period of 2 years from the date of default as notified by NHPC. 
 
We also understand that the above is in addition to the penal consequences that may follow from 
the relevant laws for the time being in force. 
 
We further declare that we have read the provisions of Clause 5.2 of Section-5 of the RfS, and are 
complying with the requirements as per the referred OM dated 23.02.2023 except Sl. 17 of the OM, 
including subsequent amendments and clarifications thereto. Accordingly, we are also enclosing 
necessary certificates (Annexure to this format) in support of the above compliance under the RfS. 
We understand that in case of us being selected under this RfS, any of the above certificates is 
found false, NHPC shall take appropriate action as deemed necessary. 
 
 
Thanking you, 
 
We remain, 
 
Yours faithfully, 
 
Name, Designation, Seal and Signature of Authorized Person in whose name Power of Attorney/ 
Board Resolution/ Declaration. 
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Annexure to Format 6.8/6.8A 
DECLARATION 

RESTRICTION ON PROCUREMENT FROM CERTAIN COUNTRIES: MoF OM No 
7/10/2021- PPD-(1) dated 23.02.2023 

(To be submitted on the Letter Head of the Bidding Company/ Each Member of Consortium) 
 
Ref. No. Date: 
From: (Insert name and address of Bidding Company/Member of Consortium) 
Tel#: 
E-mail address# 
 
To 
NHPC Limited, 
NHPC OFFICE COMPLEX, 
Sector-33, Faridabad-121003, 
Haryana, India. 
 
Sub: Response to RfS No ………………… dated for the tender for 
………………………………………………… 
Dear Sir/ Madam, 
 
This is with reference to attached order No. OM No. F.7/10/2021-PPD(1) dated 23.02.2023 issued 
by Department of Expenditure, MoF, Govt of India. 
We are hereby submitting the following declaration in this regard: 
"I have read the clause regarding restrictions on procurement from a bidder of a country which 
shares a land border with India; I certify that this bidder is not from such a country or, if from such 
a country, has been registered with the Competent Authority. I hereby certify that this bidder fulfils 
all requirements in this regard and is eligible to be considered. Where applicable, evidence of valid 
registration by the Competent Authority shall be attached." 
 
We further declare that the above statement is true & correct. We are aware that if at any stage it is 
found to be incorrect, our response to the tender will be rejected. 
 
Dated the day of , 20….  
 
Thanking you, 
We remain, Yours faithfully, 
 
Name, Designation, Seal and Signature of Authorized Person in whose name Power of Attorney/ 
Board Resolution/ Declaration.  
 
Encl: OM dated 23.02.2023, as referred above.  
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FORMAT - 6.9 
Declaration by the Battery Energy Storage System for the proposed technology tie-up 

(To be Submitted on the letterhead of the Bidder) 
 

1 

Name of Bidding 
Company / Lead Member 
of Bidding Consortium 

    

2 
Contracted Capacity 
proposed (in MW/MWh) 

    

3 Location of BESS Project     

4 
Technology proposed to be 
adopted for the project 

(Brief about the technology 
Proposed) 

 
Dated the day of , 20….  
 
Thanking you, 
 
Yours faithfully, 
 
Name, Designation, Seal and Signature of Authorized Person in whose name Power of Attorney/ 
Board Resolution/ Declaration. 
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Format 6.10 – Format for Letter from CTU   
(to be filled separately for individual projects) 

 
DELETED 
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Format 6.11- Format of Financial Bid for Quoting “First Round Tariff Bid” under OPEN 
Category 

 
(The Covering Letter should be submitted on the Letter Head of the Bidding Company/ Lead 

Member of Consortium) 
 
 
Ref. No. _________ Date: ___________ 

 
From: ____________ (Insert name and address of Bidding Company/ Lead Member of  
Consortium)  
__________________  
__________________  
Tel.#:  
Fax#:  
E-mail address# 

 
To  
(Enter Address of the BIA) 
 
 
Sub: Response to RfS No. ___________ dated ________ for ______________. 
 
 
Dear Sir/ Madam, 
 
 
I/ We, ______________________ (Insert Name of the Bidder) enclose herewith the Financial  
Proposal for selection of my firm for _________ number of Project(s) for a cumulative capacity  
of ____ MW/___MWh  as per the following details: 
 

Sl.No Category 
 

Project Location 
(Within the 
State of Andhra 
Pradesh) 

Quoted 
Capacity  
MW/MWh 

Indicative Tariff in Rupees 
per MW per Month  
 

(In Figures) (In Words) 
1 OPEN 400kV Substation 

Jammalamadugu 
225/450 Left Blank Left Blank 

2 400kV Substation  
Ghani 

225/450 Left Blank Left Blank 

3  220 kV 
Substation  
Kuppam  

50/100 Left Blank Left Blank 
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I/We agree that this offer shall remain valid for a period of 180 days from the last date of 
submission of response to RfS such further period as may be mutually agreed upon 
Dated the ………………. Day of ………….., 20 ….. 
 

 (Signature of Authorized Representative of the Company) 
Name of Organization: - 
Date: - 

 
 
(Company Seal) 

Note: - 
1. In case of any discrepancy between the values mentioned in figures and in words, the value 

mentioned in words will prevail. 
2. Evaluation will be carried out based on tariff quoted by Bidders. 
3. No Financial information is to be submitted with Technical Bid. Only .xlsx file is to be 

uploaded with the Tender in Financial Bid. 
4. For each project location, there can be only one tariff. If the Bidder quotes two tariffs or 

combination thereof for the projects in a single location, then the bid shall be considered 
as non-responsive. 

 
5. If the Bidder submits the financial bid not in line with the instructions mentioned therein, 

then the bid shall be considered as non-responsive. 
 

6. Tariff requirement shall be quoted as a fixed amount in Indian Rupees only. Conditional 
proposal shall be summarily rejected. 

 
7. Tariff should be in Indian Rupee in whole numbers only (no decimal places allowed). 
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Format 6.12 
(Format of Integrity Pact) 

(To be executed on plain paper at the time of submission of bid/ and on Non-judicial stamp paper 
of appropriate value by successful Bidder (Contractor) prior to signing of Contract Agreement) 

(Format of Integrity Pact) 
PRE CONTRACT INTEGRITY PACT  

Between 
NHPC Limited, a company incorporated under the Companies Act 1956 and having its 

registered office at NHPC Office Complex, Sector-33, Faridabad-121003 (Haryana), hereinafter 
referred to as “The NHPC” which expression shall mean and include, unless the context otherwise 
requires, his successors in office and assigns of the First Part. 

And 
M/s   _____________________________________________ , a company/ firm/ individual 

(status of the company) and having its registered office at  .........................................................   
represented by Shri     _, hereinafter referred to as “The Bidder/Contractor” which expression 
shall mean and include, unless the context otherwise requires, his successors and permitted 
assigns of the Second Part. 

WHEREAS the NHPC proposes to procure under laid down organizational 
procedures, contract/s for ------------------------------------------------------------------------------------   
--- -(Name of the work/ goods/ services) and the Bidder/Contractor is willing to offer 
against NIT No................................   

WHEREAS the Bidder/Contractor is a private company / public company/Government 
undertaking/partnership/consortium/joint venture constituted in accordance with the relevant law 
in the matter and the NHPC is a Public Sector Enterprise. 

NOW, THEREFORE, 
To avoid all forms of corruption by following a system that is fair, transparent and free from 

any influence/prejudiced dealings prior to, during and subsequent to the currency of the contract 
to be entered into with a view to:-  

Enabling the NHPC to obtain the desired said (work/ goods/ services) at a competitive price in 
conformity with the defined specifications by avoiding the high cost and the distortionary impact 
of corruption on public procurement, and 

Enabling the Bidder(s)/Contractor(s) to abstain from bribing or indulging in any corrupt 
practice in order to secure the contract by providing assurance to them that their competitors will 
also abstain from bribing and other corrupt practices and the NHPC will commit to prevent 
corruption, in any form, by its officials by following transparent procedures. 
1.0 Commitments of the NHPC 
1.1   The NHPC undertakes that no official of the NHPC, connected directly or indirectly with 

the contract, will demand, take a promise for or accept, directly or through intermediaries, 
any bribe, consideration, gift, reward, favour or any material or immaterial benefit or any 
other advantage from the Bidder/Contractor, either for themselves or for any person, 
organization or third party related to the contract in exchange for an advantage in the 
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bidding process, bid evaluation, contracting or implementation process related to the 
contact. 

1.2.  The NHPC will, during the pre-contract stage, treat all the Bidders/Contractors alike, and 
will provide to all the Bidders/Contractors the same information and will not provide any 
such information to any particular Bidder/Contractor which could afford an advantage to 
that particular Bidder/Contractor in comparison to other Bidders/Contractors. 

1.3.   All the officials of the NHPC will report to the appropriate Authority any attempted or 
completed breaches of the above commitments as well as any substantial suspicion of such 
a breach. 

2.0   In case any such preceding misconduct on the part of such official(s) is reported by the Bidder 
to the NHPC with full and verifiable facts and the same is prima facie found to be correct 
by the NHPC, necessary disciplinary proceedings, or any other action as deemed fit, 
including criminal proceedings may be initiated by the NHPC or Independent External 
Monitor and such a person shall be debarred from further dealings related to the contract 
process. In such a case while an enquiry is being conducted by the NHPC the proceedings 
under the contract would not be stalled. 

3.0 Commitments of the Bidder(s)/Contractor(s)  
The Bidder(s)/Contractor(s) commits themselves to take all measures necessary to prevent 
corrupt practices, unfair means and illegal activities during any stage of its bid or during 
any pre-contract or post-contract stage in order to secure the contract or in furtherance to 
secure it and in particular commit themselves to observe the following principles during 
participation in the tender process and during contract execution: - 

3.1  The Bidder(s)/Contractor(s) will not offer, directly or through intermediaries, any bribe, gift, 
consideration, reward, favour, any material or immaterial benefit or other advantage, 
commission, fees, brokerage or inducement to any official of the NHPC, connected directly 
or indirectly with the bidding process, or to any person, organization or third party related 
to the contract in exchange for any advantage in the bidding, evaluation, contracting and 
implementation of the contract. 

3.2  The Bidder/Contractor further undertakes that it has not given, offered or promised to give, 
directly or indirectly any bribe, gift consideration, reward, favour, any material or 
immaterial benefit or other advantage, commission, fees, brokerage or inducement to any 
official of the NHPC or otherwise in procuring the Contract or forbearing to do or having 
done any act in relation to the obtaining or execution of the contract or any other contract 
with NHPC for showing or forbearing to show favour or disfavor to any person in relation 
to the contract or any other contract with NHPC. 

3.3   The Bidder(s)/Contractor(s) shall disclose the name and address of agents and representatives 
and Indian Bidder(s)/Contractor(s) shall disclose their foreign principals or associates. 

3.4   The Bidder(s)/Contractor(s) shall, when presenting their bid, disclose any /all payments 
made, is committed to or intends to make to agents, brokers or any other intermediaries, in 
connection with this bid/award of the contract 

3.5   Deleted. 
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3.6  The Bidder, either while presenting their bid or during pre-contract negotiations or before 
signing the contract, shall disclose any payments made, is committed to or intends to make 
to officials of the NHPC or their family members, agents, brokers or any other 
intermediaries in connection with the contract and the details of services agreed upon for 
such payments. 

3.7   The Bidder/Contractor will not collude with other parties interested in the contract to impair 
the transparency, fairness and progress of the bidding process, bid evaluation, contracting 
and implementation of the contract. 

3.8   The Bidder/Contractor will not accept any advantage in exchange for any corrupt practice, 
unfair means and illegal activities. 

3.9   The Bidder/Contractor shall not use improperly, for purposes of competition or personal 
gain, or pass on to others, any information provided by the NHPC as part of the business 
relationship, regarding plans, technical proposals and business details, including 
information contained in electronic data carrier. The Bidder/Contractor also undertakes to 
exercise due and adequate care lest any such information is divulged. 

3.10 The Bidder(s)/Contractor(s) commits to refrain from giving any complaint directly or 
through any other manner without supporting it with full and verifiable facts. 

3.11 The Bidder(s)/Contractor(s) shall not instigate or cause to instigate any third person to 
commit any of the actions mentioned above. 

3.12  If the Bidder/Contractor or any employee of the Bidder/Contractor or any person acting on 
behalf of the Bidder/Contractor, either directly or indirectly, is a relative of any of the 
officers of the NHPC, or alternatively, if any relative of an officer of the NHPC has financial 
interest/stake in the Bidder(s)/Contractor(s) firm(excluding Public Ltd. Company listed on 
Stock Exchange), the same shall be disclosed by the Bidder/Contractor at the time of filling 
of tender. 
The term ‘relative’ for this purpose would be as defined in Section 2(77) of the Companies 
Act 2013. 

3.13 The Bidder(s)/Contractor(s) shall not lend to or borrow any money from or enter into any 
monetary dealings or transactions, directly or indirectly, with any employee of the NHPC. 

3.14 The representative of the Bidders/Contractors signing Integrity Pact shall not approach the 
Courts while representing the matters to IEMs and he/she will wait their decision in the 
matter. 

3.15 In case of Sub-Contracting, the bidder shall take the responsibility of the adoption of Integrity 
Pact by the Sub-Contractor. 

4.0 Previous Transgression  
4.1   The Bidder(s)/Contractor(s) declares that no previous transgression occurred in the last three 

years immediately before signing of this Integrity Pact, with any other company in any 
country in respect on any corrupt practices envisaged hereunder or with any Public Sector 
Enterprise in India or any Government Department in India. 

5.0 Earnest Money (Security Deposit)  
The provision regarding Earnest Money/Security Deposit as detailed in the Notice Inviting 
Tender (NIT) and Instruction to Bidders (ITB) section of the Bid Document is to be referred. 
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6.0 Sanctions for Violations  
6.1  Any breach of the aforesaid provisions, before award or during execution by the 

Bidder/Contractor or any one employed by it or acting on its behalf such as to put their 
reliability or credibility in question shall entitle the NHPC to take action as per the 
procedure mentioned in the “Guidelines on Banning of Business Dealings” attached as 
Annexure-6.12A and initiate all or any one of the following actions, wherever required:-  

(i) To immediately call off the pre contract negotiations without assigning any reason or 
giving any compensation to the Bidder/Contractor. However, the proceedings with the 
other Bidder(s)/Contractor(s) would continue. 

(ii) The Earnest Money Deposit (in pre-contract stage) and/or Security 
Deposit/Performance Bond (after the contract is Signed) shall stand forfeited either fully 
or partially, as decided by the NHPC and the NHPC shall not be required to assign any 
reason thereof. 

(iii) To immediately cancel the contract, if already signed, without giving any compensation 
to the Contractor. The Bidder/Contractor shall be liable to pay compensation for any 
loss or damage to the NHPC resulting from such cancellation/rescission and the NHPC 
shall be entitled to deduct the amount so payable from the money(s) due to the 
Bidder/Contractor. 

(iv) Deleted. 
(v) To encash the Bank guarantee, in order to recover the dues if any by the NHPC, along 

with interest as per the provision of contract. 
(vi) Deleted . 
(vii) To debar the Bidder/Contractor from participating in future bidding processes of NHPC 

Ltd., as per provisions of “Guidelines on Banning of Business Dealings” of NHPC Ltd. 
(Annexure-6.12A), which may be further extended at the discretion of the NHPC. 

(viii) To recover all sums paid in violation of this Pact by Bidder(s)/Contractor(s) to any 
middleman or agent or broker with a view to securing the contract. 

(ix) In cases where irrevocable Letters of Credit have been received in respect of any 
contract signed by the NHPC with the Bidder/ Contractor, the same shall not be 
opened/operated. 

(x) Forfeiture of Performance Security in case of a decision by the NHPC to forfeit the same 
without assigning any reason for imposing sanction for violation of this Pact. 

6.2   The NHPC will be entitled to take all or any of the actions mentioned at para 6.1 (i) to (x) of 
this Pact also on the Commission by the Bidder/Contractor or any one employed by it or 
acting on its behalf (whether with or without the knowledge of the Bidder/Contractor), of 
an offence as defined in Chapter IX of the Indian Penal Code, 1860 or Prevention of 
Corruption Act, 1988 or any other statute enacted for prevention of corruption. 

6.3     The decision of the NHPC to the effect that a breach of the provisions of this  
Pact has been committed by the Bidder/Contractor shall be final and conclusive on the 
Bidder/Contractor. However, the Bidder/Contractor can approach the Independent External 
Monitor(s) appointed for the purposes of this Pact. 
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7.0 Independent External Monitor(s)  
7.1 The NHPC has appointed Independent External Monitors (hereinafter referred to as 

monitors) for this Pact after approval by the Central Vigilance Commission. 
7.2 The task of the Monitors shall be to review independently and objectively, whether and to 

what extent the parties comply with the obligations under this Pact. 
7.3 The Monitors shall not be subject to instructions by the representatives of the parties and 

perform their functions neutrally and independently. The Monitors report to CMD, NHPC. 
7.4 Both the parties accept that the Monitors have the right to access all the Contract documents 

relating to the project/procurement, including minutes of meetings, whenever required. The 
right to access records should only be limited to the extent absolutely necessary to 
investigate the issue related to the subject tender /contract. 

7.5 As soon as the Monitor notices, or has reason to believe, a violation of this Pact, he / she will 
so inform CMD, NHPC and request NHPC Ltd. to discontinue or take corrective action, or 
to take other relevant action. The Monitor can in this regard submit non-binding 
recommendations. Beyond this the Monitor has no right to demand from the parties that 
they act in a specific manner, refrain from action or tolerate action. 

7.6 The Bidder(s)/Contractor(s) accepts that the Monitor has the right to access without 
restriction, to all Project documentation of the NHPC including that provided by the 
Bidder/Contractor. The Bidder/Contractor will also grant the Monitor, upon his / her 
request and demonstration of a valid interest, unrestricted and unconditional access to their 
project documentation. The same is applicable to Subcontractor(s). The Monitor shall be 
under contractual obligation to treat the information and documents of the 
Bidder/Contractor/Subcontractor(s) with confidentiality. The Monitor has also signed 
declaration on ‘Non-Disclosure Agreement’ and of ‘Absence of Conflict of Interest’. In 
case of any conflict of interest arising at a later date, the IEM shall inform CMD, NHPC 
and recuse himself / herself from that case. 

7.7 The NHPC will provide to the Monitor sufficient information about all meetings among the 
parties related to the project provided such meetings could have an impact on the contractual 
relations between the parties. The parties will 

offer to the Monitor the option to participate in such meetings as and when required. 
7.8 The Monitor will submit a written report to the CMD, NHPC Ltd., within 8 to 10 weeks 

from the date of reference or intimation to him by the NHPC/Bidder and should the 
occasion arise, submit proposals for correcting problematic situations. 

7.9 The word ‘Monitor’ would include both singular and plural. 
8.0 Facilitation of Investigation 

In case of any allegation of violation of any provisions of this Pact or payment of 
commission, the NHPC or its agencies shall be entitled to examine all the documents including 
the Books of Accounts of the Bidder/Contractor and the Bidder/Contractor shall provide 
necessary information and documents in English and shall extend all possible help for the 
purpose of such examination. 
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9.0 Law and Place of Jurisdiction 
This Pact is subject to Indian Law. The place of performance and jurisdiction is the 

Registered Office of the NHPC, i.e. Faridabad (Haryana). The arbitration clause provided in 
the tender document/contract shall not be applicable for any issue/dispute arising under 
Integrity Pact. 

10.0 Other Legal Actions  
10.1 The actions stipulated in this Integrity Pact are without prejudice to any other legal action that 

may follow in accordance with the provisions of the extant law in force relating to any civil 
or criminal proceedings. 

10.2 Changes and supplements as well as termination notice need to be made in writing. 
10.3 If the Contractor is a partnership or a consortium or a joint venture, this pact must be signed 

by all partners of the consortium/joint venture. 
11.0 Validity  
11.1 The validity of this Integrity Pact shall be from date of its signing and expires for the 

Contractor 12 months after the last payment under the contract, and for all other Bidders 6 
months after the contract has been awarded. Any violation of the same would entail 
disqualification of the bidders and exclusion from business dealings. 

11.2 Should one or several provisions of this Pact turn out to be invalid, the remainder of this Pact 
shall remain valid. In this case, the parties will strive to come to an agreement to their original 
intention. 

11.3 Issues like Warranty / Guarantee etc. shall be outside the purview of IEMs. 
11.4 In the event of any contradiction between Integrity Pact and its Annexure, the clause in the 

Integrity Pact will prevail. 
 
For & On behalf of the NHPC For & On behalf of the Bidder / 

Contractor 
(Office Seal)

Place ----------- 
Date ------------ 

  (Office Seal) 
Place -----------------------------------------------   
Date ------------------------------------------------                          

    
Witness1. 
(Name and address)  
2. 
(Name and address)  

Witness1. 
(Name and address)  
2. 
(Name and address) 
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Annexure – 6.12A 
Guidelines on Banning Business Dealings 

1. Introduction 
NHPC Limited (NHPC) deals with Agencies viz. parties/ contractors/ suppliers/ 
bidders, who are expected to adopt ethics of highest standards and a very high 
degree of integrity, commitments and sincerity towards the work undertaken. It 
is not in the interest of NHPC to deal with Agencies who commit deception, fraud 
or other misconduct in the tendering process and/or during execution of work 
undertaken. NHPC is committed for timely completion of the Projects within the 
awarded value without compromising on quality. 

 1.2 Since banning of business dealings involves civil consequences for an  
Agency concerned, it is incumbent that adequate opportunity of hearing is 
provided and the explanation, if tendered, is considered before passing any order 
in this regard keeping in view the facts and circumstances of the case. 

2.0 Scope 
2.1 NHPC reserves its rights to remove from list of approved suppliers / contractors 

(if such list exists) or to Suspend/Ban Business Dealings if any Agency has been 
found to be non / poor performing or have committed misconduct or fraud or 
anything unethical or any of its action(s) which falls into any such grounds as laid 
down in this policy. 

 2.2 The procedure of (i) Removal of Agency from the List of approved  
suppliers / contractors; (ii) Suspension and (iii) Banning of Business Dealing 
with Agencies, has been laid down in these guidelines. 

 2.3 These guidelines shall apply to all the units of NHPC. 
 2.4 These guidelines shall not be applicable in Joint Venture, Subsidiary 

Companies of NHPC unless they are assignees, successors or executor. 
 2.5 The suspension/banning except suspension/banning under Integrity  

Pact shall be with prospective effect, i.e. future Business Dealing. 
 3.0 Definitions 

In these Guidelines, unless the context otherwise requires: 
i) “Agency /Party / Contractor / Supplier / Bidders/Vendors” shall mean and 

include a public limited company or a private limited company, a joint 
Venture, Consortium, HUF, a firm whether registered or not, an individual, 
cooperative society or an association or a group of persons engaged in any 
commerce, trade, industry, etc. “Party / Contractor/ Supplier / 
Bidder/Vendor” in the context of these guidelines is indicated as ‘Agency’. 

ii) “Unit” shall mean the Corporate Office, Project/ Power Station/ Regional 
Office/ Liaison Office or any other office of NHPC. 

iii) “Competent Authority” and ‘Appellate Authority’ shall mean the 
following: 
a) For works awarded/under Tendering from corporate office (falling 

in the competency of CMD /Board of Directors) 
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> Competent Authority: CMD 
> Appellate Authority : Board of Directors 

b) For works awarded/under Tendering from Corporate Office/Projects/ 
Power Stations/ Regional Offices/Liaison Offices (falling in the competency 
of Director /Executive Director) 

> Competent Authority: Concerned Director/Executive Director as 
the case may be 

> Appellate Authority: CMD /Concerned Director as the case may 
be 

c) For works awarded/under tendering from Corporate Office / Regional 
Offices / Projects/ Power Stations/ Liaison Offices (falling in the competency 
of CGM and below) 

> Competent Authority in case of works awarded/under tendering 
from Corporate Office/Regional office shall be CGM or GM of 
the concerned division as the case may be. 

> Competent Authority: Head of the Unit not below the 
rank of General Manager 

> Appellate Authority: Next higher authority 
iv) “Investigating Committee” shall mean a Committee appointed by 

Competent Authority to conduct investigation. 
4.0 Initiation of Suspension /Banning 

Action for Suspension / Banning Business Dealings with any Agency shall be 
initiated by the department responsible for invitation of Bids/Engineer-in-charge 
after noticing the irregularities or misconduct on the part of Agency concerned. 
Besides the concerned department, Vigilance Department of each Unit/ 
Corporate Vigilance may also be competent to initiate such action. 

 5.0 Suspension of Business Dealings. 
 5.1 If the conduct of any Agency dealing with NHPC is under investigation, 

the Competent Authority may consider whether the allegations (under 
investigation) are of a serious nature and whether pending investigation, it would 
be advisable to continue business dealing with the Agency. If the Competent 
Authority, decides that it would not be in the interest to continue business 
dealings pending investigation, it may suspend business dealings with the 
Agency. The order of suspension would operate for a period not more than six 
months and may be communicated to the Agency as also to the Investigating 
Committee. The Investigating Committee may ensure that their investigation is 
completed and whole process of final order is over within such period. However 
if the investigations are not completed within six months ,the investigation 
committee shall put up the proposal to the competent authority for approval of 
extension of time maximum up to further three months with in which the 
committee shall conclude the proceedings . 
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 5.2 The order of suspension shall be effective throughout NHPC in case of  
work falling in the Competency of CMD/ Board of Directors/Directors, in 
case of work falling in the competency of Executive Director suspension shall 
be effective throughout Region /Corporate office (in case the works 
awarded/under Tendering from Corporate office).In case of work falling in the 
competency of HOP or below suspension shall be effective throughout the 
Project/Power Station and attached liaison offices/units and in case of work 
falling under the competency of CGM and below at Corporate office 
suspension shall be effective at Corporate office. During the period of 
suspension, no business dealing shall be held with the Agency. 

 5.3 If the Agency concerned asks for detailed reasons of suspension, the  
Agency may be informed that its conduct is under investigation. It is not 
necessary to enter into correspondence or argument with the Agency at this stage. 

 5.4 It is not necessary to give any show-cause notice or personal hearing to  
the Agency before issuing the order of suspension. 

 5.5 The format for intimation of suspension of business dealing is placed at  
Annexure-6.12B. 

 6.0 Ground on which Banning of Business Dealings can be initiated 
 6.1 If the security consideration, including questions of loyalty of the Agency 

to NHPC so warrants; 
 6.2 If the director /owner of the Agency, proprietor or partner of the firm, is  

convicted by a Court of Law for offences involving moral turpitude in relation to 
its business dealings with the Government or any other public sector enterprises, 
during the last five years; 

 6.3 If the Agency has resorted to Corrupt, Fraudulent, Collusive, Coercive  
practices including misrepresentation of facts and violation of the any 
provisions of the Integrity Pact provided in the Contract. 

 6.4 If the Agency uses intimidation / threatening or brings undue outside  
pressure on NHPC or its official for acceptance / performances of the job under 
the contract; 

 6.5 If the Agency misuses the premises or facilities of NHPC, forcefully  
occupies or damages the NHPC’s properties including land, water resources, 
forests / trees or tampers with documents/records etc. 

 6.6 If the Agency does not fulfill the obligations as required under the  
Contract and Violates terms & conditions of the contract which has serious affect 
for continuation of the Contract. 

 6.7 If the work awarded to the agency has been terminated by NHPC due 
to poor performance of the contract in the preceding 5 years. 

 6.8 If the Central Vigilance Commission, Central Bureau of Investigation or 
any other Central Government investigation Agency recommends  
such a course in respect of a case under investigation or improper conduct on 
agency’s part in matters relating to the Company (NHPC) or even otherwise; 



 
Request for Selection for 500MW / 1000MWh InSTS Connected standalone BESS in 
the state of Andhra Pradesh under TBCB 
    

 

142 | P a g e  
 

 6.9 On any other ground upon which business dealings with the Agency is 
not in the public interest. 

6.10     If business dealings with the Agency have been banned by the Ministry of Power, 
Government of India OR any PSU/ any other authority under the MOP if 
intimated to NHPC or available on MOP Website, the 
business dealing with such agencies shall be banned with immediate effect for 
future business dealing except banning under Integrity Pact without any further 
investigation. 

(Note: The examples given above are only illustrative and not exhaustive. The 
Competent Authority may decide to ban business dealing for any good and sufficient 
reason). 

7.0 Procedure for Banning of Business Dealings 
7. 1    An Investigating Committee shall be constituted by the authority competent to 

Ban the dealing comprising members from Engineering/Indenting department 
(convener), Finance, Law and Contract. The level of the committee members 
shall be CGM and above for works falling in the competency of CMD/Board 
of Directors, General Manager and above for the works falling in the 
competency of Director/ Executive Director and DGM/SM with at least one 
member of the level of General Manager for works falling in the competency 
of CGM and below. 

7.2     The order of Banning of Business Dealings shall be effective throughout the 
NHPC. During the period of Banning of Business Dealings, no Business 
Dealing shall be held with the Agency. 

7.3 The functions of Investigating Committee in each Unit to be appointed by the 
competent authority in line with para 3 (iii) shall, inter-alia include: 
a) To study the report of the department responsible for invitation of bids and 

decide if a prima-facie case for banning exists, if not, send back the case 
to the Competent Authority. 

b) To recommend for issue of show-cause notice (after vetting by legal 
deptt.) to the Agency by the concerned department as per clause 7.4 “Show 
Cause Notice”. 

c) To examine the reply to show-cause notice and call the Agency for 
personal hearing, if required. 

d) To submit final recommendations to the Competent Authority for 
banning or otherwise including the period for which the ban would be 
operative considering the implications for NHPC on account of the 
act/omission on the part of the agency, intention of the agency as 
established from the circumstances of the case etc. 

7.4 SHOW CAUSE NOTICE 
Once the proposal for issuance of Show Cause Notice is approved by the 
Competent Authority, a ‘Show Cause Notice’ (as per format at Annexure -6.12C 
of these guidelines) shall be issued to the delinquent Agency by the Competent 
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Authority or by a person authorized by the Competent Authority for the said 
purpose. The Agency shall be asked to submit the reply to the Show Cause Notice 
within 15 days of its issuance. Further, the Agency shall be given an opportunity 
for Oral hearing to present its case in person, if it so desires, and the date for Oral 
Hearing shall necessarily be indicated in the Show Cause Notice. 

The purpose of issuing the Show Cause Notice is only that the Agency 
concerned shall be given an opportunity to explain their stand before any 
action is taken. The grounds on which action is proposed 
to be taken shall be disclosed to the Agency inviting representation and after 
considering that representation, orders may be passed. Such orders require only 
the satisfaction of the authority that passed the final orders. 

If the Agency requests for inspection of any relevant document in possession 
of NHPC, necessary facility for inspection of documents may be provided. 
During the conductance of oral hearing, only the regular duly authorized 
employees of Agency will be permitted to represent the Agency and no 
outsider shall be allowed to represent the Agency on its behalf. 

Reply to the Show Cause Notice given by the Agency and their 
submissions in oral hearing, if any, will be processed by the Committee for 
obtaining final decision of the Competent Authority in the matter. 

7.5  In case, no reply to Show Cause Notice is received from the Agency within 
stipulated time, further reminder shall be given with further period of 10 days 
thereafter if no reply is received action for processing ex-parte against the 
concerned Agency shall be initiated. 

Speaking Order 
The speaking order (reasoned order) for banning the business dealing with the 
Agency shall be issued by the Competent Authority or by a person authorized for 
the said purpose. 

The decision regarding banning of business dealings taken after the issue of a 
Show Cause Notice and consideration of representation, if any, in reply thereto, 
shall be communicated to the Agency concerned along with a reasoned order. The 
fact that the representation has been considered shall invariably be mentioned in 
the communication. Also the fact that if no reply was received to the Show Cause 
Notice shall invariably be indicated in the final communication to the Agency. 
The format for intimation of banning of business dealing is placed at Annexure-
6.12D. 

7.6 Period of banning 
In case banning is processed for violation of provisions of Integrity pact or 

due to corrupt or fraudulent practices, the Competent Authority shall decide on 
the period of banning on case to case basis depending on the gravity of the case 
and considering the implications for NHPC on account of the act/omission on 
the part of the Agency, intention of the Agency as established from the 
circumstances of the case etc. The period of banning shall not be less than 6 
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months and shall not exceed 2 years and in case termination of contract due to 
poor performance the period of banning shall be for 5 years. For contracts 
awarded to JV/Consortium, a constituent of the JV shall be permitted to 
participate in the bidding process if it has not been banned on grounds of its role 
and responsibility in the tendering process for which the Joint Venture has been 
banned in Past. In case if the Joint Venture which has been banned does not 
indicate the roles and responsibility of individual 

Partner(s) then, the partner of the banned Joint Venture shall only be allowed to 
participate in the bidding process if its participation share is less than 35%. 

In case the information/documents submitted by Agency in competing for 
the tender found to be false/forged then NHPC, without prejudice to any other 
rights or remedies it may possess, shall recover from Agency the cost incurred 
in carrying out physical assessment for establishing veracity of such 
information/documents. In case Agency refuses to reimburse such cost to 
NHPC then banning period of Agency shall be extended by another one year. 

7.7 Effect of Banning 
As far as possible, the existing ongoing contract(s) with the Agency may 

continue unless the Competent Authority, having regard to the circumstances of 
the case, decides otherwise, keeping in view contractual and legal issues which 
may arise thereof. In case the existing Contracts are allowed to continue, the 
suspension/Banning of Business Dealing along with default of the Contractor 
shall be recorded in the experience certificate issued for the work. 
The Agency, ( after issue of the order of banning of business dealings) would 
not be allowed to participate in any future tender enquiry and if the Agency has 
already participated in tender process as stand-alone OR constituent of joint 
venture and the price bids are not opened, his techno-commercial bid will be 
rejected and price bid will be returned unopened. However, where the price bids 
of Agency have been opened prior to order of banning, bids of Agency shall 
not be rejected and tendering process shall be continued unless Competent 
Authority having regard to the circumstances of the case decides otherwise 
keeping in view the Contractual, Legal issues which may arise thereafter. 
However, in case the suspension /Banning is due to default of an Agency for 
the provisions under Integrity Pact and the Agency happens to be Lowest 
Bidder (L1), the tendering process shall be annulled and fresh tenders shall be 
invited. 

During the Suspension/ Banning period, if it is found at any stage that Agency 
has participated in tender enquiry under a different name then such Agency 
would immediately be debarred from the tender/contract and its Bid 
Security/Performance Security would be forfeited. Payment, if any, made shall 
also be recovered. 

After Suspension/ Banning order, the Suspended/ Banned Agency shall not be 
allowed to participate as Sub-Vendor/Sub-Contractor in the tenders. 
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Further, if the Suspended/ Banned agency is an approved Sub-Vendor 
under any Contract for such equipment/component/service, the Main 
Contractor shall not be permitted to place work order/Purchase order/Contract 
on the Suspended/ Banned agency as a Sub-Vendor /Sub-Contractor after the 
date of Suspension/ Banning even though the name of the party has been 
approved as a Sub-Vendor /Sub-Contractor earlier. 
There would be no bar on procuring the spares and awarding Contracts towards 
Annual Maintenance (AMC)/ O&M/ Repair works on Agencies pertaining to the 
packages for which they have been banned provided the Equipment has been 
supplied by such Agency. 
 
Banning of business dealing shall not be applicable to the Subsidiary Company 
of the Banned agency provided subsidiary company has not participated on the 
strength of the Banned agency. However, in case of a default by a Sub-
Contractor, the banning shall be applicable to the Sub-Contractor as well as the 
Lead Partner of the concerned JV or the Sole bidder as the case may be. 
 

7.8  Hosting at NHPC website 
The concerned unit shall forward the name and details of the Agency (ies) banned 
along with period and reasons of banning to IT&C Division of Corporate Office 
for displaying the same on the NHPC website. 

8.0  Appeal against the Decision of the Competent Authority. 
The Agency may file an appeal against the order of the Competent Authority 
banning of business dealing before Appellate Authority. Such an appeal shall be 
preferred within 30 (Thirty) Days from the date of receipt of the order of banning 
of business dealing. Appellate Authority would consider the appeal if convinced 
may constitute another committee for further investigation. The investigation 
Committee constituted by the Appellate Authority shall study the report of the 
previous investigating committee and reply submitted by the Agency while filing 
its case for appeal and call the Agency for personal hearing, if requested by the 
Agency. Based on the recommendation of the committee Appellate Authority 
shall pass appropriate Speaking (Reasoned) order in line with Sub-Para 7.5 above 
which shall be communicated to the Agency as well as the Competent Authority 
(as per format enclosed as Annexure-6.12E with these guidelines). 

9.0 Circulation of the names of Agencies with whom Business Dealings have 
been banned 
The name of the concerned banned agency shall also be shared with MOP and 
other PSU in the sector and all the units of NHPC. 
The provisions of this policy supersede and will have overriding effect on all 
earlier guidelines, procedures & system issued for the similar purpose. 
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Annexure – 6.12B 
(Format for Intimation of Suspension of business dealing) BY 

REGD. POST/SPEED POST/COURIER 
No... .........   
Date... .........   
To 
M/s  ....................................   
Attn.: Shri  .........................   
Sub: Intimation of Suspension of Business Dealings 
Dear Sir, 

Whereas The work of  .................................  was awarded to your firm vide letter of 
award no ...dt..... amounting to Rs.  .................................  OR In response to NHPC NIT 
(e-tender / physical tender) No  ................. dt. you have submitted your bid .  
(strike out whichever is not applicable ) 

Whereas the conduct of your firm in respect of the following is under investigation: 
Brief of the default 
“Whereas the Competent Authority prima facie considered the allegations (under 

investigation) are of a serious nature and decided pending investigation, it is not in the 
interest of the corporation to continue business dealing with your firm 

This order shall have the following effects: 
(i) Further business dealings with your firm is Suspended within 

Region/Project/Unit/wide NHPC. The order of Suspension is effective with 
immediate effect and would operate for a period of six months or till the 
investigation is completed and whole process of final order is over within such 
period. However, if investigations are not completed in six months’ time, the 
Competent Authority may extend the period of Suspension 

(ii) During the period of Suspension, no business dealing shall be held with your firm. 
No enquiry / bid / tender shall be issued to your firm nor will the bids submitted by 
your firm be entertained. 

(iii) In cases where tenders have already been issued to you and price bids are yet to be 
opened, the Price Bid submitted by you shall not be opened and BG/EMD, if any, 
submitted by you shall be returned. 

(iv) In cases where tenders have already been issued to you and Price Bids have already 
been opened, the tendering process will be continued 

(v) In case of ongoing contracts between you & NHPC, (including cases were contract 
has already been awarded before the issue of Suspension order) you will be required 
to continue with the execution and perform as per terms of the contract. 

(vi) (a) In case the Firm is in Joint Venture the following would also be applicable: i) 
Participation of Agency in Joint Venture 

Tenders in which your firm has been proposed as Joint Venture Partner by any 
of the bidders and price bids have been opened prior to Suspension of your 
firm in such cases the tendering process shall not be annulled on this ground 



 
Request for Selection for 500MW / 1000MWh InSTS Connected standalone BESS in 
the state of Andhra Pradesh under TBCB 
    

 

147 | P a g e  
 

and the Agency shall be permitted to continue as Partner in the Joint Venture 
for such bidding. However where event of Price Bid opening has not taken 
place prior to Suspension/Banning of Agency then in such case Agency shall 
not be permitted to participate as Partner in the Joint Venture. 

ii) Banning of joint Venture: 
If the Joint Venture is Banned, your firm intends to bid as Partner(s) of 

Joint Venture in bidding process then it shall be permitted to  
participate in the bidding process if it has not been Banned on grounds of its 
role and responsibility in the tendering process for which the Joint Venture has 
been Banned in Past. In case if the Joint Venture which has been Banned does 
not indicate the roles and responsibility of individual Partner(s) then, the 
partner of the Banned Joint Venture shall only be allowed to participate in the 
bidding process if its participation share is less than 35%. 

(b) Your firm shall not be allowed to participate as Sub-Vendor/Sub-Contractor 
in the tenders. 

Further if your firm is an approved Sub-vendor under any Contract for 
such equipment/component/service, the Main Contractor shall not be 
permitted to place work order/Purchase order/Contract on your agency as a 
Sub-Vendor/Sub-Contractor after the date of Suspension/ Banning even 
though the name of the party has been approved as a Sub-Vendor/Sub-
Contractor earlier. 

(c) There would be no bar on procuring the spares and awarding Contracts 
towards Annual Maintenance (AMC)/ O&M/ Repair works on Agencies 
pertaining to the packages for which they have been Banned provided the 
Equipment has been supplied by such Agency. 

(d) Banning of business dealing shall not be applicable to the Subsidiary 
company of the Banned agency provided subsidiary company has not 
participated on the strength of the Banned agency. 

On expiry of the above period of Suspension/Banning, you may approach... (Indicate 
the concerned procurement department), with request for revocation of the order 
mentioning inter-alia the steps taken by you to avoid recurrence of misconduct which 
has led to Suspension. 

Yours faithfully, 
For & On behalf of NHPC. 

Note: Strike out whichever is not applicable 
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Annexure – 6.12C 
(Format of Show Cause Notice) 

BY REGD. POST/SPEED POST/COURIER 
No ................  
Date .................   
To 
M/s  ............................................  
Attn.: Shri  .........................   
Sub: Show Cause Notice 
Ref :  
Dear Sir, 

You are hereby required to Show Cause in writing within 15 days from the date 
hereof why Business Dealing with your firm should not be banned / your firm is placed 
in the Banning List (as the case may be) and be debarred from entering into any 
contracts with NHPC for the following reasons: 

(Give Reasons) 
Your reply (if any) should be supported by documents and documentary evidence which 
you wish to rely in support of your reply. In case, you desire to present your case in 
person to NHPC, a personal hearing shall be conducted 
on  ..........at  .......................  hours for which prior intimation be furnished to this office.  
Should you fail to reply to this Show Cause Notice within the time and manner 
aforesaid, it will be presumed that you have nothing to say and we shall proceed 
accordingly. 

Your reply, if any, and the documents / documentary evidence given in support shall 
be taken into consideration prior to arriving at a decision. 

 
 

Yours faithfully, 
For & On behalf of NHPC. 
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Annexure – 6.12D 
(Format for Intimation of Banning of Business Dealing)  
BY REGD. POST/SPEED POST/COURIER 

No...   
Date 
To 
M/s  ....................................   
Attn.: Shri  .........................   
Sub: Intimation of Suspension of Business Dealings 
 
Dear Sir, 
 
Whereas the work of ........................... was awarded to your firm vide letter of award no 
...dtd...amounting to Rs.  ................................  OR In response to NHPC NIT (e-tender / 
physical tender) no  ................ dt. you have submitted your bid .(strike  
whichever is not applicable) 
Whereas the Competent Authority had prima facie considered the allegations as detailed 
below are of a serious nature and decided to conduct investigation. “ Brief of the Default 
may be mentioned” 
Whereas show cause notice vide no ... dtd...was served upon you. (whereas in spite of 
the opportunity given to you, you failed to submit the reply to the show cause notice 
within the time period mentioned there upon or further extended period, if any). 
Whereas you submitted the reply along with 
documents vide your letter no.  __________ dt.  _______________ and presented your 
case in the personal hearing dated  .................................  (if any) . After considering the  
allegations made in the show cause notice, your reply to the show cause notice 
documents/documentary evidence in support thereof and personal hearing 
dated  ................................................... (if any), it has been decided to Ban the Business  
Dealing with you and you are hereby debarred from entering into contracts with NHPC. 
(In order to make the Intimation of Banning of Business Dealing Speaking Order 
(reasoned order), the issue of a Show Cause Notice and consideration of representation 
in reply to show cause notice , opportunity of personal hearing, if any, shall be 
communicated to the Agency concerned along with a reasoned order. The order for 
Banning should also contain the reasons with detailed justification for conclusion of 
decision to Ban the Agency. Also the fact that if no reply to the Show Cause Notice was 
received or request for personal hearing was not made shall invariably be indicated in 
the communication to the Agency. The above order shall mention the grounds 
considering violation of any provision of Integrity Pact, any ground mentioned in 
Guidelines of Banning of Business Dealings, default by the agency under fraudulent 
practice / or any unethical practice and/or violation of any provision of Tender/Contract 
Condition having serious implications.) 
This order shall have the following effects: 



 
Request for Selection for 500MW / 1000MWh InSTS Connected standalone BESS in 
the state of Andhra Pradesh under TBCB 
    

 

150 | P a g e  
 

i) Further business dealings with your firm is banned with immediate effect . 
The order of Banning would operate for a period of  .............................. years/month  
Competent Authority may extend the period of Banning. 

ii) During the period of Banning, no Business Dealing shall be held with your firm. No 
Enquiry / Bid / Tender shall be issued to your firm nor will the bids submitted by 
your firm be entertained. 

iii) In cases where tenders have already been issued to you and Price Bids are yet to be 
opened, the Price Bid submitted by you shall not be opened and BG/EMD, if any, 
submitted by you shall be returned. 

iv) In cases where tenders have already been issued to you and price bids have already 
been opened, the Tendering Process shall be continued. 

v) In case of ongoing contracts between you & NHPC, (including cases where contract 
has already been awarded before the issue of Banning order) you will be required 
to continue with the execution and perform as per terms of the contract. 

(vi) (a) In case the Firm is in Joint Venture the following would also be applicable: 
i) Participation of Agency in Joint Venture 

Tenders in which your firm has been proposed as Joint Venture Partner 
by any of the bidders and price bids have been opened prior to Banning of 
your firm in such cases the tendering process shall not be annulled on this 
ground and the Agency shall be permitted to continue as Partner in the Joint 
Venture for such bidding. However where event of price bid opening has not 
taken place prior to Banning of Agency then in such case Agency shall not be 
permitted to participate as Partner in Joint Venture. 

ii) Banning of joint Venture: 
As the Joint Venture is banned, your firm intends to bid as Partner(s) of 

Joint Venture in bidding process then it shall be permitted to participate in 
the bidding process if it has not been banned on grounds of its role and 
responsibility in the tendering process for which the Joint Venture has been 
banned in Past. In case if the Joint Venture which has been banned does not 
indicate the roles and responsibility of individual Partner(s) then, the partner 
of the banned Joint Venture shall only be allowed to participate in the 
bidding process if its participation share is less than 35%. 
(b) Your firm shall not be allowed to participate as Sub-Vendor/Sub-
Contractor in the tenders. 

Further if your firm is an approved Sub-vendor under any Contract for 
such equipment/component/service, the Main Contractor shall not be 
permitted to place work Order/Purchase Order/Contract on your agency as a 
Sub-Vendor/Sub-Contractor after the date of Banning even though the name 
of the party has been approved as a Sub-Vendor/Sub-Contractor earlier. 
( c) There would be no bar on procuring the spares and awarding Contracts 
towards Annual Maintenance (AMC)/ O&M/ Repair works on Agencies 
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pertaining to the packages for which they have been banned provided the 
Equipment has been supplied by such Agency. 

 
(d) Banning of Business Dealing shall not be applicable to the Subsidiary 
company of the Banned Agency provided subsidiary company has not 
participated on the strength of the Banned Agency. However, in case of a default 
by a Sub-Contractor, the banning shall be applicable to the Sub-Contractor as 
well as the Lead Partner of the concerned JV or the Sole bidder as the case may 
be. 
On expiry of the above period of Banning, you may approach .............................   

(Indicate the concerned procurement department), with request for revocation of the 
order mentioning inter-alia the steps taken by you to avoid recurrence of misconduct 
which has led to Banning. 

Further if you desire to appeal against this order you may do so within 30 days 
from the date of issue of this order to the appellate authority as here under: 

 
 
Appellate Authority:  .......  Designation: 

A d d r e s s :    
Ph . no. 
e-mail : 

Yours faithfully, 
For & On behalf of NHPC. 

Note: Strikeout whichever is not applicable 
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Annexure – 6.12E 
(Format for communication of Appellate Decision on Suspension/Banning Order) 

BY REGD. POST/SPEED POST/COURIER 
No... ..........   
Date... .........   
To, M/s ....................................   
Attn.: Shri  ........................   
Sub: Suspension Banning of Business Dealings - Intimation of decision of Appellate Authority 
Ref: 1. Order dated  .............................  Placing M/s ................... on Suspension/B by NHPC 

2. Your Appeal reference  .................  Dt... ...   
 
Dear Sir, 
 

This has reference to the order dt...placing you on Suspension/Banning List and 
your appeal petition reference ..................... dt.... on the same. 

After considering the findings of the Original Authority in order and submissions made by you 
in your appeal , and the documents/documentary evidences available on record, it has been decided 
finally that : 
* There is no infirmity in the order of the Original Authority, and the allegations stand 

substantiated and the Suspension/Banning for the period of .....................................................  years/month from 
the date of order, as ordered by the original Authority is upheld, 

* Considering your submissions, the order of Suspension/Banning passed by the 
original authority is upheld , but with a reduction in period of Suspension/Banning 
for ................ years/months from the date of order of original authority; 

* Considering your submissions and the evidence available on record, there is enough 
justification to annul the order of the original authority. 
(*** Incorporate any one of the above as applicable 
##In order to make the Communication of Appellate Authority on Banning of Business  

Dealing Speaking Order (reasoned order), the fact that the representation of the agency has been 
considered and reference of grounds brought forward by the Agency in his defense and if any 
opportunity of personal hearing has been given to the Agency as a part of principle of natural 
justice shall invariably be mentioned in the communication, The order for Banning should also 
contain the reasons with detailed justification for conclusion of decision to Ban the Agency. Also 
the fact that if no sufficient ground has been furnished shall invariably be indicated in the final 
communication to the Agency. In case the option for Banning of Agency or reduction of Time 
Period for Banning of Agency is exercised then the above order shall mention the grounds 
considering violation of any provision of Integrity Pact, any ground mentioned in Guidelines of 
Banning of Business Dealings, default by the agency under fraudulent or any unethical practices 
and/or violation of any provision of Tender/Contract Condition having serious implications.) 

 
Yours faithfully, 

For & On behalf of NHPC 
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Format 6.13 a – CERTIFICATE FOR COMPLIANCE TO ALL PROVISIONS OF RfS 
DOCUMENT 

(Certificate of Compliance to All Provisions of RfS Document / "NIL" Deviation 
Certificate) 
[To be submitted offline in a separate sealed envelope along with EMD and others] 

Bidder's Name and Address : 
To, 
General Manager (Civil Contracts-I) 
NHPC Ltd., Room No.218, 
2nd Floor, Jyoti Sadan 
NHPC OFFICE COMPLEX, 
Sector-33, Faridabad-121003, 
Haryana, India 

Dear Sir, 
1. With reference to our Bid dated for “Selection of 500MW / 1000MWh InSTS connected 

standalone BESS Projects, RfS No., we hereby confirm that we have read the provisions 
of RfS document along with its subsequent Amendment(s) / Clarification(s) / 
Addenda/Errata and further confirm that our Bids (i.e. both Technical Bid and Financial 
Bid) are strictly in conformity with the provisions of the RfS Document including its 
Amendments / Clarifications / Errata / Revisions thereof and we have not taken any 
deviation to any of the provisions of the aforesaid RfS document. 

2. Further, we agree that the entire work for development of Battery Energy Storage System 
Project(s) shall be performed as per the provisions of RfS document including Technical 
Requirements as per Annexure-1. 

3. We confirm that any deviation/ variation / additional conditions to the provisions of RfS 
Document read in conjunction with its Amendment(s)/Clarification(s)/ Addenda / Errata 
found anywhere in our Technical Bid and Financial Bid, implicit or explicit, save those 
pertaining to rebates offered, stands unconditionally withdrawn, without any cost 
implication whatsoever to the NHPC, failing which the EMD be forfeited. 

4. We hereby confirm that our Technical Bid does not contain any Financial/Price content 
entry. However if anything is contained, we shall be solely responsible for any implication. 

5. Further, we confirm that our Financial Bid does not contain any matter in respect of 
Technical and / or Commercial aspects other than the details specifically sought in the 
Financial Bid. 
Date : 

Signature of Authorized signatory ..................................   
(Name of Authorized Signatory) .............................................   

Place (Designation) .....................................   
(Company Seal)  .........................................   

 
 
  



 
Request for Selection for 500MW / 1000MWh InSTS Connected standalone BESS in 
the state of Andhra Pradesh under TBCB 
    

 

154 | P a g e  
 

Format 6.13 b– CERTIFICATE FOR COMPLIANCE TO ALL PROVISIONS OF RfS 
DOCUMENT 
(Certificate of Compliance to All Provisions of RfS Document) 

(to be submitted by Project Company formed by Bidding Company/Bidding Consortium) 
 

Project Company's Name and Address :   
   
   
To,    
General Manager (Civil Contracts-I)   
NHPC Ltd. 
Room No.218, 2nd Floor, Jyoti Sadan 

  
  

NHPC OFFICE COMPLEX, Sector-33, 
Faridabad-121003, Haryana, India   

 
1. NHPC invited the bids from all the eligible bidders against tender “Request for Selection 

(RfS) document for Selection of BESS Developers for -------------MW/MWh of BESS 
Projects to be setup in------------- in the state of -------------------(RfS document No. ---------
---dated --------------). In this bidding process M/s --------------has been selected as the 
successful bidder vide LOA No.________ dated _______ for setting up ----------MW/MWh 
of BESS Project under ---------- category in ------------------in the state of --------------------. 
As per the provisions of RfS documents, M/s -----------------has formed a Project 
Company/Special Purpose Vehicle (SPV) namely M/s-------------------- for development of 
___ MW/MWh BESS Project (hereinafter called as “Project”), generation and sale of power 
from this Project and has accordingly entered into a Battery Energy Storage System 
Purchase Agreement bearing ref. no………………….. (hereinafter referred to as “BESPA”) 
dated _____ with NHPC. We hereby confirm that we have read the provisions of RfS 
document along with its subsequent Amendment(s) / Clarification(s) / Addenda/Errata. 

2. Further, we agree that the entire work for development of Project, generation and sale of 
power from this Project shall be performed as per the provisions of RfS document including 
Technical Requirements as per Annexure-1 of RfS document. 

 
 

Signature of Authorized signatory........................... 
 

Date :  (Name of Authorized Signatory)........................... 
 

Place :  (Designation)...................................... 
 

 (Company Seal) ...................................
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Format 6.14 
 

PRELIMINARY ESTIMATE OF COST OF THE PROJECT 
 
 
Project Capacity: ……….MW/….MWh  
Location: ………………………. 
 
Bidder may use any format to provide the break-up. 
 
 
Dated the_____________day of________, 20…. 
 
Thanking you,  
We remain,  
Yours faithfully, 
 
 
Name, Designation, Seal and Signature of Authorized Person in whose name Power of 
Attorney/ Board Resolution/ Declaration.  
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Appendix – A 

CHECK LIST FOR BANK GUARANTEES  

S. No. Details of checks YES/NO. 

a Is the BG on non-judicial Stamp paper / e-stamp paper of 
appropriate value, as per Stamp Act? 

  

b Whether date, purpose of purchase and name of the purchaser are 
indicated on the Stamp paper? (The date of purchase of stamp paper 
should be of any date on or before the date of execution of BG and 
the stamp paper should be purchased either in the name of the 
executing Bank or the party on whose behalf the BG has been 
issued. The stamp papers (other than e-stamp paper should be duly 
signed by the stamp vendor.) 

  

c In case of BGs from Banks abroad, has the BG been executed on 
Letter Head of the Bank endorsed by SBI, India 

  

d Has the executing Officer of BG indicated his name, 
designation and Power of Attorney No./Signing Power no. on the 
BG? 

  

e Is each page of BG duly signed / initialed by executant and whether 
stamp of Bank is affixed thereon? Whether the last page is signed 
with full particulars including two witnesses under seal of Bank as 
required in the prescribed Proforma? 

  

f Does the Bank Guarantees compare verbatim with the Proforma 
prescribed in the Bid Documents? 

  

g Are the factual details such as Bid Document No. / 
Specification No., / LOI No. (if applicable) / Amount of BG and 
Validity of BG correctly mentioned in the BG 

  

h Whether overwriting/cutting if any on the BG have been properly 
authenticated under signature & seal of executant? 

  

i Whether the BG has been issued by a Bank in line with the 
provisions of Bidding documents? 

  

j Is the BG confirmed by a Bank in India acceptable as per Bidding 
documents? 
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Annexure 1  
1. TECHNICAL AND REGULATORY REQUIREMENTS TO BE FOLLOWED FOR 

BATTERY ENERGY STORAGE SYSTEMS PROJECTS Codes and Standards 
 

The BESS shall comply with the following Codes and Standards or equivalent Indian 
Standards, as applicable. 

 
Standard/Code )or 
equivalent Indian 

Standards Description Certification Requirements 
IEC 62485-2   Safety requirements for secondary batteries and Applicable only for 

    battery installations - to meet requirements on Lead Acid  and 
    safety aspects associated with the erection, use, NiCd/NiMH batteries 
    inspection, maintenance and disposal:      
    Applicable  for  Lead  Acid  and  NiCd  /  NiMH      
    batteries         
    
UL 1642 or UL 1973, Secondary cells and batteries containing alkaline Required for Cell  
Appendix E (cell) or or   other   non-acid   electrolytes   -   Safety      
IEC 62619 (cell) + requirements  for  secondary  lithium  cells  and      
IEC 63056 (cell)  batteries, for use in industrial applications      

      
UL 1973 (battery) or Batteries for Use in Stationary, Vehicle Auxiliary Either UL 1642 or

(IEC 62619 (battery) 
Power and Light Electric Rail (LER) 
Applications UL1973 or (IEC 62619 

+ IEC 63056 /  Secondary  cells  and  batteries  containing +  IEC  63056)  for  the 

(battery))   alkaline or other non-acid electrolytes – Safety 
Battery 
level    

    requirements  for  secondary  lithium  cells  and      
    batteries, for use in industrial applications      
     
IEC 62281 / UN 38.3 Safety of primary and secondary lithium cells and Required for both 

    batteries during transport: Applicable for storage Battery and Cell.  
    systems using Lithium Ion chemistries       
         
IEC 61850/ DNP3  Communications  networks and  management      

    systems. (BESS control system communication)      
   
UL 9540 or (IEC TS Electrical energy storage (EES) systems - Part 5- Either UL9540 or (IEC 
62933-5-1   +   IEC 1: Safety considerations for grid-integrated EES 62933-5-1+IEC 
62933-5-2)   systems – General specification / Standard for 62933-5-2) is required 

    Energy Storage Systems and Equipment for BESS system level 
       
IEC 62933-2-1  Electrical energy storage (EES) systems - Part 2- Tests for Class B

    1:  Unit  Parameters  and  testing  methods  - applications:    
    General Specification   1. duty Cycle Round
        Trip Efficiency Test 
        2. Equipment and Basic 
        Function Test   
        3. Available  energy
        Test     
        4. Insulation test    
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Power Conditioning Unit Standards for BESS 
 

IEC 62477-1 
Safety  requirements  for  power  electronic converter  systems  and

equipment - Part 1: General 
 

   
   
  Safety  requirements  for  power  electronic  converter  systems  and 

IEC 62477-2 
equipment - Part 2: Power electronic converters from 1 000 V AC or 1 
500 

  V DC up to 36 kV AC or 54 kV DC  
    

IEC 61000-6-2 Ed. 2 
Electromagnetic  compatibility  (EMC)  -  Part 6-2:  Generic  standards  -

Immunity standard for industrial environments 
 

   
  

IEC  61000-6-4  Ed. Electromagnetic  compatibility  (EMC)  -  Part  6-4:  Generic  standards  - 
2.1  Emission standard for industrial environments  

   

IEC 62116 Ed. 2 

Utility-interconnected photovoltaic inverters - Test procedure of 
islanding 

prevention measures 
 

   
    

IEC 60068-2- 
Environmental testing - Part 2-1: Tests - Test A: Cold 

1:2007 
 
   

    
IEC 60068-2- 

Environmental testing - Part 2-2: Tests - Test B: Dry heat 
2:2007 

 
   

    
IEC 60068-2- 

Environmental testing - Part 2-14: Tests - Test N: Change of temperature 
14:2009 

 
   

   

IEC 60068-2- Environmental testing - Part 2-30: Tests - Test Db: Damp heat, cyclic (12 
30:2005  h + 12 h cycle)  

    
 
2. System Testing and Commissioning 

 
The BESS shall be commissioned as per commissioning criteria and procedures specified 
by the CEA. 

 
3. Identification and Traceability 

 
Cells/Racks/Packs Assembly shall meet seismic requirement for the plant location of the  
BESS. Labelling of cells/batteries shall include manufacturer’s name, cell type, name-plate 
rating, date of manufacture and date of expiry of parts and labour warranty. 
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4. Other Sub-systems/Components 

 
Other subsystems/components used in the BESS must also conform to the relevant 
international/national Standards for Electrical Safety for ensuring Expected Service Life and 
Weather Resistance. 

 
5. Fire Protection 

 
The BESSD shall design and install a fire protection system that conforms to national and 
local codes. The fire protection system design and associated alarms shall take into account 
that the BESS will be unattended at most times. For high energy density technologies, the 
BESSD shall also obtain thermal runaway characterization of the battery storage systems. 

 
 
6. Authorized Test Centres 
 

Batteries/ Power Conditioning Units deployed in the power plants must have valid test 
certificates for their qualification as per above specified IEC/ BIS Standards by one of the 
ILAC member signatory accredited laboratories. In case of module types/ BESS/equipment for 
which such Test facilities may not exist in India at present, test certificates from reputed ILAC 
Member body accredited Labs abroad will be acceptable. 

 
7. Warranty 
 

BESSD shall procure performance guarantees from the OEM to ensure minimum performance 
levels for predefined application(s) as per the terms of the RfS. The Warranty shall clearly 
indicate life expectancy given discharge profiles provided for the application. 

 
8. Performance Monitoring 
 

As part of the performance monitoring, the following shall be carried out:  
a) The BESSD must install necessary equipment to continuously measure BESS operating 

parameters (including but not limited to voltage, current, ambient conditions etc.) as well 
as energy input into and energy output from the BESS along with Metering arrangement in 
accordance with extant regulations. They will be required to submit this data to the BIA on 
line and/or through a report on regular basis every month for the entire duration of contract.  

b) The BESSD shall provide access to the NHPC/MNRE or their authorized representatives 
for installing any additional monitoring equipment to facilitate on-line transfer of data.  

c) All data shall be made available as mentioned above for the entire duration of the 
Contract.  

d) The plant SCADA should be OPC version 2.0a (or a later version including OPC UA) 
compliant and implement appropriate OPC-DA server as per the specification of OPC 
Foundation. All data should be accessible through this OPC server for providing real time 
online data (BESS parameters) to the BIA/MNRE. This time series data shall be available 
from the Project SCADA system to facilitate monitoring and should include among others 
as stated before, below parameters to facilitate daily, monthly and annual Report for 
performance monitoring.  
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e) Web-based monitoring should be available, which should not be machine dependent. The 

web-based monitoring should provide the same screens as available in the plant. Also, it 

should be possible to download reports from a remote web-client in PDF or Excel format. 

 
9. Other necessary criteria  

a) BESS shall be capacity of operating in the frequency range of 47.5 Hz to 52 Hz and 
be able to deliver rated output in the frequency range of 49.5 Hz to 50.5 Hz.  

b) BESS shall be capable of operating when voltage at the interconnection point on any 
or all phases dips/rises to the high or low levels. The levels applicable for wind/solar 
inverter-based generation may be referred as available in Central Electricity Authority 
(Technical Standards for Connectivity to the Grid) Regulations.  

c) The safe and reliable operation of power system is ensured by frequency control as well 
as voltage control. BESS to be implemented shall have provisions for Primary 
frequency control with a droop which can be set as per system requirement between 1-
3 percent. The BESS performs regulations in one or several pre-defined ways (e.g. 
regulating its own output power according to the orders given by SCADA system) to 
achieve an active power balance between generation and demand to maintain the power 
system frequency within a reasonable range. 

 
d) BESS shall operate to maintain voltages as per specified voltage ranges in Grid standards. 

BESS shall have feature to detect the voltage of interconnection point, and regulate voltage 
independently. The response time of the BESS shall not exceed the value specified in 
relevant standards or grid codes.  

e) BESS shall operate in a manner to promote the power system reliability and improve the 
power quality. When power quality problems, such as voltage dip, flicker, unsatisfactory 
power factor, etc., occur in power system, the BESS could eliminate these problems by 
flexible active and reactive power output in this function.  

f) The BESS should provide reliable protection and not be limited to as an overvoltage/under-
voltage protection, overcurrent protection, low-temperature/over-temperature protection of 
battery, DC insulation monitoring, etc. 

g) BESS is required to have the following basic functions:  
i)Monitoring: Monitor operational parameters, equipment status and communication status, 
alarm and faults of main equipment and BESS system, etc.  
ii) Information exchange: Receive and process information with RLDC/NLDC including 
operation parameters, switching information, various alarms and alerts, protective action 
signals, control information, etc.  
iii) Control: Including control mode and parameter setting with RLDC/NLDC. 
 

h) BESS shall have capability to operate in AGC. The details regarding AGC signals required 
by not limited to, are given (the conventional power plant signal link) at the link, 
https://posoco.in/download/detailed-signal-list-for-connecting-generators-under-
agc/?wpdml=29546.  
BESS shall be able to operate in AGC and be able to comply with the requirements desired 
by system operators. Some of the BESS signal list for implementation of AGC can be like 
below (list is indicative only):  
i) Maximum MW permissible (dynamic or user entry)  
ii) Minimum MW permissible (dynamic or user entry)  
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iii) Ramp rate up permissible (dynamic or user entry)  
iv) Ramp rate down permissible (dynamic or user entry)  
v) Actual MW  
vi) Actual MVAR  
vii) Auxiliary Consumption MW  
viii) Scheduled MW (dynamic or user entry)  
ix) BESS Temperature (for monitoring and correlation)  
x) Ambient Temperature (for monitoring and correlation)  
xi) Cycle limits (0-100%) per day (user entry)  
xii) Circuit breaker status  

      xiii)      Local/Remote status 
 xiv)      ACC Set Point MW from NLDC to BESS 
 xv)      Voltage (KV) at grid level 
 xvi)     Voltage (V) at BESS LV side 
  
i)    The static information like detailed write-up on present operation methodology of BESS, 

forbidden zones, number of cycle limits, Auxiliary consumption details, capability curve, 
simulation models (RMS/PSCAD) along with description or any specific information 
about BESS shall also be furnished as and when required by RLDC/NLDC. 

 
j)     BESS will ensure the compliance of requirements mentioned in procedure of First Time 

Charging (FTC) as applicable for other power system elements. The consolidated FTC 
procedure including the requirements for BESS is available in public domain at 
https://posoco.in/wp-
content/uploads/2021/04/Procedure_for_Integration_of_Power_System_Elements.pdf 

 
10)   Safe Disposal of unit Batteries from the BESS  

The Developer will comply with the requirements under Hazardous & other Waste 
(Management and Transboundary Movement) Rules, 2016, as amended from time to time, as 

applicable. The BESSD shall ensure that all Unit Battery modules from the plant after their 

‘end of life’ (when they become defective/ non-operational/ non-repairable) are disposed in 
accordance with the “e-waste (Management and Handling) Rules, 2016” notified by the  

Government and as revised and amended from time to time and Battery Waste Management 
Rules, as and when notified by the Government of India. 
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 i) The  
Annexure – 2 

CHECK LIST FOR FINANCIAL CLOSURE 
(To be signed by the Authorized signatory of the BESSD) 

(RfS No. dated )  
Last Date for submission of documents related to Financial Closure –____________  (6 

months prior to the SCD / extended SCD) 
Project Company Name ______________________ Project ID:  -  

LOA No. - . Dtd. - Effective Date of BESPA -  
 

Scheduled Commissioning Date: -_________________   
1.0 Financial Closure - (Clause 3.27 of the RfS, including 

subsequent amendments & clarifications)  
 

Details Presently given in BESPA 

Location   

Technology 
  

Certificate from all 
financial institutions 

In case of tie up through Bank / Financial Institutions: - 

Document from Bank / Financial
 Institutions certifying arrangement of necessary 
funds by way of sanction of Loan (to be enclosed as 
Annexure-I). 

In case of Internal Resources: - 

Copy of Board Resolution, Audited/Certified Balance sheet, 
Profit & Loss Account Statement, Bank Statement and Cash 
Flow Statement in support of availability of Internal resources 
of the Project Company and of the Company other than 
Project Company (in case the required funding will be raised 
from Company other than Project Company) (to be enclosed 
as Annexure-I). 

Performa for the cases where funding will be from Company 
other than Project Company is at ‘A-1’. 

Note:-  
(i) Copy of Final Detailed Project Report (DPR) is to be enclosed as Annexure – II A. 
(ii) Undertaking by the Project Company that all Consents, clearances and 

permits required for supply of Power to NHPC as per the terms of BESPA 
have been obtained is to be enclosed as Annexure – II B  
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2.0       Copy of Agreement/ MOU entered into / Purchase Order with acceptance, for the 
supply of Plants and Equipment (to be enclosed as Annexure-III) 

 

3.0 Technical Parameters of the Project 

3.0.1 Certificate from Project Company that Technical specifications and directives given in 
Annexure-1 of the RfS will be adhered to (to be enclosed as Annexure-IV A)  

3.0.2 Proposed Project configuration as part of DPR of the Project (to be enclosed as Annexure-   
IV B) 

4.0 Ownership of the BESSD: Latest Shareholding Pattern of the Project Company (including 
Compulsorily Convertible Debentures (CCDs), Compulsorily Convertible Preferential Shares 
(CCPS) of the Project Company certified by Chartered Accountant (to be enclosed as 
Annexure V A) 

Shareholding pattern is not required to be submitted by a Listed Company. 

Note: Shareholding pattern is to be submitted by the Project Company, as and when 
requisitioned by the BIA. 
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Performa A-1 
For cases where funding will be from a Company other than Project Company  
 
Board Resolution from  (Name of the Company from where the 

required funding will be raised) 
CERTIFIED TRUE COPY OF THE RESOLUTION PASSED BY THE BOARD 
OF 
DIRECTORS OF THE COMPANY AT THEIR MEETING HELD ON _____________AT 
THE REGISTERED OFFICE OF THE COMPANY 
RESOLVED that approval of the Board be and is hereby accorded to the company extending 
unconditional and full financial support whether by way of equity, debt, or a combination 
thereof, towards meeting the full project cost of Rs. ___________________ (in words and 
figures) to M/s ____________________ (Name of Project Company), a company within the  
meaning of The Companies Act, 1956 and/or The Companies Act, 2013, and having its 
registered 
office atwhich was selected by NHPC to develop the...MW/MWh Battery Energy Storage 
System   Project for generation and sale of Power under the RfS No.in respect of which 
Battery Energy Storage  Purchase Agreement (BESPA) was signed between NHPC and 
 __________________________ (Name of Project Company). Funds will be released for the 
project as per the request of ____________ (Name of Project Company) to meet the financial 
requirement for the said Project. 

Board Resolution from _____________________ (Project Company) 
CERTIFIED TRUE COPY OF THE RESOLUTION PASSED BY THE BOARD 
OF 
DIRECTORS OF THE COMPANY AT THEIR MEETING HELD ON _____________AT 
THE REGISTERED OFFICE OF THE COMPANY 
RESOLVED that approval of the Board be and is hereby accorded to the Company which was 
selected by NHPC to develop the...MW Battery Energy Storage System Project for generation and 
sale of  Power under the RfS No. in respect of which Battery Energy Storage  Purchase Agreement 
(BESPA) was signed between NHPC and the Company, to request and undertake to accept 
unconditional and full financial support and getting release of funds for project as per requirement 
from the Company 
i.e. ___________________ , a Company within the meaning of The Companies Act, 1956  
and/or The Companies Act, 2013, and having its registered office at whether by way of 
equity, debt, or a combination thereof for meeting the financial requirements of the project 
being developed by the Project Company. 
Further Resolved that in the event the Company i.e. ________ , agrees to extend full financial 
support as sought above, Sh. _______ , Director, Sh , Director.... be and are hereby severally or 
collectively authorized to accept any terms and conditions that may be imposed by (Name 
of the Company), for extending such support and that they are also severally or collectively 
authorized to sign such documents, writings as may be necessary in this connection. 
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Annexure – 3 
 
 
 
 
 
 
 
 

COPY OF BESPA and BESSA 
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STANDARD 

BATTERY ENERGY STORAGE PURCHASE AGREEMENT 

FOR 

PROCUREMENT OF  MW/  MWh 

ON LONG TERM BASIS 

Between 
 

 ...................... [Insert Name of BESSD] 
 

And 
 

NHPC Limited 
 

                                                          ……………..[Insert month and year] 
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This Battery Energy Storage Purchase Agreement is made on the …….[Insert date] 

day of ……….[Insert month] of …….. [Insert year] at [Insert place] 

Between 

 
………………. [Insert name of the BESSD], a Company incorporated under the 

Companies Act 1956 or Companies Act 2013, having its registered office at ………….. 

[Insert address of the registered office of BESSD] (hereinafter referred to as “Battery 

Energy Storage System Developer” or “BESSD”, which expression shall, unless 

repugnant to the context or meaning thereof, be deemed to include its successors and 

permitted assigns) as a Party of the First Part; 

And 

 
NHPC Ltd, a company incorporated under the Companies Act 1956, having its registered 

office at NHPC Office Complex, Sector-33, Faridabad, Haryana-121003 (hereinafter 

referred to as “NHPC”, or “Procurer” or “Buyer” which expression shall, unless 

repugnant to the context or meaning thereof, be deemed to include its successors and 

assignees) as a Party of the Second Part; 

 
The BESSD and NHPC are individually referred to as ‘Party’ and collectively referred to 

as ‘Parties’. 

WHEREAS: 

A. The Ministry of Power, Government of India has issued the “Guidelines for 

Procurement and Utilization of Battery Energy Storage Systems as part of 

Generation, Transmission and Distribution assets, along with Ancillary Services” 

vide Resolution dated 10th March 2022, including subsequent amendments and 

clarifications thereof, if any, issued until   [Enter the last date of bid 

submission of the RfS]. 

B. NHPC has been designated as a BESS Implementing Agency (BIA) by Ministry of 

Power vide letter F.No.42-26/1/2022-NRE(Pt.II) dated 17.10.2024 for developing 

and facilitating the establishment of the Grid connected Battery Energy Storage 

Capacity in India in terms of the Policy / Guidelines issued by the Government of 

India. 

C. NHPC, as BESS Implementing Agency (BIA)  and in line with the provisions of the 
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Operational Guidelines for CPSU Component under the scheme for Viability Gap 

Funding for Development of Batter Energy Storage System, issued by Ministry of 

Power, Government of India, vide resolution no. 42-26/1/2022-NRE-Part (II) dated 

17.10.2024 had issued the RfS for selection of BESSD for development of 500MW / 

1000 MWh standalone BESS project at the ........................ being developed by 

........................... ( ................) in ....................... district, ........................................... 

(herein after referred to as ‘ ..................... and generally referred to as BESS Project 

or Project.. 

D. NHPC had initiated a Tariff Based Competitive Bid Process for development of 1000 

MWh (500 MW X 2 hrs.) of InSTS connected Battery Energy Storage Project 

(Project) on the terms and conditions contained in the Request for Selection Documents 

(herein after referred to as ‘RFS’) issued by NHPC vide RfS No…………….. 

dated……………. . 

 
E. NHPC has issued the Letter of Award No…………….. dated .............. in favor of the 

 [Insert name of the Bidding Company] for development and establishment of the         

MW/  MWh of “Project” or “BESS” at a location provided 

at………………….[mention name  & voltage level of Substation] S/s in the State 

of Andhra Pradesh as per the terms and conditions contained in the RfS, this Battery 

Energy Storage Purchase Agreement (BESPA) and other bidding documents as well 

as the conditions contained in the Letter of Award. 

 
E [Insert Name of the Bidding Company] has been selected in the Competitive 

Bidding Process {in case Bidding Company is executing the Project through SPV}, has 

constituted a ………… [Insert Name of the SPV] (hereinafter referred to as 

‘BESSD’), for development, and supply of BESS Capacity from the 

……………MW/ MWh of the Project / BESS to be established by BESSD 

in……………………, [mention name  & voltage level of Substation] S/s in the 

State of Andhra Pradesh and for making available of such Battery Energy Storage 

Capacity by NHPC as an Intermediary Agency to the APDISCOMs (Buying Utility) 

[as defined] under a Battery Energy Storage Sale Agreement (BESSA) to be entered 

into between NHPC and APDISCOMs. 

F. NHPC has agreed to purchase such Battery Energy Storage Capacity from the BESSD 
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as an Intermediary Procurer and sell it to APDISCOMs / Buying Utility on back-to-

back basis as per the provisions of the RfS. Accordingly, NHPC has agreed to sign/has 

signed a Battery Energy Storage Sale Agreement (BESSA) with the APDISCOMs / 

Buying Utility to sell such Battery Energy Storage Capacity as per the provisions of 

the above said Guidelines and RfS. 

G. In terms of the RfS and the Bidding Documents, the BESSD has furnished the 

Performance Bank Guarantee/ Payment on Order Instrument / Insurance surety bond 

in the sum of Rs………..in favour of NHPC as per the format provided as a part of 

the Bidding Documents.   

H. BESSD has fulfilled the terms of the RfS Documents and the terms of the Letter of 

Award for signing this Battery Energy Storage Purchase Agreement as a definitive 

agreement for developing   the “Project” (or “BESS”) of… .......................... MW/ 

 MWh at ………………[mention name  & voltage level of Substation]  S/S in the 

State of Andhra Pradesh for making available Battery Energy Storage Capacity by 

the BESSD to NHPC to enable NHPC to make available such Battery Energy Storage 

Capacity to the APDISCOMs / Buying Utility as NHPC may consider appropriate, 

under a Battery Energy Storage Sale Agreement (BESSA) and on a back-to-back basis 

to the Battery Energy Storage Purchase Agreement to be entered into with the 

BESSD; 

I. The parties have agreed to execute this Battery Energy Storage Purchase Agreement 

in terms of the provisions of the RfS, the bidding documents and the Letter of Award 

in regard to the terms and conditions for development of the Project at ……, [Insert 

project location & name of state] on Build, Own Operate basis and for making 

available such Battery Energy Storage Capacity by the BESSD to NHPC. 

 
Now therefore, in consideration of the premises and mutual agreements, covenants and 

conditions set forth herein, it is hereby agreed by and between the Parties as follows: 
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ARTICLE 1: DEFINITIONS AND INTERPRETATION 

 
1.1 Definitions 

 
The terms used in this Agreement, unless as defined below or repugnant to the context, 

shall have the same meaning as assigned to them by the Electricity Act, 2003 and the rules 

or regulations framed there under, including those issued / framed by the Appropriate 

Commission (as defined hereunder), as amended or re-enacted from time to time. 

 

“Act” or 
“Electricity 
Act, 2003” 

shall mean the Electricity Act, 2003 and include any modifications, 
amendments and substitution from time to time; 

“Agreement” or 
"Battery Energy 
Storage Purchase 
Agreement" or 
“Storage Capacity 
Agreement”  
"SCA" or “BESPA” 

shall mean this Battery Energy Storage Purchase Agreement 
including its recitals and Schedules, amended or modified from time 
to time in accordance with the terms hereof; 

"Appropriate 
Commission" 

Appropriate Commission shall mean Central Electricity Regulatory 
Commission (CERC) or State Electricity Regulatory Commission 
(SERC) as the case may be; 

“Annual Availability” For a particular Contract Year, “Annual Availability” shall be the 
average availability of the Contracted BESS capacity during that 
particular Contract Year, calculated as per the RfS ; 

“Battery Energy 
Storage Project” or 
“Project”  or 
“BESS PROJECT”, 

“Battery
 Energy 
Storage 
Systems” or 
“BESS” 

shall mean the system(s)/projects of ………..[Insert capacity] MW/    
MWh, located at ......................................... [Insert name of the place] 
in …. [Insert name of the District and State] having a separate control  
system, metering and single point of injection into the grid at 
Delivery/Interconnection/Metering point at STU substation and 
utilizing methods and technologies such as electrochemical batteries 
(Lead Acid, Li-ion, solid state batteries, flow batteries etc.), providing 
a facility that can store energy and deliver the stored energy in the 
form of electricity, including ancillary facilities (grid support, for 
example). 
It also includes all units and auxiliaries, Battery Energy Management 
System including associated applications / software; bay/s for 
transmission system in the switchyard, dedicated transmission line up 
to the Delivery Point and all the other assets, buildings/structures, 
equipment, plant and machinery, facilities and related assets required 
for the efficient and economic operation of the power generation 
facility; whether completed or at any stage of development and
construction or intended to be developed and constructed for the 
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purpose of supply of above mentioned Battery Energy Storage 
Capacity as per this Agreement; 

Battery 
Energy 
Storage Sale 
Agreement 
(BESSA) 

shall mean the Battery Energy Storage Sale Agreement (BESSA)
entered between the APDISCOMs / Buying Entity and NHPC for 
onward sale of Battery Energy Storage Capacity being procured under
this Agreement, and forms Schedule-4 of this Agreement; 

"Bill Dispute 
Notice" 

shall mean the notice issued by a Party raising a Dispute regarding a 
Monthly Bill or a Supplementary Bill issued by the other Party; 

“Business Day” shall mean with respect to BESSD and NHPC, a day other than Sunday 
or a statutory holiday, on which the banks remain open for business 
in Haryana and [insert name of State where BESSD Registered Office 
is located] both; 

“Buying Entity” or 
“Buying Utility” or 
Discoms 

Buying Entity / Utility shall mean Andhra Pradesh Power Distribution 
Companies (APDISCOMs); 

“CERC” shall mean the Central Electricity Regulatory Commission of India, 
constituted under sub – section (1) of Section 76 of the Electricity 
Act, 2003, or its successors; 

“CTU” or “Central 
Transmission 
Utility” 

shall mean the Government Company notified by the Central 
Government under Sub-Section (1) of Section 38 of the Electricity Act, 
2003. 

Charging Power Shall mean the requirement of energy to charge the contracted 
capacity and additional energy considering minimum system 
efficiency as per RfS. Charging power shall be provided by 
APDISCOMs/Procurer under this agreement. 

“Change in Law” shall have the meaning ascribed thereto in Article 12 of this 
Agreement; 

“Commissioning” The Project will be considered as commissioned if all equipment as 
per rated Project Capacity has been installed, synchronized with Grid 
demonstrated all required parameters as per procedure in Schedule 3 
of this Agreement and certification of the same by NHPC 

“Commercial 
Operation Date 
(COD)” 

shall mean the date on which the commissioning certificate is issued 
by the commissioning committee constituted by NHPC upon 
successful commissioning of the full capacity of the Project or the last 
part capacity of the Project as the case may be;  
Such date of the issuance of Commissioning Certificate shall be 
deemed to be the date on which BESSD has successfully 
demonstrated the compliance of the all requirements for the 
commissioning as well as commercial operation for the entire 
Contracted Capacity and commencement of supply of power of full 
contracted capacity as per provisions of BESPA read along with 
provisions of the RfS. 
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“Competent Court 
of Law” 

shall mean any court or tribunal or any similar judicial or quasi- 
judicial body in India that has jurisdiction to adjudicate upon issues 
relating to this Agreement; 

“Consents, 
Clearances and 
Permits” 

shall mean all authorizations, licenses, approvals, registrations, 
permits, waivers, privileges, acknowledgements, agreements, or 
concessions required to be obtained from or provided by any 
concerned authority for the purpose of setting up of the Project and 
providing energy storage facility under this Agreement; 

“Consultation 
Period” 

shall mean the period of ninety (90) days or such other longer period 
as the Parties may agree, commencing from the date of issuance of a 
BESSD Preliminary Default Notice or NHPC Preliminary Default 
Notice as provided in Article 13 of this Agreement, for consultation 
between the Parties to mitigate the consequence of the relevant event 
having regard to all the circumstances; 

“Contract Year” shall mean the period beginning from the Effective Date and ending 
on the immediately succeeding March 31 and thereafter each period 
of 12 months beginning on April 1 and ending on March 31 provided 
that: 
(i) in the financial year in which the Scheduled Commissioning Date 

would occur, the Contract Year shall end on the date immediately 
before the Scheduled Commissioning Date and a new Contract 
Year shall commence once again from the Scheduled 
Commissioning Date and end on the immediately succeeding 
March 31, and thereafter each period of twelve (12) months 
commencing on April 1 and ending on March 31, and 

(ii) provided further that the last Contract Year of this Agreement 
shall end on the last day of the Term of this Agreement 

"Contracted 
Capacity" 

shall mean …… [Insert the Project Capacity] MW/ MWh, 
which is the Energy Storage Capacity (discharge capacity) contracted 
with NHPC for supply by the BESSD at the Delivery Point from the 
Project. 

 
For avoidance of any doubt it is clarified that it shall be the sole 
responsibility of BESSD to make all required arrangements including 
physical-techno-commercial demarcation. 

“Controlling 
Shareholding” 

shall mean more than 50% of the voting rights and paid up share 
capital in the Company/ Consortium. 

“Day” shall mean a day, if not a Business Day, the immediately succeeding 
Business Day. 
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 “Delivery Point” shall mean the interconnection point at the voltage level of 
………[Insert Voltage Level] at ………… of the …………[Insert 
name of the GSS] Grid Interconnecting Sub-station including the 
dedicated transmission line (if any) connecting the Project with the 
……..KV substation system as specified in the RfS document. 

 
Metering shall be done at this interconnection point where the power 
is injected into / drawn. For interconnection with grid and metering, 
the BESSD shall abide by the relevant and applicable regulations, 
Grid Code notified by the CERC or (and) Central Electricity 
Authority (Installation and Operation of Meters) Regulations, 2006 as 
amended and revised from time to time, or orders passed thereunder 
by the appropriate commission or CEA or STU. 

 
Subject to provisions of this Agreement, for the Contracted Capacity, 
all charges and losses for charging, storing of energy and offtake of 
power shall be to the account of the Buying Entity. However, any 
charges / losses (if any) as per extant regulations / guidelines which 
are to be borne by the BESSD shall be borne by the BESSD. 
Moreover, any penalty or cost like deviation settlement mechanism 
etc. upto delivery point which is not attributable to Buying Entity 
shall be borne by the BESSD. In case it is paid by NHPC on behalf of 
Buying Utilities / BESSD, the same shall be recovered from the 
Buying Utilities / BESSD (as applicable); 

“Discom” shall mean the Buying Entity i.e APDISCOMs who have signed/will 
sign the BESSA (s) with NHPC for purchase of Battery Energy 
Storage Capacity; 

“Dispute” shall mean any dispute or difference of any kind between NHPC and 
the BESSD, in connection with or arising out of this Agreement 
including but not limited to any issue on the interpretation and scope 
of the terms of this Agreement as provided in Article 16 of this 
Agreement; 

"Due Date" shall mean the forty-fifth (45th) day after a Monthly Bill (including 
all the relevant documents) or a Supplementary Bill is received in 
hard copy and duly acknowledged by the NHPC or, if such day is not 
a Business Day, the immediately succeeding Business Day, by 
which date such Monthly Bill or a Supplementary Bill is payable by 
the NHPC. 

“Effective Date” shall have the meaning ascribed thereto in Article 2.1 of this 
Agreement; 
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“Electricity Laws” shall mean the Electricity Act, 2003 and the rules and regulations 
made there under from time to time along with amendments thereto 
and replacements thereof and any other Law pertaining to electricity 
including regulations framed by the Appropriate Commission; 

"Energy Accounts" shall mean the state energy accounts as specified in the Grid Code 
issued by the appropriate agency for each Month (as per their 
prescribed methodology), including the revisions and amendments 
thereof or where such state energy accounts are not issued, Joint 
Meter Reading (JMR) will be considered; 

 
NHPC reserves the right to choose from any of the above, i.e. 
JMR/SEA, based on the acceptance of the same by the Buying Entity; 

“Event of Default” shall mean the events as defined in Article 13 of this Agreement; 

“Expiry Date” Shall mean the date occurring as on twelve (12) years from the 
Scheduled Commissioning Date (SCD) or the date of full 
commissioning of the Project, whichever is later, subject to the 
condition that the storage capacity shall be made available to NHPC 
for a period upto 12 years from the Scheduled Commissioning Date 
(SCD) or the date of full commissioning of the Project, whichever is 
later, unless extended by the Parties as per this 
Agreement; 

“Financial Closure” shall mean compliance with the requirements under Article 3.1 of this 
Agreement; 

“Financing 
Agreements” 

shall mean the agreements pursuant to which the BESSD has sought 
financing for the Project including the loan agreements, security 
documents, notes, indentures, security agreements, letters of credit 
and other documents, as may be amended, modified, or replaced from 
time to time, but without in anyway increasing the liabilities of NHPC; 

"Force Majeure" or 
“Force Majeure 
Event” 

shall have the meaning ascribed thereto in Article 11 of this 
Agreement; 

“Guidelines” or 
“Scheme” 

shall mean the Guidelines for “Procurement and Utilization of Battery 
Energy Storage Systems as part of Generation, Transmission and 
Distribution assets, along with Ancillary Services” issued by the 
Ministry of Power vide Gazette Resolution dated 10th March 2022,
including subsequent amendments and clarifications, issued until the 
last date of bid submission of the referred RfS; 

"Grid Code" / 
“IEGC” 
or “State Grid 
Code” 

shall mean the Grid Code specified by the CERC under Clause (h) of 
Sub-section (1) of Section 79 of the Electricity Act, as amended from 
time to time, and/or the State Grid Code as specified by the concerned 
State Commission, referred under Clause (h) of Sub- section (1) of 
Section 86 of the Electricity Act 2003, as applicable; 
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“InSTS” Shall mean the Intra-State Transmission System; 

“ISTS” shall mean the Inter-State Transmission System; 

“Indian 
Governmental 
Instrumentality” 

shall mean the Government of India, Governments of state(s)……….. 
[Insert the name(s) of the state(s) in India, where the Power Project, 
NHPC and BESSD are located] and any ministry, department, board, 
authority, agency, corporation, commission under the direct or 
indirect control of Government of India or the above state 
Government(s) or both, any political sub-division of any of them; 
including any court or Appropriate Commission(s) or tribunal or 
judicial or quasi-judicial body in India; 

“Insurances” shall mean the insurance cover to be obtained and maintained by the 
BESSD in accordance with Article 8 of this Agreement; 

"Interconnection 
Facilities" 

shall mean the facilities on BESSD’s side of the Delivery Point for 
scheduling, transmitting and metering the electrical output in 
accordance with this Agreement and which shall include, without 
limitation, all other transmission lines and associated equipment, 
transformers, relay and switching equipment and protective devices, 
safety equipment and RTU, Data Transfer and Acquisition facilities 
for transmitting data subject to Article 7, the Metering System 
required for supply of power as per the terms of this Agreement; 

Intermediary agency 
Intermediary 
Procurer” 

shall mean NHPC Limited; 

“Invoice” or “Bill” shall mean either a Monthly Bill / Supplementary Bill or a Monthly 
Invoice/ Supplementary Invoice raised by any of the Parties; 

“Joint Control” shall mean a situation where none of the promoter shareholders has 
more than 50% shareholding in the paid-up share capital and voting 
rights in the BESSD, and the control is exercised jointly; 

“Late Payment 
Surcharge” 

shall have the meaning ascribed thereto in Article 10.3.3 of this 
Agreement; 

"Law" shall mean in relation to this Agreement, all laws including 
Electricity Laws in force in India and any statute, ordinance, 
regulation, notification or code, rule, or any interpretation of any of 
them by an Indian Governmental Instrumentality and having force 
of law and shall further include without limitation all applicable 
rules, regulations, orders, notifications by an Indian Governmental 
Instrumentality pursuant to or under any of them and shall include 
without limitation all rules, regulations, decisions and orders of the 
Appropriate Commissions; 

“Letter of Credit” or 
“L/C” 

shall have the meaning ascribed thereto in Article 10.4 of this 
Agreement; 
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“MNRE” shall mean the Ministry of New and Renewable Energy, Government 
of India; 

“MoP” shall mean the Ministry of Power, Government of India; 

"Month" shall mean a period of thirty (30) days from (and excluding) the date 
of the event, where applicable, else a calendar month; 

“Monthly 
Availability” 

For a particular Month, “Monthly Availability” shall be the average
availability of the Contracted BESS capacity during that particular 
Month, calculated as per the RfS; 

"Party" and 
"Parties" 

shall have the meaning ascribed thereto in the recital to this 
Agreement; 

“Payment on Order 
Instrument” or “POI” 

shall mean the irrevocable unconditional letter of undertaking issued 
by either of the three institutions, viz., (i) Indian Renewable 
Development agency Limited (IREDA) or (ii) Power Finance 
Corporation Limited or (iii) REC Limited., as an alternative to 
submission of Performance Bank Guarantee by the BESSD to NHPC,
issued in the form attached with the RfS; 

“Payment Security 
Mechanism” 

shall have the meaning ascribed thereto in Article 10.4 of this 
Agreement; 

“Performance Bank 
Guarantee” or 
“PBG” 

shall mean the irrevocable unconditional bank guarantee, submitted 
by the BESSD to NHPC in the form attached with the RfS; 

“Preliminary Default 
Notice” 

shall have the meaning ascribed thereto in Article 13 of this 
Agreement; 

“Project Capacity” Shall mean [Insert the capacity]  MW/   MWh [as per LoA] of 
BESS, which [Insert name of BESSD] is required to Build Own 
Operate and supply such Battery Energy Storage Capacity as per 
provisions of this Agreement read harmoniously with RfS 
Documents and LOA. 

"Prudent Utility 
Practices" 

shall mean the practices, methods and standards that are generally 
accepted internationally from time to time by electric utilities for the 
purpose of ensuring the safe, efficient and economic design, 
construction, commissioning, operation and maintenance of Energy 
Storage System equipment and which practices, methods and 
standards shall be adjusted as necessary, to take account of: 
a) operation and maintenance guidelines recommended by the 

manufacturers of the plant and equipment to be installed / used for 
the Project Battery Energy Storage Project; 

b) the requirements of Indian Law; and the physical conditions at the 
site of the Project; 

c) Installation, Operation, Maintenance and Safety Guidelines / Rules 
/ Regulations for BESS/ Projects / Power Projects issued by Central 
Government Instrumentality; 

“RBI” shall mean the Reserve Bank of India; 
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“Rebate” shall have the same meaning as ascribed thereto in Article 10.3.4 of 
this Agreement; 

"RLDC" shall mean the relevant Regional Load Dispatch Centre established 
under Sub-section (1) of Section 27 of the Electricity Act, 2003; 

“RPC” shall mean the relevant Regional Power Committee established by the 
Government of India for a specific region in accordance with the 
Electricity Act, 2003 for facilitating integrated operation of the power 
system in that region; 

"Rupees", "Rs.", 
“” “₹” 

shall mean Indian rupees, the lawful currency of India; 

“Scheduled 
Commissioning 
Date” or “SCD” of the 
Project 

shall mean the maximum timeline for commissioning of Projects 
without any liquidated damages and shall be the date as on 18 months 
after the Effective Date of the BESPA [Insert Date]; 
 

“SERC” shall mean the Electricity Regulatory Commission of any State in 
India constituted under Section-82 of the Electricity Act, 2003 or its 
successors, and includes a Joint Commission constituted under 
Subsection (1) of Section 83 of the Electricity Act 2003; 

“SLDC” shall mean the center established under Sub-section (1) of Section 31 
of the Electricity Act 2003, relevant for the State(s) where the 
Delivery Point is located; 

“SLDC Charges” shall mean the charges levied by the SLDC of the state wherein the 
Project is located; 

“NHPC” shall mean NHPC Limited; 

“State Transmission 
Utility” or “STU” 

shall mean the Board or the Government company notified by the 
respective State Government under Sub-section (1) of Section 39 of 
the Act; 

"Tariff" or “Applicable 
Tariff” 

Shall have the same meaning as provided for in Article 9 of this 
Agreement; 

"Tariff Payment" shall mean the payments to be made under Monthly Bills as referred 
to in Article 10 and the relevant Supplementary Bills; 

“Termination 
Notice” 

shall mean the notice given by either Parties for termination of this 
Agreement in accordance with Article 13 of this Agreement; 

"Term of Agreement" shall have the meaning ascribed thereto in Article 2 of this Agreement; 
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“Unit/ Part 
Commissioning” 

Subject to the compliance of conditions / procedure as detailed under 
Schedule-3 of this Agreement, Unit / Part Commissioning shall mean 
the Energy Storage Power Capacity (AC MW/ AC MWh) to be 
commissioned as per provisions of this Agreement and RfS document. 
Subject to other applicable provisions, the minimum part 
commissioning capacity for the 1st part will be 50% of the project 
capacity at each location. The total number of instalments in which a 
Project can be commissioned will not be more than 3, i.e., 1st initial 
instalment of 50% of the project capacity as the case may be and 2 
subsequent instalments.; 

“Unit Commercial 
Operation Date 
(UCOD)” 

shall mean the date of the next day of commissioning of the respective 
part(s) of the Battery Energy Storage Project subsequent to the 
demonstration of the compliance of commissioning as per this 
Agreement and witnessed by the Committee (as applicable) duly 
constituted and also start of injection / drawl and scheduling of power 
from the BESS at the Delivery Point and availability / installation of 
all necessary arrangements / equipment including RTU for scheduling 
of power generated from the Project and transmission of data to the 
concerned authority as per applicable regulation; 

“Week” shall mean a calendar week commencing from 00:00 hours 
of Monday, and ending at 24:00 hours of the following Sunday 

 
 
 
 
 



 
Request for Selection for 500MW / 1000MWh InSTS Connected Standalone  
BESS in the state of Andhra Pradesh under TBCB 

 
 

179 | P a g e   

1.1 Interpretation 
 

Save where the contrary is indicated, any reference in this Agreement to: 

1.1.1 “Agreement" shall be construed as including a reference to its Schedules and/or 

Appendices and/or Annexures; 

1.1.2 An "Article", a "Recital", a "Schedule” and a “paragraph / clause" shall be 

construed as a reference to an Article, a Recital, a Schedule and a 

paragraph/clause respectively of this Agreement; 

1.1.3 A “crore” means a reference to ten million (10,000,000) and a “lakh” means a 

reference to one tenth of a million (1,00,000); 

1.1.4 An "encumbrance" shall be construed as a reference to a mortgage, charge, pledge, 

lien or other encumbrance securing any obligation of any person or any other type 

of preferential arrangement (including, without limitation, title transfer and 

retention arrangements) having a similar effect; 

1.1.5 “Indebtedness” shall be construed so as to include any obligation (whether 

incurred as principal or surety) for the payment or repayment of money, whether 

present or future, actual or contingent; 

1.1.6 A "person" shall be construed as a reference to any person, firm, company, 

corporation, society, trust, government, state or agency of a state or any 

association or partnership (whether or not having separate legal personality) of 

two or more of the above and a person shall be construed as including a reference 

to its successors, permitted transferees and permitted assigns in accordance with 

their respective interests; 

1.1.7 "Rupee", "Rupees”, “Rs” or new rupee symbol “₹” shall denote Indian Rupees, the 

lawful currency of India; 

1.1.8 The "Winding-up", "dissolution", "insolvency", or "reorganization" of a company 

or corporation shall be construed so as to include any equivalent or analogous 

proceedings under the Law of the jurisdiction in which such company or 

corporation is incorporated or any jurisdiction in which such company or 

corporation carries on business including the seeking of liquidation, Winding-up, 

reorganization, dissolution, arrangement, protection or relief of debtors; 

1.1.9 Words importing the singular shall include the plural and vice versa; 

1.1.10 This Agreement itself or any other agreement or document shall be construed as 

a reference to this or to such other agreement or document as it may have 
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been, or may from time to time be, amended, varied, novated, replaced or 

supplemented; 

1.1.11 A Law shall be construed as a reference to such Law including its amendments or 

re- enactments from time to time; 

1.1.12 A time of day shall, save as otherwise provided in any agreement or document be 

construed as a reference to Indian Standard Time; 

1.1.13 Different parts of this Agreement are to be taken as mutually explanatory and 

supplementary to each other and if there is any inconsistency between or among 

the parts of this Agreement, they shall be interpreted in a harmonious manner so 

as to give effect to each part; 

1.1.14 The tables of contents and any headings or sub-headings in this Agreement have 

been inserted for ease of reference only and shall not affect the interpretation of 

this Agreement; 

1.1.15 All interest, if applicable and payable under this Agreement, shall accrue from 

day to day and be calculated on the basis of a year of three hundred and sixty- 

five (365) days; 

1.1.16 The words “hereof” or “herein”, if and when used in this Agreement shall mean a 

reference to this Agreement; 

1.1.17 The terms “including” or “including without limitation” shall mean that any list 

of examples following such term shall in no way restrict or limit the generality 

of the word or provision in respect of which such examples are provided; 

1.1.18 This Agreement and other documents such as Request for Selection Documents, 

Guidelines including subsequent clarifications, amendments and further 

clarifications in regard to the tender shall be read in conjunction with each other 

and interpreted in harmonious manner. However, in case of any 

mismatch/contradiction between provisions of different documents, following 

shall be the order of precedence: 

1. Battery Energy Storage Purchase Agreement / Battery Energy Storage Sale 

Agreement 

2. RfS Document & Letter of Award 
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ARTICLE 2: TERM OF AGREEMENT 
 

2.1 Effective Date 
 

2.1.1 This Agreement shall come into effect from the date of signing by both parties 

  and such date shall be referred to as the Effective Date. 

 

2.1.2 The Parties agree that decisions pertaining to adoption of the Tariff and approval of 

the same, for procurement of Contracted Capacity, shall be binding on all Parties 

concerned, as contained in the Electricity Act, 2003 and any amendments thereof. 

 
2.1.3 Notwithstanding the Effective Date, the condition precedent for the enforcement of 

the obligations of either party against the other under this Agreement shall be that, 

within 120 days after the Effective Date of the BESPA, NHPC and/or the Buying 

Entity shall obtain adoption of tariff from Appropriate Commission, on the terms and 

conditions contained in this Agreement read with the terms and conditions 

contained in the BESSA entered into between NHPC and the Buying Entity. The 

Parties agree that in the event, the order of adoption of tariff as mentioned above 

is not issued by the Appropriate Commission within the time specified above, the 

provisions of Article 2.1.4 shall apply. 

 
2.1.4 In case the order from the Appropriate Commission is issued within the timeline as 

per Article 2.1.3, no extension for Financial Closure or Scheduled Commissioning 

Date shall be given. However, if the requisite Appropriate Commission order is 

issued after the timeline as per Article 2.1.3, this shall entail a corresponding 

extension in Scheduled Financial Closure and the Scheduled Commissioning Date 

for equal number of days for which the Appropriate Commission order has been 

delayed beyond such period as specified in Article 2.1.3. 

 
2.2 Term of Agreement 
 

2.2.1  Subject to Article 2.3 and 2.4 of this Agreement, this Agreement shall be valid 

for a term from the Effective Date until the Expiry Date. This Agreement may be 

extended for a further period upon mutually agreed terms and conditions between the 

BESSD and the BIA. 
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2.2.2  The BESSD is free to operate their plants beyond the Expiry Date if other 

conditions like land lease / Right to Use of Land (as applicable), permits, 

approvals and clearances etc. allow. In such case unless otherwise agreed by the 

NHPC/Buying Entity, NHPC/Buying Entity (as the case may be) shall not be 

obligated to procure power beyond the Expiry Date. 

2.3 Early Termination 
 

2.3.1 This Agreement shall terminate before the Expiry Date if either NHPC or BESSD 

terminates the Agreement, pursuant to Article 13 of this Agreement. 

2.4 Survival 
 

2.4.1 The expiry or termination of this Agreement shall not affect any accrued rights, 

obligations and liabilities of the Parties under this Agreement, including the right 

to receive penalty as per the terms of this Agreement, nor shall it affect the 

survival of any continuing obligations for which this Agreement provides, either 

expressly or by necessary implication, which are to survive after the Expiry Date 

or termination including those under Article 11 (Force Majeure), Article 13 

(Events of Default and Termination), Article 14 (Liability and Indemnification), 

Article 16 (Governing Law and Dispute Resolution), Article 

17 (Miscellaneous Provisions), and other Articles and Schedules of this Agreement 

which expressly or by their nature survive the Term or termination of this 

Agreement shall continue and survive any expiry or termination of this 

Agreement. 

 

ARTICLE 3: CONDITIONS SUBSEQUENT 
 
3.1 Satisfaction of conditions subsequent by the BESSD 
 

The BESSD agrees and undertakes to duly perform and complete all of the 

following activities at its own cost and risk unless such completion is affected by 

any Force Majeure event, or for the activities specifically waived off in writing by 

NHPC: 

(i) BESSD shall sign lease/Right-to-Use/ Right of Use (ROU) Agreement 

with NREDCAP/APTRANSCO in addition to signing of BESPA. The 

land area will be given to the BESSD by NREDCAP/APTRANSCO  on 

lease/Right of Use (ROU) within 60 days from the signing of the BESPA 
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as per provisions of RfS. 

(ii) BESSD’s own cost and risk by…………………[Enter the date as on Six 

(6) Months prior to SCD], BESSD shall make Project financing 

arrangements (i.e. arrangement of necessary funds by the Battery Energy 

Storage System Developer towards 100 % project cost either by way of 

commitment of funds by the Company from its internal resources (by a 

resolution passed by the Board of Directors) and/or tie up of funds through 

a bank/financial institution by way of sanction of a loan or firm 

commitment letter agreeing to finance) for Projects(s) and shall provide 

necessary certificates to NHPC in this regard; 

(iii) Detailed Project Report (DPR) of the Project, detailing out project 

configuration and proposed commissioning schedule of the Project. 

(iv) The BESSD shall also submit to NHPC the relevant documents as stated 

above, complying with the Conditions Subsequent, within Six (6) months 

prior to SCD. 

(v) The BESSD will have to submit the required documents to NHPC at least 

14 days prior to the scheduled Financial Closure date. In case of delay in 

submission of documents mentioned above, NHPC shall not be liable for 

delay in verification of documents and subsequent delay in Financial 

Closure. 

3.2 Consequences of non-fulfilment of conditions subsequent and financial closure 
 

3.2.1 In case of a failure to submit the documents as above, NHPC shall encash the 

Performance Bank Guarantee/Payment on Order Instrument / Insurance surety 

bond submitted by the BESSD, terminate this Agreement and remove the Project 

from the list of the selected Projects by giving a notice to the BESSD in writing of 

at least seven (7) days, unless the delay (subject to the condition that BESSD has 

made/ is making all possible efforts) is on account of delay in allotment of Land 

by the Government not owing to any action or inaction on the part of the BESSD 

or caused due to a Force Majeure. Unless extended as per provisions of Article 3.2.1 

(i) of this Agreement in writing, the termination of the Agreement shall take effect 

upon the expiry of the 7th day of the above notice. 

3.2.1 (i) An extension, without any impact on the Scheduled Commissioning Date, can 

however be considered, on the sole request of BESSD, on payment of Rs. 1000/- 
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per day per MW + 18% GST to NHPC. Such extension charges are required to be 

paid to NHPC in advance, for the period of extension required. In case of any delay 

in depositing this extension charge, BESSD shall pay an interest on this extension 

charge for the days lapsed beyond due date of Financial Closure @ SBI-MCLR 

(1Year). In case such delay in making payment of the extension charges to NHPC 

is more than 7 days, the termination of the Agreement shall take effect upon the 

expiry of such 7th day. This amount will go into the Payment Security Mechanism. 

In case of the BESSD meeting the requirements of conditions subsequent and 

financial closure before the last date of such proposed delay period, the remaining 

amount deposited by the BESSD shall be returned by NHPC without interest. This 

extension will not have any impact on the Scheduled Commissioning Date. Any 

extension charges paid so by the BESSD, shall be returned to the BESSD without 

any interest on achievement of successful commissioning within the Scheduled 

Commissioning Date, on pro-rata basis, based on the project capacity 

commissioned as on Scheduled Commissioned Date. However, in case the BESSD 

fails to commission the Contract Capacity by Scheduled Commissioning Date, the 

extension charges deposited by the BESSD shall not be refunded by NHPC. 

3.2.2 For the avoidance of doubt, it is clarified that this Article shall survive the 

termination of this Agreement. 

3.2.3 In case of inability of the BESSD to fulfil the conditions specified in Article 3.1 

due to any Force Majeure event, the time period for fulfilment of the Conditions 

Subsequent and Financial Closure as mentioned in Article 3.1, shall be extended for 

the period of such Force Majeure event. Further, any delay in adoption of tariff 

by the Appropriate Commission, beyond 120 (one hundred twenty days) days after 

the Effective Date of this Agreement, shall entail a corresponding extension in the 

deadline as stipulated in Article 3.1. 

3.2.4 Provided that due to the provisions of this Article 3.2.3, any increase in the time 

period for completion of conditions subsequent and financial closure mentioned 

      under Article 3.1, shall also lead to an equal extension in the Scheduled 

Commissioning Date. 

 
3.3 Performance Bank Guarantee/ Payment on Order Instrument 

3.3.1 The Performance Bank Guarantee (PBG)/Payment on Order Instrument (POI) / 

Insurance surety bond having validity from the date of submission of PBG/ POI / 
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Insurance surety bond until 9 months after the SCD submitted for a value of 

……………. Lakh/MWh (being a genuine pre-estimate as agreed by the Parties) 

to be furnished under this Agreement shall be for guaranteeing the commencement 

of the supply (injection / drawl) of power / energy up to the Project Capacity within 

the time specified in this Agreement. 

3.3.2 The failure on the part of the BESSD to furnish and maintain the Performance 

Bank Guarantee/ POI / Insurance surety bond shall be a material breach of the 

term of this Agreement on the part of the BESSD. 

3.3.3 If the BESSD fails to commence supply of power from the Scheduled 

Commissioning Date specified in this Agreement or any further extension thereof 

granted by NHPC, subject to conditions mentioned in Article 4.5, NHPC shall 

encash the Performance Bank Guarantee/ POI / Insurance surety bond equivalent 

to the amount calculated as per liquidated damages applicable under Article 4.6 as 

on the date of encashment without prejudice to the other rights of NHPC under this 

Agreement. It is to be noted that the damages/dues recovered by NHPC by 

encashing the PBG/ POI/ Insurance surety bond, upon the default of the BESSD 

under the BESPA, shall be credited to the payment security fund maintained by 

NHPC or as per the mechanism to be notified by MOP/MNRE. 

 
3.4 Return of Performance Bank Guarantee/ Payment on Order Instrument 

3.4.1 Subject to Article 3.3, NHPC shall return / release the Performance Bank 

Guarantee/ Payment on Order Instrument / Insurance surety bond within 45 days 

after the successful Commissioning of the Project after taking into account any 

liquidated damages / penalties due to delays in commissioning as per provisions 

stipulated in this Agreement. 

3.4.2 The return / release of the Performance Bank Guarantee/ Payment on Order 

Instrument / Insurance surety bond shall be without prejudice to other rights of 

NHPC under this Agreement. 

 

ARTICLE 4: CONSTRUCTION & DEVELOPMENT OF THE PROJECT 
 
4.1 BESSD’s Obligations 
 
4.1.1 The BESSD undertakes to be responsible, at BESSD’s own cost and risk, for the 
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following: 

a) The BESSD shall be solely responsible and demonstrate possession of 100% 

(Hundred Percent) of the land identified for the Project in its name for a period not 

less than the complete Term of this Agreement on or before Schedule 

Commissioning Date. In this regard, the BESSD shall submit documents/ Lease 

Agreement to establish possession/ right to use 100% of the required land in the 

name of the BESSD. The BESSD shall submit a sworn affidavit from the authorized 

signatory of the BESSD listing the details of the land and certifying that total land 

required for the Project is under clear possession of the BESSD; 

b) The BESSD shall be solely responsible and make arrangements for 

associated infrastructure for development of the Project and for Connectivity 

with the STU till Delivery Point for confirming the evacuation of power by 

the Scheduled Commissioning date and all clearances related thereto. 

Connectivity has been assured to be provided to the BESSD, and necessary 

applications in this regard, will be required to be made by the BESSD. All 

the requisite costs associated including fees with obtaining connectivity shall 

be borne by the BESSD. 

c) Obtaining solely at its cost and responsibility all Consents, Clearances and 

Permits as required and maintaining all Consents, Clearances and Permits in 

full force and effect during the Term of this Agreement. NHPC shall have no 

obligation to recommend to any department/agency or the Govt.  for 

the grant/permission for the Project. The BESSD shall, on his own, obtain 

permissions/ sanctions from Government authorities, if any required for 

establishing and operating (including for Charging and Discharging from BESS) 

the project. Any steps that may be taken by NHPC in regard to grant of such consents 

and permits or any other approval to be taken by the BESSD shall only be a 

voluntary endeavour with no intention of being bound by any legal or binding 

obligation. 

d) Designing, constructing, erecting, commissioning, completing and testing 

the Project in accordance with the applicable Law, the Grid Code, the terms 

and conditions of this Agreement and Prudent Utility Practices. 

e) The commencement of charging & discharging of power / energy up to the 

Contracted Capacity to NHPC not later than the Scheduled Commissioning 

Date and continuance of the charging & discharging of power throughout the 

term of the Agreement; 
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f) Connecting the Project switchyard with the Interconnection Facilities at the 

Delivery Point; The BESSD shall make adequate arrangements (including 

construction of requisite bays) to connect the Project switchyard with the 

Interconnection Facilities at Interconnection / Metering / Delivery Point. 

g) Owning the Project throughout the Term of Agreement free and clear of 

encumbrances, except those expressly permitted under Article 15. 

h) Maintaining its shareholding pattern as per provisions of the RfS Document. 

i) Fulfilling all other obligations required to be undertaken by the BESSD under 

this Agreement for development of Project in Build, Own, Operate basis and 

supply of BESS Capacity during Term of this Agreement and as per 

provisions of this Agreement, RfS and LOA. 

j) The BESSD shall be responsible to for directly coordinating and dealing with 

the  APDISCOMs (Buying Utility)Load Dispatch Centres, STU, Regional 

Power Committees, and other authorities in all respects in regard to 

declaration of availability, scheduling and dispatch of Stored Energy 

Capacity and due compliance with deviation and settlement mechanism and 

the applicable Grid code/State/Central Regulations, acknowledging that the 

BESSD and APDISCOMs are the Grid connected entities and NHPC as an 

Intermediary Procurer/ trading licensee is not a Grid connected entity in respect 

of the Battery Energy Storage Capacity contracted under this Agreement. 

k) The BESSD shall fulfil the technical requirements according to criteria 

mentioned under Annexure 1–Technical requirement for Project under the 

Guidelines and RfS. 

l) Further, the Project being implemented under this Agreement shall fulfil the 

criteria as per Central Electricity Authority (Technical Standards for 

Connectivity to the Grid) Regulations, 2007, and subsequent amendments 

and clarifications thereof, 

m) As part of scheduling of power / energy from / to the Project for discharging 

/ charging, the BESSD will be required to punch-in their respective schedules and 

subsequent revisions, by themselves, at the interfaces of SLDC concerned for 

the corridor of power flow,  as per the Regulations in force, under intimation 

to NHPC and in consultation with APDISCOMs /Buying Entity. NHPC may 

facilitate in identification of any discrepancy and assist the BESSD for its 

early rectification without any liability on NHPC. The BESSD shall be solely 
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responsible for discrepancy identification and its rectification to avoid any 

rejection/less payment of invoices / penalty. 

n) Making a payment of Rs.  [Insert amount @ Rs 5 Lakhs / MWh] to 

the designated account as intimated by the NHPC towards Payment Security 

Fund as per clause 3.13 of the RfS, which states that, “Prior to declaration of 

commissioning of first part capacity of the Project, the BESSD shall furnish 

a @Rs. 5,00,000/MWh (Rupees Five Lakhs/MWh) to NHPC through 

DD/NEFT/RTGS. This fund shall form part of the Payment Security Fund 

maintained by NHPC for the Projects. Modalities of operationalization of the 

Payment Security Deposit will be notified by NHPC at appropriate stage based 

on the guidelines/orders issued by MOP/MNRE time to time.  The above 

amount shall be credited to NHPC pro-rata to the part capacity being 

commissioned at that stage.” 

o) After signing of BESPA, the BESSD shall apply for drawl NOC(s) from the 

STU as per the power mapping provided by APDISCOMs. 

p) BESSD will have to comply with the Charging and Discharging Schedule as 

intimated by SLDC/ APDISCOMs. Frequent deviations from schedule by 

BESSD on account of commercial gain shall be considered under the material 

breach of this agreement. 

q) For the Project being implemented under this Agreement, the BESSD shall 

submit a detailed completion Schedule for the Project prior to the signing of 

BESPA. Broad details to be captured in the Schedule are the land 

procurement, grid connectivity; order, supply and erection status of various Project 

components; financial arrangement/ tie up etc. The BESSD shall also submit the 

progress report to NHPC in a form acceptable to NHPC and shall contain percentage 

completion achieved compared with the planned percentage completion for each 

activity, and any such other information as required by NHPC. The BESSD shall be 

required to submit the progress status of Project to NHPC as and when requested by 

NHPC, strictly within the timelines provided by NHPC. Further, on 5th day of every 

calendar month, the BESSD shall be required to submit the Project progress status 

by Buying Entity. In case of failure to comply with the same, NHPC at its discretion, 

may or may not consider the SCD extension request of the BESSD, if any. 

r) After completion of BESPA tenure of 12 Years (or as mutually extended) or 

early termination or any other reason specified in agreement, BESSD shall 

clear the land provided by the NREDCAP/APTRANSCO on lease basis. All 
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the infrastructure developed by BESSD needs to be cleared at the time of 

handing over the land to NREDCAP/APTRANSCO and such expenses shall 

be borne by BESSD. 

 
4.2 Information regarding Interconnection Facilities 

4.2.1 The BESSD shall be required to obtain all information from the STU /concerned 

authority with regard to the Interconnection Facilities as is reasonably necessary 

to enable it to design, install and operate all interconnection facilities on the 

BESSD’s side of the Delivery Point to enable injection / drawl of electricity at the 

Delivery Point. The transmission of power / energy to / from up to the point of 

interconnection where the metering is done for energy accounting shall be the 

responsibility of the BESSD at its own cost. 

4.2.2 Penalties, fines and charges imposed by the STU/ APDISCOMs under any 

statute or regulation in relation to delay in commissioning of Project shall be 

payable by the BESSD to the extent the delay is attributable to the BESSD. 

4.2.3 The responsibility of getting connectivity with the transmission system up to the 

Interconnection Point, will lie with the BESSD. The transmission of power up to 

the point of interconnection where the metering is done for energy accounting 

shall be the responsibility of the BESSD at its own cost. The maintenance of 

Transmission system up to the designated point as per the applicable terms and 

conditions shall be the responsibility of the BESSD. All costs, charges and losses 

up to and including at the Interconnection Point associated with this arrangement 

will also be borne by the BESSD. 

4.2.4 The arrangement of connectivity shall be made by the BESSD through a 

transmission line, if applicable. The entire cost of transmission including cost of 

construction of line, any other charges, losses etc. from the Project up to the 

Interconnection Point will be borne by the BESSD. 

4.2.5 Treatment of STU Charges (if any)/losses shall be as per the extant regulation / orders 

      / guidelines. 

 
4.2.6 Following studies may be conducted (not limited to below) by BESS 

Developer(s) as per requirements of STU: 

i. Harmonic studies considering network and BESS system along with 
flicker studies 

ii. Transient and dynamic studies 
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iii. Small signal stability studies 
iv. Sub-Synchronous Oscillations/ Sub-Synchronous Resonance / Sub- 
Synchronous Torsional Interaction studies 

v. Sub-synchronous control interactions studies between different converter 
based equipment. 

vi. Any other studies stipulated by STU. 

 
4.2.7 In addition, BESS system shall need comply to requirements/performance 

parameters stipulated in Central Electricity Authority (Technical Standards for 

Connectivity to the Grid) Regulations, 2007 and its amendments. 

4.2.8 Communication Equipment Requirement at BESS end shall be as per 

stipulations of STU. 

4.2.9 Communication Equipment Requirement at STU end shall be as per 

stipulations of STU: 

BESSD will provide communication equipment’s as per Regulations on 

Communication System for transmission of electricity and other 

Regulations/Procedures (as amended from time to time) issued by Appropriate 

Commissions and Central Electricity Authority (CEA). 

4.3 Purchase and sale of Contracted Capacity 

4.3.1 Subject to the terms and conditions of this Agreement, the BESSD undertakes to 

sell to NHPC for onward sale to APDISCOMs /Buying Entity under BESSA and 

NHPC undertakes to pay Applicable Tariff as per this Agreement for the Battery 

Energy Storage Capacity upto the Contracted Capacity at the Delivery Point. 

4.4 Right to Contracted Capacity 

4.4.1 NHPC, in any Contract Year, shall not be obliged to off-take any capacity beyond 

/ over and above Contracted Capacity. 

Moreover, during a day in any Contract year, BESSD shall not be asked as well 

as BESSD shall not be allowed to schedule for more than 2 Cycles / day. For the 

purpose of this Agreement, Cycle shall mean charging of the BESS upto the 

Contracted capacity followed by discharge of such stored energy. Discharging 

from the BESS is not allowed between 10:00 AM and 5:00 PM of each day. The 

BESSD shall not use the Contracted Capacity for any purpose other than that 

specified in this Agreement. 
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For example, for a Contracted Capacity of 125 MW, the BESPA shall entitle the 

off-taker to schedule discharge upto 250 MWh of energy from the BESS in a 

cycle, subject to the following: 

i.  The Buying Entity will schedule charging of the BESS with equal amount of 

energy plus energy expected to be lost as conversion losses (determined from 

the guaranteed Round-Trip Efficiency (RtE) of the system). Illustration: For 

a Contracted Capacity of 125 MW/250 MWh, assuming an RtE of 85%, 

Buying entity shall supply charging power to the tune of 294.18 MWh, to 

expect a discharge of 250 MWh as per the desired schedule. In this case, the BESSD 

shall also maintain the BESS capacity to the tune of 294.18 MWh to absorb the 

supplied charging power. 

ii. Energy scheduled for discharge in a given cycle during a year shall be more 

than or equal to the Min. Dispatchable Energy Capacity at the End of Year 

as specified under Article 4.4.2.(c). Discharging from the BESS is not 

allowed between 10:00 AM and 5:00 PM of each day. 

For example, during the 3rd Year after COD, the energy scheduled for 

discharge from 125 MW/ 250 MWh capacity shall be more than or equal to 

125x0.925x2 = 231.25MWh . 

iii. APDISCOMs shall provide the charging energy factoring the RtE, as per 
specified RtE in RfS. 

 
4.4.2 Subsequent to commissioning of the Project, for any Contract Year, the BESSD 

shall be required to maintain and demonstrate the following performance 

parameters: 

a) Minimum Monthly Average Availability of 95%: During any Month for the 

Contracted Capacity, BESSD shall be required to maintain minimum Monthly 

average availability of 95%.  Monthly Average Availability shall be calculated 

as per methodology given in the RfS. 

In case of shortfall in meeting the above criteria, the BESSD shall be levied 

liquidated damages for such shortfall and shall duly pay such damages to NHPC 

to enable NHPC to remit the amount to APDISCOMs / Buying Entity under 

BESSA. Amount of such liquidated damages shall be twice the Capacity 

Charges (Capacity Charges shall mean Applicable Tariff as defined under 

Article 9 of the BESPA) for the capacity not made available. 

The Minimum Monthly Average Availability as specified above, shall however be 

relaxable by NHPC to the extent of grid non-availability for evacuation which is 
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beyond the control of the BESSD (as certified by the SLDC/RLDC) and / or 

upon occurrence of Force Majeure event as identified in BESPA (and occurrence 

of such Force Majeure event(s) has been mutually agreed) and affecting 

availability and supply of Contracted Capacity. 

Round Trip Efficiency: The BESSD shall maintain AC to AC roundtrip 

efficiency (RtE) of system on a monthly basis. Calculation of Round-Trip 

Efficiency shall be as per the methodology specified in RfS. 

The BESSD shall be liable for liquidated damages, if any, as per following criteria: 

(i) For 70% ≤ RtE < 85% there shall be a liquidated damage levied @ APPC 

charge of previous financial year of APDISCOMs levied upon excess conversion 

losses considering system RtE = 85% 

(ii) For RtE <70%, there shall be a liquidated damage levied @1.5 times 

APPC charge of previous financial year of the APDISCOMs upon the excess 

conversion losses considering system RtE = 85%. 

(iii) For RtE > 85%, there shall be incentive @Rs. 0.50 per unit of excess 

discharge of energy considering system RtE = 85% 

b) Taking into consideration capacity degradation, the minimum dispatchable 

capacity to be made available by the BESSD at the end of a given year shall be 

as follows: 

Year Min. Dispatchable Capacity at the end of Year (as a % of 

Capacity at the Beginning of Life/CSD) 

1 97.5% 

2 95.0% 

3 92.5% 

4 90.0% 

5 87.5% 

6 85.0% 

7 82.5% 

8 80.0% 

9 77.5% 

10 75.0% 

11 72.5% 

12 70.0% 
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c) Performance criteria to be demonstrated by the Project have been detailed out in Schedule-B 
of this Agreement. 
4.4.3 Shortfall in meeting Performance Criteria 

Following provisions shall be applicable on the Contracted Capacity guaranteed to 

be offtaken by NHPC: 

Subsequent to COD of full Project Capacity, in case the Monthly Availability 

demonstrated by the BESSD is less than the minimum as specified above, such 

shortfall in performance shall make the BESSD liable to pay the liquidated 

damages provided in the BESSA as payable by NHPC to Buying Entity and shall 

duly pay such damages to NHPC to enable NHPC to remit the amount to Buying 

Entity. 

Liquidated damages on account of shortfall in meeting the minimum 

Availability criteria as per Article 4.4.2 (a) will be computed as follows: 

Liquidated damages = (A – B) x C x D x 2 where, 

A is Guaranteed Monthly Availability as per Article 4.4.2 (a) above; 

B is Actual Monthly System Availability, as calculated as per Schedule-B of this 

Agreement; 

C is Contracted Capacity; 

D is Tariff / Capacity Charges/MW/month as discovered through bidding 

process; 

 

In case the BESSD fails to meet the monthly RtE demonstration as per Article 

4.4.2 (b), additional Liquidated Damages for the unavailability of the required 

minimum RtE shall be applicable for the entire month. 

For avoidance of any doubt, liquidated damages as specified above are mutually 

exclusive and independent, therefore, in case of levying of liquidated damages 

against Monthly Average Availability and Round-Trip Efficiency, both damages 

shall be payable by the BESSD. Illustrations regarding calculation of liquidated 

damages are provided at Schedule-2 of this Agreement. 
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4.5 Extensions of Time 

4.5.1  In the event that the BESSD is prevented from performing its obligations under 

Article 4.1 by the Scheduled Commissioning Date due to: 

a) any NHPC Event of Default; or 

b) Force Majeure Events affecting NHPC/ Buying Entity, or 

c) Force Majeure Events affecting the BESSD, 

the Scheduled Commissioning Date and the Expiry Date shall be deferred for a 

reasonable period but not less than ‘day for day’ basis, to permit the BESSD or 

NHPC/ Buying Entity through the use of due diligence, to overcome the effects 

of the Force Majeure Events affecting the BESSD or NHPC/Buying Entity, or 

till such time such Event of Default is rectified by NHPC. 

4.5.2 Any delay beyond 120 days from the Effective Date of BESPA in issuance of 

Order for the adoption of tariff by Appropriate Commission, shall entail a 

corresponding extension in Scheduled Financial Closure and the Scheduled 

Commissioning Date for equal number of days for which the Appropriate 

Commission order has been delayed beyond such period of 120 days from the 

Effective Date of BESPA. 

4.5.3  In case of extension due to reasons specified in Article 4.5.1(b) and (c), and if 

such Force Majeure Event continues even after a maximum period of 180 days 

from the date of the Force Majeure Notice, any of the Parties may choose to 

terminate the Agreement as per the provisions of Article 11.10. In case neither 

party terminates the Agreement under this clause, the Agreement shall stand 

terminated on the expiry of twelve (12) months of the continuation of the Force 

Majeure event unless the parties mutually agree to extend the Agreement for the 

further period. 

4.5.4 If the Parties have not agreed within thirty (30) days after the affected Party’s 

performance has ceased to be affected by the relevant circumstance, on the time 

period by which the SCD or the Expiry Date should be deferred, either Party may 

raise the Dispute to be resolved in accordance with Article 16. 

4.5.5  As a result of such extension on account of Article 4.5.1 or Article 4.5.2, the newly 

determined Scheduled Commissioning Date and newly determined Expiry Date 

shall be deemed to be the Scheduled Commissioning Date and the Expiry Date for 

the purposes of this Agreement. 

4.5.6  Subsequent to grant of connectivity, in case there is a delay in readiness of the 
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STU substation at the Delivery Point, including readiness of the power evacuation 

and transmission infrastructure of the STU network until SCD of the Projcet, or  

delay in grant/operationalization of Grid Access, and it is established that: 

i. The BESSD has complied with the complete application formalities as per 

Article 4.2.4 of this Agreement, 

ii. The BESSD has adhered to the applicable Regulations/Procedures in this 

regard as notified by the SERC/STU, and 

iii. The delay in grant of connectivity by the STU and/or delay in readiness of 

the InSTS substation at the Delivery Point, including readiness of the power 

evacuation and transmission infrastructure of the InSTS network, is a factor 

attributable to the STU/transmission licensee and is beyond the control of 

the BESSD; 

The above shall be treated as delays beyond the control of the BESSD and SCD for 

such Projects shall be revised as the date as on 30 days subsequent to the readiness 

of the Delivery Point and power evacuation infrastructure and/or operationalization 

of the Grid Access. Decision on requisite extension on account of the above factor 

shall be taken by NHPC. In case of change in Project location by the BESSD, 

extension requests under this Article shall be dealt by NHPC on case-to-case basis. 

In case of delay in commissioning of Project due to reasons beyond the reasonable 

control of the BESSD, NHPC may extend the SCD after examining the issue on a 

case-to-case basis. 

4.5.7 Delay in commissioning of the project beyond the scheduled commissioning date for 

reasons other than those specified in Article 4.5.1 & Article 4.5.2 shall be an event 

of default on part of the BESSD and shall be subject to the consequences specified 

in the Article 4.6. 

4.6   Liquidated Damages not amounting to penalty for delay in Commissioning 

4.6.1 The Project shall be fully commissioned within the Scheduled Commissioning 

Date as defined in this Agreement. If the BESSD is unable to commission the 

Project by the Scheduled Commissioning Date for the reasons other than those 

specified in Article 4.5.1 & Article 4.5.2, the BESSD shall pay to NHPC, damages 

for the delay in such commissioning and making the Contracted Capacity 

available for dispatch by the Scheduled Commissioning Date as per the following: 

(a) For Delay in Commissioning up to 6 (six) months from the SCD or the 

extended SCD (if applicable): For such case, as part of the liquidated 
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damages, the total PBG/POI/Insurance surety bond amount for the Project shall 

be encashed on per-day basis and proportionate to the balance capacity not 

commissioned. For the purpose of calculations of the liquidated damages, ‘month’ 

shall be considered consisting of 30 days. As an alternative to the above encashment 

of PBG/POI/Insurance surety bond, the BESSD may choose to make a payment of the 

amount corresponding to the liquidated damages, directly to NHPC. The BESSD shall 

intimate to NHPC, its chosen alternative out of the two options, within 10 business 

days of intimation of the liquidated damages to the BESSD, as calculated by NHPC. 

In case no response is received from the BESSD until the lapse of the above deadline, 

NHPC shall encash the PBG/POI/ Insurance surety bond for the amount as per the 

liquidated damages. In case the BESSD chooses to make necessary payments in lieu 

of the liquidated damages, the said payment shall be credited to NHPC’s account 

through NEFT payment, not later than 5 business days from the above intimation by 

the BESSD. In case of non-payment by the BESSD within the above deadline, the PBG 

will be encashed by NHPC on the next business day. 

(b) For Delay in Commissioning beyond 6 (six) months from the SCD or the 

extended SCD (if applicable): The BESPA capacity shall stand 

reduced/amended to the Project Capacity commissioned, the entire PBG/POI/ 

Insurance surety bond will be encashed by NHPC, and the BESPA for the Project 

shall stand terminated for the balance un-commissioned capacity. Accordingly, 

Contracted Capacity will also stand reduced to Project Capacity commissioned 

as of six months from the SCD. 

(c) For avoidance of doubt it is clarified that provisions of Article 4.6.1 will be 

applicable even in cases where no capacity (i.e. 0 MW) is commissioned. 

4.6.2 Not Used. 

4.6.3 The BESSD further acknowledges and accepts that the amount of the liquidated 

damages as specified above is a fixed, genuine and reasonable pre-estimate of 

the damages that may be suffered by NHPC/ Buying entity. 

4.7 Acceptance/Performance Test 

4.7.1 Prior to synchronization of the Project, the BESSD shall be required to get the 

Project certified for the requisite test including for safety as may be laid down by 

Central Electricity Authority or an agency identified by the State government to 

carry out testing and certification for the Battery Energy Storage projects. Further, 

BESSD shall ensure that all technical, acceptance and performance criteria as 

specified in RfS Documents and Guidelines are also complied and maintained. 
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4.8 Third Party Verification 
 

4.8.1 The BESSD shall be further required to provide entry to the site of the Project free 

of all encumbrances at all times during the Term of the Agreement to NHPC (or 

its authorized representatives) and a third Party nominated by any Indian 

Governmental Instrumentality for inspection and verification of the works being 

carried out by the BESSD at the site of the Project. The BESSD shall provide full 

support to NHPC and/or the third party in this regard. 

4.8.2 The third party may verify the construction works/operation of the Project being 

carried out by the BESSD and if it is found that the construction works/operation 

of the Project is not as per the Prudent Utility Practices, it may seek clarifications 

from BESSD or require the works to be stopped or to comply with the 

instructions of such third party. 

 
4.9 Breach of Obligations 

4.9.1 The Parties herein agree that during the subsistence of this Agreement, subject to 

NHPC being in compliance of its obligations & undertakings under this 

Agreement, the BESSD would have no right to negotiate or enter into any dialogue 

with any third party for the sale of Contracted Capacity which is the subject matter 

of this Agreement. It is the specific understanding between the Parties that such 

bar will apply throughout the entire term of this Agreement. 

ARTICLE 5: SYNCHRONISATION, COMMISSIONING AND 
COMMERCIAL OPERATION 

 
5.1 Synchronization, Commissioning and Commercial Operation 

5.1.1 The BESSD shall give the concerned SLDC, NHPC and APDISCOMs / Buying 

Entity at least sixty (60) days’ advanced preliminary written notice and at least 

thirty (30) days’ advanced final written notice, of the date on which it intends to 

synchronize the Project to the Grid System. 

5.1.2 Subject to Article 5.1.1, the Project may be synchronized by the BESSD to the 

Grid System when it meets all the connection conditions prescribed in applicable 

Grid Code then in effect and otherwise meets all other Indian legal requirements 

for synchronization to the Grid System. 

5.1.3 The synchronization equipment and all necessary arrangements / equipment 

including RTU / any other equipment for charge and discharge of power from 
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the Project and transmission of data to the concerned authority as per applicable 

regulation shall be installed by the BESSD at its facility of the Project at its own 

cost. The BESSD shall synchronize its system with the Grid System only after 

the approval of synchronization scheme is granted by the head of the concerned 

substation/Grid System and checking/verification is made by the concerned 

authorities of the Grid System. 

5.1.4 The BESSD shall immediately after each synchronization/tripping of system, 

inform the sub-station of the Grid System to which the Project is electrically 

connected in accordance with applicable Grid Code under intimation to NHPC 

and the buying entity. In addition, the BESSD at its own risk and cost, will be 

required to arrange for the charging and discharging of power for carrying out 

operational/ functional test prior to commercial operation as well as for 

commissioning of the Project. For avoidance of doubt, it is clarified that 

Synchronization / Connectivity of the Project with the grid shall not to be 

considered as Commissioning of the Project. 

5.1.5 The BESSD shall commission the Project as detailed in “Schedule 3: 

Commissioning Procedure” within eighteen (18) Months from the Effective 

Date of BESPA. Declaration of SCD/USCD shall only be done subject to the 

demonstration of the compliances as per Schedule-3. 

 

5.1.6 Part commissioning of the Project, without imposition of any liquidated damages in 

terms of the BESPA, shall be accepted by NHPC subject to the condition that the 

minimum part commissioning capacity for the 1st part will be 50% of the project 

capacity at each of the project locations. The total number of instalments in which 

a Project can be commissioned will not be more than 3, i.e., 1st initial instalment 

of 50% of the project capacity as the case may be and 2 subsequent instalments. 

However, the SCD will not get altered due to part commissioning. Irrespective of 

dates of part commissioning or full commissioning, the BESPA will remain in 

force for the Term as defined in this Agreement. 

5.1.7 The Parties agree that for the purpose of commencement of the BESS capacity by 

the BESSD to NHPC, liquidated damages for delay etc., the Scheduled 

Commissioning Date (or extended Scheduled Commissioning Date) as defined in 

this Agreement shall be the relevant date. 

5.1.8 The BESSD shall submit requisite documents as mentioned below, at least 30 days 
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prior to trial run of the Project – 

i. Intimation regarding the timeline for commencement of supply of power 

from the Project. 

ii. Copy of Connectivity details. 

iii. Installation report duly signed by the authorized signatory. The BESSD is 

advised to take due care in furnishing such Installation Report. 

iv. CEI/CEIG (as applicable) report containing approval for all the components, 

including Batteries, inverters, transformers, transmission system and 

protection system, along with all annexures/attachments. It would be the 

responsibility of the BESSD to obtain the certificate. 

v. Approval of metering arrangement/scheme from STU / any other concerned 

authority as applicable. 

vi. Plant Layout, Plant (AC & DC) SLD. 

 
vii. Affidavit certifying that the BESSD has obtained all the necessary approvals 

for commencement of power supply from the Project, and indemnifying 

NHPC against any discrepancies in the above details. 

viii. Affidavit from the BESSD certifying possession of land identified for the 

Project, bearing the details of such land parcels where Project is located, and 

indemnifying NHPC against any discrepancies in the above details. 

ix. Documents to establish the compliance of technical requirement as per 

BESPA/RfS. 

x. Invoices against purchase of the Batteries, Inverters/PCUs, SCADA and 

BMS along with the summary sheet containing the list of all the invoices, 

inverters including details and number of items. Lorry Receipts for delivery of 

Project components at site along with certified summary sheet by the 

authorized signatory. 

It is clarified that NHPC shall bear no responsibility in declaration of 

commissioning/COD of the Project. However, on the basis of above documents, the 

BESSD shall be required to obtain No-objection certificate (NOC)/BESPA 

Compliance Certificate from NHPC prior to declaration of commissioning/SCD 

of the Project. 

NHPC’s scope will be limited to verifying the installation of rated capacity(ies) of 

the Project, as per the SCD certificate submitted by the BESSD. This verification 
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will be at NHPC’s discretion and shall not constitute any certification/confirmation 

of commissioning/SCD of the Project by NHPC. Prior to declaration of 

commencement of power supply, the BESSD shall submit SCD certificate for the 

corresponding Installed Capacity which has commenced power supply to NHPC as 

part of the requisite documents. 

 
5.1.9 Early Commissioning 

 
The BESSD shall be permitted for full commissioning as well as part commissioning 

of the Project even prior to the Scheduled Commissioning Date. 

Early commissioning of the Project will be allowed solely at the risk and cost of the 

BESSD, and NHPC may purchase the BESS capacity from such early 

commissioned Project at BESPA tariff (for the Contracted Capacity) and 

APDISCOMs / Buying shall purchase the same at BESPA tariff plus facilitation 

charges in the form of trading margin payable to NHPC under BESSA. 

Such intimation for early commissioning shall be provided to NHPC at least 15 days 

before the proposed early commissioning date as per the Commissioning 

Procedure. UCOD/COD of the Project under the BESPA will be the date on 

which the commissioning certificate is issued upon successful commissioning of 

the part/full capacity of the Project. 

 

ARTICLE 6: DISPATCH AND SCHEDULING 

 
6.1 Dispatch and Scheduling 
 
6.1.1 The BESSD, in consultation with APDISCOMs /Buying Entity, shall be required to 

charge/ discharge the Battery System as per the applicable regulations / 

requirements / guidelines of SERC /SLDC / or any other competent agency and same 

being recognized by the SLDC or any other competent authority / agency as per 

applicable regulation/ law / direction and maintain compliance to the applicable Codes/ 

Grid Code requirements and directions, if any, as specified by concerned SLDC from 

time to time. Any deviation from the Schedule will attract the provisions of applicable 

regulation / guidelines / directions and any financial implication on account of this shall 

be on the account of the BESSD. 
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6.1.2 The BESSD shall be responsible for directly coordinating and dealing with the 

APDISCOMs /Buying Entity, SLDCs  and other authorities in all respects in 

regard to declaration of availability, scheduling and dispatch of charging and 

discharging power and due compliance with deviation and settlement 

mechanism and the applicable Grid code Regulations, acknowledging that the 

BESSD and APDISCOMs /Buying Entity are the Grid connected entities and 

NHPC as an intermediary procurer/ trading licensee is not a Grid connected 

entity in respect of the Battery Storage Capacity contracted under this 

Agreement. 

 
6.1.3 DSM penalties, if any, shall be levied separately on the BESSD and the Buying 

Entity as applicable, at their respective ends for the charging and discharging 

activities. DSM charges on this account shall be directly paid by the BESSD or 

the Buying Entity as per applicable regulations. 

Reactive power charges shall be on account of the Buying Entity/BESSD at their 

respective ends during charging and discharging, as per SERC regulations. 

 
6.1.4 The BESSD shall take separate, metered connection for the Auxiliary Power load 

of BESS. Cost of Auxiliary power shall be borne by the BESSD as per the 

concerned State regulations. 

6.1.5 Capacity procured from the Project awarded under this RfS shall be allocated on 

back-to-back basis to the Buying Entity by NHPC, in consultation with 

APDISCOMs. 

6.2 Supply obligation of the BESSD: 

In case the BESSD fails to offer the contracted power as per this Agreement to 

NHPC/ APDISCOMs and sells the contracted power without its consent to any 

other party, the BESSD, on a complaint to this effect by NHPC/ APDISCOMs to 

the load dispatch centre concerned, shall be debarred from participating in Power 

Exchanges and on the Discovery of Efficient Electricity Pricing portal and 

scheduling of any new short-term contracts from the Project for a period of three 

months from the date on which the default has been taken cognizance by the 

concerned load dispatch centre. The period of debarment shall increase to six 

months for second default and shall be one year for each successive default. Such 
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debarment of the BESSD shall be without prejudice to the rights of NHPC/Buying 

Entity for seeking compensation for the default by the BESSD under this 

Agreement. 
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ARTICLE 7: METERING 
 
7.1 Meters 
 
7.1.1 For installation of Meters, Meter testing, Meter calibration and Meter reading and 

all matters incidental thereto, the BESSD shall follow and be bound by the 

Central Electricity Authority (Installation and Operation of Meters) Regulations, 

2006, the Grid Code, as amended and revised from time to time. 

7.1.2 The BESSD shall bear all costs pertaining to installation, testing, calibration, 

maintenance, renewal and repair of meters at BESSD side of Delivery Point for 

injection and drawl of power from the Grid during discharging and charging of 

BESS. 

7.1.3 In addition to ensuring compliance of the applicable codes, the BESSD shall 

install Main & Check meters at the Delivery Point for both Charging and 

Discharging, along with Stand-by meter(s) as per the applicable State regulations 

and a Back-Up Meter shall be required to be installed at generation side. 

7.2 Reporting of Metered Data and Parameters 

7.2.1 Online arrangement would have to be made by the BESSD for submission of 

metering data regularly for the entire period of this Agreement to the SLDC, 

APDISCOMs, NHPC and the concerned Ministry or concerned agency as per 

applicable regulation / directions. 

7.2.2 Reports on metering parameters on monthly basis, and/or as required by 

regulation / Guidelines, shall be submitted by the BESSD to NHPC / 

APDISCOMs /SLDC through NHPC for entire Term of the BESPA.
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ARTICLE 8: INSURANCES 
8.1 Insurance 
8.1.1 The BESSD shall effect and maintain or cause to be effected and maintained, at its 

own cost and expense, throughout the Term of BESPA, Insurances against such 

risks to keep the Project in good condition and shall take Industrial All Risk 

insurance policy/Mega /any Suitable Insurance policy as per Market practices / 

as deemed fit by BESSD covering risks against any loss or damage, with such 

deductibles and with such endorsements and co-insured(s), which the Prudent 

Utility Practices would ordinarily merit maintenance of and as required under 

the Financing Agreements, and under the applicable laws. 

8.1.2 The BESSD shall submit the Insurance copy to NHPC, at the time of 

commissioning of project. 

8.2 Application of Insurance Proceeds 
 

8.2.1 In case of the Project not being implemented through Financing Agreement(s), 

save as expressly provided in this Agreement or the Insurances, the proceeds of 

any insurance claim made due to loss or damage to the BESS or any part of the 

BESS shall be first applied to reinstatement, replacement or renewal of such loss 

or damage to the Contracted Capacity followed by the balance Project Capacity. 

In case of the Project being financed through Financing Agreement(s), save as 

expressly provided in this Agreement or the Insurances, the proceeds of any 

insurance claim made due to loss or damage to the Project to any part of the 

BESS shall be applied as per such Financing Agreements. 

8.2.2  If a Force Majeure Event renders the Project no longer economically and 

technically viable and the insurers under the Insurances make payment on a 

“total loss” or equivalent basis, NHPC shall have claim on such proceeds of such 

Insurance limited to outstanding dues of NHPC against the APDISCOMs as per 

BESSA entered into and any other dues of the APDISCOMs against BESSD. 

8.3 Effect on liability of NHPC 

8.3.1 Notwithstanding any liability or obligation that may arise under this Agreement, 

any loss, damage, liability, payment, obligation or expense which is insured or 

not or for which the BESSD can claim compensation, under any Insurance shall 

not be charged to or payable by Buyer. It is for the BESSD to ensure that  

 appropriate insurance coverage is taken for payment by the insurer for the entire 

loss and there is no under insurance or short adjustment etc. 
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ARTICLE 9: APPLICABLE TARIFF 
 

9.1 The BESSD shall be entitled to receive the Tariff of INR /MW/Month 

[Insert the Tariff discovered through the bidding process conducted by NHPC], 

fixed for the entire term of this Agreement, with effect from the SCD 

/Extended SCD, for the Contracted Capacity made available to the Buying 

Entity during BESPA Period, as per the provision of this agreement. 

9.2 GST levied on the energy storage facility provided by the BESSD, (as 

applicable), shall be passed through to the Buying Entity / APDISCOMs. 

9.3 In case of early part/full commencement of power supply from the project, NHPC 

may purchase the power generated from such Project at the BESPA charges as 

per Article 9.1 (for the Contracted Capacity) and APDISCOMs / Buying shall 

purchase the same at the BESPA tariff plus NHPC’s facilitation charges in the 

form of trading margin. The developer shall give fifteen (15) days advance notice 

to the Procurer(s) regarding the advance commissioning of full or part capacity. 

The Procurer(s) shall give acceptance for availing such capacity within 15 days 

from the date of service of notice.  

ARTICLE 10: BILLING AND PAYMENT 

 
10.1 General 

 
10.1.1 Pursuant to Article 4.1.1 (n), NHPC shall set up a payment security fund in order 

to ensure timely payment, which shall be suitable to support payment of at 

least 3 (three) months’ billing. 

10.1.2 From the commencement of availability of BESS Capacity, NHPC shall pay to 

the BESSD the monthly Tariff Payments subject to the adjustments as per 

provisions of this Agreement including Article 6, in accordance with Article 

9. 

All capacity charge Payments by NHPC shall be in Indian Rupees. 

10.1.3 Not used. 

10.1.4 Subject to the provision of this Agreement, BESSD shall be required to make 

arrangement of auxiliary power at its own risk and cost. 

10.1.5  The parties acknowledge and accept that the Electricity (Late Payment 

Surcharge and related matters) Rules, 2022 [hereinafter referred to as ‘Rules’] 

notified by the Central Government in exercise of the power conferred by Sub- 

section (1) of Section 176 of the Electricity Act, 2003 shall apply and govern 
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the terms and conditions of this Agreement in regard to matters contained in 

the said Rules including but not limited to the Late Payment Surcharge, 

adjustment towards the Late Payment Surcharge, Payment Security 

mechanism-its operations and consequences, actions of Defaulting Entities, 

supply obligation of BESSD, power not requisitioned by the Buying Entity, 

the order of payment and adjustment towards late payment surcharge and 

indemnification. The above shall apply both in regard to the present agreement 

as well as on mutatis mutandi and back to back basis to the BESSA. The Rules 

referred to hereinabove being statutory shall, to the extent applicable, 

supersede any provisions in this BESPA and the BESSA which are 

inconsistent or contrary to the provisions of the Rules. 

 
10.2 Delivery and Content of Monthly Bills/Supplementary Bills 
 
10.2.1  The BESSD shall issue to NHPC hard copy of a signed Monthly 

Bill/Supplementary Bill for the immediately preceding Month/relevant period, 

including the time-block-wise data in the tabular format as per Illustration in 

Schedule-2, along with all relevant documents. The BESSD shall also submit 

calculations of System Availability and Round-trip Efficiency in line with 

provisions of this Agreement, as part of the Monthly Bill/Supplementary Bill. 

 

The BESSD shall issue to NHPC hard copy of signed monthly bill / 

Supplementary bill for the immediately preceding month between the 5th day & 

upto the 15th day of the next month duly supported by REA/SEA/signed JMR 

along with all relevant documents (payment of reactive energy charges, 

metering charges or any other charges as per guidelines of SERC/CERC, if 

applicable). In case the Monthly Bill / Supplementary bill for the immediately 

preceding month is issued after the 15th Day of the next month, the due date of 

payment of such Monthly bill / Supplementary bill shall be as detailed at Article 

10.3.1 below. 

 

10.2.2  As per applicable regulation(s) of the Appropriate Commission(s)/respective 

SERC(s), all charges pertaining to scheduling of power, if any, shall be borne 

by the Buying Entity. 



 
Request for Selection for 500MW / 1000MWh InSTS Connected Standalone  
BESS in the state of Andhra Pradesh under TBCB 

 
 

207 | P a g e   

 
10.3 Payment of Monthly Bills 

 
10.3.1 Subject to the provisions of Article 10.3.4, NHPC shall pay the amount payable 

under the Monthly Bill/Supplementary Bill by the Due Date to such account 

of the BESSD, as shall have been previously notified by the BESSD. The 

BESSD shall open a bank account (the “BESSD’s Designated Account") for 

all Tariff Payments (including Supplementary Bills) to be made by NHPC to 

the BESSD, and notify NHPC of the details of such account at least ninety (90) 

Days before the dispatch of the first Monthly Bill. NHPC shall also designate 

a bank account at……………..  [Insert name of place] ("NHPC Designated 

Account") for payments to be made by the BESSD to NHPC, if any, and notify 

the BESSD of the details of such account ninety (90) Days before the 

Scheduled Commissioning Date. NHPC and the BESSD shall instruct their 

respective bankers to make all payments under this Agreement to the BESSD’s 

Designated Account or NHPC’s Designated Account, as the case may be, and 

shall notify either Party of such instructions on the same day. 

 

  NHPC shall pay the amount payable under the Monthly Bill/Supplementary 

Bill by the Forty Fifth (45) day (Due Date) from the date of presentation of 

bill to such account of the BESSD. In case the Monthly Bill or any other bill, 

including a Supplementary Bill is issued after the (fifteenth) 15th day of the 

next month, the date of presentation would be (fifth) 5th day of the next 

succeeding month. ‘Due Date’ means the date by which the bill is to be paid 

i.e. forty-five days from the date of presentation of the bill. Provided that if 

due date for payment of any bill falls on a bank non-working day, the next 

bank working day shall be considered as due date for payment. 

 

10.3.2 All payments required to be made under this Agreement shall also include any 

deduction or set off for: 

i) deductions required by the Law; and 
ii)  amount claimed by NHPC, if any, from the BESSD, will be adjusted 

from the monthly energy payment.  

 
10.3.3  Late Payment Surcharge 
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In the event of delay in payment of a Monthly Bill by NHPC beyond Due Date, a 

Late Payment Surcharge shall be payable on the payment outstanding after 

the Due Date, at the Base rate of Late Payment Surcharge applicable for the 

period for the first month of default.  

“Base rate of Late Payment Surcharge" means the marginal cost of funds based 

lending rate for one year of the State Bank of India, as applicable on the 1st 

April of the financial year in which the period lies, plus five percent (500 bps) 

and in the absence of marginal cost of funds based lending rate, any other 

arrangement that substitutes it, which the Central Government may, by 

notification, in the Official Gazette, specify.  

The Late Payment Surcharge shall be claimed by the BESSD through the 

Supplementary Bill.  

Late Payment Surcharge shall be payable on the outstanding payment at the base 

rate of Late Payment Surcharge applicable for the period for the first month 

of default.  

The rate of Late Payment Surcharge for the successive months of default shall 

increase by 0.5 percent (50 bps) for every month of delay provided that the 

Late Payment Surcharge shall not be more than 3 percent higher than the base 

rate at any time. If the period of default lies in two or more financial years, 

the base rate of Late Payment Surcharge shall be calculated separately for the 

periods falling in different years. The above payment will be made by NHPC 

subject to such late payment surcharge being duly received by NHPC under 

the BESSA from the Buying Entity. 

10.3.4 Subject to the Article 9 of this Agreement, in the event of early Commissioning 

of the Project and subject to acceptance by NHPC, the payment for the Capacity 

charges may be accounted from the date of UCOD, and BESSD would be 

allowed to raise Bills against such capacity as per Article 10.2.1, subject to the 

conditions as stipulated in Article 9. However, payment against the 1st such 

bill raised by the BESSD, will be made subject to acceptance of the bill by the 

Buying entity. 

 
10.3.5 Rebate 
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For payment of any Bill before Due Date, the following Rebate shall be paid 

by the BESSD to NHPC in the following manner: 

a) A rebate of 1.5 % shall be payable to NHPC for the payments made within a 

period of 5 days of the date of presentation of Bills along with required 

supporting documents acceptable to NHPC at NHPC office.  

Explanation: In case of computation of ’5 days’, the number of days shall be counted 

consecutively without considering any holiday. However, in case the last day or 5th 

day is official holiday, the 5th day for the purpose of Rebate shall be construed as the 

immediate succeeding working day (as per the official State Government’s calendar, 

where the Office of the Authorized Signatory of Discom, for the purpose of receipt or 

acknowledgement of Bill is situated). 

 The day of receipt of bill in NHPC upto 2.00 PM will be the zero date. If the bill is 

received after 2.00 PM the next working day will be zero date for determination of date 

of presentation of bills. 
 

b) Where payments are made on any day after 5 days and within a period of 30 

days of presentation of bills, a rebate of 1% shall be allowed to NHPC. 
 

No Rebate shall be payable on the Bills raised on account of Change in 

Law (except in case of annuity tariff model being implemented, where 

rebate will be applicable) relating to taxes, duties, cess etc. and on 

Supplementary Bill.  

10.4 Payment Security Mechanism Letter of Credit (LC): 
 
10.4.1NHPC shall provide to the BESSD, in respect of payment of its Monthly Bills 

and/or Supplementary Bills, a monthly unconditional, revolving and 

irrevocable letter of credit (“Letter of Credit”), opened and maintained which 

may be drawn upon by the BESSD in accordance with this Article. 

10.4.2 Subject to Article 10.4.1, before the start of supply, NHPC shall, through a 

scheduled bank, open a Letter of Credit in favour of the BESSD, to be made 

operative from a date prior to the Due Date of its first Monthly Bill under this 

Agreement. The Letter of Credit shall have a term of twelve (12) Months and 

shall be renewed annually, for an amount equal to: 

i) for the first Contract Year, equal to the estimated average monthly billing; 

ii) for each subsequent Contract Year, equal to the average of the monthly 

billing of the previous Contract Year. 

10.4.3 Provided that the BESSD shall not draw upon such Letter of Credit prior to 30 
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days beyond the Due Date of the relevant Monthly Bill and/or Supplementary 

Bill, and shall not make more than one drawl in a Month. 

10.4.4 Provided further that if at any time, such Letter of Credit amount falls short of 

the amount specified in Article 10.4.2 due to any reason whatsoever, NHPC 

shall restore such shortfall before next drawl. 

10.4.5 NHPC shall cause the scheduled bank issuing the Letter of Credit to intimate the 

BESSD, in writing regarding establishing of such irrevocable Letter of Credit. 

10.4.6 NHPC shall ensure that the Letter of Credit shall be renewed not later than its 

expiry. 

10.4.7 All costs relating to opening, maintenance of the Letter of Credit shall be borne 

by NHPC. 

10.4.8 If NHPC fails to pay undisputed Monthly Bill or Supplementary Bill or a part 

thereof within and including the date as on 30 days beyond the Due Date, then, 

subject to Article 10.4.6 & 10.5.2, the BESSD may draw upon the Letter of 

Credit, and accordingly the bank shall pay, an amount equal to such Monthly 

Bill or Supplementary Bill or part thereof, in accordance with Article 10.4.3 

above, by presenting to the scheduled bank issuing the Letter of Credit, the 

following documents: 

i) a copy of the Monthly Bill or Supplementary Bill (only for energy 

related bills) which has remained unpaid to BESSD and; 

ii) a certificate from the BESSD to the effect that the bill at item (i) above, 

or specified part thereof, is in accordance with the Agreement and has 

remained unpaid beyond the Due Date; 

 

In case of wrongful drawal of the Letter of Credit, the BESSD would be liable 

to further interest equivalent to late payment surcharge considered from the 

date of drawal of letter of credit. 

 

Payment Security Fund: NHPC shall maintain Payment Security Fund. To 

be eligible for coverage from this fund, BESSD shall pay Rs.  [Insert 

amount @ Rs 5 Lakhs / MWh] to the designated account as intimated by the 

NHPC towards Payment Security Fund through DD/NEFT/RTGS prior to 

declaration of commissioning of first part capacity of the Project. Modalities 

of operationalization of the Payment Security Deposit will be notified by 
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NHPC at appropriate stage and the same shall be as per the guidelines issued 

/ to be issued by MoP/MNRE from time to time. The above amount shall be 

credited to NHPC pro-rata to the part capacity being commissioned at that 

stage.  

 

10.5 Disputed Bill 
 
10.5.1 If NHPC does not dispute a Monthly Bill or a Supplementary Bill raised by the 

BESSD by the due date, such Bill shall be taken as conclusive. 

 
10.5.2  If the NHPC disputes the amount payable under a Monthly Bill or a 

Supplementary Bill, as the case may be, it shall pay 95% of the invoice amount 

(subject to adjustment of applicable rebate for the said 95% payment) and it 

shall within thirty (30) days of receiving such Bill, issue a notice  

(the "Bill Dispute Notice") to the invoicing Party setting out: 

i) the details of the disputed amount; 

ii) its estimate of what the correct amount should be; and 

iii) all written material in support of its claim. 

10.5.3 If the BESSD agrees to the claim raised in the Bill Dispute Notice issued 

pursuant to Article 10.5.2, the BESSD shall revise such Bill and present along 

with the next Monthly Bill. In such a case excess amount shall be refunded 

along with interest at the same rate as Late Payment Surcharge, which shall be 

applied from the date on which such excess payment was made by the 

disputing Party to the invoicing Party and up to and including the date on 

which such payment has been received as refund. 

10.5.4 If the BESSD does not agree to the claim raised in the Bill Dispute Notice 

issued pursuant to Article 10.5.2, it shall, within fifteen (15) days of receiving 

the Bill Dispute Notice, furnish a notice (Bill Disagreement Notice) to the 

NHPC providing: 

i) reasons for its disagreement; 

ii) its estimate of what the correct amount should be; and 

iii) all written material in support of its counter-claim. 

10.5.5 Upon receipt of the Bill Disagreement Notice by the NHPC under Article 10.5.4, 

authorized representative(s) or a director of the board of directors/ member of 

board of the NHPC and BESSD shall meet and make best endeavours to 
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amicably resolve such dispute within fifteen (15) days of receipt of the Bill 

Disagreement Notice. 

10.5.6 If the Parties do not amicably resolve the Dispute within fifteen (15) days of 

receipt of Bill Disagreement Notice pursuant to Article 10.5.4, the matter shall 

be referred to Dispute resolution in accordance with Article 16. 

 

10.6 Quarterly and Annual Reconciliation 
 

10.6.1 The Parties acknowledge that all payments made against Monthly Bills and 

Supplementary Bills shall be subject to quarterly reconciliation within 30 days 

of the end of the quarter at the beginning of the following quarter of each 

Contract Year and annual reconciliation at the end of each Contract Year 

within 30 days to take into account the Energy Accounts, Tariff adjustment 

payments, Tariff Rebate, Late Payment Surcharge, or any other reasonable 

circumstance provided under this Agreement. 

10.6.2 The Parties, therefore, agree that as soon as all such data in respect of any 

quarter of a Contract Year or a full Contract Year as the case may be has been 

finally verified and adjusted, the BESSD and NHPC shall jointly sign such 

reconciliation statement. Within fifteen (15) days of signing of a reconciliation 

statement, the BESSD shall make appropriate adjustments in the next Monthly 

Bill. Late Payment Surcharge/ interest shall be payable in such a case from the 

date on which such payment had been made to the invoicing Party or the date 

on which any payment was originally due, as may be applicable. Any Dispute 

with regard to the above reconciliation shall be dealt with in accordance with 

the provisions of Article 16. 

 
10.7 Payment of Supplementary Bill 
 

10.7.1 BESSD may raise a ("Supplementary Bill") for payment on account of: 

i) Adjustments required by the Energy Accounts (if applicable); or 

ii) Change in Law as provided in Article 12 

And such Supplementary Bill shall be paid by the other Party. 

10.7.2 NHPC shall remit all amounts due under a Supplementary Bill raised by the 

BESSD to the BESSD’s Designated Account by the Due Date, except for open 

access charges, SLDC or scheduling charges and transmission charges (if 
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applicable). Except for payment under Article 10.7.1 (i), payment of 

Supplementary Bills will be made after realization of the same from the 

Buying Utility. No Late Payment Surcharge will be applicable other than that 

on the monthly energy payment and associated debit and credit note. 

 

10.7.3 In the event of delay in payment of a Supplementary Bill by either Party beyond its Due 

Date, a late Payment Surcharge shall be payable at the same terms applicable to the Monthly 

Bill in Article 10.3.3.  

 

ARTICLE 11: FORCE MAJEURE 
 

11.1 Definition of Force Majeure 
 

A ‘Force Majeure’ (FM) would mean one or more of the following acts, events 

or circumstances or a combination of acts, events or circumstances or the 

consequence(s) thereof, that wholly or partly prevents or unavoidably delays 

the performance by the Party (the Affected Party) of its obligations under this 

Agreement, but only if and to the extent that such events or circumstances are 

not within the reasonable control, directly or indirectly, of the Affected Party 

and could not have been avoided if the Affected Party had taken reasonable 

care or complied with Prudent Utility Practices. 

An Affected Party means NHPC or the BESSD whose performance has been 

affected by an event of Force Majeure. 

11.2 Force Majeure Events 

a) Act of God, including, but not limited to lightning, fire and explosion (to the 

extent originating from a source external to the site), earthquake, volcanic 

eruption, landslide, flood, pandemic, cyclone, typhoon or tornado if it is 

declared / notified by the competent state / central authority / agency (as 

applicable), or verified to the satisfaction of Procurer; 

b) radioactive contamination or ionising radiation originating from a source in 

India or resulting from another Force Majeure Event mentioned above 

excluding circumstances where the source or cause of contamination or 

radiation is brought or has been brought into or near the Project by the 

Affected Party or those employed or engaged by the Affected Party. 

c)  The discovery of geological conditions, toxic contamination or 
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archaeological remains on the Project land that could not reasonably have 

been expected to be discovered through an inspection of the Project land 

and/or as per prudent industry practices. 

d) Exceptionally adverse weather condition which are in excess of the statistical 

measure of the last hundred (100) years. 

e) any act of war (whether declared or undeclared), invasion, armed conflict or 

act of foreign enemy, blockade, embargo, revolution, riot, insurrection, 

terrorist or military action, or Industrywide strikes and labour disturbances, 

having a nationwide impact in India, if and only if it is declared / notified 

by the competent state / central authority / agency (as applicable) 

f) Nationalisation or any compulsory acquisition by any Indian Governmental 

Instrumentality/ State Government in national interest or expropriation of 

any material Project assets or rights of the BESSD, as a result of which the 

BESSD or its shareholders are deprived (wholly or partly) of their rights or 

entitlements under this BESPA. Provided that such action does not 

constitute remedies or sanctions lawfully exercised by the Procurer or any 

other Government Authority as a result of any breach of any of the 

Applicable Laws or the Applicable Permits by the BESSD or the BESSD 

related parties 

g)  An event of Force Majeure identified under NHPC-Buying Entity(ies) 

BESSA, thereby affecting delivery / offtake of power / Contracted Capacity 

from BESSD to Buying Entity(ies). 

11.3 Force Majeure Exclusions 

11.3.1 Force Majeure shall not include (i) any event or circumstance which is within 

the reasonable control of the Parties and (ii) the following conditions, except to 

the extent that they are consequences of an event of Force Majeure: 

a. Unavailability, late delivery, or changes in cost of the plant, machinery, 

equipment, materials, spare parts or consumables for the Power Project/ 

BESS; 

b. Delay in the performance of any contractor, sub-contractor or their agents; 

c.  Non-performance resulting from normal wear and tear typically 

experienced in power generation / BESS materials and equipment; 

d. Strikes at the facilities of the Affected Party; 

e. Insufficiency of finances or funds or the agreement becoming onerous to 
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perform; and 

f. Non-performance caused by, or connected with, the Affected Party’s: 

i. Negligent or intentional acts, errors or omissions or lack of due diligence 

expected from any prudent and rational human being; 

ii. Failure to comply with an Indian Law; or 

iii. Breach of, or default under this Agreement. 

 
11.4 Notification of Force Majeure Event 

11.4.1 The Affected Party shall give notice to the other Party of any event of Force 

Majeure as soon as reasonably practicable, but not later than fifteen (15) days 

after the date on which such Party knew or should reasonably have known of 

the commencement of the event of Force Majeure. If an event of Force Majeure 

results in a breakdown of communications rendering it unreasonable to give 

notice within the applicable time limit specified herein, then the Party claiming 

Force Majeure shall give such notice as soon as reasonably practicable after 

reinstatement of communications, but not later than one (1) day after such 

reinstatement. The Party who receives the Force Majeure Notification, shall 

take a decision on the claim of occurrence of Force Majeure Event, within 30 

days of the receipt of the intimation, accompanied with supporting documents 

available with the Affected Party. 

11.4.2 Provided that such notice shall be a pre-condition to the Affected Party’s 

entitlement to claim relief under this Agreement. Such notice shall include full 

particulars of the event of Force Majeure, its effects on the Party claiming relief 

and the remedial measures proposed. The Affected Party shall give the other 

Party regular (and not less than weekly) reports on the progress of those 

remedial measures and such other information as the other Party may 

reasonably request about the Force Majeure Event. 

11.4.3 The Affected Party shall give notice to the other Party of (i) the cessation 

of the relevant event of Force Majeure; and (ii) the cessation of the effects of 

such event of Force Majeure on the performance of its rights or obligations 

under this Agreement, as soon as practicable after becoming aware of each of 

these cessations. 

 
11.5 Performance Excused 

11.5.1 The Affected Party, to the extent rendered unable to perform its obligations or 
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part of the obligation thereof under this Agreement as a consequence of the 

Force Majeure Event, shall be excused from performance of the obligations, 

provided that the period shall not exceed 180 (one hundred and eighty) Days 

from the date of issuance of the FM Notice or any extended period as mutually 

agreed. The Parties may mutually agree to extend the period for which 

performance is excused due to a Force Majeure Event. However, in case of the 

FM continuing upto a period of 180 days or any extended period as mutually 

agreed, either Party has the right to terminate the BESPA. 

 

11.5.2 For the time period, as mutually agreed by the Parties, during which the 

performance shall be excused, the BESSD shall be entitled for a day to day 

extension of the period provided for Financial Closure or Scheduled 

Commissioning Period or the BESPA period, as the case may be. The Term 

of this Agreement will be suitably extended upon extension of term of 

BESSA. However, adjustment in tariff shall not be allowed on account of 

Force Majeure event. 

11.5.3 Provided always that a Party shall be excused from performance only to the 

extent reasonably warranted by the Force Majeure Event. 

11.5.4 Provided further that, nothing shall absolve the Affected Party from any 

payment obligations accrued prior to the occurrence of the underlying Force 

Majeure Event. 

 
11.6 No Liability for Other Losses 
Save as otherwise provided in this Agreement, no Party shall be liable in any 

manner, whatsoever, to the other Parties in respect of any loss relating to or 

arising out of the occurrence or existence of any Force Majeure Event. 

 
11.7 Resumption of Performance 
During the period that a Force Majeure Event is subsisting, the Affected Party shall, 

in consultation with the other Parties, make all reasonable efforts to limit or 

mitigate the effects of such Force Majeure Event on the performance of its 

obligations under the BESPA. The Affected Party shall also make efforts to 

resume performance of its obligations under this Agreement as soon as 

possible and upon resumption, shall notify other Parties of the same in writing. 
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The other Parties shall afford all reasonable assistance to the Affected Party in 

this regard. 

 
11.8 Duty to Perform and Duty to Mitigate 

To the extent not prevented by a Force Majeure Event pursuant to Article 

11.2, the Affected Party shall continue to perform its obligations pursuant to 

this Agreement. The Affected Party shall use its reasonable efforts to mitigate 

the effect of any Force Majeure Event as soon as practicable. 

11.9 Available Relief for a Force Majeure Event 

Subject to this Article 11: 

(a) no Party shall be in breach of its obligations pursuant to this Agreement 

except to the extent that the performance of its obligations was prevented, 

hindered or delayed due to a Force Majeure Event; 

(b) every Party shall be entitled to claim relief in relation to a Force 

Majeure Event in regard to its obligations, including but not limited to 

those specified under Article 4.5; 

(c) For avoidance of doubt, neither Party’s obligation to make payments of 

money due and payable prior to occurrence of Force Majeure events under 

this Agreement shall be suspended or excused due to the occurrence of 

a Force Majeure Event in respect of such Party. 

(d) Provided that no payments shall be made by either Party affected by a 

Force Majeure Event for the period of such event on account of its inability 

to perform its obligations due to such Force Majeure Event. 

ARTICLE 12: CHANGE IN LAW 
 

12.1 In the event of occurrence of any of the events as provided under clause 2 of Electricity (Timely 

Recovery of Costs due to Change in Law) Rules, 2021 which results in any adverse financial 

loss/ gain to the BESSD/Buying Entity then, in order to ensure that the BESSD/Buying Entity 

is placed in the same financial position as it would have been had it not been for the occurrence 

of the Change in Law, the BESSD/ Buying Entity shall be entitled to compensation by the 

other party, as the case may be. The compensation payment on account of such ‘Change in 

Law’ shall be determined in accordance with the Electricity (Timely Recovery of Costs due 

to Change in Law) Rules, 2021 notified by Ministry of power vide notification dated 22nd 

October’2021 including amendments and clarifications thereof issued from time to time 
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(Schedule-A) and shall be effective from such date as may be decided by the Appropriate 

Commission.  

ARTICLE 13: EVENTS OF DEFAULT AND TERMINATION 
 

13.1 BESSD Event of Default 
 
13.1.1 The occurrence and/or continuation of any of the following events, unless any 

such event occurs as a result of a Force Majeure Event or a breach by NHPC or 

Buying Entity(ies) of its obligations under this Agreement, shall constitute an 

BESSD Event of Default: 

(i) the failure to commence availability of BESS for providing Energy Storage 

capacity to NHPC up to the Contracted Capacity, by the end of the period 

specified in Article 4, or failure to demonstrate guaranteed availability of such 

energy storage capacity to NHPC within six months from the identification of 

reduced annual availability during the term of this Agreement, or 

if 

 
a) the BESSD assigns, mortgages or charges or purports to assign, mortgage 

or charge any of its assets or rights related to the Project in contravention of 

the provisions of this Agreement; or 

 
b) the BESSD transfers or novates any of its rights and/ or obligations under 

this agreement, in a manner contrary to the provisions of this Agreement; 

except where such transfer 

 
• is in pursuance of a Law; and does not affect the ability of the transferee 

to perform, and such transferee has the financial capability to perform, its 

obligations under this Agreement or 

 
• is to a transferee who assumes such obligations under this Agreement and 

the Agreement remains effective with respect to the transferee; 

 

(ii) if (a) the BESSD becomes voluntarily or involuntarily the subject of 

any bankruptcy or insolvency or winding up proceedings and such proceedings 

remain uncontested for a period of thirty (30) days, or (b) any winding up or 

bankruptcy or insolvency order is passed against the BESSD, or (c) the BESSD 
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goes into liquidation or dissolution or has a receiver or any similar officer 

appointed over all or substantially all of its assets or official liquidator is 

appointed to manage its affairs, pursuant to Law, provided that a dissolution 

or  liquidation of the BESSD will not be a BESSD Event of Default if such dissolution 

or liquidation is for the purpose of a merger, consolidation or reorganization and 

where the resulting company retains creditworthiness similar to the BESSD and 

expressly assumes all obligations of the BESSD under this Agreement and is in a 

position to perform them; or 

(iii) the BESSD repudiates this Agreement and does not rectify such breach within 

a period of thirty (30) days from a notice from NHPC in this regard; or 

(iv) except where due to any NHPC’s failure to comply with its material obligations, 

the BESSD is in breach of any of its material obligations pursuant to this 

Agreement, and such material breach is not rectified by the BESSD within 

thirty (30) days of receipt of first notice in this regard given by NHPC. 

(v) change in controlling shareholding before the specified time frame as 

mentioned in Article 4.1.1 of this Agreement; or 

(vi) occurrence of any other event which is specified in this Agreement to be a 

material breach/ default of the BESSD. 

(vii) except where due to any NHPC’s failure to comply with its material 

obligations, the BESSD is in breach of any of its material obligations pursuant 

to this Agreement, and such material breach is not rectified by the BESSD 

within thirty (30) days of receipt of first notice in this regard given by NHPC. 

 
13.2 NHPC Event of Default 
 
13.2.1 The occurrence and the continuation of any of the following events, unless any 

such event occurs as a result of a Force Majeure Event or a breach by the 

BESSD of its obligations under this Agreement, shall constitute the Event of 

Default on the part of defaulting NHPC: 

(i) NHPC fails to pay (with respect to a Monthly Bill or a Supplementary 

Bill), subject to Article 10.5, for a period of ninety (90) days after the 

Due Date and the BESSD is unable to recover the amount outstanding 

to the BESSD through the Letter of Credit, 

(ii) NHPC repudiates this Agreement and does not rectify such breach even 

within a period of sixty (60) days from a notice from the BESSD in this 
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regard; or 

(iii) except where due to any BESSD’s failure to comply with its 

obligations, NHPC is in material breach of any of its obligations 

pursuant to this Agreement, and such material breach is not rectified 

by NHPC within sixty (60) days of receipt of notice in this regard from 

the BESSD to NHPC; or 

 if 

• NHPC becomes voluntarily or involuntarily the subject of any 

bankruptcy or insolvency or winding up proceedings and such 

proceedings remain uncontested for a period of sixty (60) days, or 

• any winding up or bankruptcy or insolvency order is passed 
against NHPC, or 

 
• NHPC goes into liquidation or dissolution or a receiver or any 

similar officer is appointed over all or substantially all of its assets 

or official liquidator is appointed to manage its affairs, pursuant to 

Law, provided that it shall not constitute a NHPC Event of Default, 

where such dissolution or liquidation of Buyer or NHPC is for the 

purpose of a merger, consolidation or reorganization and where 

the resulting entity has the financial standing to perform its 

obligations under this Agreement and has creditworthiness similar 

to NHPC and expressly assumes all obligations of NHPC and is in 

a position to perform them; or; 

(iv) If Buying Entities are subject to any of the above defaults and NHPC 

does not designate another or other Buying Entities for purchase of 

power. 

(v) Occurrence of any other event which is specified in this Agreement to 

be a material breach or default of NHPC. 

 
13.3 Procedure for cases of BESSD Event of Default 

 
13.3.1  Upon the occurrence and continuation of any BESSD Event of Default under 

Article 13.1, NHPC shall have the right to deliver to the BESSD, with a copy to 

the representative of the lenders to the BESSD with whom the BESSD has 
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executed the Financing Agreements, a notice stating its intention to terminate 

this Agreement (NHPC Preliminary Default Notice), which shall specify in 

reasonable detail, the circumstances giving rise to the issue of such notice. 

 
13.3.2 Following the issue of a NHPC Preliminary Default Notice, the Consultation Period 

of ninety (90) days or such longer period as the Parties may agree, shall apply and it 

shall be the responsibility of the Parties to discuss as to what steps shall be taken with 

a view to mitigate the consequences of the relevant Event of Default having regard to 

all the circumstances. 

 
13.3.3 During the Consultation Period, the Parties shall continue to perform their 

respective obligations under this Agreement. 

 
13.3.4 Within a period of seven (7) days following the expiry of the Consultation 

Period unless the Parties shall have otherwise agreed to the contrary or the 

BESSD Event of Default giving rise to the Consultation Period shall have 

ceased to exist or shall have been remedied, NHPC may terminate this 

Agreement by giving a written Termination Notice of sixty (60) days to the 

BESSD. 

 

13.3.5 Subject to the terms of this Agreement, upon occurrence of an BESSD Event 

of Default under this Agreement, the BESSD shall be liable to pay to NHPC, 

liquidated damages, as provided in Article 4.6 of the BESPA for failure to 

commission within stipulated time and Article 4.4.1 for failure to supply power 

in terms of the BESPA. For other cases, the BESSD shall be liable pay to NHPC, 

damages, equivalent to 6 (six) months, or balance BESPA period whichever is 

less, of charges for its contracted capacity. NHPC shall have the right to recover 

the said damages by way of forfeiture of bank guarantee/Payment on Order 

Instrument / insurance surety bond, if any, without prejudice to resorting to 

any other legal course or remedy. In addition to the levy of damages as 

aforesaid, the lenders in concurrence with the Buying Entity and NHPC, may 

exercise their rights, if any, under Financing Agreements, to seek substitution 

of the BESSD by a selectee for the residual period of the Agreement, for the 

purpose of securing the payments of the total debt amount from the BESSD 

and performing the obligations of the BESSD. However, in the event the 
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lenders are unable to substitute the defaulting BESSD within the stipulated 

period, and if the Buying Entity desires to acquire the Project assets, it may do 

so, by paying to the BESSD, a compensation as mutually decided by the 

Buying Entity and the lender. In case the Buying Entity chooses not to exercise 

the above option, or the Buying Entity and the lender are unable to come to an 

agreement, the lenders may liquidate the Project assets and recover their 

dues, as the last resort. Provided that any substitution under this Agreement can 

only be made with the prior consent of NHPC including the condition that the selectee 

meets the eligibility requirements of Request for Selection (RfS) issued by NHPC and 

accepts the terms and conditions of this Agreement. 

 
13.3.6 The lenders in concurrence with the Buying Utility and NHPC, may seek to 

exercise right of substitution under Article 13.3.5 by an amendment or 

novation of the BESPA in favour of the selectee. The BESSD shall cooperate 

with NHPC to carry out such substitution and shall have the duty and obligation 

to continue to operate the Project in accordance with this BESPA till such time 

as the substitution is finalized. In the event of Change in 

Shareholding/Substitution of Promoters triggered by the Financial Institutions 

leading to signing of fresh BESPA with a new entity, an amount of Rs. 10 

Lakh per Project + 18% GST per transaction as facilitation fee (non- 

refundable) shall be deposited by the BESSD to NHPC. 

13.4 Procedure for cases of NHPC Event of Default 
 
13.4.1 Upon the occurrence and continuation of any NHPC Event of Default specified 

in Article 13.2, the BESSD shall have the right to deliver to NHPC, a BESSD 

Preliminary Default Notice, which notice shall specify in reasonable detail the 

circumstances giving rise to its issue. 

 
13.4.2 Following the issue of a BESSD Preliminary Default Notice, the Consultation 

Period of ninety (90) days or such longer period as the Parties may agree, shall 

apply and it shall be the responsibility of the Parties to discuss as to what steps 

shall be taken with a view to mitigate the consequences of the relevant Event 

of Default having regard to all the circumstances. 

 
13.4.3 During the Consultation Period, the Parties shall continue to perform their 
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respective obligations under this Agreement. 

 

13.4.4 After a period of two hundred ten (210) days following the expiry of the 

Consultation Period and unless the Parties shall have otherwise agreed to the 

contrary or NHPC Event of Default giving rise to the Consultation Period shall 

have ceased to exist or shall have been remedied, NHPC under intimation to the 

Buying Entity and the BESSD shall, subject to the prior consent of the BESSD, 

novate its part of the BESPA to any third party, including its Affiliates, within the 

stipulated period. In this case, NHPC shall pay amount equivalent to 3 (three) months 

of energy billing based on the declared availability, or balance Term of the BESPA, 

whichever is less, for its Contracted Capacity, with the Project assets being retained 

by the BESSD, and exit from the BESPA. In the event the aforesaid novation is not 

acceptable to the BESSD, or if no offer of novation is made by NHPC within the 

stipulated period, then the BESSD may terminate the BESPA and choose to either 

continue operating the Project by itself finding an alternate procurer or to discontinue 

the operation of the Project. If the BESSD chooses to continue operating the project, 

NHPC will pay to the BESSD, ‘termination compensation’ equivalent to 6 (six) 

months of energy billing corresponding to the declared availability, or balance Term 

of the BESPA, whichever is less, for its Contracted Capacity. In case NHPC's Event 

of Default is triggered by a default on the part of the Buying Entity, the above 

amount will be recovered by NHPC from the Buying Entity. 

In the event of termination of BESPA/BESSA, on account of Event of Default 

by the BESSD / NHPC/Buying Entity, any damages or charges payable to the 

STU/ CTU, for the connectivity of the plant, shall be borne by the by the entity 

due to whose failure, the termination was triggered. 

 
13.5 Termination due to Force Majeure 

 
If the Force Majeure Event or its effects continue to be present beyond the 

period as specified in Article 4.5.3, either Party shall have the right to cause 

termination of the Agreement. In such an event, this Agreement shall terminate 

on the date of such Termination Notice without any further liability to either 

Party from the date of such termination. 

 

13.6 In all cases, the lenders may also step in where appropriate as provided in the 

financing documents. Further, in all cases, the defaulting Party will be required 
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to pay the applicable compensation within 3 months from the due date of such 

payment, subsequent to which, the defaulting Party will be required to pay a 

monthly interest @1% of the compensation. 

 

ARTICLE 14: LIABILITY AND INDEMNIFICATION 

 
14.1 Indemnity 
 
14.1.1 The BESSD shall indemnify, defend and hold NHPC harmless against: 

a) any and all third party claims against NHPC for any loss of or damage to 

property of such third party, or death or injury to such third party, arising 

out of a breach by the BESSD of any of its obligations under this 

Agreement or due to the BESSD’s willful misconduct, gross negligence or 

fraudulent behavior or violations of Applicable Law; and 

b) any and all losses, damages, costs and expenses including legal costs, fines, 

penalties and interest actually suffered or incurred by NHPC from third 

party claims arising by reason of a breach by the BESSD of any of its 

obligations under this Agreement, (provided that this Article 14 shall not 

apply to such breaches by the BESSD, for which specific remedies have 

been provided for under this Agreement). 

 
14.1.2 NHPC shall cause the Buying Entity(ies) to indemnify, defend and hold the 

BESSD harmless against: 

a) any and all third party claims against the BESSD, for any loss of or damage 

to property of such third party, or death or injury to such third party, arising 

out of a breach by Buying Entity(ies) of any of their obligations under this 

Agreement; and 

b) any and all losses, damages, costs and expenses including legal costs, fines, 

penalties and interest (‘Indemnifiable Losses’) actually suffered or 

incurred by the BESSD from third party claims arising by reason of a 

breach by Buying Entity(ies) of any of its obligations. NHPC shall 

incorporate appropriate covenants in the BESSA for the above obligations 

of Buying Entity(ies). In so far as indemnity to BESSD is concerned, 

Buying Entity(ies) shall be the indemnifying party and not NHPC. 
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14.2 Procedure for claiming Indemnity 

 
14.2.1 Third party claims 

 

a. Where the Indemnified Party is entitled to indemnification from the 

Indemnifying Party pursuant to Article 14.1.1(a) or 14.1.2(a), the Indemnified 

Party shall promptly notify the Indemnifying Party of such claim referred to in Article 

14.1.1(a) or 14.1.2(a) in respect of which it is entitled to be indemnified. 

Such notice shall be given as soon as reasonably practicable after the 

Indemnified Party becomes aware of such claim. The Indemnifying Party shall 

be liable to settle the indemnification claim within thirty (30) days of receipt 

of the above notice. Provided however that, if: 

 
i) the Parties choose to refer the dispute in accordance with Article 

16.3.2; and 
the claim amount is not required to be paid/ deposited to such third party pending 

the resolution of the Dispute, the Indemnifying Party shall become liable to pay the 

claim amount to the Indemnified Party or to the third party, as the case may be, 

promptly following the resolution of the Dispute, if such Dispute is not settled in 

favour of the Indemnified Party. 

 
b. The Indemnified Party may contest the claim by referring to the Appropriate 

Commission for which it is entitled to be Indemnified under Article 14.1.1(a) 

or 14.1.2(a) and the Indemnifying Party shall reimburse to the Indemnified 

Party all reasonable costs and expenses incurred by the Indemnified party. 

However, such Indemnified Party shall not settle or compromise such claim 

without first getting the consent of the Indemnifying Party, which consent shall 

not be unreasonably withheld or delayed. 

 
An Indemnifying Party may, at its own expense, assume control of the defence 

of any proceedings brought against the Indemnified Party if it acknowledges 

its obligation to indemnify such Indemnified Party, gives such Indemnified 

Party prompt notice of its intention to assume control of the defence, and 

employs an independent legal counsel at its own cost that is reasonably 

satisfactory to the Indemnified Party. 
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Indemnifiable Losses 

 
14.2.1 Where an Indemnified Party is entitled to Indemnifiable Losses from the 

Indemnifying Party pursuant to Article 14.1.1(b) or 14.1.2(b), the Indemnified 

Party shall promptly notify the Indemnifying Party of the Indemnifiable 

Losses actually incurred by the Indemnified Party. The Indemnifiable Losses 

shall be reimbursed by the Indemnifying Party within thirty (30) days of 

receipt of the notice seeking Indemnifiable Losses by the Indemnified Party. 

In case of nonpayment of such losses after a valid notice under this Article 

14.3, such event shall constitute a payment default under Article 13. 

14.3 Limitation on Liability 
 
14.3.1 Except as expressly provided in this Agreement, neither the BESSD nor NHPC 

nor Buying Entity(ies) nor its/ their respective officers, directors, agents, 

employees or affiliates (or their officers, directors, agents or employees), shall 

be liable or responsible to the other Party or its affiliates, officers, directors, 

agents, employees, successors or permitted assigns or their respective insurers 

for incidental, indirect or consequential damages, connected with or resulting 

from performance or non-performance of this Agreement, or anything done in 

connection herewith, including claims in the nature of lost revenues, income or 

profits (other than payments expressly required and properly due under this 

Agreement), any increased expense of, reduction in or loss of power generation 

or equipment used therefore, irrespective of whether such claims are based 

upon breach of warranty, tort (including negligence, whether of Buying 

Entity(ies) , the BESSD or others), strict liability, contract, breach of statutory 

duty, operation of law or otherwise. 

 
14.3.2 NHPC shall have no recourse against any officer, director or shareholder of the 

BESSD or any Affiliate of the BESSD or any of its officers, directors or 

shareholders for such claims excluded under this Article. The BESSD shall 

have no recourse against any officer, director or shareholder of Buyer or 

Buying Entity(ies), or any affiliate of Buyer or any of its officers, directors or 

shareholders for such claims excluded under this Article. 
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14.4 NHPC’s Liability 

14.4.1Notwithstanding anything to the contrary contained in this Agreement, the 

Parties acknowledge and accept that the NHPC is an Intermediary Company to 

purchase and resell the electricity/ capacity to the Buying Utility(ies) and, 

therefore, the performance of the obligations of the NHPC under this Agreement 

shall be subject to the ability of the NHPC to enforce the corresponding 

obligations assumed by the Buying Utility(ies) on re-sale under the Storage 

Capacity Providing Agreement to be entered into by the Buying Utility(ies) with 

NHPC. It is however, specifically agreed that the payment of money becoming 

due from the NHPC to the BESSD under this Agreement for supply of Energy 

/ Capacity to the extent of the Contracted Capacity shall not be on a back to back 

basis and will be as per: 

1) the recourse under the Payment Security Mechanism provided in the 

BESPA and BESSA, as follows: 

a) Letter of Credit; 

(b) State Government Guarantee/ Tri-Partite Agreement (TPA) signed 

between Reserve Bank of India, Central Government and State 

Government of the Buying Entity, covering security for payment of 

energy charges, as applicable 

(c) Payment Security Fund provided by the Buying Entity, and 

(ii) Payment security fund as referred in Article 10.1.1 of the BESPA. NHPC shall 

discharge the tariff payment obligation in terms of the provisions of this 

Agreement. 

 
14.4.2 The parties agree that in respect of the obligations other than the tariff payment 

obligation specifically mentioned herein above, in the event the BESSD has any 

claim against the NHPC in regard to the performance of any obligation of the 

NHPC under this Agreement or enforcement of any right of the BESSD against 

the NHPC under this Agreement, the same shall be subject to the ability of the 

NHPC to enforce the corresponding obligations assumed by the Buying 

Utility(ies) under the BESSA to be entered into between the NHPC and the 

Buying Utility(ies) for resale on mutatis mutandis basis and not otherwise. 
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14.5 Duty to Mitigate 
 

14.5.1 The Parties shall endevour to take all reasonable steps so as mitigate any loss or 

damage which has occurred under this Article 14. 

 

ARTICLE 15: ASSIGNMENTS AND CHARGES 

 
15.1 Assignments 

This Agreement shall be binding upon, and inure to the benefit of the Parties and 

their respective successors and permitted assigns. This Agreement shall not be 

assigned by any Party, other than by mutual consent between the Parties to be 

evidenced in writing. Such assignment shall be agreed to by NHPC subject to the 

compliance of provisions contained in this Agreement and more specifically 

to the provisions of Article 4.1.1 of this Agreement. In no case, such assignment 

shall be permissible prior to the declaration of COD. Notwithstanding above, 

this Agreement may be assigned to the Project Lenders or Lender’s 

Representative under the Financing Agreements, under intimation to NHPC. 

Provided that, such consent will not be withheld if NHPC seeks to transfer to 

any transferee all of its rights and obligations under this Agreement. 

The enforcement of the rights and obligation between the BESSD and the 

Buying Utility (ies) provided in this Agreement and in the BESSA shall not be 

treated as an assignment but an enforcement of the terms agreed under this 

Agreement. 

Provided further that any successor(s) or permitted assign(s) identified after 

mutual agreement between the Parties may be required to execute a new 

agreement on the same terms and conditions as are included in this Agreement. 

An amount of Rs. 5 Lakh per Transaction as Facilitation Fee (non-refundable) 

shall be deposited by the BESSD to NHPC. Provided further that, such consent 

shall not be withheld by the BESSD if NHPC seeks to transfer to any affiliate 

all of its rights and obligations under this Agreement. 

In the event of Change in Shareholding/Substitution of Promoters triggered by 

the Financial Institutions leading to signing of fresh BESPA with a new entity, 

an amount of Rs. 10 Lakh per Transaction as Facilitation Fee (non-refundable) 

shall be deposited by the BESSD to NHPC. 
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15.2 Permitted Charges 
15.1.1 BESSD shall not create or permit to subsist any encumbrance over all 

or any of its rights and benefits under this Agreement, other than as set forth in 

Article 15.1 and the Guidelines. 

 

ARTICLE 16: GOVERNING LAW AND DISPUTE RESOLUTION 

 
16.1 Governing Law 

 
16.1.1 This Agreement shall be governed by and construed in accordance with the 

Laws of India. Any legal proceedings in respect of any matters, claims or 

disputes under this Agreement shall be under the jurisdiction of competent 

court at Faridabad/Punjab & Haryana High Court. 

 
16.2 Amicable Settlement and Dispute Resolution 

 
16.1.2 Amicable Settlement 

 
i. Either Party is entitled to raise any claim, dispute or difference of whatever 

nature arising under, out of or in connection with this Agreement (“Dispute”) 

by giving a written notice (Dispute Notice) to the other Party, which shall 

contain: 

(a) a description of the Dispute; 

(b) the grounds for such Dispute; and 

(c) all written material in support of its claim. 
 
 
ii. The other Party shall, within thirty (30) days of issue of Dispute Notice issued 

under Article 16.2.1(i), furnish: 

(a) counter-claim and defences, if any, regarding the Dispute; and 

(b) all written material in support of its defences and counter-claim. 

iii. Within thirty (30) days of issue of Dispute Notice by any Party pursuant to 

Article 16 

(i) if the other Party does not furnish any counter claim or defence under 

Article 16 

(ii) or thirty (30) days from the date of furnishing counter claims or defence 
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by the other Party, both the Parties to the Dispute shall meet to settle 

such Dispute amicably. If the Parties fail to resolve the Dispute 

amicably within thirty (30) days from the later of the dates mentioned in 

this Article 16.2.1. 

(iii) the Dispute shall be referred for dispute resolution in accordance with 

Article 16.3. 

16.3 Dispute Resolution 

 
16.3.1 Dispute Resolution by the Appropriate Commission 

i) Where any Dispute or differences arises in relation to this agreement of any 

nature whatsoever including the construction, interpretation or 

implementation of the provisions of this agreement as well as claim made 

by any Party for any change in or determination of the Tariff or any matter 

related to Tariff or claims made by any Party which partly or wholly relate 

to any change in the Tariff or determination of any of such claims could 

result in change in the Tariff, and relates to any matter agreed to be referred 

to the Appropriate Commission, shall be submitted to adjudication by the 

Appropriate Commission. Appeal against the decisions of the Appropriate 

Commission shall be made only as per the provisions of the Electricity Act, 

2003, as amended from time to time. 

ii) NHPC shall be entitled to co-opt the Buying Entity(ies) and/or the lenders (if 

any) as a supporting party in such proceedings before the Appropriate 

Commission. 

iii) MNRE vide its Order No.283/56/2019-GRID SOLAR/Pt. dated 07.06.2023 

has set up a Dispute Resolution Mechanism (DRM). The said order and its 

subsequent amendments (if extended to BIAs) will be binding on the parties 

under this Agreement. 

16.4 Parties to Perform Obligations 

 
16.4.1 Notwithstanding the existence of any Dispute and difference referred to the 

Appropriate Commission and save as the Appropriate Commission may 

otherwise direct by a final or interim order, the Parties hereto shall continue 

to perform their respective obligations (which are not in dispute) under this 

Agreement. 
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ARTICLE 17: MISCELLANEOUS PROVISIONS 
 
17.1 Amendment 

 
 
17.1.1 This Agreement may only be amended or supplemented by a written agreement 

between the Parties. 

 
17.2 Third Party Beneficiaries 
 

17.2.1 Subject to provisions contained in this agreement relating to back-to-back 

implications of the BESPA as well as BESSA, this Agreement is solely for the 

benefit of the Parties and their respective successors and permitted assigns and 

shall not be construed as creating any duty, standard of care or any liability to, 

any person not a party to this Agreement. 

 
17.3 Waiver 
 

17.3.1 No waiver by either Party of any default or breach by the other Party in the 

performance of any of the provisions of this Agreement shall be effective 

unless in writing duly executed by an authorized representative of such Party. 

 
17.3.2  Neither the failure by either Party to insist on any occasion upon the 

performance of the terms, conditions and provisions of this Agreement nor 

time or other indulgence granted by one Party to the other Parties shall act as 

a waiver of such breach or acceptance of any variation or the relinquishment 

of any such right or any other right under this Agreement, which shall remain 

in full force and effect. 

17.4 Confidentiality 
 

17.4.1 The Parties undertake to hold in confidence this Agreement and not to disclose 

the terms and conditions of the transaction contemplated hereby to third 

parties, except: 

a) to their professional advisors; 

b) to their officers, contractors, employees, agents or representatives, 

financiers, who need to have access to such information for the proper 

performance of their activities; or 
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c) disclosures required under Law, without the prior written consent of the 

other Party. 

 

17.5 Severability 
 

17.5.1 The invalidity or unenforceability, for any reason, of any part of this Agreement 

shall not prejudice or affect the validity or enforceability of the remainder of 

this Agreement, unless the part held invalid or unenforceable is fundamental 

to this Agreement. 

17.6 Notices 

17.6.1 All notices or other communications which are required to be given under this 

Agreement shall be in writing and in the English language. 

 
17.6.2 If to the BESSD, all notices or other communications which are required must 

be delivered personally or by registered post or facsimile or any other method 

duly acknowledged to the addresses below: 

 
Address : 

Attention : 

Email : 

Fax. No. : 

Telephone No. : 

17.6.3 If to NHPC, all notices or communications must be delivered personally or 

by registered post or facsimile or any other mode duly acknowledged to the 

address(es) below: 

From\To, 

Before commissioning of the Project:: 

Executive Director (Renewable Energy & Green Hydrogen Division) 

NHPC Limited, 

1710-1712, 17th Floor, Tower-A 

Navratna Corporate Park, 

Ambli, Ahmedabad, 

Gujarat – 380058 
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Or Any other office as assigned the similar duties by NHPC 

 

After commissioning of the Project: 

Executive Director / HOD (Commercial), 

Commercial Division, 

NHPC Limited, Sector -33 

Faridabad, Haryana 

Or 

Any other office as assigned the similar duties by NHPC 

 
17.6.4 All notices or communications given by facsimile shall be confirmed by 

sending a copy of the same via post office in an envelope properly addressed 

to the appropriate Party for delivery by registered mail. All notices shall be 

deemed validly delivered upon receipt evidenced by an acknowledgement of 

the recipient, unless the Party delivering the notice can prove in case of 

delivery through the registered post that the recipient refused to acknowledge the 

receipt of the notice despite efforts of the postal authorities. 

 
17.6.5 Any Party may by notice of at least fifteen (15) days to the other Party change 

the address and/or addresses to which such notices and communications to it 

are to be delivered or mailed. 

 
17.7 Language 

 
17.7.1 All agreements, correspondence and communications between the Parties 

relating to this Agreement and all other documentation to be prepared and 

supplied under the Agreement shall be written in English, and the Agreement 

shall be construed and interpreted in accordance with English language. 

 
17.7.2 If any of the agreements, correspondence, communications or documents 

are prepared in any language other than English, the English translation of 

such agreements, correspondence, communications or documents shall prevail 

in matters of interpretation. 
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17.8 Restriction of Shareholders / Owners’ Liability 
 

17.8.1 Parties expressly agree and acknowledge that none of the shareholders of the 

Parties hereto shall be liable to the other Parties for any of the contractual 

obligations of the concerned Party under this Agreement. Further, the financial 

liabilities of the shareholder/s of each Party to this Agreement, shall be 

restricted to the extent provided in the Indian Companies Act, 2013. 

 
17.9 Taxes and Duties 

 
17.9.1 The BESSD shall bear and promptly pay all statutory taxes, duties, levies and 

cess, assessed/ levied on the BESSD, contractors or their employees that are 

required to be paid by the BESSD as per the Law in relation to the execution 

of the Agreement and for supplying power as per the terms of this Agreement. 

 
17.9.2 NHPC shall be indemnified and held harmless by the BESSD against any claims 

that may be made against NHPC in relation to the matters set out in Article 

17.9.1. 

17.9.3  NHPC shall not be liable for any payment of, taxes, duties, levies, cess 

whatsoever for discharging any obligation of the BESSD by NHPC on behalf 

of BESSD. 

 
17.10 Independent Entity 

 
17.10.1  The BESSD shall be an independent entity performing its obligations 

pursuant to the Agreement. 

 
17.10.2 Subject to the provisions of the Agreement, the BESSD shall be solely 

responsible for the manner in which its obligations under this Agreement 

are to be performed. All employees and representatives of the BESSD or 

contractors engaged by the BESSD in connection with the performance of 

the Agreement shall be under the complete control of the BESSD and shall 

not be deemed to be employees, representatives, contractors of NHPC and 

nothing contained in the Agreement or in any agreement or contract 

awarded by the BESSD shall be construed to create any contractual 

relationship between any such employees, representatives or contractors 
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and NHPC. 

 
17.11 Compliance with Law 

Despite anything contained in this Agreement but without prejudice to this 

Article, if any provision of this Agreement shall be in deviation or 

inconsistent with or repugnant to the provisions contained in the Electricity 

Act, 2003, or any rules and regulations made there under, such provision of 

this Agreement shall be deemed to be amended to the extent required to 

bring it into compliance with the aforesaid relevant provisions as amended 

from time to time. 

17.12 

 The duly executed Battery Energy Storage Sale Agreement (BESSA) 

between NHPC and Buying entity(s) as attached to this Agreement shall be 

read along with this Agreement as a composite back to back agreement for 

Generation and supply of electricity to the Buying entity(s), particularly, to 

fulfill the Renewable Purchase Obligations under the provisions of the 

Electricity Act, 2003 and the Regulations notified thereunder. 

17.13 Breach of Obligations 
The Parties acknowledge that a breach of any of the obligations contained 

herein would result in injuries. The Parties further acknowledge that the 

amount of the liquidated damages or the method of calculating the liquidated 

damages specified in this Agreement is a genuine and reasonable pre- 

estimate of the damages that may be suffered by the non-defaulting party in 

each case specified under this Agreement. 

17.14 Order of priority in application 

In case of inconsistencies between the agreement(s) executed between the 

Parties, applicable Law including rules and regulations framed thereunder, 

the order of priority as between them shall be the order in which they are 

placed below: 

i. applicable Law, rules and regulations framed thereunder; 

ii. the Grid Code; and 

iii. the terms and conditions of this Agreement; 
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IN WITNESS WHEREOF the Parties have caused the Agreement to be executed through 

their duly authorized representatives as of the date and place set forth above. 

For and on behalf of For and on behalf of 

[NHPC] [BESSD] 
 

 
Name, Designation and Address Name, Designation and Address 

 

Signature with seal Signature with seal 

 
Witness: 
1. 
 

 
2. 

 
Witness: 
1. 

 

 
2. 



 
Request for Selection for 500MW / 1000MWh InSTS Connected Standalone  
BESS in the state of Andhra Pradesh under TBCB 

 
 

237 | P a g e   

 

 

Schedule-A: Electricity (Timely Recovery of Costs due to Change in Law) Rules, 2021  
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Schedule-B: 

1. Power rating of a 1000 MWh (500 MW x 2 hrs) BESS will be 500 MW, i.e., the maximum 
value of the active Output and Input Power at the Delivery Point. The Energy rating of -
1000 MWh of the system (cumulative for all the project locations) will be the dispatchable 
capacity at COD of the system, as measured at the Metering Point. Terms and definitions 
of terminologies related to BESS shall be as defined in IEC 62933-2-1. 

 
2. The BESSD shall make the BESS available for2 operational cycle per day, i.e. 2 complete 

charge-discharge cycle per day. Following provisions shall be applicable on the Project 
Capacity: 

i. The procurement shall be in power (MW) terms. The BESSD shall install, operate and 
maintain the BESS to offer facility to the Buying Entity to charge and discharge the 
BESS on an “on demand” basis. The BESSD shall guarantee a minimum system 
availability of 95% on monthly basis. The BESSD shall pay the liquidated damages for 
such shortfall and shall duly pay such damages to NHPC to enable NHPC to remit the 
amount to Buying Entity under BESSA. Amount of such liquidated damages shall be 
twice the Capacity Charges for the capacity not made available. 

ii. Availability of the Project shall mean the ability of the BESS to execute a function i.e. 
charging or discharging, when called upon to do so, as per the schedule or signal 
provided by the off-taker, subject to the minimum system ratings specified herein. In 
addition, the BESSD shall also demonstrate, on monthly basis, 100% of the minimum 
dispatchable Capacity of the BESS as required under Clause 6.1.e.iv of RfS 

For a given BESPA, the Monthly availability guarantee shall commence from the date of 
commissioning of the system and shall be calculated as below: 

Monthly System Availability = Mean of the System availabilities of all time-blocks 
during the Month in which the off-taker has scheduled power for charging/discharging 
the BESS. 

where, 

System Availability in a time-block= 

𝐴𝑐𝑡𝑢𝑎𝑙 𝐼𝑛𝑗𝑒𝑐𝑡𝑖𝑜𝑛/𝐷𝑟𝑎𝑤𝑙 𝑀𝑈𝑖(𝐴) 
,
 

𝑆𝑐ℎ𝑒𝑑𝑢𝑙𝑒𝑑 𝐼𝑛𝑗𝑒𝑐𝑡𝑖𝑜𝑛/𝐷𝑟𝑎𝑤𝑙 𝑀𝑈𝑖(𝐵) 
where 

a) i refers to the ith time-block in the month where Scheduled Injection/Drawl MUi ≠ 0. 
b) Actual Injection/Drawal MUi is the Energy Scheduled for Charging/Discharging 

in the ith time block, in MUs 

c) Scheduled Injection/Drawal MUi is the Energy Scheduled for 
Charging/Discharging in the ith time block, in MUs 

d) A and B shall be as per the DSM/UI Reports published by the Regional RPCs / 
SLDC or measurement at the Main ABT Meter at the Point of Interconnection. 

iii. The BESSD shall guarantee AC to AC roundtrip efficiency (RtE) of system on monthly 
basis. The BESSD shall be liable for Liquidated Damages to the off-taker, if any, on 
account of excess conversion losses, based on the following conditions: 

(a) For RtE <70%, there shall be a liquidated damage @ 1.5 times of APPC charge of 
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previous financial year of the Discom/ APDISCOMs of excess conversion losses 
considering system RtE = 85%; For 70% ≤ RtE < 85%, there shall be a liquidated damage 
levied @ APPC tariff of last year of buying entity, per unit of excess conversion losses 
considering system RtE = 85%. 

(b) For RtE > 85%, there shall be incentive @Rs. 0.50 per unit of excess discharge of 
energy considering system RtE = 85% 

System Roundtrip Efficiency = 
𝑆𝑢𝑚 𝑇𝑜𝑡𝑎𝑙 𝑜𝑓 𝐴𝑐𝑡𝑢𝑎𝑙 𝐼𝑛𝑗𝑒𝑐𝑡𝑖𝑜𝑛/𝐷𝑖𝑠𝑐ℎ𝑎𝑟𝑔𝑖𝑛𝑔 𝑀𝑈𝑠𝑗 𝑖𝑛 𝑎 𝑚𝑜𝑛𝑡ℎ (𝐶) 

𝑆𝑢𝑚 𝑇𝑜𝑡𝑎𝑙 𝑜𝑓 𝐴𝑐𝑡𝑢𝑎𝑙 𝐷𝑟𝑎𝑤𝑎𝑙/𝐶ℎ𝑎𝑟𝑔𝑖𝑛𝑔 𝑀𝑈𝑠𝑗 𝑖𝑛 𝑎 𝑚𝑜𝑛𝑡ℎ (𝐷) 

Where, 

j refers to the jth month in a year; D ≠ 
0; 
D <= 2 x Ebess x (MDn-1 – (MDn-1 – MDn) x j/12)/ RtEg; Ebess 

refers to Energy Rating specified in Clause 1 above; 
MDn-1 refers to minimum guaranteed dispatchable energy at the end of the previous 
year (as a % of Capacity at the COD specified in Clause 6.1.e.iv. of RfS); 

MDn refers to minimum guaranteed dispatchable energy at the end of the current year; RtEg 

refers to the guaranteed Round-Trip Efficiency under the BESPA; 
C and D shall be as per the DSM/UI Reports published by the Regional RPCs /  S L D C  
or measurement at the Main ABT Meter at the Point of Interconnection. 

Note: 

 The Scheduled capacity shall be subject to the System Power Rating specified in 
Clause 1 above. 

 The BESSD shall take separate, metered connection for the Auxiliary Power load of 
BESS. 

3. The nameplate ratings shall be achievable during discharge for the full range of 
environmental conditions at the project site when the battery is fully charged. In any case, 
the BESS shall be capable of being discharged at reduced power levels from that specified 
above. However, the energy discharged from the battery shall not require to be greater 
than the nameplate watt-hour rating specified herein. 

4. The Buying Entity shall, in accordance with Applicable Laws and Regulations thereunder, 
issue instructions to the BESSD through NHPC for dispatch of electricity to the Grid during 
such period and in such volume as it may specify in its instructions. The BESSD shall 
clearly specify the maximum recovery times required to restore the BESS for functional 
availability between duty cycles. However, in no case, the same shall be more than 1 hour. 

5. Operational Window: Operational Window shall mean the expected hours/duration of 
system (capacity) availability on each day during the term of the Contract, excluding: 
a. Maximum BESS recovery time as specified in this document 
b. Grid Outages (duly certified to this effect by the Grid Operator) 
c. Planned Maintenance Outage duly informed by the BESSD to the off-taker with at least 

one month’s prior notice, subject to total no. of planned outage period being not more 
than 34 hours in a two-month period. 



 
Request for Selection for 500MW / 1000MWh InSTS Connected Standalone  
BESS in the state of Andhra Pradesh under TBCB 

 
 

240 | P a g e   

BESSD will have to comply with the Charging and Discharging Schedule as intimated by 
Buying Entity.  

 
6. In addition to above, the BESSD shall also submit Available energy Test Report for the 

Project Capacity as per IEC 62933-2-1 on Annual basis. 

 
7. It shall be the responsibility of the BESSD to make periodic replacements/replenishments 

of system capacities (to ensure annual guaranteed system ratings), if and when required, 
up to the Term of the Contract. Outage time as a result of replacement will also be counted 
as an “Accountable BESS Outage” for the purpose of computing BESS Availability. 
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SCHEDULE- 1 : N o t  u s e d
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Illustration 
 
1.  

SCHEDULE 2: 

ILLUSTRATIONS 

(Please refer Article 4.4 of this Agreement) 

System Availability 

Under a BESPA between an off-taker ‘X’ and BESSD ‘Y’ for a capacity ‘C’, the Schedule 

and Actual Injection into/Drawl from the Grid from the Project, as per the DSM/ UI 

Reports published by the SLDC for a Sample day is shown below: 

 
 

Date Block 

Drawl 
(from Grid) 

Mus 
(Charging) 

X 

Injection (into Grid) 
MUs  
(Discharging) 
 (Y) 

Schedule 
Mus (Z) Time-block 

     
Availability, (TA) = 

(Xi/Zi) + (Yi/Zi) 
01-May-24 1 0.088 0 0.088 1.00 
01-May-24 2 0.088 0 0.088 1.00 
01-May-24 3 0.075 0 0.088 0.85 
01-May-24 4 0 0 0 NA 
01-May-24 5 0 0 0 NA 
01-May-24 6 0 0 0 NA 
01-May-24 7 0 0 0 NA 
01-May-24 8 0 0 0 NA 
01-May-24 9 0 0 0 NA 
01-May-24 10 0 0 0 NA 
01-May-24 11 0 0 0 NA 
01-May-24 12 0 0 0 NA 
01-May-24 13 0 0 0 NA 
01-May-24 14 0 0 0 NA 
01-May-24 15 0 0 0 NA 
01-May-24 16 0 0 0 NA 
01-May-24 17 0 0 0 NA 
01-May-24 18 0 0 0 NA 
01-May-24 19 0 0 0 NA 
01-May-24 20 0 0 0 NA 
01-May-24 21 0 0 0 NA 
01-May-24 22 0 0 0 NA 
01-May-24 23 0 0 0 NA 
01-May-24 24 0 0.075 0.075 1 
01-May-24 25 0 0.075 0.075 1 
01-May-24 26 0 0.075 0.075 1 
01-May-24 27 0 0.075 0.075 1 
01-May-24 28 0 0.075 0.075 1 
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01-May-24 29 0 0.075 0.075 1 
01-May-24 30 0 0.06 0.075 0.8 
01-May-24 31 0 0.05 0.075 0.67 
01-May-24 32 0 0 0 NA 
01-May-24 33 0 0 0 NA 
01-May-24 34 0 0 0 NA 
01-May-24 35 0 0 0 NA 
01-May-24 36 0 0 0 NA 
01-May-24 37 0 0 0 NA 
01-May-24 

38 0 0 0 NA 
01-May-24 39 0 0 0 NA 
01-May-24 40 0 0 0 NA 
01-May-24 41 0 0 0 NA 
01-May-24 42 0 0 0 NA 
01-May-24 43 0 0 0 NA 
01-May-24 44 0.088 0 0.088 1.00 
01-May-24 45 0.088 0 0.088 1.00 
01-May-24 46 0.088 0 0.088 1.00 
01-May-24 47 0.088 0 0.088 1.00 
01-May-24 48 0.088 0 0.088 1.00 
01-May-24 49 0.088 0 0.088 1.00 
01-May-24 50 0.088 0 0.088 1.00 
01-May-24 51 0.088 0 0.088 1.00 
01-May-24 52 0 0 0 NA 
01-May-24 53 0 0 0 NA 
01-May-24 54 0 0 0 NA 
01-May-24 55 0 0 0 NA 
01-May-24 56 0 0 0 NA 
01-May-24 57 0 0 0 NA 
01-May-24 58 0 0 0 NA 
01-May-24 59 0 0 0 NA 
01-May-24 60 0 0 0 NA 
01-May-24 61 0 0 0 NA 
01-May-24 62 0 0 0 NA 
01-May-24 63 0 0 0 NA 
01-May-24 64 0 0 0 NA 
01-May-24 65 0 0 0 NA 
01-May-24 66 0 0 0 NA 
01-May-24 67 0 0 0 NA 
01-May-24 68 0 0 0 NA 
01-May-24 69 0 0 0 NA 
01-May-24 70 0 0 0 NA 
01-May-24 71 0 0 0 NA 
01-May-24 72 0 0 0 NA 
01-May-24 73 0 0 0 NA 
01-May-24 74 0 0 0 NA 
01-May-24 75 0 0 0 NA 
01-May-24 76 0 0 0 NA 
01-May-24 77 0 0 0 NA 
01-May-24 78 0 0 0 NA 
01-May-24 79 0 0 0 NA 
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01-May-24 80 0 0.07 0.075 0.93 
01-May-24 81 0 0.07 0.075 0.93 
01-May-24 82 0 0.07 0.075 0.93 
01-May-24 83 0 0.070 0.075 0.93 
01-May-24 84 0 0.075 0.075 1.00 
01-May-24 85 0 0.07 0.075 0.93 
01-May-24 86 0 0.07 0.075 0.93 
01-May-24 87 0 0.07 0.075 0.93 
01-May-24 88 0 0 0 NA 
01-May-24 89 0 0 0 NA 
01-May-24 90 0 0 0 NA 
01-May-24 91 0 0 0 NA 
01-May-24 92 0.075 0 0.088 0.85 
01-May-24 93 0.075 0 0.088 0.85 
01-May-24 94 0.075 0 0.088 0.85 
01-May-24 95 0.078 0 0.088 0.88 
01-May-24 96 0.08 0 0.088 0.90 

Total  1.338 1.115   
 

i is the ith Timeblock in the day. 

The System Availability for the day is calculated as the mean of Column TA, for all time- 

blocks where Column Z is not zero. 

From the above table, Day’s System Availability = 0.94 

Similarly, the System availability shall be calculated for 2880 time-blocks (96*30) in a 

month (considering 30 days in a month), excluding time-blocks where Grid is unavailable 

or in case of Force Majeure. 

Assuming the following parameters: 

a. Total Contract Capacity = 300 MW, C 
b. Quoted monthly Capacity charges = 2lakhs/MW/month, D 
c. Monthly system availability (as per procedure above) is calculated to be 0.94, B 
d. n = 12 

Liquidated Damages on account of shortage in annual system Availability, as calculated 

from formula provided in Clause 6.2 of the RfS: 

Liquidated damages = (A – B) x C x D  x 2 
= (0.95-0.94) x 300 x 2 x 2 

= Rs. 12 lakhs 

2. System Round Trip Efficiency 

The present illustration is for calculating the Daily System Efficiency as demonstration only. 

The same methodology shall be used for calculation of monthly system efficiency as per 

Clause 6.1.e.iii of the RfS. 
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System Efficiency=
்௢௧௔௟ ௢௙ ௖௢௟௨௠௡ି

்௢௧௔௟ ௢௙ ௖௢௟௨௠௡ି௑
=

ଵ.ଵଵହ

ଵ.ଷଷ଼
=0.0.833 ~ 0.83 (rounded off to 2 decimal 

places). 

 

Assuming:  

a. monthly System Efficiency = 0.83,  

b. Total Monthly Drawl from Grid (Charging Power) = 40.14 MUs 

 Liquidated Damages is calculated @ say, Rs. 3 (i.e. APPC) for excess loss of energy 

considering expected System Efficiency to be 85%  

Excess conversion losses = (0.85-0.83)* Total Drawl from the grid in the month (i.e. 

Charging Energy)  

Liquidated Damages for the month = Rs. 0.02x 40.14 xAPPC Tariff for eg Rs 3 = Rs. 2.408 

Millions = Rs. 24.08 lakhs 

 
 
 
 
 

SCHEDULE 3: COMMISSIONING PROCEDURE AND INDICATIVE 

SINGLE LINE DIAGRAM (SLD)  

SCHEDULE 4: BATTERY ENERGY STORAGE SALE AGREEMENT 
(BESSA)
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BATTERY ENENRGY STORAGE SALE 
AGREEMENT  FOR 

SALE OF MW/ MWh of BESS 
CAPACITY ON LONG TERM  BASIS 

Between 

NHPC Limited  

And 
  [Enter name of the Buying Entity/Utility] 
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This Battery Energy Storage Sale Agreement is made on the …….. day of ........................ of 
20    at ...................... , 

 
Between 

 
NHPC Limited, a company incorporated under the Companies Act 1956, having its 

registered office at NHPC Office Complex, Sector-33, Faridabad-121003 (Haryana) 

(hereinafter referred to as “NHPC”, which expression shall, unless repugnant to the 

context or meaning thereof, be deemed to include its successors and permitted assignees) 

as a Party of the first part. 

And 
 

……..[Enter name of the Buying Entity/ Utility], a company incorporated under the 

Companies Act 2013, having its registered office at ...................... (hereinafter referred to 

as “Buying Entity/ Buying Utility” which expression shall, unless repugnant to the 

context or meaning thereof, be deemed to include its successors and permitted assigns) as 

a Party of the second part. 

NHPC and Buying Entity are individually referred to as ‘Party’ and collectively referred to 

as ‘Parties’ 

 

WHEREAS: 
 

A. The Ministry of Power, Government of India has issued the “Guidelines for 

Procurement and Utilization of Battery Energy Storage Systems as part of 

Generation, Transmission and Distribution assets, along with Ancillary 

Services” vide Resolution dated 10th March 2022, including subsequent 

amendments and clarifications thereof, if any, issued until [Enter the 

last date of bid submission of the RfS]. 

B. NHPC has been designated as a BESS Implementing Agency (BIA)  by Ministry 

of Power vide letter F.No.42-26/1/2022-NRE(Pt.II) dated 17.10.2024  for 

developing and facilitating the establishment of the Grid connected Battery 

Energy Storage Capacity in India in terms of the Policy / Guidelines issued by 

the Government of India; 

C. NHPC, as BESS Implementing Agency (BIA) and in line with the provisions of 

the Operational Guidelines for CPSU Component under the scheme for Viability 
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Gap Funding for Development of Batter Energy Storage System, issued by 

Ministry of Power, Government of India, vide resolution no. 42-26/1/2022-

NRE-Part (II) dated 17.10.2024 had issued the RfS for selection of BESSD for 

development of 500MW / 1000 MWh standalone BESS project at the 

........................ being developed by ........................... ( ................) in 

....................... district, ........................................... (herein after referred to as ‘ 

..................... and generally referred to as BESS Project or Project. 

D. NHPC had initiated a Tariff Based Competitive Bid Process for development of 

1000 MWh (500 MW X 2 hrs.)  of InSTS connected Battery Energy Storage 

Project (Project) on the terms and conditions contained in the Request for 

Selection Documents (hereinafter referred to as ‘RFS’) issued by NHPC vide 

RfS No…………….. dated… .......... and subsequent amendments, if any;  

E. NHPC has signed/will sign Battery Energy Storage Purchase Agreements 

(BESPAs) with the Battery Energy Storage Developers (BESSDs) selected 

under the RfS mentioned herein above (hereinafter referred to as “BESSDs”) for 

procurement of MW/ MWh of BESS Capacity from the Project(s) 

selected under the provisions of Request for Selection No.  dated and 

subsequent amendment, if any) based on the above mentioned Guidelines, on a 

long-term basis, as indicated at Schedule-B of BESSA; 

F. Buying Utility has agreed to purchase BESS Capacity from the NHPC under the 

above RfS and accordingly, NHPC has agreed to sign Battery Energy Storage 

Purchase Agreements (BESPAs) with BESSD for procurement of 

        MW/ MWh BESS Capacity on a long-term basis, as indicated 

at Schedule-B of BESPA. Copy of the BESPA(s) shall be submitted to Buying 

Utility within thirty (30) days of the signing of the BESPA(s) and such 

BESPA(s) shall become integral part of this Agreement (NHPC-Buying Utility 

BESSA). 

G. Pursuant to the aforesaid objective, the Parties are desirous of entering into a 

Battery Energy Storage Sale Agreement (“BESSA”) i.e. a definitive agreement, 

regarding purchase of BESS Capacity from the Project(s). Pending execution of 

the necessary agreements and other relevant documents in relation to the 

transaction contemplated herein, the Parties wish to execute this BESSA setting 

out the respective obligations of the Parties and the steps necessary to complete 

the transactions contemplated herein. 
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The Parties have accordingly agreed to enter into this BESSA to record their understanding and 

agreement with regard to the purchase of BESS Capacity to be generated from the Project 

and in respect to the matters incidental or ancillary thereto, upon the terms and conditions 

set out herein below. 

 
NOW, THEREFORE, IN CONSIDERATION OF THE PROMISES AND MUTUAL 
AGREEMENTS, COVENANTS AND CONDITIONS SET FORTH HEREIN, IT IS 
HEREBY AGREED BY AND BETWEEN THE PARTIES AS FOLLOWS: 

 
I This Agreement shall come into effect from signing of this Agreement by both the 

parties and such date shall be the Effective Date for the purpose of this Agreement. 

II Notwithstanding the Effective Date, the condition precedent for the enforcement 

of the obligations of either Party against the other under this Agreement shall be that, 

within 120 days after the Effective Date of the BESPA, NHPC and/or the Buying 

Entity shall obtain all requisite approvals including approvals of BESSA (including 

adoption of tariff) from its State Electricity Regulatory Commission, on the terms 

and conditions contained in this Agreement read with the terms and conditions 

contained in the BESPA entered into between NHPC and the BESSD The Parties 

agree that in the event the order of adoption of tariff as mentioned above is not issued 

by the SERC within the time specified above, this shall entail a corresponding 

extension in Scheduled Financial Closure and the Scheduled Commissioning Date 

of the Projects for equal number of days for which the SERC order has been delayed 

beyond the above deadline.  

III The duration of this Agreement shall be coextensive and coterminous with the 

duration of the BESPA to be entered into between the NHPC and the BESSD for all 

intent and purposes. 

IV Not used. 
V Subject to the terms and conditions contained herein, NHPC hereby agrees to sell and      

make available the BESS Capacity procured by NHPC from the 

          MW/ MWh Project to be set up by the BESSD at   

in        [Enter the location of the Projects] on the terms and conditions contained in the 

BESPA to be entered into between NHPC and the BESSD, as per the initialed BESPA 

(Schedule "A") on a back to back basis, to Buying Entity. 

VI. Buying Entity hereby acknowledges and accepts that NHPC is an Intermediary to 

facilitate the promotion of BESS Capacity and to purchase and re-sell the BESS 

Capacity to the Buying Entity to enable them to fulfill the requirement of BESS 
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Capacity and, therefore, the sale of BESS Capacity by NHPC to Buying Entity under 

this Agreement shall be entirely on a back to back basis to the purchase of BESS 

Capacity by NHPC from the BESSDs under the NHPC- BESSD BESPA, with the 

intent that there shall be no residual liability on the NHPC towards the BESSD which 

will not be fulfilled by the Buying Entity. 

VII. In accordance with the above and except as otherwise specifically provided in this 

agreement, the rights and obligations of Buying Entity under this agreement shall be 

available and enforceable entirely and effectively on a back to back basis to the rights 

and obligations of the NHPC in the NHPC-BESSD BESPA and in the event NHPC 

is not in a position to enforce its rights against the BESSD or is subject to any 

obligation to be performed towards BESSD, Buying Entity shall be liable to perform 

such obligation or shall be entitled to such rights only on a mutatis mutandis basis, 

without any additional or independent exposure whatsoever to NHPC. 

VIII. Except as otherwise specifically provided in this agreement, Buying Entity 

acknowledges and accepts that the terms and conditions of the NHPC- BESSD 

BESPA shall mutatis mutandis apply to this Agreement between the parties. Buying 

Entity agrees to correspondingly fulfill, on back to back basis, all the obligations 

assumed by NHPC towards BESSD. Buying Entity further agrees, acknowledges and 

accepts that as an Intermediary, NHPC is not assuming any obligation to Buying 

Entity over and above the obligation which the BESSD shall duly perform under the 

NHPC – BESSD BESPA. 

IX. NHPC has agreed with the BESSD in regard to the payment of money becoming due 

to BESSD under the NHPC – BESSD BESPA and NHPC shall be liable to discharge 

the payment obligation in terms of the provisions of the NHPC- BESSD BESPA. 

Accordingly, Buying Entity agrees to effectively securitize the payment of money 

becoming due from Buying Entity to NHPC and Buying Entity shall make such payment to 

NHPC in a timely as detailed in this Agreement, to enable NHPC to make onward payment 

to the BESSD under NHPC-BESSD BESPA. 

X. The parties agree that in respect of the obligations other than the payment obligation 

specifically mentioned herein above, in the event Buying Entity has any claim 

against NHPC in regard to the performance of any obligation of NHPC under this 

Agreement or enforcement of any right of Buying Entity against NHPC under this 

Agreement, the same shall be subject to the ability of NHPC to enforce the 

corresponding obligations assumed by BESSD to NHPC under the NHPC-BESSD 

BESPA. NHPC shall not be required to perform and implement the obligations of 
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NHPC or agree to the enforcement of the rights of Buying Entity under this 

Agreement till such time the corresponding obligations under NHPC-BESSD BESPA 

is duly implemented by the BESSD and in case of monetary obligations the amount 

is received by NHPC from the BESSD. In the event of any such claim arising at the 

instance of Buying Entity, the parties shall discuss on the course of action to be 

initiated by NHPC against the BESSD for enforcement of the corresponding 

obligation and all proceedings to be initiated by NHPC against the BESSD for such 

enforcement shall be pursued by NHPC in consultation with Buying Entity. 

XI. The parties hereby agree that the BESSD shall be liable to pay compensation under 

the NHPC-BESSD BESPA for any shortfall in performance requirement of BESS 

Capacity provided under Article 4.4.2 of the BESPA from the contracted capacity. 

The amount of such compensation shall be as determined as per the manner and 

methodology specified in the BESPA and such amount shall be passed on to the 

Buying Entity is offset for all potential costs associated with shortfall in performance 

requirement under the BESPA. This amount so collected from the BESSD shall be 

passed on to the Buying Entity. In case the Buying Entity does not avail the 

remittance of such compensation within sixty (60) days of the end of corresponding 

Contract Year, the Buying Entity shall have a right to recover the same from the 

amount payable by Buying Entity against Monthly Invoices. The Parties agree that 

as an intermediary, NHPC shall have no legal obligation to pay any amount towards 

this compensation, except when the amount of such compensation has been 

recovered from the BESSD by NHPC without any conditions and encumbrances and 

the amount is available for appropriation by NHPC. 

XII. The parties agree that the various terms contained in the NHPC–BESSD BESPA such 

as Scope of Project, Terms of the Agreement, Performance Guarantee, Conditions 

Subsequent, Obligations of the respective Parties, Construction of the Power 

Generation Capacity, Synchronization, Commissioning and Commercial Operation, 

Operation and Maintenance, Purchase and Sale of BESS Capacity, Metering and 

Dispatch of BESS Capacity, Charging and Discharging of BESS Power, Billing, 

Accounting and payments, Liabilities, Force Majeure, Events of Default, 

Termination, Transfer, Change in Law, Indemnity, Insurance, Assignment and 

Changes, Financing and Bankability, Representations and Warranties, Governing 

Law, Notices, etc. and all other Miscellaneous Terms provided in the NHPC- BESSD 

BESPA shall mutatis mutandis apply to this agreement between NHPC and Buying 

Entity. 
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XIII. The Buying Entity shall be responsible for directly coordinating and dealing with the 

BESSD, State Load Dispatch Centers, Regional Power Committees, and other 

authorities in all respects in regard to declaration of availability, scheduling and 

despatch of Charging & Discharging of Energy from the BESS Capacity and due 

compliance with deviation and settlement mechanism and the applicable Grid code 

Regulations, acknowledging that the BESSD and Buying Entity are the Grid 

connected entities and NHPC as intermediary procurers/ trading licensee is not a Grid 

connected entity in respect of the BESS Capacity contracted under this Agreement; 

XIV. The Buying Entity shall be responsible for obtaining Grid Access as per the 

regulations of State Electricity Regulatory Commission within 30 days of signing of 

BESSA, at its own risk and cost. It is further clarified that the Entities (BESSD and 

Buying Entity) as indicated in the Detailed Procedure issued subsequently under the 

above Regulation, will be responsible for their respective obligation irrespective of 

the provisions of the RfS, BESPA and BESSA. 

 

Article 1. APPLICABLE TARIFF 

 
1.1 The Tariff applicable for the sale of BESS Capacity by NHPC to the Buying Entity 

under this Agreement shall be the Tariff as applicable for payment by NHPC to BESSD 

under the terms of the BESPA between NHPC and the BESSD (Individual BESSDs 

tariff as per schedule B) fixed for entire term of agreement at delivery point and in 

addition thereto a trading margin of 0.5% of the applicable capacity charges / tariff 

OR 7 paise / kWh as the case may be and any taxes and duties including GST (if 

applicable) for making BESS capacity available to the Buying Entity under this 

Agreement, shall be payable by the Buying Entity to NHPC over and above of the 

Applicable Tariff under BESPA, which NHPC shall be entitled to appropriate as its 

income. 

 

1.2 As per provisions of the BESPA, the BESSDs are permitted for full as well as part 

commissioning of the Project even prior to the SCD. In case of early part / full 

commissioning of the Project(s) prior to SCD, Buying Entity shall purchase the BESS 

Capacity at Applicable capacity charges / tariff as per the BESPA, plus NHPC’s 

Trading Margin of Rs 0.5% of the Applicable capacity charges / Tariff OR 7 paise / 

kWh as the case may be as per BESPA. 
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1.3 Incentive for Higher Round Trip Efficiency of 85%: BESSD will be liable to receive 

an amount calculated @ INR 0.5/kWh for incremental supply on account of Round- 

trip Efficiency in excess of 85%. 

 

Article 2. BILLING AND PAYMENT 

 
2.1 General 

 
The parties acknowledge and accept that the Electricity (Late Payment Surcharge and 

related matters) Rules, 2022 [hereinafter referred to as ‘Rules’] notified by the Central 

Government in exercise of the power conferred by Sub-section (1) of Section 176 of 

the Electricity Act, 2003 shall apply and govern the terms and conditions of this 

Agreement (BESSA) in regard to matters contained in the said Rules including but 

not limited to the Late Payment Surcharge, adjustment towards the Late Payment 

Surcharge, Payment Security mechanism-its operations and consequences, actions of 

Defaulting Entities, supply obligation of BESSD, power not requisitioned by the 

Buying Entity, the order of payment and adjustment towards late payment surcharge 

and indemnification. The above shall apply both in regard to the present agreement as 

well as on mutatis mutandi and back to back basis to the BESPA. The Rules referred 

to hereinabove being statutory shall, to the extent applicable, supersede any provisions 

in this Agreement (BESSA) and BESPA which are inconsistent or contrary to the 

provisions of the Rules. 

 

Subject to above, from the commencement of availability of BESS Capacity by NHPC, the 

Buying Entity shall pay to NHPC the monthly Tariff Payments, on or before the Due 

Date i.e., within 45 days from date of submission of invoice, in accordance with Tariff 

as specified in Article 1. All Tariff Payments by the Buying Entity shall be in Indian 

Rupees. 

 

 NHPC shall issue to the Buying Entity a signed Monthly Bill on the first business day 

of the month prepared based on provisional BESS Capacity of the preceding month 

(except for first month which shall be computed based on Contracted capacity of 

project as appropriated under this Agreement) and shall also include the following: 

 

i) Adjustments bill against the Provisional Bills based on availability of BESS 

Capacity in the preceding months 
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ii) Amount payable on account of shortfall in performance requirement as per 

BESPA 

 

iii) Late Payment Surcharge if any 

 
iv) Taxes, duties Levies etc. as applicable 

 
2.2 Payment of Monthly Bills 

 
2.2.1 The Buying Entity shall pay the amount payable under the Monthly Bill on or before 

the Due Date i.e., within 45 days of presentation of bill within official hours, to such 

account of NHPC, as shall have been previously notified to the Buying Entity in 

accordance with Article 2.2.2 below. 

 

2.2.2. NHPC shall open a bank account at New Delhi (“NHPC’s Designated Account") for all 

Tariff Payments to be made by the Buying Entity to NHPC, and notify the Buying 

Entity of the details of such account at least ninety (90) Days before the dispatch of 

the first Monthly Bill. The Buying Entity shall also designate a bank account at 

  . The Buying Entity shall inform NHPC the details of such account ninety 

(90) Days before the dispatch of the first Monthly Bill. NHPC and the Buying Entity 

shall instruct their respective bankers to make all payments under this Agreement to 

the Buying Entity’ Designated Account or NHPC’s Designated Account, as the case 

may be, and shall notify either Party of such instructions on the same day. 

 

2.3 Late Payment Surcharge 
 

In the event of payment of a Monthly Bill by the Buying Entity beyond the Due Date, 

a Late Payment Surcharge (LPS) shall be payable by the Buying Entity to NHPC on the 

outstanding payment, at the base rate of Late Payment Surcharge applicable for the 

period for the first month of default. “Base rate of Late Payment Surcharge" means the 

marginal cost of funds based lending rate for one year of the State Bank of India, as 

applicable on the 1st April of the financial year in which the period lies, plus five 

percent and in the absence of marginal cost of funds based lending rate, any other 

arrangement that substitutes it, which the Central Government may, by notification, 

in the Official Gazette, specify. 
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The Late Payment Surcharge shall be claimed by NHPC through the Supplementary Bill. 

Late Payment Surcharge shall be payable on the outstanding payment beyond the Due 

Date at the base rate of Late Payment Surcharge applicable for the period for the first 

month of default. The rate of Late Payment Surcharge for the successive months of 

default shall increase by 0.5 percent (50 bps) for every month of delay provided that 

the Late Payment Surcharge shall not be more than 3 percent higher than the base rate 

at any time: 

 
(a) All payments by the Buying Entity to NHPC for BESS Capacity procured from it 

shall be first adjusted towards Late Payment Surcharge and thereafter, towards 

monthly charges, starting from the longest overdue bill. 

Order of payment and adjustment towards Late Payment Surcharge - All the bills 

payable by the Buying Entity to NHPC for the energy storage capacity procured 

from it, shall be time tagged with respect to the date and time of submission of the 

bill and the payment made by the Buying Entity shall be adjusted first against the 

oldest bill and then to the second oldest bill and so on, so as to ensure that payment 

against a bill is not adjusted unless and until all bills older than it have been paid 

for. 

 

(b) If the period of default lies in two or more financial years, the base rate of Late 

Payment Surcharge shall be calculated separately for the periods falling in different  

years. 

 
 2.4 Rebate 

 

For payment of any Bill on or before Due Date, the following Rebate shall be paid by the 

NHPC to Buying Entity in the following manner: 

 

a) A Rebate of 1.5% shall be payable to the Buying Entity for the payments made 

within a period of five (5) days of presentation of bills through email. 

 

b) Any payments made beyond a period of 5 days up to and including the 30th Day 

from the date of presentation of bills through email, shall be allowed a rebate of 

1%. 

 

c) No Rebate shall be payable on the Bills raised on account of Change in Law 

relating to taxes, duties, cess etc. and Late Payment Surcharge. 
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d) No rebate shall be payable on the bills raised on account of taxes, Duties, cess etc. 

 

2.5 Payment Security Mechanism 
 

(A) Letter of Credit (LC): 
 

2.5.1 The Buying Entity shall provide to NHPC, in respect of payment of its Monthly Bills, 

a single, unconditional, revolving and irrevocable letter of credit (“Letter of Credit”), 

opened and maintained by the Buying Entity, which may be drawn upon by NHPC in 

accordance with this Article. The Buying Entity shall provide NHPC draft of the Letter 

of Credit proposed to be provided to NHPC two (2) months before the Scheduled 

Commissioning Date. 

 

2.5.2 Not later than one (1) Month before the Start of availability of the BESS Capacity, the 

Buying Utility shall through a scheduled bank at , open a Letter of Credit in 

favour of NHPC, to be made operative at least 15 days prior to the Due Date of its first 

Monthly Bill under this Agreement. The Letter of Credit shall have a term of twelve 

(12) Months and shall be reviewed after every 12 month for an amount equal to: 

 
i) for the first Contract Year, equal to the monthly Tariff Payments; 

 
ii) for each subsequent Contract Year, equal to the average of the monthly Tariff 

Payments of the previous Contract Year. 

 

2.5.2 NHPC shall not draw upon such Letter of Credit prior to the Due Date of the relevant 

Monthly Bill, and shall not make more than one drawl in a Month provided that there 

are no outstanding dues. 

 

2.5.3 Provided further that if at any time, such Letter of Credit amount falls short of the 

amount specified in Article 2.5.2 due to any reason whatsoever, the Buying Entity 

shall restore such shortfall within seven (7) days. 

 

2.5.4 The Buying Entity shall cause the scheduled bank issuing the Letter of Credit to 

intimate NHPC, in writing regarding establishing of such irrevocable Letter of Credit 

and any of the changes therein. 

 

2.5.5 The Buying Entity shall ensure that the Letter of Credit shall be renewed not later than 

its expiry. 
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2.5.6 All costs relating to opening, maintenance of the Letter of Credit shall be borne by the 

Buying Entity. 

 

2.5.7 If the Buying Entity fails to pay a Monthly Bill or part thereof within and including 

the Due Date, then, subject to Article 2.5.3 and 2.9, NHPC may draw upon the Letter 

of Credit, and accordingly the bank shall pay without any reference or instructions 

from the Buying Entity, an amount equal to such Monthly Bill or part thereof, by 

presenting to the scheduled bank issuing the Letter of Credit, the following 

documents: 

i) a copy of the Monthly Bill which has remained unpaid by the Buying Entity; 

ii) a certificate from NHPC to the effect that the bill at item (i) above, or specified 

part thereof, is in accordance with the Agreement and has remained unpaid 

beyond the Due Date; 

2.6 State Government Guarantee 

 
The Buying Utility shall extend the State Government Guarantee, in a legally enforceable 

form, such that there is adequate security, both in terms of payment of energy charges 

and termination compensation if any [for the purpose of this clause, the Tri-Partite 

Agreement (TPA) signed between Reserve Bank of India, Central Government and 

State Government shall qualify as State Government Guarantee 

covering the security for payment of energy charges]. The BIA shall ensure that upon invoking 

this guarantee, it shall at once, pass on the same to the BESSD, to the extent the payments to 

the BESSD in terms of the BESPA are due. 

 

Provided that, in cases where the Buying Entity is neither covered by Tri-Partite 

Agreement (TPA) nor is it able to provide the State Government Guarantee, in such 

cases, Buying Entity will provide Letter of Credit with respect to monthly billing, as 

per following: 

a) For the 1st Contract Year, equal to 2.10 times the amount corresponding to the 

committed BESSA Capacity as per the BESSA. 

b) For the subsequent years, equal to 2.10 times the average monthly bills of 

previous year. 

 
2.7 Payment Security Fund 
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In addition to provisions contained in Article 2.6 above, the Buying Entity may provide 

Payment Security Fund, which shall be suitable to support payment of at least 3 (three) 

months’ billing, of all the Projects tied up with such fund. The parties agree that 

subsequent to opening of the above Payment Security Fund, the proceeds of 

encashment of PBGs upon default of the BESSD (if any) under the respective BESPA 

shall be passed on to the BIA / Buying Utility as per the modalities notified by 

MOP/MNRE for operation of Payment Security Fund. 

 

It is hereby clarified that the State Government guarantee shall be invoked only after the 

NHPC has been unable to recover its dues under the BESSA by means of the Letter of 

Credit and the Payment Security Fund as provided by buying entity. 

2.8 Third Party Sale – Not used 

 

2.9 Disputed Bill 

 
2.9.1 If the Buying Entity does not dispute a Monthly Bill raised by the other Party within 

fifteen (15) days of receiving such Bill shall be taken as conclusive and binding. 

2.9.2 If Buying Entity disputes the amount payable under a Monthly Bill it shall pay 95% 

of the disputed amount and it shall within fifteen (15) days of receiving such Bill, 

issue a notice (the "Bill Dispute Notice") to the invoicing Party setting out: 

 

i) the details of the disputed amount; 

 
ii) its estimate of what the correct amount should be; and 

 
iii) all written material in support of its claim. 

 
2.9.3 If the NHPC agrees to the claim raised in the Bill Dispute Notice issued pursuant to 

Article 2.9.2, the NHPC shall make appropriate adjustment in the next Monthly Bill. 

 

2.9.4 If the NHPC does not agree to the claim raised in the Bill Dispute Notice issued 

pursuant to Article 2.9.2 it shall, within fifteen (15) days of receiving the Bill Dispute 

Notice, furnish a notice (Bill Disagreement Notice) to the disputing Party providing: 

 

i) reasons for its disagreement; 

 
ii) its estimate of what the correct amount should be; and 
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iii) all written material in support of its counter-claim. 
 

2.9.5 Upon receipt of the Bill Disagreement Notice by the Buying entity under Article 2.9.4, 

authorized representative(s) or a director of the board of directors/ member of board 

of the Buying Entity and NHPC shall meet and make best endeavors to amicably 

resolve such dispute within fifteen (15) days of receipt of the Bill Disagreement 

Notice. 

 

2.9.6 If the Parties do not amicably resolve the Dispute within fifteen (15) days of receipt 

of Bill Disagreement Notice pursuant to Article 2.9.5, the matter shall be referred to 

Dispute resolution in accordance with governing Laws and Dispute resolution in 

BESPA. 

2.9.7 For the avoidance of doubt, it is clarified that despite a Dispute regarding an Invoice, 

the Buying entity shall, without prejudice to its right to Dispute, be under an 

obligation to make payment of 95% of the disputed amount in the Monthly Bill. 

 

2.10 Quarterly and Annual Reconciliation 

 
2.10.1 The Parties acknowledge that all payments made against Monthly Bills shall be 

subject to quarterly reconciliation and adjustment, if any, within thirty (30) days of 

the end of the quarter of each Contract Year and annual reconciliation and adjustment, 

if any, at the end of each Contract Year within thirty (30) days thereof to take into 

account the Energy Accounts, Tariff adjustment payments, Tariff Rebate, Late 

Payment Surcharge, or any other reasonable circumstance provided under this 

Agreement.. 

 

2.10.2 The Parties, therefore, agree that as soon as all such data in respect of any quarter of a 

Contract Year or a full Contract Year as the case may be has been finally verified and 

adjusted, the Buying Utility and NHPC shall jointly sign such reconciliation statement. 

After signing of a reconciliation statement, the NHPC shall make appropriate 

adjustments in the following Monthly Bill, with Surcharge/Interest, as applicable. 

Except for the Tariff adjustment made during the period from commencement of 

supply to commissioning of the cumulative awarded capacity/accepted cumulative 

capacity by NHPC, Late Payment Surcharge/ interest shall be payable in such a case 

from the date on which such payment had been made to the invoicing Party or the date 

on which any payment was originally due, as may be applicable. Any Dispute with 
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regard to the above reconciliation shall be dealt with in accordance with the provisions of Article 

16 of BESPA. 
 

2.11. Contracted Capacity & penalty for shortfall 

 
2.11.1 deleted 

 
2.11.2 deleted 

 
2.11.3 The provisions of Article 4.4.1 of the BESPA shall be applicable mutatis mutandis to 

this Agreement. BESSD, in any Contract Year except for the Contract Year ending on 

31st March immediately after COD of the Project, shall not be obliged to supply / 

make available any BESS capacity beyond / over and above Contracted Capacity. 

After the declaration of UCOD / COD, Charging power for charging of the BESS 

Capacity shall be scheduled and supplied by the Buying Entity. In no case, Buying 

Entity shall demand / schedule any energy in excess of 85% of the energy scheduled 

considering minimum round trip efficiency of the BESS being 85%. However, in case 

BESSD could demonstrate Round trip Efficiency in excess of 85%, for such 

incremental energy on account better Round Trip Efficiency, BESSD will be liable to 

receive an amount calculated @ INR 0.50/kWh for such incremental supply on account 

of higher Round trip efficiency. Schedule of charging and Discharging will be as per 

extant regulations / provisions. Further, during a Day, Buying Entity shall not ask for 

/ schedule any BESS capacity / Energy in excess of 2 cycles of charge and discharge 

of 2 hours each. For an example, in a cycle charge to the rated capacity for 2 hours is  

permitted which could be a single stretch of 2 hours or multiple stretch having total 

cumulative time period of 2 hours. Similarly, for discharge, there could be a single 

stretch of 2 hours or multiple stretch having total cumulative time period of 2 hours 

subject to condition that total scheduled discharge of energy from BESS as demanded 

by the Buying Entity shall be limited to 85% of the energy supplied by the Buying 

Entity. 

 

BESSD shall be liable to pay compensation under the NHPC-BESSD to BESPA for any 

shortfall in performance requirement of BESS Capacity provided under Article 

4.4.2 of the BESPA from the contracted capacity. The amount of such compensation shall 

be as determined as per the manner and methodology specified in the BESPA and 

such amount shall be passed on to the Buying Entity to offset for all potential costs 

associated with shortfall in performance requirement under the BESPA. 
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The lower limit i.e. min.l monthly availability of the BESS being 95% i.e., however be 

relaxable to the extent of grid non-availability for evacuation which is beyond the 

control of the BESSD (as certified by the SLDC/RLDC). Further, no compensation 

shall be applicable in case of non-meeting of performance requirement as stipulated in 

BESPA in events of Force Majeure identified under BESPA with NHPC, affecting 

scheduling of BESS capacity. 

 

2.11.4 deleted 

 
2.11.5 deleted 

 
2.12 Payment of Supplementary Bill 

 
2.12.1 NHPC may raise a "Supplementary Bill" for payment on account of: 

 
i) Change in Law as provided in Article 12 of BESPA, or 

 
ii) Payment under Article 2.13 and other charges, if any. 

 
And such Supplementary Bill shall be paid by the other Party. 

 
 

2.12.2 Buying Entity shall remit all amounts due under a Supplementary Bill raised by the 

NHPC to the NHPC’s Designated Account by the Due Date. 

 
2.12.3 In the event of delay in payment of a Supplementary Bill by either Party beyond its 

Due Date, a Late Payment Surcharge shall be payable at the same terms applicable 

to the Monthly Bill in Article 2.3. 

 
2.13     Offtake constraints due to Transmission Infrastructure /Grid Unavailability & 

Backdown 

2.13.1. Not used. 

2.13.2 Compensation due to reduced offtake by the Buying Entity: BESSD shall not be 

eligible for any compensation in case of reduced offtake of power (less than the 

contracted capacity) by the Buying Entity. However, for such cases  also, the BESSD 

shall be liable to receive Applicable Tariff as per the provisions of BESPA and 

Buying Entity shall make such payment as per provisions of this Agreement. 
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Article 3: EVENTS OF DEFAULT AND TERMINATION 

 
3.1 Buying Entity Event of Default 

 
3.1.1 The occurrence and continuation of any of the following events, unless any such event 

occurs as a result of a Force Majeure Event, shall constitute a Buying Entity Event of 

Default: 

 

(i) Any amount subject to Article remains outstanding beyond a period of ninety 

(90) days after the Due Date and NHPC is unable to recover the amount 

outstanding from the Buying Entity through the Letter of Credit, Payment 

Security Fund and; or 

 

(ii) The Buying Entity fails to schedule BESS capacity from the Delivery Points 

for a continuous period of one week. 

 

(iii) if (a) the Buying Entity becomes voluntarily or involuntarily the subject of any 

bankruptcy or insolvency or winding up proceedings and such proceedings 

remain uncontested for a period of thirty (30) days, or (b) any winding up or 

bankruptcy or insolvency order is passed against the Buying Entity, or (c) the 

Buying Entity goes into liquidation or dissolution or has a receiver or any 

similar officer appointed over all or substantially all of its assets or official 

liquidator is appointed to manage its affairs, pursuant to Law, 

 

Provided that a dissolution or liquidation of the Buying Entity will not be a Buying 

Entity Event of Default if such dissolution or liquidation is for the purpose of 

a merger, consolidation or reorganization and where the resulting company 

retains creditworthiness similar to the Buying Entity and expressly assumes all 

obligations of the Buying Entity under this Agreement and is in a position to 

perform them; or 

 

(iv) the Buying Entity repudiates this Agreement and does not rectify such breach 

within a period of thirty (30) days from a notice from NHPC in this regard; or 

 

(v) except where due to any Buying Entity’s failure to comply with its material 

obligations, the Buying Entity is in breach of any of its material obligations 

pursuant to this Agreement, and such material breach is not rectified by the 
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Buying Entity within thirty (30) days of receipt of first notice in this regard given 

by NHPC. 

 

(vi) Occurrence of any other event which is specified in this Agreement to be a 

material breach/ default of the Buying Entity. 

 

3.2 Procedure for cases of Buying Entity Event of Default 

 
3.2.1 Upon the occurrence and continuation of any Buying Entity Event of Default under 

Article 3.1, NHPC shall have the right to deliver to the Buying Entity a notice, stating 

its intention to terminate this Agreement (NHPC Preliminary Default Notice), which 

shall specify in reasonable detail, the circumstances giving rise to the issue of such 

notice. 

 

3.2.2 Following the issue of NHPC Preliminary Default Notice, the Consultation Period of 

sixty (60) days or such longer period as the Parties may agree, shall apply and it shall 

be the responsibility of the Parties to discuss as to what steps shall have to be taken 

with a view to mitigate the consequences of the relevant Event of Default having 

regard to all the circumstances. 

 

3.2.3 During the Consultation Period, the Parties shall, save as otherwise provided in this 

Agreement, continue to perform their respective obligations under this Agreement. 

 

3.2.4 Within a period of seven (7) days following the expiry of the Consultation Period 

unless the Parties shall have otherwise agreed to the contrary or the Event of Default 

giving rise to the Consultation Period shall have ceased to exist or shall have been 

remedied, the NHPC may terminate this Agreement by giving a written Termination 

Notice of thirty (30) days to the Buying Entity. 

3.2.5 Subject to the occurrence and continuation of default by as contained under Article 

3.1 and before expiry of time period of 30 days as per Clause 3.2.4, 

3.2.6 Subject to the prior consent of the NHPC, the Buying Entity shall novate its part of the 

BESSA to any third party, including its Affiliates within the period of 210 days 

beyond the period as per 3.2.4. In this case, the Procurer shall pay amount equivalent 

to 3 (three) months of energy billing based on the declared availability, or balance 

BESPA, period, whichever is less, for its contracted capacity, with the Project assets 

being retained by the BESSD, and exit from the BESPA/BESSA. 
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3.2.7 In the event the aforesaid novation is not acceptable to NHPC, or if no offer of novation 

is made by the defaulting Buying Entity, then NHPC on expiry of 30 days as provided 

in article 3.2.4 may terminate the BESSA and at its discretion require the defaulting 

Buying Entity to  

 

(i)  pay to the BESSD, damages, amount equivalent to the last 6 (six) months average 

billing, or balance BESPA period whichever is less, of charges for its contracted  

capacity, with the Project assets being retained by the BESSD. 

 

3.3 Termination due to Force Majeure 

 
If the Force Majeure Event or its effects continue to be present beyond a period of 180 

days; either Party shall have the right to cause termination of the Agreement. In case 

neither party terminates the Agreement under this clause, the Agreement shall stand 

terminated on the expiry of twelve (12) months of the continuation of the Force Majeure 

event without any further liability to either Party from the date of such termination 

unless the parties mutually agree to extend the Agreement for the further period. 

 

3.4. Termination of back to back agreements 

 
In case of termination of NHPC-BESSD BESPA, this Agreement shall automatically 

terminate to the extent of particular NHPC-BESSD capacity. Provided that in case of 

such termination as identified in this Article any pending monetary liabilities of either 

Party shall survive on the termination of this Agreement. In the event of termination 

of BESPA/BESSA, any damages or charges payable to the STU, for the connectivity 

of the Project, shall be borne by the entity due to whose failure, the termination was 

triggered. 

 

ARTICLE 4: MISCELLANEOUS PROVISIONS 
 

4.1 Amendment 

4.1.1 This Agreement may only be amended or supplemented by a written agreement 

between the Parties, with the approval of the Appropriate Commission, if necessary. 

Subject to the provisions of the RfS Document and keep this Agreement as principle 

Agreement, both Parties may execute further Agreement on similar terms and 

conditions. 
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4.2 Third Party Beneficiaries 

4.2.1 This Agreement is solely for the benefit of the Parties, BESSD and their respective 

successors and permitted assigns and shall not be construed as creating any duty, 

standard of care or any liability to, any person not a party to this Agreement. 

4.3 Waiver 

4.3.1 No waiver by either Party of any default or breach by the other Party in the 

performance of any of the provisions of this Agreement shall be effective unless 

in writing duly executed by an authorized representative of such Party: 

4.3.2 Neither the failure by either Party to insist on any occasion upon the performance of 

the terms, conditions and provisions of this Agreement nor time or other indulgence 

granted by one Party to the other Parties shall act as a waiver of such breach or 

acceptance of any variation or the relinquishment of any such right or any other right 

under this Agreement, which shall remain in full force and effect. 

4.4 Confidentiality 

4.4.1 The Parties undertake to hold in confidence this Agreement and not to disclose the terms 

and conditions of the transaction contemplated hereby to third parties, except: 

a) to their professional advisors; 

b) to their officers, contractors, employees, agents or representatives, financiers, 

who need to have access to such information for the proper performance of 

their activities; or 

c) disclosures required under Law without the prior written consent of the other 

Party. 

 
4.5 Severability 

4.5.1 The invalidity or unenforceability, for any reason, of any part of this Agreement 

shall not prejudice or affect the validity or enforceability of the remainder of this 

Agreement, unless the part held invalid or unenforceable is fundamental to this 

Agreement. 

 

4.6 Notices 
 

4.6.1 All notices or other communications which are required to be given under this 

Agreement shall be in writing and in the English language. 

 

4.6.2 If to the Buying entity, all notices or other communications which are required must 
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be delivered personally or by registered post or facsimile or any other method duly 

acknowledged to the addresses below: 

Address : 
 

Attention : 
 

Email : 

Fax. No. : 

Telephone No.: 

4.6.3 If to NHPC, all notices or communications must be delivered personally or by 
registered post or facsimile or any other mode duly acknowledged to the address 
below: 

 

Name: 
Designation: 

Address: 
 

 

Email: 

Fax. No: 
Telephone No

 
4.7 Compliance with Law 

Despite anything contained in this Agreement but without prejudice to this Article, if 

any provision of this Agreement shall be in deviation or inconsistent with or repugnant 

to the provisions contained in the Electricity Act, 2003, or any rules and regulations 

made there under, such provision of this Agreement shall be deemed to be amended 

to the extent required to bring it into compliance with the aforesaid relevant provisions 

as amended from time to time. 

 

4.8 The duly executed BESPA between NHPC and BESSD shall be attached to this Agreement 

and shall be read along with Agreement as a composite back to back process for BESS 

Capacity under the provisions of the Electricity Act, 2003 and the Regulations notified 

thereunder. 

 

IN WITNESS WHEREOF the Parties have caused the Agreement to be executed through their 
duly authorized representatives as of the date and place set forth above. 
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For and on behalf of 
[NHPC] 

For and on behalf of 
[ .................... ] 

 
 
 

Signature with seal 

1. Witness

 
 

2. Witness 
 
 
 
 

 
SCHEDULE A 

 
1. BESPA 
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SCHEDULE B

Details of 
Successful 
Projects 
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Annexure - 4 
IMPORTANT INSTRUCTIONS TO BIDDERS FOR ONLINE BIDDING 

The Techno-commercial Bid and Price Bid to be submitted on-line at Central Public 
Procurement e-Portal http://eprocure.gov.in/eprocure/app. The bidders are required 
to submit soft copies of their bids electronically on the Central Public Procurement 
(CPP) Portal, using valid Digital Signature Certificates. The instructions given 
below are meant to assist the bidders in registering on the CPP Portal, prepare their 
bids in accordance with the requirements and submitting their bids online on the 
CPP Portal. 

Registration: 
i) Bidders are required to enroll on the e-Procurement module of the Central Public 

Procurement Portal by using the “Online Bidder Enrolment” option available on the 
home page. Enrolment on the CPP Portal is free of charge. 

ii) As part of the enrolment process, the bidders will be required to choose a unique 
username and assign a password for their accounts. 

iii) During enrolment/ registration, the bidders should provide the correct/true 
information including valid email-id & mobile no. All the correspondence shall be 
made directly with the Consultants/ bidders through email-id provided. 

iv) For e-tendering possession of valid Digital Signature Certificate (Class II or Class 
III Certificates with signing key usage) is mandatory which can be obtained from 
SIFY/ TCS/ nCode/ eMudra or any Certifying Authority recognized by CCA India 
one Token/ Smart Card. 

v) Upon enrolment on CPP Portal for e-tendering, the bidders shall register their valid 
Digital Signature Certificate with their profile. 

vi) Only one valid DSC should be registered by a bidder. Bidders are responsible to 
ensure that they do not lend their DSCs to others which may lead to misuse and 
should ensure safety of the same. 

vii) Bidders can then log into the site through the secured login by entering their user 
ID/password and the password of the DSC/ eToken. 

Searching for Tender documents: 
a) There are various search options built in the CPP Portal, to facilitate bidders to 

search active tenders by several parameters. These parameters could include Tender 
ID, Organization Name, Location, Date, Value, etc. There is also an option of 
advanced search for tenders, wherein the bidders may combine a number of search 
parameters such as Organization Name, Form of Contract, Location, Date, Other 
keywords etc. to search for a tender published on the CPP Portal. 

b) Once the bidders have selected the tenders they are interested in, they may 
download the required documents/ tender schedules. These tenders can be moved 
to the respective ‘My Tenders’ folder. This would enable the CPP Portal to intimate 
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the bidders through SMS/ e-mail in case there is any corrigendum issued to the 
tender document. 

c) The bidder should make a note of the unique Tender ID assigned to each tender, in 
case they want to obtain any clarification/ help from the Helpdesk. 

Preparation of Bids: 
a) For preparation of bid, Bidders shall search the tender from published tender list 

available on site and download the complete tender document and should take into 
account corrigendum, if any, published before submitting their bids. After selecting 
the tender document same shall be moved to the ‘My Favourite’ folder of bidders 
account from where bidder can view all the details of the tender document. 

b) Bidder shall go through the tender document carefully to understand the documents 
required to be submitted as part of the bid. Bidder shall note the number of covers 
in which the bid documents have to be submitted, the number of documents, 
including the names and content of each of the document that need to be submitted. 
Any deviations from these may lead to rejection of the bid. 

c) Any clarifications if required then same may be obtained online through the tender 
site, or through the contact details given in the tender document. 

d) Bidders should get ready in advance the bid documents to be submitted as indicated 
in the tender document/ schedule in PDF/ xls/ rar/ zip/ dwf formats. If there is more 
than one document, they can be clubbed together using zip format. 

e) To avoid the time and effort required in uploading the same set of standard documents 
which are required to be submitted as a part of every bid, a provision of uploading 
such standard documents (e.g. PAN card copy, Annual Reports, Auditor Certificates 
etc.) has been provided to the bidders. Bidders can use “My Space” or “Other 
Important Documents” area available to them to upload such documents. These 
documents may be directly submitted from the “My Space” or “Other Important 
Documents” area as per tender requirements while submitting the bid, and need not 
be uploaded again and again. This will lead to reduction in the time required for bid 
submission process. 

Submission of Bids: 
i) Bidder should log into the site well in advance for bid submission so that he/ she 

upload the bid in time i.e. on or before the bid submission time. 
ii) Bidder should prepare the Tender Fee and EMD as per the instructions specified in 

the NIT/ tender document. The originals should be submitted to the Tender Inviting 
Authority, on or before the last date & time of offline bid submission. The details 
of the DD/BC/BG, physically sent, should tally with the details available in the 
scanned copy and the data entered during bid submission time. Otherwise the 
uploaded bid will be rejected. 
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iii) While submitting the bids online, the bidder shall read the terms & conditions (of 
CPP portal) and accepts the same in order to proceed further to submit their bid. 

iv) Bidder shall select the payment option as ‘offline’ to pay the Tender Fee/ EMD as 
applicable and enter details of the instrument. 

v) Bidder shall digitally sign and upload the required bid documents one by one as 
indicated in the tender document. 

vi) Bidders shall note that the very act of using DSC for downloading the tender document 
and uploading their offers is deemed to be a confirmation that they have read all 
sections and pages of the tender document without any exception and have 
understood the complete tender document and are clear about the requirements of 
the tender document. 

vii) Bidder shall note that each document to be uploaded for the tender should be less 
than 2 MB. If any document is more than 2MB, it can be reduced through zip/rar 
and the same can be uploaded. For the file size of less than 1 MB, the transaction 
uploading time will be very fast. 

viii) Utmost care shall be taken for uploading Schedule of Quantity & Price and any 
change/ modification of the price schedule shall render it unfit for bidding. Bidders 
shall download the Schedule of Quantities & Prices in XLS format and save it 
without changing the name of the file. Bidder shall quote their rates in figures in 
white background cells, thereafter save and upload the file in financial bid cover 
(Price bid) only. If the Schedule of Quantity & Price file is found to be modified by 
the bidder, the bid will be rejected. The bidders are cautioned that uploading of 
financial bid elsewhere i.e. other than in cover 2 will result in rejection of the tender. 

ix) Bidders shall submit their bids through online e-tendering system to the Tender 
Inviting Authority (TIA) well before the bid submission end date & time (as per 
Server System Clock). The TIA will not be held responsible for any sort of delay 
or the difficulties faced during the submission of bids online by the bidders at the 
eleventh hour. 

x) After the bid submission (i.e. after Clicking “Freeze Bid Submission” in the portal), 
the bidders shall take print out of system generated acknowledgement number, and 
keep it as a record of evidence for online submission of bid, which will also act as an 
entry pass to participate in the bid opening. 

xi) Bidder should follow the server time being displayed on bidder’s dashboard at the 
top of the tender site, which shall be considered valid for all actions of requesting, 
bid submission, bid opening etc., in the e-tender system. 

xii) All the documents being submitted by the bidders would be encrypted using PKI 
(Public Key Infrastructure) encryption techniques to ensure the secrecy of the data. 
The data entered cannot be viewed by unauthorized persons until the time of bid 
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opening. The confidentiality of the bids is maintained using the secured Socket 
Layer 128 bit encryption technology. 
Any queries relating to the process of online bid submission or queries relating to 
CPP Portal in general may be directed to 24x7 CPP Portal Helpdesk Number Ph. 
Nos. +91-120-4711508, +91-120-4001002, +91-120-4001005, +91-120-
6277787Technical Email: support-eproc@nic.in  

Any corrigendum, subsequent amendments and / or extension of date, if any, for submission 
of Bids shall be posted on the portal http://eprocure.gov.in/eprocure/app. Bidder(s) are 
advised to visit the portal regularly before the deadline for submission of Bids. 
The NHPC reserves the right to accept or reject any Bid and to cancel the Bidding process 
and reject all Bids, at any time prior to the award of Contract, without thereby incurring any 
liability to the affected Bidder or Bidder(s). However, the Bidder(s) who wish to seek 
reasons for such decision of cancellation/rejection shall be informed of the same by NHPC 
unless its disclosure reasonably could be expected to affect the sovereignty and integrity of 
India, the security, strategic, scientific or economic interest of the state or lead to incitement 
of an offence. 
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FOUR KEY INSTRUCTIONS FOR BIDDERS  Note  
The following ‘FOUR KEY INSTRUCTIONS for BIDDERS’ must be assiduously 
adhered to:-  

i) Obtain individual Digital Signature Certificate (DSC or DC) well in  advance 
of tender submission deadline.  

ii) Register your organization on CPPP well in advance of tender submission 
deadline.  

iii) Get your organization’s concerned executives trained on CPPP well in  
advance of tender deadline.  

iv) Submit your bids well in advance of tender submission deadline on  portal 
(There could be last minute problems due to internet timeout,  breakdown, 
etc.) While the first three instructions mentioned above are  especially relevant 
to first-time users of portal, the fourth instruction is  relevant at all times.  

Note : Electronic procurement system will not allow any Bidder to place their bids after 
the expiry of scheduled date & time. NHPC/ NIC-CPPP shall  not be 
responsible for any delays/ problems related to bandwidth,  connectivity etc., 
which are beyond the control of the NHPC/NIC-CPPPP.  
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Annexure – 5 
TERMS & CONDITIONS OF REVERSE AUCTION  

After opening of Financial Bids and short-listing of bidders based on the First Round Quoted 
Tariff and capacity of qualified Project(s), NHPC shall resort to “REVERSE AUCTION 
PROCEDURE”. Reverse Auction shall be conducted as per methodology specified in 
Section-3 and other provisions of Reverse Auction in RfS documents and their subsequent 
Addenda/ Amendments. Bidders, in their own interest, are advised to go through the 
documents in entirety. The Terms & Conditions and Business Rules mentioned hereunder 
are in brief and may not give complete explanations. Further these are supplementary in 
nature. 
1. Bidders shall ensure online submission of their ‘Bid Price’ within the auction period. 
2. A portal selected by NHPC for Reverse Auction will provide all necessary training and 

assistance before commencement of reverse auction to the interested bidders. 
3. Business rules for Reverse Auction like event date, time, bid decrement, extension etc. 

shall be as per the business rules, enumerated in the RfS document or intimated later on 
for compliance. 

4. Reverse auction will be conducted on scheduled date & time, as informed to the 
bidders. 

5. Bidders should acquaint themselves of the ‘Business Rules of Reverse Auction’, which 
are mentioned in the RfS document. 

6. If the Bidder or any of his representatives are found to be involved in Price manipulation/ 
cartel formation of any kind, directly or indirectly by communicating with other bidders, 
action as per extant NHPC guidelines shall be initiated by NHPC. 

7. The Bidder shall not divulge either his Bids or any other exclusive details of NHPC to 
any other party. 

8. Period of validity of Prices received through Reverse Auction shall be same as that of 
the period of validity of bids offered. 

9. Bidders should also note that: 
a) Bidders may note that, although extension time is ‘10’ minutes, there is a time lag 

between the actual placing the bid on the local computer of the bidder and the 
refreshing of the data on to the server for the visibility to the Owner. Considering the 
processing time for data exchange and the possible network congestion, bidders must 
avoid the last minute hosting of the Financial Bid. 

b) Participating bidder will agree to non-disclosure of trade information regarding the 
purchase, identity of NHPC, bid process, bid technology, bid documentation and bid 
details. 

c) It is brought to the attention of the bidders that the bid event will lead to the final 
price of bidders only. 
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d) Technical and other non-commercial queries (not impacting price) can only be routed 
to the NHPC contact personnel indicated in the RfS document. 

e) Order finalization and post order activities such issue of LoA, signing of BESPA etc 
would be transacted directly between successful bidder(s) and NHPC. 

 
f) LoA may be placed outside the e-portal & further processing of the LoA may also be 

outside the system. 
g) In case of any problem faced by the bidder during Reverse Auction and for all 

Bidding process related queries, bidders are advised to contact the persons indicated 
in Section – 3 of the RfS document. 

h) Bidders are advised to visit the auction page login into the system well in advance to 
identify / rectify the problems to avoid last minute hitches. 

i) NHPC will not be responsible for any PC configuration/Java related issues, 
software/hardware related issues, telephone line glitches and breakdown / slow speed 
in internet connection of PC at Bidder’s end. 

j) Bidders may note that it may not be possible to extend any help, during Reverse 
Auction, over phone or in person in relation to rectification of PC / Internet / Java 
related issues and Bidder may lose the chance of participation in the auction. 

10. No queries shall be entertained while Reverse Auction is in progress. 
BUSINESS RULES OF REVERSE AUCTION 
1) A portal selected by NHPC will be NHPC’s authorized Service Provider for e-

Reverse Auction (e-RA). Please go through the guidelines given below and submit 
your acceptance to the same. 

2) Bidders who are found technically and commercially acceptable and whose Price Bid 
is as per the Bid Condition after e-tender are eligible to participate in e-RA. The 
intimation of schedule date & time to conduct e-RA shall be sent to eligible bidders 
in advance. E-Reverse Auction (e-RA) shall be conducted by a portal selected by 
NHPC on scheduled date and time. Eligible bidders shall participate from their own 
offices / place of their choice. Internet connectivity shall be ensured by the respective 
bidders themselves. Designated officials i.e. Tender Inviting Authority of NHPC 
shall have access to portal and shall witness e-RA process. 

3) A portal selected by NHPC for reverse auction shall arrange to demonstrate / train (if 
not trained earlier) bidders’ nominated person(s), without any cost. They will also 
explain all the Rules related to e-Reverse Auction/Business Rules Document to be 
adopted along with training manual. 
The Application Service Provider (ASP) shall arrange to demonstrate/ train (if not 
trained earlier) bidders’ nominated person(s) through ONLINE training by ppts / Audio 
Visual file without any cost. These training materials shall remain available on the 
portal all the time whenever bidders access the portal for such purposes. If bidders 
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require any explanation in regard to the Rules related to e-Reverse Auction / Business 
Rules Document to be adopted along with bid manual, the same shall be explained to 
the bidder through any means of communication i.e. telephonic/email. 

. 
4) Reverse Auction shall be conducted as per methodology specified in Section-4 and other 

provisions of Reverse Auction in RfS documents and their subsequent Addenda/ 
Amendments. Bidders, in their own interest, are advised to go through the documents in 
entirety. The Business Rules mentioned hereunder are in brief and may not give 
complete explanations. Further these are supplementary in nature. 

i. The ‘Opening Price’ of each bidder i.e. start price for RA will be the “First 
Round Tariff Bid” quoted by the respective bidder in its financial bid for the 
qualified Project(s). 

ii. Bid Decrement shall be at least INR 1000  and in multiples thereof. 
5) Auction shall be for a period of 60 minutes. The bidding continues with an auto 

extension of 10 min time if any Bidder quotes a further lower price within final 10 
minutes of specified closing time of auction. 

6) Each Bidder shall be assigned Unique User Name & Password by a portal selected 
by NHPC for reverse auction. Bidders are advised to change the Password and edit 
the information in the Registration Page after the receipt of initial Password from a 
portal selected by NHPC for reverse auction to ensure confidentiality. All bids made 
from the Login ID given to the bidder will be deemed to have been made by the 
bidder. 

7) After completion of the online Reverse Auction, the last quoted price of each bidder 
shall be available for further processing. If no bid is received in the auction system/ 
website within the specified time duration of the online RA, then NHPC may 
consider the “First Round Tariff” bid received through e-tendering for selection. 

8) Online Reverse Auction shall be conducted by NHPC on pre-specified date and time, 
while the bidders shall be quoting from their own offices/ place of their choice. 
Internet connectivity shall have to be ensured by bidders themselves. 

9) During the RA any requests for extension of time will not be considered by NHPC. 
Bidders are therefore requested to make all the necessary arrangements/ alternatives 
whatever required so that they are able to participate in the Reverse Auction 
successfully. Failure of power or loss of connectivity at the premises of bidders during 
the Reverse Auction cannot be the cause for not participating in the Reverse Auction. 
NHPC shall not be responsible for such eventualities. 

10) Bidders are advised to get fully trained and clear all their doubts such as refreshing 
of Screen, capacity/number of Projects being auctioned, auction rules etc. 
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11) NHPC shall be at liberty to call the *L1” bidder for further process/ negotiation/ 
cancel the e-reverse auction process/ re-tender at any time, without assigning any 
reason thereof. 

12) NHPC/ Service Provider shall not have any liability to bidders for any interruption 
or delay in access to the site irrespective of the cause. 

13) NHPC along with Service Provider can decide to reschedule or cancel any Auction; 
the bidders shall be informed accordingly. 

14) The bidder shall not involve himself or any of his representatives in price 
manipulation of any kind directly or indirectly by communicating with other bidders. 
The bidder shall also not divulge either his bid or any other exclusive details of NHPC 
to any other party. If it has come to notice of NHPC/Service Provider that bidders 
have colluded while submitting price in e-RA, the same be dealt as per provision of 
Integrity Pact. 

15) Any updation/ modification in the e-RA process brought out above shall be conveyed 
in advance to the bidders before e-RA. 

16) Other terms and conditions shall be as per the bidding documents. 
*L1= Lowest Evaluated Bidder after e-tendering and/or e-Reverse Auction (as the case may 

be) 

Within one (1) hour after conclusion of e-RA, successful bidders shall furnish confirmation 
through his registered e-mail id to the Tender Inviting Authority for present tender as per 
Annexure-7. The bidder shall submit the Process Compliance Form as per Annexure-6. 
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ANNEXURE-6 
Process Compliance Form for e-Reverse Auction  

(Bidders are required to submit this on their Company’s Letter Head and sign & stamp) 
To, 

____Name, Designation, Address of Tender Inviting Authority___ 
Contact Person: .....................   

E-mail:  .....................   
Sub: Agreement to the Process related Terms and Conditions 
Dear Sir, 

This has reference to the Terms & Conditions for the e-Reverse Auction mentioned in the 
Business 
Rules for <.....Name of tender Package & Tender Specification No.:  .......... > 

This letter is to confirm that: 
1. The undersigned is authorized representative* of the Company. 
2. We have studied the e-Reverse Auction Terms & Conditions and the Business Rules 

governing the e-Reverse Auction as mentioned in the bid document and confirm our 
agreement to them. 

3. We also confirm that we shall take the training on the auction tool and shall understand 
the functionality of the same thoroughly, before start of e-RA. 

4. We also confirm that we will submit tariff confirmation within an hour of conclusion 
of e-Reverse Auction through company email ID. 

5. Our registered email id is _______________ . 
We hereby confirm that we will honor the Bids placed by us during the auction process. 

With regards 
Signature with company 

seal Name – 
Company / Organization – Designation within Company / Organization – Address of 
Company / Organization – *Person having power of attorney for the subject package 
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ANNEXURE-7 
 

Format for submitting Price Confirmation for e-Reverse Auction (To 
be submitted on Company Letter Head duly signed and stamped) 

REF No. ............ . Date: ........... 
To, 

____Name, Designation, Address of Tender Inviting Authority___ 
Contact Person: .....................   

E-mail:  .....................   
Re: Price Confirmation for the e-Reverse Auction of   
Auction Notice Dated:  ............................................................................  .. For 
Procurement of... [...Name of package  ]  
For NHPC LIMITED E-Tender Id no 
Reference above, we here by confirm that we have given our final offer in the e-Reverse 
Auction System as per the template, which is attached herewith duly signed and stamped 
from our end. 
i) Final TARIFF 

 
 
 
 

Signature: 
Name: 

Designation: 
Seal of the Company
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Annexure - 8 
 

ILLUSTRATIONS  
(Please refer Clause 6 under Section 3B of the RfS)  

Illustration 
 
a. System Availability 

 
Under a BESPA between an off-taker ‘X’ and BESSD ‘Y’ for a capacity ‘C’, the Schedule 
and Actual Injection into/Drawl from the Grid from the Project, as per the DSM/ UI 
Reports published by the SLDC for a Sample day is shown below: 

 

Date Block 

Drawl 
(from Grid) 

Mus 
(Charging) 

X 

Injection (into Grid) 
MUs  
(Discharging) 
 (Y) 

Schedule 
Mus (Z) Time-block 

     
Availability, (TA) = 

(Xi/Zi) + (Yi/Zi) 
01-May-24 1 0.088 0 0.088 1.00 
01-May-24 2 0.088 0 0.088 1.00 
01-May-24 3 0.075 0 0.088 0.85 
01-May-24 4 0 0 0 NA 
01-May-24 5 0 0 0 NA 
01-May-24 6 0 0 0 NA 
01-May-24 7 0 0 0 NA 
01-May-24 8 0 0 0 NA 
01-May-24 9 0 0 0 NA 
01-May-24 10 0 0 0 NA 
01-May-24 11 0 0 0 NA 
01-May-24 12 0 0 0 NA 
01-May-24 13 0 0 0 NA 
01-May-24 14 0 0 0 NA 
01-May-24 15 0 0 0 NA 
01-May-24 16 0 0 0 NA 
01-May-24 17 0 0 0 NA 
01-May-24 18 0 0 0 NA 
01-May-24 19 0 0 0 NA 
01-May-24 20 0 0 0 NA 
01-May-24 21 0 0 0 NA 
01-May-24 22 0 0 0 NA 
01-May-24 23 0 0 0 NA 
01-May-24 24 0 0.075 0.075 1 
01-May-24 25 0 0.075 0.075 1 
01-May-24 26 0 0.075 0.075 1 
01-May-24 27 0 0.075 0.075 1 
01-May-24 28 0 0.075 0.075 1 
01-May-24 29 0 0.075 0.075 1 
01-May-24 30 0 0.06 0.075 0.8 
01-May-24 31 0 0.05 0.075 0.67 
01-May-24 32 0 0 0 NA 
01-May-24 33 0 0 0 NA 
01-May-24 34 0 0 0 NA 
01-May-24 35 0 0 0 NA 
01-May-24 36 0 0 0 NA 
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01-May-24 37 0 0 0 NA 
01-May-24 

38 0 0 0 NA 
01-May-24 39 0 0 0 NA 
01-May-24 40 0 0 0 NA 
01-May-24 41 0 0 0 NA 
01-May-24 42 0 0 0 NA 
01-May-24 43 0 0 0 NA 
01-May-24 44 0.088 0 0.088 1.00 
01-May-24 45 0.088 0 0.088 1.00 
01-May-24 46 0.088 0 0.088 1.00 
01-May-24 47 0.088 0 0.088 1.00 
01-May-24 48 0.088 0 0.088 1.00 
01-May-24 49 0.088 0 0.088 1.00 
01-May-24 50 0.088 0 0.088 1.00 
01-May-24 51 0.088 0 0.088 1.00 
01-May-24 52 0 0 0 NA 
01-May-24 53 0 0 0 NA 
01-May-24 54 0 0 0 NA 
01-May-24 55 0 0 0 NA 
01-May-24 56 0 0 0 NA 
01-May-24 57 0 0 0 NA 
01-May-24 58 0 0 0 NA 
01-May-24 59 0 0 0 NA 
01-May-24 60 0 0 0 NA 
01-May-24 61 0 0 0 NA 
01-May-24 62 0 0 0 NA 
01-May-24 63 0 0 0 NA 
01-May-24 64 0 0 0 NA 
01-May-24 65 0 0 0 NA 
01-May-24 66 0 0 0 NA 
01-May-24 67 0 0 0 NA 
01-May-24 68 0 0 0 NA 
01-May-24 69 0 0 0 NA 
01-May-24 70 0 0 0 NA 
01-May-24 71 0 0 0 NA 
01-May-24 72 0 0 0 NA 
01-May-24 73 0 0 0 NA 
01-May-24 74 0 0 0 NA 
01-May-24 75 0 0 0 NA 
01-May-24 76 0 0 0 NA 
01-May-24 77 0 0 0 NA 
01-May-24 78 0 0 0 NA 
01-May-24 79 0 0 0 NA 
01-May-24 80 0 0.07 0.075 0.93 
01-May-24 81 0 0.07 0.075 0.93 
01-May-24 82 0 0.07 0.075 0.93 
01-May-24 83 0 0.070 0.075 0.93 
01-May-24 84 0 0.075 0.075 1.00 
01-May-24 85 0 0.07 0.075 0.93 
01-May-24 86 0 0.07 0.075 0.93 
01-May-24 87 0 0.07 0.075 0.93 
01-May-24 88 0 0 0 NA 
01-May-24 89 0 0 0 NA 
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01-May-24 90 0 0 0 NA 
01-May-24 91 0 0 0 NA 
01-May-24 92 0.075 0 0.088 0.85 
01-May-24 93 0.075 0 0.088 0.85 
01-May-24 94 0.075 0 0.088 0.85 
01-May-24 95 0.078 0 0.088 0.88 
01-May-24 96 0.08 0 0.088 0.90 
Total  1.338 1.115    

 
i is the ith  Timeblock in the day. 
The System Availability for the day is calculated as the mean of Column TA, for all time-blocks 
where Column Z is not zero. 
From the above table, Day’s System Availability = 0.94 
Similarly, the System availability shall be calculated for 2880 time-blocks (96*30) in a month 
(considering 30 days in a month), excluding time-blocks where Grid is unavailable or in case of Force 
Majeure. 
Assuming the following parameters: 
a. Total Contracted Capacity = 300 MW, C 

b. Quoted monthly Capacity charges = 2 lakhs/MW/month, D 

c. Monthly system availability (as per procedure above) is calculated to be 0.94, B 

Liquidated Damages on account of shortage in Monthly system Availability, as calculated from 
formula provided in Clause 6.2: 
Liquidated damages = (A – B) x C x D x 2 

= (0.95-0.94) x 300 x 2 x 2 

= 12 lakhs 

 
b. System Efficiency 

The present illustration is for calculating the Daily System Efficiency as demonstration only. The 
same methodology shall be used for calculation of monthly system efficiency as per Clause 6.1.e.iii. 

System Efficiency 
 

Total of Column 
(Y) 

= 
1.115 =    0.833 ~ 0.83 (rounded off to 2 decimal places). 

 
Total of Column 
(X) 

1.338 

        
Assuming: 
a. Monthly System Efficiency = 0.83, 

b. Total Monthly Drawl form Grid (Charging Power) = 40.14 MUs 

 
Liquidated Damages is calculated @ APPC for excess loss of energy considering expected System 
Efficiency to be 85%  
Excess conversion losses = (0.85-0.83)* Total Drawl from the grid in the month (i.e. Charging 
Energy)  
Liquidated Damages for the month = Rs. 0.02x 40.14 x APPC Tariff for eg Rs 3 

       = Rs. 2.408 Millions  
       = Rs. 24.08 lakhs 
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Annexure-9 
PROJECT LOCATION DETAILS 

(Bidders are requested to contact the concerned person of the substation for further details, if required  
 

 
 
 

 
The single line daigarm in repect of above substations are enclosed as Annexure-10 
 

 
Sl 

No. 

Project Location 
(within the State 

of Andhra 
Pradesh) 

Project 
Capacity 

(MW/MWh) 

Land 
Available 
(In Acre) 

Bay 
Availability 

GPS 
LOCATION 

Contact 
Person 

Phone 
No: 

1 400kV Substation 
(AIS),  
Jammalamadugu 

 
225/450 

Area 1: 
3.67 Acres 

Area 2: 
5.46 

2 Nos 220KV 
bays available 

 
14°55’59.48’’N 
78°18’54.91’’E 

DEE 
AEE 

9550299929 
9491256082 

2 400kV Substation 
(AIS),  
Ghani 

 
225/450 

 
11.25 

Space for 4 
No's bays 
available New 
Bay to be 
Constructed ) 

 
15°68’02.48’’N 
78°25’06.55’’E 

 
DEE 

 

 
9490154309 

3 220kV Substation 
(AIS), Kuppam   

 
50/100 

 4 Space for 2 
No's bays 
(132kV) are 
available New 
Bay to be 
Constructed 

 
 
12.811312”N 
78.377142”E 

DEE 
AEE 

 
 
7702745080 
9000485267 
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SINGLE LINE DIAGRAM OF 220 /132KV  SS KUPPAM
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