Contracts-E&M Division

MIS Report for October 2025 as on 30.10.2025
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Subgroup (E&M)-I

Purchase of Door frame
Metal Detector and Hand
held Metal detector

PR10024/362

22.05.2025

Open Tender
GeM Portal
(%8,24,710/-)

T-31.05.25
A-23.05.25

T-06.06.25
A-12.06.25

T-11.07.25
A-03.07.25

T-29.09.25
A-

PR registered on 22.05.2025.

Draft tender has been prepared and put
up for approval of competent authority
on 23.05.2025.

After approval of competent authority,
tender published on 12.06.2025 (Bid
No. GEM/ 2025/ B/ 6246951) with bid
submission end date and opening as
03.07.2025.

Technical bids of eight (8) bidders
opened on GeM Portal on 03.07.2025.
Technical bids send to end user (Secirity
Division)for comments over technical
suitability on 07.07.2025.

Replies from end user received on
17.07.2025.

Clarifications issued to bidders on
25.08.2025, 02.09.2025, 15.09.2025,
22.09.2025 and again on 06.10.2025.
Replies received on 06.10.2025.

After approval of competent authority on
17.10.2025, price bids of three (nos.)
techno commercially responsive bidders
opened on GeM Portal on 21.10.2025.
e-RA started on 22.10.2025 and ended
on 23.10.2025.

Qualifying  Experience  document
verification of L1 bidder under process.
Tender will be awarded, after
experience verification of L1 Bidder.
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Comprehensive AMC of
CCTV & its Accessories
installed at Shram Shaki
Bhawan MoP, New Delhi,
Office cum residence of
MoS, MoP and Office cum
residence of PS to MoS,
MoP for 03 years

PR10025/81

10.06.2025

Open Tender
GeM Portal
(%5,55,372/-)

T-19.06.25
A-11.06.25

T-25.06.25
A-02.07.25

T-26.07.25
A-24.07.25

T-14.10.25
A-17.10.25

PR registered on 10.06.2025.

Draft tender has been prepared and put
up for approval of competent authority
on 11.06.2025.

Observations from Finance Division
received on 24.06.2025.

Replies to the observations submitted to
Finance Division on 25.06.2025.

After approval of competent authority,
tender published on 02.07.2025 (Bid
No. GEM/ 2025/ B/ 6323838) with bid
submission end date and opening as
23.07.2025.

Technical bids of five (5) bidders opened
on GeM Portal on 24.07.2025.

As per TEC recommendations,
clarifications issued to bidders on
06.08.2025 and again on 12.08.2025.
Repies from all bidders received upto
19.08.2025.

TEC recommendation for opening of
Price bids of three (3) nos. techno
commercially responsive bidders dated
05.09.2025, put up for approval of
competent authority on 08.09.2025.
After approval of competent authority on
15.09.2025, Price bid opened on
18.09.2025

e-RA started on 18.09.2025 and ended
on 22.09.2025.

As per TEC recommendation,
Justification/Workability of quoted L1
Rates sought from bidder on
29.09.2025.




Sl. No. Name of the Work / Date of PR Mode of  [Submission | Approval Date of Tender Remarks
Indenter Receipt of PR (Registration Tendering of Draft | of Tender | Opening of | Processing,
/PR No. & Date by [Estimated Bid Document Bids evaluation
Date Conts.(E&M) Cost(INR) Document | & Issue of and Award
NIT
> After approval of competent authoriy on
15.10.205, tender awarded to M/s Z
Eye Network Solutions Private
Limited on 17.10.2025 for an amount
of Rs. 90,708/- including GST.
3. Development of Micro PR11924/193 | 08.09.2025 GeM T-17.09.25 | T-23.09.25 | T-28.10.25 | T-16.01.26 |>» PR registered on 08.09.2025.
Hydro Power Project (Open Tender) A-08.09.25 | A- A- A- » Draft bid prepared and put up for
utilizing mandatory (Rs. approval of competent authority on
environmental- flow at exit 429,17 367/-) 08.09.2025. . o
location of Dam site of T > Case file returned from Finance Division
Parbati-lll Power Station, with some observations on 26.09.2025.
ensuring uninterrupted e- > Sent to Parbati Power station for
flow in the river through qualifying ~ criteria  approval against
the most economical PAT( Finance obervation on 22.10.2025.
Pump As Turbine) » Reply from Project awaited.
technology
4, Purchase of Spares for PR11124/209 | 03.04.2025 GeM T-06.04.25 | T-11.04.25 | T-25.04.25 | T-25.05.25 |>» PR registered on 03.04.2025.
7OMVA, 13.8KV/400KV, (Single Tender) | A-04.04.25 | A-05.05.25 | A-27.0525 | A- > Draft bid prepared and put up for
Single Phase GE make (Rs. approval of competent authority on
(previously Areva) 7,66,63,3291) 04.04.2025. _ .
Generator Transformer of R » File returned from Finance Division on
Teesta-V Power Station 11.04.2025 with some observations.
» Replies to Finance Division submitted
on 22.04.2025.
» Draft tender documents was approved
by competent authority on 25.04.2025.
» File send to CMD office for approval of
call of tender.
» File has been approved for call of tender
from CMD sir on 01.05.2025
» Tender was published in GeM portal on
05.05.2025 (Bid No. GEM/ 2025/ B/
6088951) with last date of submission of
bid as 26.05.2025.
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A\

vV VvV V VYV V

Technical cum Financial bid of single
bidder opened on GeM Portal on
27.05.2025.
Clarifications
16.06.2025.
Bidder has requested to extension of
time for reply submission through email
dated 02.07.2025

As per request of bidder, clarification re-
issud on 04.07.2025.
Replies from bidder
28.07.2025.

Bidder's reply has been sent to Power
Station for Technical suitability on
28.07.2025.

Replies from Power Station received on
05.08.2025.

Accordingly clarifications issued on
06.08.2025.

Replies from bidder received upto
28.08.2025.

TEC has been reconstituted due to
transfer of TEC member on 04.09.2025.
TEC recommendation for justification/
negotiation of price (Quoted price is
22.18% higher than estimate) with M/s
GE T&D has been put for approval of
competent authority on 10.09.2025.

A meeting has been held with M/s GE
T&D for justification/Negotiation of
quoted price on 16.09.2025.

Revised price along with justification is
recieved from M/s GE T&D on
07.10.2025.

issued to bidder on

received on
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TEC recommendation for award put-up
for approval of competent authority on
15.10.2025.

File submitted to competent authority for
approval.

Lot-2A Package: Electro-
Mechanical works
package (except GSU,
GIS, XLPE & Switchyard
equipment) for 260 MW
(2X130MW) Dulhasti
Stage-Il H.E. Project,
located in Kishtwar District
of UT of J&K, India”

PR10925/75

01.07.2025

CPPP

(Open Tender)
(Rs. 337.08
Crores)

T-10.07.25
A-02.07.25

T-16.07.25
A-10.07.25

T-20.08.25
A-

T-08.11.25
A-

PR registered on 01.07.2025

Draft bid prepared and put up for
approval of competent authority on
02.07.2025.

Observations from Finance Division
received on 03.07.2025.

Replies to the querries submitted to
Finance Division on 04.07.2025.

After approval of competent authority on
09.07.2025, tender published on CPP
Portal on 10.07.2025 (Tender ID :
2025_NHPC_866662_1)  with  bid
submission end date and opening as
29.09.2025 and bid opening date as
05.10.2025.

Pre bid meeting
28.07.2025.

On request of bidders Corrigendum-1
issued for extension of Pre bid meeting
to 12.08.2025.

Corrigendum-2 Issued for extension of
bid submission date upto 29.10.2025.
On request of bidders, Corrigendum-3
Issued for extension of bid submission
date upto 28.11.2025.

TEC recommendation for cancellaton
put up for approval of competent
authority on 27.10.2025.

File submitted to competent authority for
approval.

scheduled on
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Renovation and Up
gradation of LAN &
Networking Equipment’s
installed at NHPC
residential colony.

PR10025/140

09.09.2025

GeM
(Open Tender)

(Rs.
1,49,99,474/-)

T-18.09.25
A-10.09.25

T-24.09.25
A-

T-29.10.25
A-

T-17.01.26
A-

\ 74

vV V VYV VY

PR registered on 09.09.2025.

Draft tender has been prepared and put
up for approval of competent authority
on 10.09.2025.

Observations from Finance Division
received on 29.09.2025.

Replies submitted to Finance Division
on 09.10.2025.

File again received from Fin Div. with
observation on 24.10.2025.

Further course of action is under
progress.

Network monitoring
Software (NMS) for 500
Devices along with
NetFlow Analyzer and
Network Configuration
Manager with 3 Years
Support

PR10025/111

18.09.2025

GeM
(Open Tender)

(Rs.
35,83,802/-)

T-27.09.25
A-19.09.25

T-03.10.25
A-21.10.25

T-07.11.25
A-

T-26.01.26
A-

Y V

PR registered on 18.09.2025.

Draft tender has been prepared and put
up for approval of competent authority
on 19.09.2025.

Observations from Finance Division
received on 03.10.2025.

Replies submitted to Finance Division
on 06.10.2025.

After approval of competent authority,
tender published on GeM Portal (Bid No.
GEM/ 2025/ B/ 6621183) on 21.10.2025
with bid submission end date as
11.11.2025.

Representation  regarding  Product
Specification of prospective bidder
received in GeM on 23.10.2025

IOM was send on dated 24.10.2025 to
IT&C Division for their comments on the
bidder representation.

Comments of IT&C Division was
received on bidder representation vide
IOM dated 28.10.2025.
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Further course of action is under
progress.

Procurement of HP and
Cannon make ink/ toner
Cartridge through GeM

Portal

PR10025/59

22.07.2025

GeM
(Open Tender)
(Rs. 7,75,738/-)

T-31.07.25
A-23.07.25

T-06.08.25
A-23.07.25

T-10.09.25
A-21.08.25

T-29.11.25
A-17.10.25

PR registered on 22.07.2025.

Draft tender has been prepared and put
up for approval of competent authority
on 23.07.2025.

After approval of competent authority,
tender published on GeM Portal (Bid No.
GEM/ 2025/ B/ 6373393) on 23.07.2025
with bid submission end date as
13.08.2025.

In this tender on receipt of less than
three (3) bids, provision for seven (7)
days ‘Auto Extension’ was kept.

Due to less than three (3) bids received
on 13.08.2025, bid submission end date
Auto extended up to 20.08.2025.
Technical bids of seven (7) bidders
opened on GeM Portal on 21.08.2025.
File sent to IT&C Division for providing
Technical suitability, received on
26.08.2025.

Clarifications issued to bidders on GeM
Portal in 05.09.2025 and again on
08.09.2025.

Replies from all bidders received upto
11.09.2025.

After approval of competent authority
price bids opened on 23.09.2025.

e-RA started on 25.09.2025 and ended
on 27.09.2025.
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Name of the Work /
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Date of
Receipt of PR
/PR No. &
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PR
Registration
Date by
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>

After approval of competent authority on
16.10.2025, tender awarded on
17.10.2025 as follows:

i). For Schedule-1 (HP make ink/toner
Cartridges) M/s HEAMONS
SYSTEMS for an amount of Rs.
2,40,516/- including GST.

ii). For Schedule-2 (Canon make
ink/toner Cartridges) : M/s HIND
DIGITAL SOLUTIONS for an amount
of Rs. 5,70,020/- including GST.

AMC of 06 Nos. HP
Plotters

PR10025/148

22.08.2025

GeM
(Open Tender)
(Rs.9,38,100/-)

T-31.08.25
A-22.08.25

T-06.09.25
A-22.09.25

T-11.10.25
A-13.10.25

T-30.12.25
A-

PR registered on 22.08.2025.

Draft tender document put up for
approval of competent authority on
22.08.2025.

After approval of competent authority,
tender published on GeM Portal on
22.09.2025 (Bid No. GEM/ 2025/ B/
6540951) with bid submission end date
as 13.10.2025.

Technical Bids of four (4) Nos. bidders
openend on GeM Portal on 13.10.2025.
Technical Evaluation is under progress.

10.

Disposal of obsolete
lunserviceable
consumable items scrap
at Corporate Office /
Residential Complex /
Guest House of NHPC
Limited, Faridabad,
Haryana)

NA

25.09.2025

Estimated
Cost
(Rs.4,40,535/-)

A-25.09.25

A-21.10.25

YV VV|V 'V

File received on 18.08.2025

Draft Notice has been put-up for
Approval on 25.09.2025.

After approval of competent authority
notice has been published on
21.10.2025 (EMD submission end date
- 07/11/2025, Auction date: 10/11/2025
to 11/11/2025).




Sl. No. Name of the Work / Date of PR Mode of  [Submission | Approval Date of Tender Remarks
Indenter Receipt of PR (Registration Tendering of Draft | of Tender | Opening of | Processing,
/PR No. & Date by [Estimated Bid Document Bids evaluation
Date Conts.(E&M) Cost(INR) Document | & Issue of and Award
NIT
B Subgroup (E&M) - I
1. Purchase of Refrigerators | PR10024/156 | 20.08.2025 GeM 1-29.08.25 | T-04.09.25 | T-09.10.25 | T-28.12.25 |» PR registered on 20.08.2025.
(4 Nos. B|g & 58 Nos. (Open Tender A-21.08.25 | A-21.08.25 | A-11.09.25 | A- > Draft tender document put up for
Small) ~ for ~ NHPC - Category approval of competent authority on
Residential Complex, Sec- Bid) 21.08.2025.
41, Faridabad [Rs » After approval of competent authority,
1147 9'92/_) tender published on GeM Portal on
T 21.08.2025 (Bid No. GEM/ 2025/ B/
6580477) with bid submission end date
as 11.09.2025.

> Technical bids of Nine (9) bidders
opened on GeM Portal on 11.09.2025.

» Technical Evaluation is under process.

12. Purchase of Electrical | PR10024/156 | 20.08.2025 GeM T-29.08.25 | T-04.09.25 | T-09.10.25 | T-28.12.25 |» PR registered on 20.08.2025.

Gysers (30 Nos. — 15 Ltr. & (Open Tender A-21.08.25 | A-21.08.25 | A-18.09.25 | A- > Draft tender document put up for
32 Nos. - 25 Ltr.), 41 Nos. - Category approval of competent authority on
Qil filled Radiator Heaters Bid) 21.08.2025.

and 61 Nos. Electric Kettle > After approval of competent authority,
(1.5 Ltr) for NHPC (Rs.9,85,553F) tender published on GeM Portal on
ReS|dept|aI Complex, Sec- 21.08.2025 (Bid No. GEM/ 2025/ B/
M, Faridabad 6580725) with bid submission end date

as 11.09.2025.

» Upto 11.09.2025, only two (2) bids were
received, so after approval of competent
authority bid submission end date
further extended upto 18.09.2025.

> Technical bids of Four (4) bidders
opened on GeM Portal on 18.09.2025.

> After approval of competent authority
technical bid of single techno
commercially ~ responsive  bidder
openend on GeM Portal on 22.10.2025.

> Financial Evaluation is under progress.
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Sl. No. Name of the Work / Date of PR Mode of  [Submission | Approval Date of Tender Remarks
Indenter Receipt of PR (Registration Tendering of Draft | of Tender | Opening of | Processing,
/PR No. & Date by [Estimated Bid Document Bids evaluation
Date Conts.(E&M) Cost(INR) Document | & Issue of and Award
NIT
13. Purchase of 5 Nos. Split | PR10024/156 | 20.08.2025 GeM T-29.08.25 | T-04.09.25 | T-09.10.25 | T-28.12.25 |» PR registered on 20.08.2025.
AC (2T) & 4 Nos. Split AC (Open Tender A-21.0825 | A-21.08.25 | A-11.09.25 | A- > Draft tender document put up for
(4T) for NHPC Residential - Category approval of competent authority on
IC:)or.T(1ijte)zanec-41, Bid) 21.08.2025.
ardaba » After approval of competent authority,
(Rs.6,71,938)) tender published on GeM Portal on
21.08.2025 (Bid No. GEM/ 2025/ B/
6581034) with bid submission end date
as 11.09.2025.

» Technical bids of Six (6) bidders opened
on GeM Portal on 11.09.2025.

> Technical Evaluation is under process.

14. Purchase of 3 Nos. Deep | PR10024/156 | 20.08.2025 GeM T-29.08.25 | T-04.09.25 | T-09.10.25 | T-28.12.25 |» PR registered on 20.08.2025.
Freezer (500 Ltr.) for (Open Tender A-21.0825 | A-21.08.25 | A-18.09.25 | A- > Draft tender document put up for
NHPC Residential - Category approval of competent authority on
(F‘,or_r;plsaneC-41, Bid) 21.08.2025.
aridaba » After approval of competent authority,
(Rs.1,20,0007) tender published on GeM Portal on
21.08.2025 (Bid No. GEM/ 2025/ B/
6580159) with bid submission end date
as 11.09.2025.

» Upto 11.09.2025, only one (1) bid was
received, so after approval of competent
authority bid submission end date
further extended upto 18.09.2025.

> Again upto 18.09.2025, only one (1) bid
was received, so after approval of
competent authority, Technical bid of
single bidder opened on GeM Portal on
18.09.2025.

> Technical Evaluation is under process

10




Sl. No. Name of the Work / Date of PR Mode of  [Submission | Approval Date of Tender Remarks
Indenter Receipt of PR (Registration Tendering of Draft | of Tender | Opening of | Processing,
/PR No. & Date by [Estimated Bid Document Bids evaluation
Date Conts.(E&M) Cost(INR) Document | & Issue of and Award
NIT
15. Purchase of 6 Nos. Semi | PR10024/156 | 10.09.2025 GeM T-19.09.25 | T-25.09.25 | T-30.10.25 | T-18.01.26 |» PR registered on 10.09.2025.
Automatic Washing (Open Tender A-11.09.25 | A-11.09.25 | A-03.10.25 | A- > Draft tender document put up for
Machine (9-10 Kg - Category approval of competent authority on
Capacity) for NHPC Bid) 11.09.2025.
Resndeptlal Complex, Sec- Re/ > After approval of competent authority,
41, Faridabad (Rs.-) tender published on GeM Portal on
11.09.2025 (Bid No. GEM/ 2025/ B/
6661765) with bid submission end date
as 03.10.2025.
> Technical bids of Four (4) bidders
opened on GeM Portal on 03.10.2025.
> Technical Evaluation is under process
16. Provision of Tele- PR/10024/402 | 20.05.2025 GeM T-29.05.25 | T-04.06.25 | T-09.07.25 | T-27.09.25 |» PR registered on 20.05.2025.
medicine/Tele-emergency (Open Tender) A-21.0525 | A- A- A- » Draft tender document put up for
Service at Chutak and _ approval of competent authority on
Nimmo-Bazgo Power (Custom Bid) 21.05.2025.
Station 4 » Observations from Finance Division
2,80,26,237/- received on 09.06.2025.
Case file sent to Medical division on the
same day for their comments on the
queries related to Medical division on
09.06.2025.
» Reply from end user still awaited.
17. SITC of Active LED Wall | PR10025/1 13.05.2025 GeM T-22.05.25 | T-28.05.25 | T-02.08.25 | T-21.10.25 |» PR registered on 13.05.2025.
along with AV Equipment (Open Tender) A-14.05.25 | A-27.06.25 | A-28.08.25 | A- > Draft Tender Document put up for
at 2nd & 3rd Floor , approval of competent authority on
Conference Hall at Jyoi (Custom Bid) 14.05.2025.
Sadan (OB), NHPC Office (Rs. » Observations from Finance Division
Complex, Faridabad 1,79,83,683)-) received on 30.05.2025.
» Replies to the observations submitted
on 05.06.2025.
11




SI. No.

Name of the Work /
Indenter

Date of
Receipt of PR
/PR No. &
Date

PR
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Date by
Conts.(E&M)
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of Draft
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Bids
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Processing,
evaluation
and Award

Remarks

After approval of competent authority,
tender published on GeM Portal (Bid No.
GEM /2025/ B/ 6208564) on 27.06.2025
with bid submission end date as
18.07.2025.

With regard to tender invited as above,
representations have been posted on
GeM Portal and submitted to DPIIT and
after observing the same, Corrigendum-
| and Il have been posted on GeM Portal
and reply has been submitted to DPIIT.
The comments of DPIIT is awaited and
meanwhile the last date of bid
submission has been extended to
14.08.2025.

However,one new representation has
also been found on GeM Portal on
02.08.2025.This new representation has
been sent to IT&C Division on
04.08.2025.

Reply against the new representation as
above has been posted on GeM
Portal,however,in view of awaited
comments of DPIIT, the bid submission
date has again been extended upto
28.08.2024.

Total 12 bids have been opened on
28.08.2025.

Clarifications issued to bidders on
30.09.2025 and again on 28.10.2025.

Replies from bidders still awaited.
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Sl. No. Name of the Work / Date of PR Mode of  [Submission | Approval Date of Tender Remarks
Indenter Receipt of PR (Registration Tendering of Draft | of Tender | Opening of | Processing,
/PR No. & Date by [Estimated Bid Document Bids evaluation
Date Conts.(E&M) Cost(INR) Document | & Issue of and Award
NIT
18. Printing of NHPC Wall & | PR/10025/51 | 30.07.2025 GeM T-08.08.25 | T-14.08.25 | T-18.09.25 | T-07.12.25 |» PR registered on 30.07.2025.
Desk Calendar 2026 (Open Tender) A-31.07.25 | A-13.08.25 | A-04.09.25 | A- » Draft Tender Document put up for
(Custom Bid) gﬁ)%;vzagz ;f competent authority on
(Rs. > After approval of competent authority,
15,05,975/-) tender published on GeM Portal (Bid No.
GEM 2025/ B/ 6388401) on 13.08.2025
with bid submission end date as
04.09.2025.
» Technical bids of nine (9) bidders
opened on GeM Portal on 04.09.2025.
» Technical Evaluation is under progress.
19. Purchase of 1 Set of HP- | PR10325/36 | 24.06.2025 GeM T-27.06.25 | T-02.07.25 | T-16.07.25 | T-16.08.25 |» PR registered on 24.06.2025.
HVOF coated Francis (Single A-25.06.25 | A-15.07.25 | A-05.08.25 | A- > Draft Tender Document put up for
Runner along with Cone, Tender) approval of competent authority on
moving labyrinths (Top & Rs 25.06.2025.
Bottom) for Generating : ;
Units of Salal power station 14.73,82,000- "' fence pblshed on Gol Pora (Bid o
(From M/s Voith Hydro) ) GEM 2025/ B/ 6362638) on 15.07.2025
with bid submission end date as
05.08.2025.
> Technical cum Financial bid opened on
GeM Portal on 05.08.2025.
» As per TEC recommendation
clarifications issued to bidder on
13.08.2025.
> Replies from bidder received upo
18.08.2025.
» TEC recommendation for negotiation
with bidder put up for approval of
competent authority on 21.08.2025.
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SI. No.

Name of the Work /
Indenter

Date of
Receipt of PR
/PR No. &
Date

PR
Registration
Date by
Conts.(E&M)

Mode of
Tendering
[Estimated
Cost(INR)

Submission
of Draft
Bid
Document

Approval
of Tender
Document
& Issue of
NIT

Date of
Opening of
Bids

Tender
Processing,
evaluation
and Award

Remarks

After approval of cpmpetent authority
Letter regarding meeting for discussion
with Voith sent to firm vide e-mail dated
01.09.2025.

A meeting with representatives of M/s
Voith has been held on 02.09.2025 and
and after that M/s Voith turned up on
10.09.2025 with their revised offer.
Accordingly,  Negotiation ~ window
opened on GeM portal on 10.09.2025.
M/s Voith Hydro Private Limited quoted
thier  revised/negotiated price on
10.09.2025.

TEC recommendation for award dated
11.09.2025, put up for approval of
Competent Authority on 12.09.2025.
The case file received from Director
(Tech.)  with  observations  on
14.10.2025.

Accordingly, TEC meeting held on
15.10.2025 with authorized
representative of M/s Voith Hydro
Pvt.Ltd.

Accordingly, negotiation tab opened on
GeM portal on 15.10.2025 and in
response M/s Voith has quoted their
revised negotiated price on GeM on
15.10.2025.

Threrafter, Review Recommendations
of TEC report put up or approval of
Competent Authority on 17.10.2025.

Approval awaited.
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SI. No.

Name of the Work /
Indenter

Date of
Receipt of PR
/PR No. &
Date

PR
Registration
Date by
Conts.(E&M)

Mode of
Tendering
[Estimated
Cost(INR)

Submission
of Draft
Bid
Document

Approval
of Tender
Document
& Issue of
NIT

Date of
Opening of
Bids

Tender
Processing,
evaluation
and Award

Remarks

20.

Purchase of Capital Spare
(Runner) for Rangit Power
Station

(M/s BHEL)

PR10725/91

05.08.2025

GeM
(Single
Tender)

(Rs.14,75,00,0
00/-)

T-08.08.25
A-06.08.25

T-13.08.25
A-20.08.25

T-27.08.25
A-16.09.25

T-26.09.25
A-

PR registered on 05.08.2025.

Draft Tender Document put up for
approval of competent authority on
06.08.2025.

After approval of competent authority,
tender published on GeM Portal (Bid No.
GEM/2025/ B/ 6539190) on 20.08.2025
with bid submission end date as
10.09.2025.

M/s BHEL sought for clarification for
points related to QAP on 29.08.2025.
Accordingly IOM for the same sent to
the O&M division, Rangit Power Station
and QA & | division for their comments.
Further, the clarification related to
Technical Specification was sought by
M/s BHEL on 01.09.2025.

IOM for the comments from O&M
division and Rangit Power Station sent
on 01.09.2025.

Replies on queries related to QAP
received from QA& division on
02.09.2025 whereas reply on queries of
Technical specifications received from
Rangit Power Staton and O&M
divisions respectively on 02.09.2025
and 08.09.2025.

After  incorporating the  replies/
amendment from respective division
draft amendment prepared and the
same was approved by the competent
Authority on 09.09.2025.
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SI. No.

Name of the Work /
Indenter

Date of
Receipt of PR
/PR No. &
Date

PR
Registration
Date by
Conts.(E&M)

Mode of
Tendering
[Estimated
Cost(INR)

Submission
of Draft
Bid
Document

Approval
of Tender
Document
& Issue of
NIT

Date of
Opening of
Bids

Tender
Processing,
evaluation
and Award

Remarks

Bid submission end date extended upto
16.09.2025 after approval of Competent
Auhority vide corrigendum  dated
09.09.2025.

Techno-Commercial cum Price bid
opened on 16.09.2025.

As per TEC recommendation,
clarifications sought from M/s BHEL
through GeM portal on 25.09.2025.
Reply received from M/s BHEL on
26.09.2025.

However,BHEL sought some deviation
on MQAP. Accordingly, e-IOM dated
26.09.2025 sent to QA & | division for
their comments on the deviation sought
by BHEL on MQAP.

Reply from QA & | received on
06.10.2025.

As per TEC recommendation further
clarifications issued to bidder on
07.10.2025.

Reply from M/s BHEL received upto
15.10.2025.

TEC recommendation for award put up
for approval of competent authority on
17.10.2025.

Approval awaited.
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SI. No.

Name of the Work /
Indenter

Date of
Receipt of PR
/PR No. &
Date

PR
Registration
Date by
Conts.(E&M)

Mode of
Tendering
[Estimated
Cost(INR)

Submission
of Draft
Bid
Document

Approval
of Tender
Document
& Issue of
NIT

Date of
Opening of
Bids

Tender
Processing,
evaluation
and Award

Remarks

21.

Purchasing of 300 Nos.
512 GB SSD

PR10025/152

19.08.2025

GeM
(Open Tender)
(Rs.8,98,500/-)

T-28.08.25
A-20.08.25

T-03.09.25
A-20.08.25

T-08.10.25
A-09.09.25

T-27.12.25
A-09.10.25

PR registered on 19.08.2025.

Draft Tender Document put up for
approval of competent authority on
20.08.2025.

After approval of competent authority,
tender published on GeM Portal (Bid No.
GEM /2025/ B/ 6558620) on 20.08.2025
with bid submission end date as
09.09.2025.

Technical bids of four (4) bidders
opened on GeM Portal on 09.09.2025.
After approval of competent uthority
price bid of single techno commercially
responsive bidder opened on GeM
Portal on 29.09.2025.

Proposal for award put up for approval
of comptent authority on 30.09.2025.
After approval of competent authority,
tender awarded to M/s Dugong
International Private Limited, Delhi
on 09.10.2025 for an amount of Rs.
8,40,000/- including GST.

22.

Consultancy services for a
period of 3 years for
assisting the
Recertification / Renewal
of ISMS (ISO 27001)
certification at  IT&C
Division, NHPC Office
Complex, Faridabad.

PR10025/210

24.09.2025

GeM

(Open Tender
— Category
Bid)

(Rs.4,95,600/-)

T-03.10.25
A-25.09.25

T-09.10.25
A-25.09.25

T-13.11.25
A-10.10.25

T-01.02.26
A-

PR registered on 24.09.2025.

Draft Tender Document put up for
approval of competent authority on
25.09.2025.

After approval of competent authority,
tender published on GeM Portal (Bid No.
GEM/2025/ B/ 6656621) on 25.09.2025
with bid submission end date as
10.10.2025.

Technical bids of seven (7) bidders
opened on GeM Portal on 10.10.2025.
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Sl. No. Name of the Work / Date of PR Mode of  [Submission | Approval Date of Tender Remarks
Indenter Receipt of PR (Registration Tendering of Draft | of Tender | Opening of | Processing,
/PR No. & Date by [Estimated Bid Document Bids evaluation
Date Conts.(E&M) Cost(INR) Document | & Issue of and Award
NIT
Technical Evauation is under progress.
testing,commissioning and (Open Tender) A-09.10.25 | A-21.10.25 | A- A- Draft Tender Document put up for
subscription of services of approval of competent authority on
Electro-Atmospheric Field (Rs. 09.10.2025.
Protector in the switchyard 38,65,550/-) After approval of competent authority,
of Rangit Power Station. tender published on GeM Portal (Bid No.
GEM/ 2025/ B/ 6650827) on 21.10.2025
with bid submission end date as
19.11.2025.
24, Procurement of 1 No. PR16925/6 13.10.2025 GeM T-22.10.25 | T-28.10.25 | T-02.12.25 | T-20.02.26 PR registered on 13.10.2025.
Hydrogen Fuel Cell lectric (Open Tender) A-14.10.25 | A-28.10.25 | A- A- Draft Tender Document put up for
Bus and its approval of competent authority on
Comprehensive (Rs. 14.10.2025.
Maintenance Services 3,09,73,6007) After approval of competent authority,
for 3 Years for Chamba, tender published on GeM Portal (Bid No.
Himachal Pradesh. GEM/ 2025/ B/ 6737196) on 28.10.2025
with bid submission end date as
25.11.2025.
C Subgroup (E&M)-lII
25. Lot-3: All Electro- PR10625/36 | 26.05.2025 CPPP T-04.06.25 | T-10.06.25 | T-15.07.25 | T-03.10.25 PR registered on 26.05.2025.
Mechanical Works (Open Tender) A-21.05.25 | A-07.06.25 | A- A- Draft Tender Document put up for
Package of Uri-| Stage-|l approval of competent authority on
Project (Rs. 48540 27.05.2025.
Crores) After approval of competent authority,
tender published on CPP Portal
(Tender ID: 2025_NHPC_861342_1)
on 07.06.2025 with last date of online
bid submission as 25.07.2025 and bid
opening date as 31.07.2025.
Pre-bid has been held on 20.06.2025 as
scheduled.
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SI. No.

Name of the Work /
Indenter

Date of
Receipt of PR
/PR No. &
Date

PR
Registration
Date by
Conts.(E&M)

Mode of
Tendering
[Estimated
Cost(INR)

Submission
of Draft
Bid
Document

Approval
of Tender
Document
& Issue of
NIT

Date of
Opening of
Bids

Tender
Processing,
evaluation
and Award

Remarks

After approval of Competent Authority,
online bid submission start date was
extended upto 23.07.2025 alongwith
other critical dates vide Corrigendum No
01 dated 04.07.2025.

Techno-commercial Amendments
alongwith Informative Replies to Pre-Bid
queries, have been issued on CPP
portal on 23.07.2025 vide Corrigendum
No. 02.

As per Corrigendum No. 02, Bid
Sumission start and end date
05.08.2025 & 25.08.2025 respectively.

As per bidders rquest & Techno-
commercial Amendments, bid
sumission start and end date further
extended upto 25.09.2025 & 17.10.2025
respectively.

After approval of competent authority,
vide Corrigendum No. 06 dated
25.09.2025, online Bid submission End
date and opening has further been
extended upto 17.11.2025 and
28.11.2025 respectively.

Proposal for cancellation of subject
tender has been submitted on
23.10.2025 for approval of comptent
authority. Approval is awaited.
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SI. No. Name of the Work /
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Date of
Receipt of PR
/PR No. &
Date

PR
Registration
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Conts.(E&M)
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[Estimated
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of Draft
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Remarks

26. Replacement of Stators of
Generating Unit No. 2 & 3
of Chamera Power
Station-1

PR10524/283

18.06.2025

GeM
(Open Tender)
(Custom Bid)

(Rs. 115.64
Crores/-)

T-27.06.25
A-19.06.25

T-03.07.25
A-07.07.25

T-07.08.25
A-30.10.25

T-26.10.25
A-

PR registered on 18.06.2025.

Draft Tender Document put up for
approval of competent authority on
19.06.2025.

Draft Tender document has been
approved by the Competent Authority
on 07.07.2025.

After approval of competent authority,
tender published on GeM Portal (Bid
No. GEM / 2025/ B/ 6358870) on
01.08.2025 with bid submission end
date as 01.09.2025.

Techno commercial amendment
alongwith Informative Replies has been
published on GeM portal on 29.08.2025
aftyer approval of Competent Authority.

Further, after approval of Competent
Authority, online bid submission end
date was extended upto 16.09.2025.

Techno-commercial amendment
alongwith Informative Replies has been
published on GeM portal on 29.08.2025
after approval of Competent Authority.

On request of prospective bidders, after
approval of competent authority on
05.09.2025, Online Bid Submission end
date has been extended further upto
30.09.2025.

Online Bid Submission end date has
been extended further upto 10.10.2025.
Informative  replies  published on
26.09.2025.
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SI. No.

Name of the Work /
Indenter

Date of
Receipt of PR
/PR No. &
Date

PR
Registration
Date by
Conts.(E&M)

Mode of
Tendering
[Estimated
Cost(INR)
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of Draft
Bid
Document
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of Tender
Document
& Issue of
NIT

Date of
Opening of
Bids

Tender
Processing,
evaluation
and Award

Remarks

After approval of competet authority
Techno Bids of two (2) bidders opened
on GeM Portal on 30.10.2025.

Technical Evaluation is under progress.

27.

Replacement of Control
and Monitoring system
(SCADA) at Chamera-Il
Power Station

PR10824/229

15.07.2025

GeM
(Open Tender)
(Custom Bid)

(Rs.
9,88,29,338/-)

T-24.07.25
A-16.07.25

T-30.07.25
A-13.08.25

T-03.09.25
A-

T-22.11.25
A-

PR registered on 15.07.2025.

Draft Tender Document put up for
approval of competent authority on
16.07.2025.

Observations from Finance Division
received on 24.07.2025.

Replies to the observations submitted to
Finance Division on 25.07.2025.

After approval of competent authority,
tender published on GeM Portal (Bid No.
GEM/2025/ B/ 6457024) on 13.08.2025
with bid submission end date and
opening as 17.09.2025.

Pre bid meeting has been done on
02.09.2025.

Pre-Bid queries were sent to concerned
divisions for clarification/reply vide IOMs
dated 05.09.2025 & 08.09.2025.

Reply from QA& Division was received
on 10.09.2025, whereas, replies from
Chamera-ll PS, O&M Division &
Design(E&M) Division is still awaited.

In the meantime, as bid submission end
date was nearing and on request of
prospective bidders for extension,
approval of Competent Authgority was
sought on 15.09.2025 for bid extension
upto 08.10.2025.
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SI. No.

Name of the Work /
Indenter

Date of
Receipt of PR
/PR No. &
Date

PR
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Date by
Conts.(E&M)
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of Draft
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Document
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NIT

Date of
Opening of
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Processing,
evaluation
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Remarks

Bid submission end date has been
extended upto 08.10.2025 after
approval of competent authority.
Further, Bid submission end date has
been extended upto 11.11.2025 and
Informative replies published after
approval of competent authority on
24.10.2025.

28.

Design, Manufacture,
Supply, Erection, Testing
& Commissioning and
handing over of
Archimedes screw turbine
(2X38 KW) at DAM site for
utilizing E-flow and 1X150
KW at Powerhouse
utilizing water of TRT of
unit #3 in Sewa-Il Power
station (Re-Tender).

PR11324/67

28.04.2025

CPPP
(Open Tender)

(Rs.
6,83,53,000/-)

T-07.05.25
A-28.04.25

T-13.06.25
A-07.08.25

T-17.06.25
A-23.10.25

T-05.09.25
A-

PR registered on 28.04.2025.

Draft Tender and call of tender is
submitted for approval of competent
authority on 28.04.2025.

File received from Finance department
with some observations on 13.05.2025.
IOM written to R&D Department on
13.05.2025, for seeking information.
Reply of R&D Department has been
received on 15.05.2025.

Reply of Finance observations
submitted and file sent to Finance on
21.05.2025.

File received from Finance with some
observations on 05.06.2025.

File sent for Approval of QR on
18.06.2025. File received on
24.06.2025 with observations of
Finance.

File sent to Sewa-Il Power Station on
25.06.2025.

File received on 21.07.2025, after
approval of QR from Competent
Authority.
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Name of the Work /
Indenter

Date of
Receipt of PR
/PR No. &
Date

PR
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Date by
Conts.(E&M)
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Cost(INR)
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of Draft
Bid
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Approval
of Tender
Document
& Issue of
NIT

Date of
Opening of
Bids

Tender
Processing,
evaluation
and Award

Remarks

File re submitted for approval of draft
Tender Document on 24.07.2025.

After approval of competent authority,
tender published on CPP Portal (Tender
ID : 2025_NHPC_872375_1) on
07.08.2025 with bid submission end
date as 29.09.2025 and bid opening
date as 10.10.2025.

Pre bid meeting has been done on
21.08.2025.

Queries send to respective departments
on 22.08.2025.

Due to pending replies from varipus
departments and on request of the
bidders bid opening date extended upto
10.10.2025 vide Corrigendum -01 dated
28.08.2025.

Corrigendum -02 issued on 23.09.2025
to publish Commercial Ammendment-
01 and Informative Replies on Pre-Bid
querries.

Corrigendum -03 for Date extension
has been published on 24.09.2025, with
date of opening of tender on
17.10.2025.

Further, bid submission end date
extended upto 23.10.2025 vide
Corrigendum -04 on request of bidders.
Technical bids of three (3) bidders
opened by TOC on 23.10.2025.
Technical Evaluation is under progress.
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Remarks

29.

Proposal for contract of
annual maintenance of

"Hydropower DPR" web
portal for a period of 03
years.

PR10025/44

27.05.2025

GeM
(Open Tender)
(Custom Bid)

(Rs.
36,81,600/-)

T-05.06.25
A-28.05.25

T-11.06.25
A-11.06.25

T-16.07.25
A-01.07.25

T-04.10.25
A-09.10.25

PR registered on 27.05.2025.

Draft Tender and call of tender is
submitted for approval of competent
authority on 28.05.2025.

After approval of Competent Authority,
bid published on GeM Portal (GEM/
2025/ B/ 6282796) on 11.06.2025 with
bid submission end date as 01.07.2025.

Technical bids of twelve (12) bidders
opened on GeM Portal on 01.07.2025.

As per recommendations of TEC dated
16.07.2025, clarifications issued to
bidders on 18.07.2025, 23.07.2025 and
again on 29.07.2025.

Replies fom all bidders received upto
30.07.2025.

2nd Techno commercial comparative
statement signed by TEC on
14.08.2025.

Accordingly Letter for Demonstration to
bidders sent on 14.08.2025.

IOM  sent to IT&C Division on
18.08.2025 for coordination with eligible
bidders regarding demonstration.

IOM received from IT&C Division on
28.08.2025 regarding completion of
POC for Demonstration of Capability by
bidders.

TEC recommendation dated 03.09.2025
for opening of price bid of eight (8) nos.
techno commercially responsive
bidders put up for approval of
Competent Authority on 05.09.2025.
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Date of
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/PR No. &
Date
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Tender
Processing,
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and Award

Remarks

After approval of Competent Authority
on 16.09.2025, Price bid opened on
18.09.2025.

Thereafter e-RA started on 19.09.2025
and ended on 20.09.2025.

Letter for workability of quoted price was
sent to L1 bidder (i.e. M/s Telecon
systems ,Noida) on 22.09.2025.

Reply received from bidder on
25.09.2025.

TEC recommendation for award dated
25.09.2025 put up for approval of
competent authority on 26.09.2025.
Observation from Finance Division
received on 29.09.2025 for recording
acceptability of quoted rates.
Accordindgly, file sent to IT&C Division
on 29.09.2025. Reply from end user
received on 30.09.2025.

After approval of competent authority,
tender awarded to M/s Telecon
systems ,Noida on 09.10.2025 for an
amount of Rs. 2,90,000/- including
GST.

30.

Maintenance of Siemens
Make 400kV GIS
established in the
Switchyard area of
Chamera-l Power Station
for 25 years

PR10525/1

18.06.2025

GeM

(Single
Tender)
(Rs.
10,66,46,755/-
)

T-21.06.25
A-19.06.25

T-26.06.25
A-13.08.25

T-10.07.25
A-25.08.25

T-09.08.25
A-

PR registered on 18.06.2025.

Draft Tender and call of tender is
submitted for approval of competent
authority on 19.06.2025.

Observations from Finance Division
received on 08.07.2025. Same
forwarded to Power station for
comments on 08.07.2025.
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Remarks

Replies from Power Station received on
24.07.2025.

Case file forwarded to Finance Division
on 25.07.2025.

After approval of Competent Authority,
bid published on GeM Portal (GEM/
2025/ B/ 6361660) on 13.08.2025 with
bid submission end date as 25.08.2025.

Technical bids of single bidder opened
on GeM Portal on 25.08.2025.

TEC recommendation for opening of
price bid, put up for approval of
competent authority on 29.08.2025.
After approval of competent authority
price bid of sngle bidder opened on GeM
Portal on 12.09.2025.

TEC recommendation for award put up
for approval of competent authority on
22.09.2025.

Approval awaited.

31.

Purchase of 1750 Nos.

licenses of Zimbra Email
Collaboration Suite with
three (03) years support

PR10025/114

22.08.2025

GeM
(Open Tender)
(Category Bid)

(Rs.
1,38,34,800/-)

T-31.08.25
A-25.08.25

T-06.09.25
A-02.09.25

T-11.10.25
A-23.09.25

T-30.12.25
A-

PR registered on 22.08.2025.

Draft Tender and call of tender is
submitted for approval of competent
authority on 25.08.2025.

After approval of Competent Authority,
bid published on GeM Portal (GEM/
2025/ B/ 6590926) on 02.09.2025 with
bid submission end date as 23.09.2025.
Technical bids of three (3) bidders
opened on GeM Portal on 23.09.2025.
File sent to end user for recording of
technical suitability on 29.09.2025.
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Remarks

TEC recommendation for opening of
price bids of three (3) nos. techno
commercially responsive bidders put up
for approval of competent authority on
29.10.2025.

Approval awaited.

32.

Empanelment of Firms on
Rate Contract for Printing
& Designing of NHPC
Publications for Two years

PR10025/77

26.06.2025

CPPP
(Open Tender)

(Rs.
1,00,00,000/-)

T-05.07.25
A-27.06.25

T-11.07.25
A-24.07.25

T-15.08.25
A-19.08.25

T-03.11.25
A-

PR registered on 26.06.2025.

Draft Tender and call of tender is
submitted for approval of competent
authority on 27.06.2025.

After approval of competent authority on
23.07.2025, NIT Published on CPP
Portal (Tender ID :
2025_NHPC_866149_1) on 24.07.2025
at with last date of submission of bid as
14.08.2025 and bid opening date as
18.08.2025.

Technical bids of eight (8) bidders
opened by TOC on 19.08.2025.

As per TEC recommendation,
clarifications issued to bidders on
04.09.2025 and reminders issued on
10.09.2025 and 11.09.2025.

Replies from all bidders received upto
12.09.2025.

TEC recommendation for opening of
price bids of seven (7) techno
commercially responsive bidders put up
for approval of competent authority on
15.09.2025.

After approval of competent authority,
price bids opened on 14.10.2025.
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SI. No.

Name of the Work /
Indenter

Date of
Receipt of PR
/PR No. &
Date

PR
Registration
Date by
Conts.(E&M)

Mode of
Tendering
[Estimated
Cost(INR)

Submission
of Draft
Bid
Document

Approval
of Tender
Document
& Issue of
NIT

Date of
Opening of
Bids

Tender
Processing,
evaluation
and Award

Remarks

Letter sent to one lowest quoted bidder
M/s Himvat Buisness Solutions for
workability on abnormally lowest rates
quoted by the bidder on 21.10.2025.

Reply of bidder received on 24.10.2025.

On recommendation of TEC dated
27.10.2025, letter sent to all the techno
commercially responsive bidders on
27.10.2025 to submit revised GST rates
as per new tax regime.
Reply of bidders
31.10.2025.

Further course of action is under
progress.

received by

33.

Purchase of two nos.
Francis Runner with
Upper & Lower rotating
labyrinths and runner cone
for 3x130 MW Dulhasti
Power Station

(M/s GE Vernova Private
Limited)

PR10925/73

21.08.2025

GeM

(Single
Tender)

(Custom Bid)

(Rs.18,03,04,0
00/-)

T-24.08.25
A-22.08.25

T-29.08.24
A-27.08.25

T-12.09.25
A-22.09.25

T-12.10.25
A-

PR registered on 21.08.2025.

Draft Tender and call of tender is
submitted for approval of competent
authority on 22.08.2025.

After approval of Competent Authority,
bid published on GeM Portal (GEM/
2025/ B/ 6551643) on 27.08.2025 with
bid submission end date as 11.09.2025.

Bid submission end date auto extended
upto 18.09.2025 as bidder had not
participated.

Technical bid of single bidder received
on GeM Portal on 18.09.2025.

The bidder requested extension on
18.09.2025 due to some error from their
end while submitting the bid ,which
could not be done from buyer end.
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SI. No.

Name of the Work /
Indenter

Date of
Receipt of PR
/PR No. &
Date

PR
Registration
Date by
Conts.(E&M)

Mode of
Tendering
[Estimated
Cost(INR)

Submission
of Draft
Bid
Document

Approval
of Tender
Document
& Issue of
NIT

Date of
Opening of
Bids

Tender
Processing,
evaluation
and Award

Remarks

The bidder on 22.09.2025 conveyed that
they have taken approval from their
internal office and NHPC can proceed
without extension of bid opening.
Accordingly bid opened on 22.09.2025.

Query raised to  bidder on
24.09.2025.The bidder submitted reply
on 17.10.2025 .

Based on the TEC report Power Station
has been requested on 05.11.2025 to
comment on the conditional acceptance
by the bidder of same tender terms &
conditions.

34.

Procurement of spare
parts/consumables for B-
Check Maintenance /
Servicing of Cummins
Make 2000/1000/750 KVA
DG sets installed at NHPC
Limited Corporate Office
and Residential Complex,
Faridabad

(M/s Pal Svam Power
Solutions Private Limited)

PR10025/29

29.08.2025

GeM

(Single
Tender)

(Custom Bid)

(Rs.
21,02,954/-)

T-01.09.25
A-01.09.25

T-06.09.25
A-08.09.25

T-11.10.25
A-03.10.25

T-10.11.25
A-

vV V VvV V

PR registered on 29.08.2025.
Draft Tender and call of tender is

submitted for approval of competent
authority on 01.09.2025.

After approval of Competent Authority,
bid published on GeM Portal (GEM/
2025/ B/ 6598244) on 08.09.2025 with
bid submission end date as 23.09.2025.

Opening date was auto extended to
30.09.2025 due to non receipt of bidder.
Technical bid opened on GeM Portal on
03.10.2025.

Clarificatons issued to bidder on
06.10.2025 and again on 10.10.2025.
TEC recommendation for opening of
price bid of single bidder put up for
approval of competent authority on
21.10.2025.

After approval of competent authority
price bid opened on 03.11.2025.
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Sl. No. Name of the Work / Date of PR Mode of  [Submission | Approval Date of Tender Remarks
Indenter Receipt of PR (Registration Tendering of Draft | of Tender | Opening of | Processing,
/PR No. & Date by [Estimated Bid Document Bids evaluation
Date Conts.(E&M) Cost(INR) Document | & Issue of and Award
NIT
Financial Evaluation is under progress.
35. Procurement of Electrical PR10025/17 | 23.09.2025 GeM T-02.10.25 | T-08.10.25 | T-12.11.25 | T- 31.01.26 PR registered on 23.09.2025.
Equipments (4 items) for (Open Tender) A-24.09.25 | A-14.10.25 | A- A- Draft Tender and call of tender is
NHPC Residential , submitted for approval of competent
Complex ,A-Type bachlor (Category Bid) authority on 24.09.2025.
accommodation (Rs. After approval of Competent Authority,
17,48,786/-) bid published for 04 items (Washing
machine, Microwave, AC &
Refrigerator) on GeM Portal (GEM/
2025/ B/ 6704897) on 14.10.2025 with
bid submission end date as 04.11.2025.
23.09.2025 GeM T-02.10.25 | T-08.10.25| T-12.11.25 | T-31.01.26 PR registered on 23.09.2025.
(Open Tender) A-24.09.25 | A-30.10.25 | A- A- Draft Tender and call of tender is
, submitted for approval of competent
(Category Bid) authority on 24.09.2025.
(Rs.2,13,728/-) After approval of Competent Authority,
bid published for Geysers on GeM
Portal (GEM/ 2025/ B/ 6723568) on
30.10.2025 with bid submission end
date as 20.11.2025.
36. Re-Certification/Renewal | PR10025/211 | 10.09.2025 GeM T-19.09.25 | T-25.09.25 | T-30.10.25 | T-18.01.26 PR registered on 10.09.2025.
of IS.MS.(ISO 27001) (Open Tender) A-10.09.25 | A-22.09.25 | A-07.10.25 | A-29.10.25 Draft Tender and call of tender is
certification at IT&C submitted for approval of competent
Division, Data Center at (Rs. authority on 10.09.2025.
NHPC Corporate Office , 3,35,120f) After approval of Competent Authority,
Faridabad for 3 years. bid published on GeM Portal (GEM/
2025/ B/ 6655830) on 22.09.2025 with
bid submission end date as 07.10.2025.
Technical bidS of Seven (7) bidders
opened on GeM Portal on 07.10.2025.
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SI. No.

Name of the Work /
Indenter

Date of
Receipt of PR
/PR No. &
Date

PR
Registration
Date by
Conts.(E&M)

Mode of
Tendering
[Estimated
Cost(INR)

Submission
of Draft
Bid
Document

Approval
of Tender
Document
& Issue of
NIT

Date of
Opening of
Bids

Tender
Processing,
evaluation
and Award

Remarks

After approval of competent authority on
21.10.2025, price bids of four (4) techno
commercially  responsive  bidders
opened on 23.10.2025.

After approval of competent authority,
tender awarded to M/s Maverick
Quality Advisory Service Private
Limited, Ghaziabad on 29.10.2025 for
an amount of Rs. 2,47,800/- including
GST.

37.

Purchase of Stationery
items through GeM Portal
for various departments
located at NHPC
Corporate Office.

PR10025/122

06.08.2025

GeM
(Open Tender)
(Category Bid)
(Rs.2,27,952/-)

T-15.08.25
A-07.08.25

T-21.08.25
A-07.08.25

T-25.09.25
A-27.08.25

T-14.12.25
A-

A\

PR registered on 06.08.2025.

Cart was prepared with bunching of
seventeen (17) items.

After approval of Competent Authority,
bid published on GeM Portal (GEM/
2025/ B/ 6509207) on 07.08.2025 with
bid submission end date as 27.08.2025.
Technical bids of seven (7) bidders
opened on GeM Portal on 27.08.2025.
Clarifications issued to bidders on
17.09.2025 and again on 24.09.2025.
Repies from bidders received upto
29.09.2025.

Technical Evaluation is under process.

06.08.2025

GeM
(Open Tender)
(Custom Bid)
(Rs.8,27,674/-)

T-15.08.25
A-07.08.25

T-21.08.25
A-07.08.25

T-25.09.25
A-27.08.25

T-14.12.25
A-

vV VV|V V VvV V

PR registered on 06.08.2025.

Cart was prepared with bunching of
twelve (12) items.

After approval of Competent Authority,
bid published on GeM Portal (GEM/
2025/ B/ 6514443) on 07.08.2025 with
bid submission end date as 27.08.2025.
Technical bids of seven (7) bidders
opened on GeM Portal on 27.08.2025.
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SI. No.

Name of the Work /
Indenter

Date of
Receipt of PR
/PR No. &
Date

PR
Registration
Date by
Conts.(E&M)

Mode of
Tendering
[Estimated
Cost(INR)

Submission
of Draft
Bid
Document

Approval
of Tender
Document
& Issue of
NIT

Date of
Opening of
Bids

Tender
Processing,
evaluation
and Award

Remarks

Clarifications issued to bidders on
09.09.2025 and again on 18.09.2025.

Repies from bidders received upto
19.09.2025.

Technical Evaluation is under process.

06.08.2025

GeM
(Open Tender)
(Custom Bid)

(Rs.
10,28,900/-)

T-15.08.25
A-07.08.25

T-21.08.25
A-07.08.25

T-25.09.25
A-27.08.25

T-14.12.25
A-

vV VV|V V V¥V

PR registered on 06.08.2025.

Cart was prepared with bunching of
fifteen (15) items.

After approval of Competent Authority,
bid published on GeM Portal (GEM/
2025/ B/ 6509172) on 07.08.2025 with
bid submission end date as 27.08.2025.
Technical bids of four (4) bidders
opened on GeM Portal on 27.08.2025.
Clarifications issued to bidders on
18.09.2025 and again on 24.09.2025.
Repies from bidders received upto
25.09.2025.

Technical Evaluation is under process.

25.08.2025

GeM
(Open Tender)
(Custom Bid)
(Rs. 60,400/-)

T-03.09.25
A-26.08.25

T-09.09.25
A-26.08.25

T-14.10.25
A-15.09.25

T-02.01.26
A-

vV VV|V V V V¥V

A4

PR registered on 25.08.2025.

Cart was prepared with bunching of five
(5) items.

After approval of Competent Authority,
bid published on GeM Portal (GEM/
2025/ B/ 6597809) on 26.08.2025 with
bid submission end date as 15.09.2025.
Technical bids of five (5) bidders opened
on GeM Portal on 27.08.2025.

Final Techno Commercial Comprative
statement prepared on 03.11.2025.

Technical Evaluation is under process.
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SI. No. Name of the Work /

Indenter

Date of
Receipt of PR
/PR No. &
Date

PR
Registration
Date by
Conts.(E&M)

Mode of
Tendering
[Estimated
Cost(INR)

Submission
of Draft
Bid
Document

Approval
of Tender
Document
& Issue of
NIT

Date of
Opening of
Bids

Tender
Processing,
evaluation
and Award

Remarks

25.08.2025

GeM
(Open Tender)
(Custom Bid)
(Rs. 20,290/-)

T-03.09.25
A-26.08.25

T-09.09.25
A-26.08.25

T-14.10.25
A-15.09.25

T-02.01.26
A-

PR registered on 25.08.2025.

Cart was prepared with bunching of four
(4) items.

After approval of Competent Authority,
bid published on GeM Portal (GEM/
2025/ B/ 6597806) on 26.08.2025 with
bid submission end date as 15.09.2025.
Technical bids of five (5) bidders opened
on GeM Portal on 27.08.2025.

Final Techno Commercial Comprative
statement prepared on 03.11.2025.
Technical Evaluation is under process.

Subgroup (E&M)-IV

38. Running & Maintenance
Contract for Creche &
Central Dispatch Section
for two (2) years at NHPC
Office Complex, Sec-33,
Faridabad

PR10025/18

22.05.2025

GeM
(Open Tender)
(Custom Bid)

(Rs.
67,75,465/-)

T-31.05.25
A-23.05.25

T-06.06.25
A-26.06.25

T-11.07.25
A-17.07.25

T-29.09.25
A-08.10.25

PR registered on 22.05.2025.

Draft Tender and call of tender is
submitted for approval of competent
authority on 23.05.2025.

Observations from Finance Division
received on 02.06.2025.

Replies to the observations submitted
on 18.06.2025.

After approval of competent authority,
tender published on GeM Portal (Bid No.
GEM/ 2025/ B/ 6263248) on 26.06.2025
with bid submission end date as
17.07.2025.

Technical bid of seventeen (17) bidders
opened on GeM Portal on 17.07.2025.
Clarifications issued to thirteen (13)
bidders on 06.08.2025, 13.08.2025 and
again on 18.08.2025.
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SI. No.

Name of the Work /
Indenter

Date of
Receipt of PR
/PR No. &
Date

PR
Registration
Date by
Conts.(E&M)

Mode of
Tendering
[Estimated
Cost(INR)

Submission
of Draft
Bid
Document

Approval
of Tender
Document
& Issue of
NIT

Date of
Opening of
Bids

Tender
Processing,
evaluation
and Award

Remarks

Replies from bidder received upto
25.08.2025.

TEC recommendation for opening of
price bids of all seventeen (17) techno
commercially responsive bidders put up
for approval of competent authority on
28.08.2025.

After approval of competent authority
price bids all seventeen (17) techno
commercially  responsive  bidders
opened on GeM Portal on 09.09.2025.
TEC recommendation for award dated
22.09.2025, put up for approval of
competent authority on 23.09.2025.
After approval of competent authority,
tender awarded to M/s BSGY
Services Private Limited, Faridabad
on 08.10.2025 for an amount of Rs.
63,29,531/- including GST.

39.

Hiring of Services for
CCTV Surveillance
Service with
Comprehensive
Maintenance Support of
the deployed equipment
for five (5) years

PR10025/102

24.07.2025

GeM
(Open Tender)
(Category Bid)

(Rs.
2,14,73,119/-)

T-02.08.25
A-25.07.25

T-08.08.25
A-29.07.25

T-12.09.25
A-19.08.25

T-01.12.25
A-

PR registered on 24.07.2025

Draft Bid had been prepared and
submitted for approval from competent
authority on 25.07.2025.

After approval of competent authority,
tender published on GeM Portal (Bid No.
GEM/ 2025/ B/ 6489940) on 29.07.2025
with bid submission end date as
19.08.2025.

Technical bids of three (3) bidders
opened on GeM Portal on 19.08.2025.
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SI. No.

Name of the Work /
Indenter

Date of
Receipt of PR
/PR No. &
Date

PR
Registration
Date by
Conts.(E&M)

Mode of
Tendering
[Estimated
Cost(INR)

Submission
of Draft
Bid
Document

Approval
of Tender
Document
& Issue of
NIT

Date of
Opening of
Bids

Tender
Processing,
evaluation
and Award

Remarks

Technical bids submitted by bidders
forwarded to IT&C Division for
establishing technical suitability —of
oofered products vide email dated
29.08.2025.

Replies from IT&C Division received on
10.09.2025.

First Clarifications issued to two (2)
bidders (i.e. M/s Esscon Integrated
Security Solutions Private Limited and
M/s Truecom Networks Private Limited)
on 16.09.2025.

Replies from both bidders received upto
19.09.2025.

Replies from bidders forwarded to IT&C
Division for technical suitability on
24.09.2025.

Reply from IT&C Division received on
29.09.2025 with comments.
Accordingly, second clarifications
issued to both bidders on 30.09.2025.
Replies from both bidders received on
03.10.2025 and the same is forwarded
to IT&C Division vide IOM dated
06.10.2025.

Reply from IT&C Division still awaited.

40.

Supply, Installtion, Testing
& Commissioning 09 Nos.
Workstation Computer
with 3 years warranty

PR10024/328

23.01.2025

GeM
(Open Tender)
(Custom Bid)

(Rs.
98,09,867/-)

T-01.02.25
A-24.01.25

T-07.02.25
A-04.03.25

T-14.03.25
A-25.03.25

T-02.06.25
A-09.10.25

V V|V

PR registered on 23.01.2025

Draft Bid had been prepared and
submitted for approval from competent
authority on 24.01.2025.

File has been received from finance
division on 30.01.2025 with some
observations.
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SI. No.

Name of the Work /
Indenter

Date of
Receipt of PR
/PR No. &
Date

PR
Registration
Date by
Conts.(E&M)

Mode of
Tendering
[Estimated
Cost(INR)

Submission
of Draft
Bid
Document

Approval
of Tender
Document
& Issue of
NIT

Date of
Opening of
Bids

Tender
Processing,
evaluation
and Award

Remarks

the observations from
Division  submitted on

Replies to
Finance
07.02.2025.
File gain received from finance division
on 26.02.2025 with some observations.
Replies to the observations from
Finance  Division  submitted on
03.03.2025.

After approval of Competent Authority,
bid published on GeM Portal on
04.03.2025 (Bid No. GEM/ 2025/ B/
5833197) with bid submission end date
as 25.03.2025.

Technical bids of ten (10) bidders
opened on GeM Portal on 25.03.2025.
IOM has been sent to IT&C Division on
27.03.2025 for Technical suitability.
Technical suitability has been received
from IT&C Division through IOM dated
07.04.2025.

On initial scrutiny it was found that, out
of 10 bids, 02 no. bidder found techno
commercially non-responsive.

Queries has been raised in GeM Portal
on 11.04.2025 to 08 no. bidders
Replies has been received of 05 No.
bidders up to 14.04.2025.

Queries has been raised in GeM Portal
on 15.04.2025 to 03 No. bidders, who
have not replied earlier. Out of which
reply of 02 nos. bidders have been
received.

Again queries has been raised to 04 No.
bidders on 17.04.2025.
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SI. No.

Name of the Work /
Indenter

Date of
Receipt of PR
/PR No. &
Date

PR
Registration
Date by
Conts.(E&M)

Mode of
Tendering
[Estimated
Cost(INR)

Submission
of Draft
Bid
Document

Approval
of Tender
Document
& Issue of
NIT

Date of
Opening of
Bids

Tender
Processing,
evaluation
and Award

Remarks

vV V¥V

vV V V V¥V

A\

IOM has been send to IT&C Division on
21.04.2025 for technical suitability of 07
Nos. bidders.

Queries raised again to 03 nos. bidders
on 23.04.2025

IOM has been received from IT&C
Division on 28.04.2025 on technical
suitability of 07 nos. bidders.

Queries has been raised on GeM Portal
on 30.04.2025 to 07 No, bidders on
technical suitability.

Replies of 05 No. bidders has been
received up to 03.05.2025.

Again queries has been raised to 02
nos. bidders on 05.05.2025 on GeM
portal on technical suitability.

Replies of 02 nos. bidders received up
to 08.05.2025.

IOM has been sent to IT&C division for
technical suitability of 07 nos. bidders.
Replies from IT&C division received on
15.05.2025.

Accordingly, clarifications issued to one
(1) bidder i.e. M/s Inspite I-tech Services
on 16.05.2025.

Reply from  bidder
17.05.2025.

IOM has been sent to IT&C division for
comments on technical suitability of M/s
Inspite I-tech Services on 19.05.2025.
Reply from IT&C division received on
20.05.2025.

received on
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SI. No.

Name of the Work /
Indenter

Date of
Receipt of PR
/PR No. &
Date

PR
Registration
Date by
Conts.(E&M)

Mode of
Tendering
[Estimated
Cost(INR)

Submission
of Draft
Bid
Document

Approval
of Tender
Document
& Issue of
NIT

Date of
Opening of
Bids

Tender
Processing,
evaluation
and Award

Remarks

Total 04 nos. bidders have been found
technically qualifed. Techno commercial
comparative statement and TEC report
is under preparation.

IOM has been sent to IT&C division on
22.05.2025 regarding POC & Physical
Verification.

Again, IOM has been sent to IT&C
division on 05.06.2025 regarding POC &
Physical Verification.

IOM has been received from IT&C
division on 10.06.2025. In which it is
intimated that out of 04 bidders, 03
bidders have conducted POC
successfully and bidder M/s |-
Techservices Private Limited had not
conducted POC.

IOM has been received from IT&C
division on 24.07.2025 and intimated
that M/s Inspire |-Techservices Private
Limited has not qualified in POC.

TEC recommendation for opening of
price bids of three (3) nos. techno
commercially responsive bidders put up
for approval of competent authority on
30.07.2025.

Approval of competant
accordrd on 13.08.2025.
Price bid has been opened on
16.08.2025 and L-1 price is Rs
1,51,91,914.95, which is 54.86% higher
than estimated cost.

authority
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SI. No.

Name of the Work /
Indenter

Date of
Receipt of PR
/PR No. &
Date

PR
Registration
Date by
Conts.(E&M)

Mode of
Tendering
[Estimated
Cost(INR)

Submission
of Draft
Bid
Document

Approval
of Tender
Document
& Issue of
NIT

Date of
Opening of
Bids

Tender
Processing,
evaluation
and Award

Remarks

RA has been started on 18.08.2025 and
ends on 19.08.2025. M/s Hitachi
Systems India Private Limited emerged
as L-1 bidder with quoted price of Rs
1,19,35,905/- which is 21.67% higher
w.r.t. estimated cost.

A letter has been sent to M/s Hitachi
Systems India Private Limited on
21.08.2025 for justification of quoted
price.

Reply of M/s Hitachi Systems India
Private Limited has been received on
25.08.2025.

On 02.09.2025 again a letter has been
sent to M/s Hitachi Systems India
Private Limited for submission of
justification of quoted price.

M/s Hitachi Systems India Private
Limited replied by their letter dated
17.09.2025 and submit their justification
offered discount on their quoted price.
GeM window through negotiation tab
was opened on 19.09.2025 for
submission of revised price. L-1 Bidder
M/s Hitachi Systems India Private
Limited has submitted discounted price
of Rs 1,03,97,345/- which is 5.99%
higher than the total estimated amount.
TEC recommendation for award put up
for approval of competent authority on
24.09.2025.
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SI. No.

Name of the Work /
Indenter

Date of
Receipt of PR
/PR No. &
Date

PR
Registration
Date by
Conts.(E&M)

Mode of
Tendering
[Estimated
Cost(INR)

Submission
of Draft
Bid
Document

Approval
of Tender
Document
& Issue of
NIT

Date of
Opening of
Bids

Tender
Processing,
evaluation
and Award

Remarks

> After approval of competent authority,

tender awarded to M/s Hitachi
Systems India Private Limited on
09.10.2025 for an amount of Rs.
1,03,97,345/- including GST.

41.

Engagement of
Homeopathic Consultant
on Part time basis for
2(two) years"

for Corporate Office,
NHPC Limited, Faridabad

(Re-Tender)

PR10024/222

04.08.2025

GeM
(Open Tender)
(Custom Bid)

(Rs.
26,80,128/-)

T-13.08.25
A-05.08.25

T-19.08.25
A-18.08.25

T-23.09.25
A-08.09.25

T-12.12.25
A-

Vide IOM dated 29.07.2025 Medical
Division has submitted the revised/
reviwed  Eligibility and Technical
Evaluation Criteria for Re-tendering.

PR registered on 04.08.2025.
Revised draft bid docuement submitted

for approval of competent authorty on
05.08.2025.

After approval of competent authority on
15.08.2025, bid published on GeM
Portal on 18.08.2025 (Bid No. GEM/
2025/ B/ 6537038) with bid submission
end date as 08.09.2025.

Technical bids of three (3) bidders
opened on GeM Portal on 08.09.2025.
TEC recommendation for opening of
price bid of single techno commercially
responsive bidder put up for approval of
competent authority on 17.09.2025.
After approval of competent authority,
price bid opened on 24.10.2025.

TEC recommendation for award of work
submitted for approval of competent
authority on 29.10.2025.

Approval awaited.
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42. Inspection, diagnostic PR10624/136 | 04.08.2025 GeM T-07.08.25 | T-12.08.25 | T-26.08.25 | T-25.09.25 PR registered on 04.08.2025.
testing and preventive (Single A-04.08.25 | A-07.08.25 | A-28.08.25 | A-08.10.25 Draft Bid had been prepared and
checks of 400KV GIS at Tender) submitted for approval from competent
Uri Power Station _ authority on 04.08.2025.
(M/s Hitachi Energy India (Custom Bid) After approval of competent authority,
Limited) (Rs. bid published on GeM Portal on
2,60,83,900/-) 07.08.2025 (Bid No. GEM/ 2025/ B/
6337406) with bid submission end date
as 28.08.2025.
Technical cum financial bid of single
bidder opened on GeM Portal on
28.08.2025.
As per TEC recommendation
clarifications issued to M/s Hitachi
Energy India Ltd. on GeM portal on
08.09.2025 and again on 24.09.2025.
Replies from bidder received on
24.09.2025.
TEC recommendation for award put up
for approval of competent authority on
30.09.2025.
After approval of competent authority,
tender awarded to M/s Hitachi Energy
India Limited on 08.10.2025 for an
amount of Rs. 2,60,83,900/- including
GST.
43. Supply, Installation, PR10025/41 | 05.06.2025 GeM T-14.06.25 | T-20.06.25 | T-15.07.25 | T-03.10.25 PR registered on 05.06.2025.
Testing & Commissioning (Open Tender) | A-06.06.25 | A-16.06.25 | A-07.07.25 | A-03.10.25 Draft Bid had been prepared and
of 280 Nos. All-In-One , submitted for approval from competent
Computers through GeM (Category Bid) authority on 06.06.2025.
Portal (Rs.
3,63,44,000/-)
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After approval of competent authority,
bid published on GeM Portal on
16.06.2025 (Bid No. GEM/ 2025/ B/
6307502) with bid submission end date
as 07.07.2025.

Technical bids of eighteen (18) bidders
opened on GeM Portal on 07.07.2025.

As per TEC recommendation
clarifications issued to seven (7) nos.
bidders on 05.08.2025 and again on
17.08.2025. Eleven (11) bidders found
techno commercially non responsive.

Replies of all bidders received up to
20.08.2025.

IOM has been sent to IT&C division on
21.08.2025 for technical suitability of
received clarification.

Reply of technical suitability has been
received from IT&C division on
22.08.2025.

Querry has been sent to 02 nos. bidder
on 30.08.2025.

Reply has been received from both
bidders up to 01.09.2025.

For technical suitability mail has been
sent to IT&C division on 01.09.2025.
Reply from IT&C division received on
01.09.2025.
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TEC recommendation dated 08.09.2025
for opening of price bids of five (5) nos.
techno commercially responsive bidders
put up for approval of competent
authority on 09.09.2025.

After approval of competent authority on
13.09.2025, Price bid opened on GeM
Portal on 15.09.2025 and quoted price
of L-1 bidder is Rs 1,98,78,880/- which
is 45.31% lower then estimated cost.
e-RA Has been started on 17.09.2025
and ends on 18.09.2025. No bidder has
been participated in RA and M/s Zenix
Computers, Kolkata has been emerged
as L-1 bidder with quoted price Rs
1,98,78,880/- i.e. 45.30% below the
estimated cost.

TEC meeting held on 22.09.2025.

TEC recommendation for award put up
for approval of competent authority on
23.09.2025.

After approval of competent authority,
tender awarded to M/s Zenix
Computers, Kolkata on 03.10.2025 at
a contract price of Rs 1,98,78,880/-
(Inclusive of all taxes).

43




Sl. No. Name of the Work / Date of PR Mode of  [Submission | Approval Date of Tender Remarks
Indenter Receipt of PR (Registration Tendering of Draft | of Tender | Opening of | Processing,
/PR No. & Date by [Estimated Bid Document Bids evaluation
Date Conts.(E&M) Cost(INR) Document | & Issue of and Award
NIT
44. Procurement of One set of | PR10424/270 | 11.08.2025 GeM T-14.08.25 | T-19.08.25 | T-02.09.25 | T-02.10.25 PR registered on 11.08.2025.
runner blade (03 nos)of (Single A-13.08.25 | A- A- A- Draft Bid had been prepared and
40MW Kaplan Turbine of Tender) submitted for approval from competent
Tanakpur Power Station , authority on 13.08.2025.
(Mis BHEL) (Custom Bid) Observations from Finance Division
(Rs. 9.90 received on 25.08.2025.
Crores/-) Finance obsevation pertains to project
therfore, the case file has been sent to
Tanakpur Power Station on 25.08.2025
for their reply .
File has been recieved from Tanakpur
Power Station on 10.09.2025 and return
to finanace division on 22.09.2025.
Draft tender document approved on
08.10.2025 and submitted for approval
of call of tender by ompetent authority
on 08.10.2025.
Approval awaited.
45. Up-gradation of Complete | PR10625/37 & | 22.10.2025 GeM T-31.10.25 | T-06.11.25 | T-11.12.25 | T-01.03.26 PR registered on 22.10.2025.
SCADA system at Uri-| PR11625/27 (Open Tender) | A-23.10.25 | A- A- A- Draft Bid had been prepared and
and Uri-Il Power Station , submitted for approval from competent
and Data acquisition (Custom Bid) authority on 23.10.2025.
system from Uri Power (Rs. Approval awaited.
Station to Corporate office 42.48,00,000/-
Faridabad )
46. Purchase of PR10025/197 | 04.09.2025 GeM T-13.09.25 | T-19.09.25 | T-24.10.25 | T-12.01.26 PR registered on 04.09.2025.
Unmanned/Remote (Open Tender) | A-05.09.25 | A-18.09.25 | A-09.10.25 | A- Draft Bid had been prepared and
Controlled Under Water , submitted for approval from competent
Compact Bathymetry (Custom Bid) authority on 05.09.2025.
Mapping System for PID (Rs.
35,10,500/-)
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After approval of competent authority,
bid published on GeM Portal on
18.09.2025 (Bid No. GEM/ 2025/ B/
6649748) with bid submission end date
as 09.10.2025.

Technical bids of five (5) bidders opened
on GeM Portal on 09.10.2025.
Clarifications issued to all bidders on
16.10.2025 and again on 24.10.2025.
Complete replies from bidders still
awaited.

47.

Rate Contract for
purchase of Rubber Items
for Generating Units of
NHPC'’s Power Stations
(M/s India Rubber
Products)

PR10024/420

25.09.2025

CPPP
(Single
Tender)

(Rs.
5,78,04,779/-)

T-28.09.25
A-26.09.25

T-03.10.25
A-06.11.25

T-17.10.25
A-

T-16.11.25
A-

PR registered on 25.09.2025.

Draft Bid had been prepared and
submitted for approval from competent
authority on 26.09.2025.

Case file returned from Finance Division
with some observations on 10.10.2025.

Reples submitted on 13.10.2025.
Again, Case file returned from Finance

Division with some observations on
23.10.2025.

Reples submitted on 24.10.2025.

After approval of competent authority
tender published on CPPP on
06.11.2025 (Tender D :
2025_NHPC_884162_1)  with  bid
submission end date as 27.11.2025 and
bid opening date as 04.12.2025.

48.

Empanelment of
Photographers/
Videographers on Rate
Contract basis for NHPC,
Faridabad for two Years

PR10025/233

13.10.2025

CPPP
(Open Tender)
(Rs.8,00,000/-)

T-22.10.25
A-14.10.25

T-28.10.25
A-23.10.25

T-02.12.25
A-

T-20.02.26
A-

PR registered on 13.10.2025.
Draft Bid had been prepared and

submitted for approval from competent
authority on 14.10.2025.
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After approval of competent authority
tender published on CPPP on
23.10.2025 (Tender ID ;
2025_NHPC_882583_1)  with  bid
submission end date as 13.11.2025 and
bid opening date as 19.11.2025.
49. Supply of 78,050 MT 22.10.2025 GeM T-31.10.25 | T-06.11.25 | T-11.12.25 | T-01.03.26 PR registered on 22.10.2025.
Portland Pozzolona PR11525/126 (Open Tender) | A-23.10.25 | A- A- A- Case file has been submitted for
Cement (PPC) as per , approval of Draft Tender Documents
Technical Specifications (Category Bid) and Call of Tender on 23.10.2025.
for Subansm Lower HE (Rs. File has been received on 29.10.2025
Project 61,65,95,000/- with some observation from finance
) division.
File has been resubmitted for approval
on 29.10.2025.Draft tender document
approved on 31.10.2025. Submitted for
approval of call of tender on 31.10.2025.
Approval awaited.
Note: Target (T) of Packages have been fixed as per Circular No. CCW/ 2020/ 112 dated 12.03.2020
Tender type PR registration Submission of draft Bid Approval of Doc. & Opening of Bids Tender evaluation Total days
document Issue of NIT and Award
Single Tender 5 Days 3 Days 5 Days 14 Days 10-30 Days 37 to 57
Limited Tender 5 Days 5 Days 10 Days 21-35 Days 20-60 Days 61to 115
Open Tender 5 Days 5-9 Days 6 Days 28-35 Days 50-80 Days 94-135
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